
Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1 of 1693

M-11011-1   / (M)UW HULL (DD) - INSP MJC: EXECM001 Rev Date: 01/23/2003

Sit Reqs: D/D Priority: Mandatory Qty:   1 Matl Forecast: NO 

Depot Freq: 70 Equip/Task:   1 Matl Cost: ManDays:    47

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-997, PARA. 997-4.1  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A VISUAL INSPECTION OF THE UNDERWATER BODY AND APPENDAGES
WHILE THE SHIP IS IN DRYDOCK AND REPORT CONDITIONS FOUND TO THE NSA.
NOTE:  1. ACCOMPLISH FIRST INSPECTION WITHIN 24 HOURS OF DRYDOCKING AND
AFTER HIGH PRESSURE WATER CLEANING OF THE HULL.  2. TO BE ACCOMPLISHED
IN CONJUNCTION WITH THE INSPECTION OF THE IMPRESSED CURRENT CATHODIC
PROTECTION SYSTEM (TASK M-63321-02).  3. SUPSHIP UTILIZE SWT 110-01,
UNDERWATER HULL INSPECTION AND REPAIR, FOR GUIDANCE IN DEVELOPING THIS
ITEM.

NSTM REQUIREMENT DUEBASELINE
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I-11011-2 A / UW HULL (IN WTR) - INSP MJC: EXECI392 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 12 Equip/Task:   1 Matl Cost: ManDays:     7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A WATERBORNE UNDERWATER HULL INSPECTION - INCLUDING
APPENDAGES, MASKER AIR EMITTER BELT PORTS (P/S) AND PROPELLER BLADE
PRAIRIE AIR LEADING EDGE HOLES - FROM BOOT TOP (PORT/STARBOARD) TO SHIP'S
CENTERLINE (KEEL) AND FROM STEM TO STERN.  REPORT CONDITIONS FOUND TO
THE SHIP'S CSMP.  NOTE:  1. TO BE ACCOMPLISHED IN CONJUNCTION WITH THE
UNDERWATER INSPECTION OF THE IMPRESSED CURRENT CATHODIC PROTECTION
SYSTEM (TASK M-63321-01).

TBDPRAIRIE MASKER SHIP
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Q-11011-3   / UW HULL (IN WTR) - CLN MJC: EXECQ001 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: ManDays:    21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A WATERBORNE UNDERWATER HULL CLEANING PER CONDITION
ASSESSMENT RECOMMENDATIONS.   NOTE: 1. UNDERWATER HULL CLEANING OF
ABLATIVE PAINT SYSTEMS REQUIRES NAVSEA APPROVAL.  2. MASKER AIR EMITTER
BELTS TO BE CLEANED CONCURRENTLY.

TBDPRAIRIE MASKER SHIP
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Q-11011-4   / UW HULL (DD) - RPR MJC: EXECQ002 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING AUTHORIZED REPAIRS TO THE UNDERWATER BODY
PER CONDITION ASSESSMENT RECOMMENDATIONS (AS APPLICABLE):  A. CLAD
WELD __20______ SQUARE FEET.  B. VEE OUT AND REWELD ____20______ FEET OF
WASTED SEAMS.  C. CROP AND INSERT __20_______ SQUARE FEET OF DISTORTED
AND/OR WASTED PLATE AND CASTING.  D. REPAIR AND/OR REPLACE FAIRING
PIECES.  E. PROVIDE _50___ MANDAYS AND 1,500____ DOLLARS OF MATERIAL TO
ACOMPLISH ADDITIONAL REPAIRS NOT PREVIOUSLY IDENTIFIED.  NOTE:  SUPSHIP
UTILIZE SWI/SWT 110-01, UNDERWATER HULL INSPECTION AND REPAIR, FOR
GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE
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I-11011-8   / PROP STRUTS (DD) - NDT INSP MJC: EXECI002 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH NONDESTRUCTIVE TESTING OF THE PROPELLER SHAFT STRUTS AT
SELECTED AREAS.  PROVIDE _50___ NDT READINGS AS DESIGNATED.  REPORT
CONDITIONS FOUND TO THE NSA.

TBDBASELINE
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M-11011-9   / (M)BILGE KEEL/SKEG (DD) - INSP MJC: EXECM143 Rev Date:

Sit Reqs: D/D Priority: Mandatory Qty:   X Matl Forecast: NO 

Depot Freq: 70 Equip/Task:   X Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-997, PARA. 997-4.1  

Problem Description: Recommended Solution:Reason:
VISUALLY INSPECT BILGE KEELS AND SKEGS  AND AIR TEST PRIOR TO REFILL/DRAIN
WITH PRESERVATIVE.   PRESERVE INTERNAL SURFACES BY FILLING AND DRAINING
WITH CORROSION COMPOUND (NSTM-9880).  REPORT CONDITIONS FOUND TO THE
NSA.

NSTM REQUIREMENT DUEBASELINE
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I-11011-12   / UW HULL PRECLN - INSP (SPAM) MJC: EXECI178 Rev Date: 08/31/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 3 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL S0600-AA-PRO-170

Problem Description: Recommended Solution:Reason:
ACCOMPLISH WATERBORNE PRE-CLEANING INSPECTION OF THE UNDERWATER
HULL AND APPENDAGES, AS APPLICABLE, FROM BOOT TOP (PORT/ STARBOARD) TO
SHIP'S CENTERLINE AND FROM STEM TO STERN. REPORT CONDITIONS FOUND TO
THE SHIP'S CSMP.  INSPECTION TO INCLUDE: A. MASKER AIR EMITTER BELT PORTS.
B. PROPELLER BLADE PRAIRIE AIR LEADING EDGE HOLES.   NOTE: ACCOMPLISH
INSPECTION PRIOR TO SCHEDULED CLEANING OF UNDERWATER HULL TO
DETERMINE THE NEED TO CLEAN.

TBDPRAIRIE MASKER SHIP
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I-11011-13   / UW PAINT - MEAS (SPAM) MJC: EXECI353 Rev Date: 08/31/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL S0600-AA-PRO-170

Problem Description: Recommended Solution:Reason:
MEASURE DRY FILM THICKNESS OF UNDERWATER HULL PAINT SYSTEM
(WATERBORNE) PER ASTM D 1130 STANDARD PRACTICE FOR INSPECTION OF SHIPS
COATING AND CHAPTER 17 UNDERWATER SHIP'S HUSBANDRY MANUAL
S0600-AA-PRO-170 (LEVEL 2 ASSESSMENT).  REPORT CONDITIONS FOUND TO THE
SHIP'S CSMP. NOTE: ACCOMPLISH INSPECTION ONE YEAR PRIOR TO SHIPS
DRYDOCK AVAILABILITY.

TBDBASELINE
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I-11011-14 A / UW PAINT - TECH (SPAM) MJC: EXECI004 Rev Date: 08/31/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

ASTM D STANDARD FOR SHIP COATINGS.CHAPTER 17 HUSBANDRY MANUAL S0600-AA-PRO-170

Problem Description: Recommended Solution:Reason:
REQUEST ON SITE TECHNICAL REPRESENTATIVE TO ASSIST DIVERS DURING
MEASUREMENT OF DRY FILM THICKNESS.  NOTE: 1. TASK IS SCREENED TO FTSC.  2.
TASK IS CONCURRENT WITH I-11011-13

TBDBASELINE
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C-11011-15   / UW PAINT -  EVAL (SPAM) MJC: EXECC002 Rev Date: 04/17/1998

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   1 Matl Cost: ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

ASTM D STANDARD FOR SHIP COATINGS.CHAPTER 17 HUSBANDRY MANUAL SO600-AA-PRO-170

Problem Description: Recommended Solution:Reason:
EVALUATE UNDERWATER HULL PAINT INSPECTION DATA AND DRY FILM THICKNESS
READING FOR MAINTENANCE RECOMMENDATIONS. REPORT CONDITIONS FOUND TO
THE SHIP'S CSMP. NOTE: 1. THIS TASK IS ACCOMPLISHED AFTER AN UNDERWATER
HULL  DRY FILM THICKNESS INSPECTION (I-11011-13).  2. ACCOMPLISH PRIOR TO A
SCHEDULED DOCKING AVAILABILITY IN SUPPORT OF CONDITION BASED
MAINTENANCE.  3. TASK IS SCREENED TO FTSC.

TBDBASELINE
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I-11011-16   / STERN TB/SKEG - INSP (SPAM) MJC: EXECI354 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   1 Matl Cost: ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL S0600-AA-PRO-170

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A WATERBORNE LEVEL 2 ASSESSMENT OF THE STERN TUBE / SKEG IN
ACCORDANCE WITH CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL
S0600-AA-PRO-170.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE
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I-11011-17   / BILGE KEEL - INSP (SPAM) MJC: EXECI355 Rev Date: 08/31/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL S0600-AA-PRO-170

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A WATERBORNE LEVEL 2 ASSESSMENT OF THE BILGE KEEL IN
ACCORDANCE WITH CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL
S0600-AA-PRO-170.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE
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I-11011-18   / UW HULL - INSP (SPAM) MJC: EXECI370 Rev Date: 08/31/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   1 Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL S0600-AA-PRO-170

Problem Description: Recommended Solution:Reason:
ACCOMPLISH WATERBORNE LEVEL 1 UNDERWATER HULL INSPECTION IN
ACCORDANCE WITH CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL
S0600-AA-PRO-170. REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE
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I-11011-19   / THIN HULL (DD) - INSP MJC: EXECI391 Rev Date: 01/13/1999

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN INTERIOR AND EXTERIOR VISUAL THIN HULL INSPECTION (
INCLUDING INTERIOR HULL SUPPORTING STRUCTURES ). INACCESSIBLE AREAS AND
SUSPECT AREAS SHOULD BE ULTRASONICALLY TEST INSPECTED. PROVIDE ____
NDT READINGS AS DESIGNATED. REPORT CONDITIONS FOUND TO THE NSA.

TBDBASELINE
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A-11011-36   / AER FFG7-01488-ACCOMP MJC: EXTYA741 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 1,000 ManDays: 45

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-01488 WHICH CUTS OR DRILLS DRAIN HOLES AND GRIND
SMOOTH, IN WEBS OF LONGITUDINAL STIFFENERS WHERE STANDING WATER
COLLECTS AND WHERE DRAIN HOLES DO NOT CURRENTLY EXIST.

AER FFG7-01488, DRILL HOLES, NOT
ACCOMPLISHED

BASELINE
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Q-11011-37   / PROP STRUTS (DD) - RPR MJC: EXECQL00 Rev Date: 11/14/2002

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,000 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE PROPELLER STRUTS. TO INCLUDE:
A. CLAD WELD ___ SQUARE INCHES OF CASTING.  B.  VEE OUT AND WELD ___
LINEAR FEET OF DETERIORATED AND DAMAGED WELDS.  C.  NDT REPAIRED WELDS.
D.  PROVIDE ___MANDAYS OF LABOR AND ___ DOLLARS OF MATERIAL TO
ACCOMPLISH ADDITIONAL REPAIRS NOT PREVIOUSLY IDENTIFIED.

TBDBASELINE
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D-11411-3   / SHIPALT FFG7-00307D-ACCOMP MJC: EXSAD526 Rev Date: 01/22/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00307D, WHICH FABRICATES AND INSTALLS STERN FLAP
SIMILAR IN DESIGN TO THE FFG-25 FOR FFG-7 CLASS SHORT HULL SHIPS (FLIGHTS I
& II).  FABRICATES AND INSTALLS STERN FLAP SIMILAR IN DESIGN TO THE FFG-61
FOR FFG-7 CLASS LONG HULL SHIPS (FLIGHTS III & IV).

SHIPALT FFG7-00307D - RETROFIT STERN FLAP
SHELL APPENDAGES, NOT ACCOMPLISHED

BASELINE
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Q-12311-1 B / FO STOR TK - GAS FREE MJC: EXECQH24 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  14 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: ManDays:    21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND GAS FREE THE FUEL OIL STORAGE TANK(S). NOTE: THIS REQUIREMENT
IS COVERED BY A NAVSEA STANDARD ITEM FOR PRIVATE SECTOR AVAILABILITIES.

TBDBASELINE
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I-12311-2 B / FO STOR TK - INSP MJC: EXECI393 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  14 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE FUEL OIL STORAGE TANK TO INCLUDE ALL INTERNAL TANK SURFACES,
ALL SUPPORTING STRUCTURES AND BRACING ATTACHED THERETO; ALL FITTINGS
AND PENETRATIONS, FROM TANK UP TO AND INCLUDING FIRST FLANGE FOR FILL,
TRANSFER, DRAIN, AND VENT; FITTINGS FOR LOCAL AND REMOTE LEVEL MONITORS
AND ACCESS MANHOLES AND ASSOCIATED HARDWARE.  REPORT CONDITIONS
FOUND TO THE SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS APPLICABLE: A.
COATING SYSTEM B. LADDERS AND ASSOCIATED HARDWARE C. PIPING
TRANSVERSING TANKS AND ATTACHED BRACKETS D. SOUNDING TUBES AND
ATTACHED BRACKETS E. TANK OVERFLOWS AND ATTACHED BRACKETS F. TANK
VENTS AND ATTACHED BRACKETS G. TERMINATING PIPING WITHIN TANK AND
ATTACHED BRACKETS. H. ANODES. NOTES:  1. ENSURE TANKS ARE GAS FREE
BEFORE ENTERING.  2.  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE INSPECTION
WHENEVER THE ASSOCIATED TLI SYSTEM INSPECT TASK I-43721-1 IS NOT
ACCOMPLISHED CONCURRENTLY.

TBDBASELINE
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Q-12311-3 A / FO STOR TK - RPR MJC: EXECQ005 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  14 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: ManDays:    21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING  REPAIRS TO THE FUEL OIL STORAGE TANK. TO
INCLUDE:  A. CLEAN AND PRESERVE THE FUEL OIL STORAGE TANK.  REMOVE  __ SQ
FT OF PEELING, CRACKED AND BLISTERED PAINT DOWN TO GOOD SOLID BARE
METAL. THE AREAS OF THE TANK WITH NO COATING SHOULD BE LEFT IN AN
UNPAINTED CONDITION.  B. REPLACE _______ FEET DETERIORATED SOUNDING
TUBES.  C. REPLACE ______ STRIKER PLATES.  D. CLAD WELD ________ SQUARE
FEET OF WASTED PLATE.  E. VEE OUT AND REWELD ______ LINEAR FEET OF
WASTED AND/OR CRACKED SEAMS AND BUTTS.  F. CROP AND REPLACE ______
SQUARE FEET OF DETERIORATED AND/OR BUCKLED PLATE.  G. REMOVE AND
REINSTALL ____ TONS OF BALLAST.  H.  AIR TEST AFTER STRUCTURAL REPAIRS.  I.
PROVIDE ____MANDAYS AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH
ADDITIONAL REPAIRS NOT PREVIOUSLY IDENTIFIED.  NOTE:  ACCOMPLISH, IN TANK,
TLI SYSTEM HARDWARE REPAIR WHENEVER THE ASSOCIATED TLI SYSTEM REPAIR
TASK Q-43721-14, IS NOT ACCOMPLISHED CONCURRENTLY.

TBDBASELINE
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Q-12311-4 A / FO STOR TK - INERT MJC: EXECQ006 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  14 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: ManDays:    21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SEAL AND INERT THE FUEL OIL STORAGE TANK NOT OPENED FOR REPAIRS.
INERTION BLANKET TO BE MONITORED AND MAINTAINED DAILY DURING THE
AVAILABILITY. NOTIFY THE SUPERVISOR IMMEDIATELY OF ANY LOSS OF INERTION
BLANKET. INSTALL HARD BLANKS ON CARGO SUCTION AND DISCHARGE LINES IN
TANKS NOT SUBJECT TO INERTION.

TBDBASELINE
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I-12311-14 B / FO SVCE TK - INSP MJC: EXECI396 Rev Date: 12/23/1997

Sit Reqs: Priority: Highly Desirable Qty:   8 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE COMPENSATING FUEL OIL SERVICE TANK TO INCLUDE ALL INTERNAL
TANK SURFACES, ALL SUPPORTING STRUCTURES AND BRACING ATTACHED
THERETO; ALL FITTINGS AND PENETRATIONS, FROM TANK UP TO AND INCLUDING
FIRST FLANGE FOR FILL, TRANSFER, DRAIN, AND VENT; FITTINGS FOR LOCAL AND
REMOTE LEVEL MONITORS AND ACCESS MANHOLES AND ASSOCIATED HARDWARE.
REPORT CONDITIONS FOUND TO THE SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS
APPLICABLE:  A. COATING SYSTEM.  B. LADDERS AND ASSOCIATED HARDWARE  C.
PIPING TRANSVERSING TANKS AND ATTACHED BRACKETS  D. TANK OVERFLOWS
AND ATTACHED BRACKETS.  E. TANK VENTS AND ATTACHED BRACKETS.  F.
TERMINATING PIPING WITHIN TANK AND ATTACHED BRACKETS.  G. ANODES. NOTES:
1.  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE INSPECTION WHENEVER THE
ASSOCIATED TLI SYSTEM INSPECT TASK I-43721-1 IS NOT ACCOMPLISHED.

TBDCOMBATANTS
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Q-12311-15 A / FO SVCE TK - RPR MJC: EXECQ012 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   8 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: 900 ManDays:    21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING  REPAIRS TO THE FUEL OIL SERVICE  TANK. TO
INCLUDE:  A. CLEAN AND PRESERVE THE FUEL OIL SERVICE TANK.  REMOVE  __ SQ
FT OF PEELING, CRACKED AND BLISTERED PAINT DOWN TO GOOD SOLID BARE
METAL. THE AREAS OF THE TANK WITH NO COATING SHOULD BE LEFT IN AN
UNPAINTED CONDITION.  B. REPLACE _______ FEET DETERIORATED SOUNDING
TUBES.  C. REPLACE ______ STRIKER PLATES.  D. CLAD WELD ________ SQUARE
FEET OF WASTED PLATE.  E. VEE OUT AND REWELD ______ LINEAR FEET OF
WASTED AND/OR CRACKED SEAMS AND BUTTS.  F. CROP AND REPLACE ______
SQUARE FEET OF DETERIORATED AND/OR BUCKLED PLATE.  G. REMOVE AND
REINSTALL ____ TONS OF BALLAST.  H.  AIR TEST AFTER STRUCTURAL REPAIRS.  I.
PROVIDE ____MANDAYS AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH
ADDITIONAL REPAIRS NOT PREVIOUSLY IDENTIFIED.  NOTE:  ACCOMPLISH, IN TANK,
TLI SYSTEM HARDWARE REPAIR WHENEVER THE ASSOCIATED TLI SYSTEM REPAIR
TASK Q-43721-14, IS NOT ACCOMPLISHED CONCURRENTLY.

TBDBASELINE
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A-12311-43   / AER FFG7-01990-ACCOMP MJC: EXTYA615 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 35,000 ManDays: 88

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-01990 WHICH RELOCATES THE SOUNDING TUBES FOR
AUXILIARY FUEL OIL SERVICE TANKS  5-201-1-F, 5-201-3-F, 3-240-1-F AND 3-240-2-F SO
THAT TUBES ENTER THE  TANKS FROM THE TOP IN LIEU OF THE SIDE.

AER FFG7-01990 - SOUNDING TUBE, FUEL OIL
SERVICE, NOT ACCOMPLISHED

BASELINE
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J-12311-68   / FO STOR TK - PSV MJC: EXECJ027 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE THE FUEL OIL STORAGE TANK.  REMOVE  __ SQ FT OF
PEELING, CRACKED AND BLISTERED PAINT DOWN TO GOOD SOLID BARE METAL. THE
AREAS OF THE TANK WITH NO COATING SHOULD BE LEFT IN AN UNPAINTED
CONDITION.

TBDBASELINE
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J-12311-69   / FO STOR TK (STRL) - RPR MJC: EXECJ028 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE FUEL OIL STORAGE TANK(S).  CROP OUT AND REPLACE
____ LNFT BUCKLED T-BAR.  CLEAN AREAS OF PITTING DOWN TO GOOD SOLID BARE
METAL.  REPAIR ___ INCH HOLE IN THE TANK PLATING.  UT INSPECT TO DETERMINE
THE MINIMUM PLATE THICKNESS.  CLAD WELD IF NECESSARY CLAD WELD __ SQ
INCHES OF WASTED/PITTED PLATE.  REMOVE AND REPLACE ___ SQFT OF PLATING
INCLUDING DECK, SHELL AND BULKHEADS.  CROP OUT __ LINEAR FEET OF
DAMAGED SHELL LONGL  NUMBER _______  (SIZE T-BEAM) AND INSTALL NEW USING
LIKE MATERIAL.  VEE OUT AND REWELD ___ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 27 of 1693

J-12311-70   / FO STOR TK (STRL-MISC) - RPR MJC: EXECJ029 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE FUEL OIL STORAGE TANK MISCELLANEOUS EQUIPMENT
.  A. REMOVE DETERIORATED LADDER AND REPLACE WITH A NEW ____ (CRES FOR
BALLAST TANKS) LADDER AND ALL NEW MOUNTING BRACKETS.  B.  PRESERVE THE
SEATING SURFACES OF THE COVER AND MANHOLE RING.  REPLACE TANK COVER.
NOTE: REPLACEMENT OF TANK COVER GASKETS AND FASTENERS ARE COVERED IN
SWT 992-31.  C. REMOVE LOWER SECTION OF SOUNDING TUBE AT THE TAKEDOWN
JOINT,  REMOVE STUCK SOUNDING BOB AND RE-ASSEMBLE TAKEDOWN JOINT.
REPAIR SOUNDING TUBE IN TANK.  D. REPLACE __ FT OF IMPRESSED CURRENT
PIPING (CONDUIT).  REPLACE WITH NEW ___ PIPE HANGERS FOR ___ DIAMETER
PIPE.  E. REPLACE ALL TLI CABLE BUSHINGS IN TANK WITH NITRILE JACKETED
BUSHINGS (FUEL OIL, JP5 & DIESEL ONLY).  REPLACE ___ TLI CABLE HANGERS IN
TANK.  REPLACE ___ TLI CABLE HANGERS WITH CRES IN TANK.  (WATER  &
COMPENSATING TANKS).  REPLACE ___ TLI CABLE CLIPS AND STUDS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 28 of 1693

J-12311-71   / FO SVCE TK - PSV MJC: EXECJ030 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 900 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE THE FUEL OIL SERVICE TANK.  REMOVE  __ SQ FT OF
PEELING, CRACKED AND BLISTERED PAINT DOWN TO GOOD SOLID BARE METAL. THE
AREAS OF THE TANK WITH NO COATING SHOULD BE LEFT IN AN UNPAINTED
CONDITION.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 29 of 1693

J-12311-72   / FO SVCE TK (STRL) - RPR MJC: EXECJ031 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 900 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE FUEL OIL SERVICE TANK(S).  CROP OUT AND REPLACE
____ LNFT BUCKLED T-BAR.  CLEAN AREAS OF PITTING DOWN TO GOOD SOLID BARE
METAL.  REPAIR ___ INCH HOLE IN THE TANK PLATING.  UT INSPECT TO DETERMINE
THE MINIMUM PLATE THICKNESS.  CLAD WELD IF NECESSARY CLAD WELD __ SQ
INCHES OF WASTED/PITTED PLATE.  REMOVE AND REPLACE ___ SQFT OF PLATING
INCLUDING DECK, SHELL AND BULKHEADS.  CROP OUT __ LINEAR FEET OF
DAMAGED SHELL LONGL  NUMBER _______  (SIZE T-BEAM) AND INSTALL NEW USING
LIKE MATERIAL.  VEE OUT AND REWELD ___ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 30 of 1693

J-12311-73   / FO SVCE TK (STRL-MISC) - RPR MJC: EXECJ032 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 900 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE FUEL OIL SERVICE TANK MISCELLANEOUS EQUIPMENT .
A. REMOVE DETERIORATED LADDER AND REPLACE WITH A NEW ____ (CRES FOR
BALLAST TANKS) LADDER AND ALL NEW MOUNTING BRACKETS.  B.  PRESERVE THE
SEATING SURFACES OF THE COVER AND MANHOLE RING.  REPLACE TANK COVER.
NOTE: REPLACEMENT OF TANK COVER GASKETS AND FASTENERS ARE COVERED IN
SWT 992-31.  C. REMOVE LOWER SECTION OF SOUNDING TUBE AT THE TAKEDOWN
JOINT,  REMOVE STUCK SOUNDING BOB AND RE-ASSEMBLE TAKEDOWN JOINT.
REPAIR SOUNDING TUBE IN TANK.  D. REPLACE __ FT OF IMPRESSED CURRENT
PIPING (CONDUIT).  REPLACE WITH NEW ___ PIPE HANGERS FOR ___ DIAMETER
PIPE.  E. REPLACE ALL TLI CABLE BUSHINGS IN TANK WITH NITRILE JACKETED
BUSHINGS (FUEL OIL, JP5 & DIESEL ONLY).  REPLACE ___ TLI CABLE HANGERS IN
TANK.  REPLACE ___ TLI CABLE HANGERS WITH CRES IN TANK.  (WATER  &
COMPENSATING TANKS).  REPLACE ___ TLI CABLE CLIPS AND STUDS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 31 of 1693

I-12312-2 A / JP5 STOR TK - INSP MJC: EXECI400 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 60 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE JP5 STORAGE STORAGE TANK TO INCLUDE ALL INTERNAL TANK
SURFACES, ALL SUPPORTING STRUCTURES AND BRACING ATTACHED THERETO; ALL
FITTINGS AND PENETRATIONS, FROM TANK UP TO AND INCLUDING FIRST FLANGE
FOR FILL, TRANSFER, DRAIN, AND VENT; FITTINGS FOR LOCAL AND REMOTE LEVEL
MONITORS AND ACCESS MANHOLES AND ASSOCIATED HARDWARE.  REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS
APPLICABLE:  A. COATING SYSTEM.  B. LADDERS AND ASSOCIATED HARDWARE  C.
PIPING TRANSVERSING TANKS AND ATTACHED BRACKETS  D. TANK OVERFLOWS
AND ATTACHED BRACKETS.  E. TANK VENTS AND ATTACHED BRACKETS.  F.
TERMINATING PIPING WITHIN TANK AND ATTACHED BRACKETS.  G. ANODES. NOTES:
1.  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE INSPECTION WHENEVER THE
ASSOCIATED TLI SYSTEM INSPECT TASK I-43721-1 IS NOT ACCOMPLISHED.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 32 of 1693

Q-12312-3   / JP5 STOR TK - RPR MJC: EXECQ018 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 60 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING  REPAIRS TO THE JP5 STORAGE TANK. TO INCLUDE:
A. REPLACE _______ FEET DETERIORATED SOUNDING TUBES.  B. REPLACE ______
STRIKER PLATES.  C. CLAD WELD ________ SQUARE FEET OF WASTED PLATE.  D.
VEE OUT AND REWELD ______ LINEAR FEET OF WASTED AND/OR CRACKED SEAMS
AND BUTTS.  E. CROP AND REPLACE ______ SQUARE FEET OF DETERIORATED
AND/OR BUCKLED PLATE.  F. REMOVE AND REINSTALL ____ TONS OF BALLAST.  G.
AIR TEST AFTER STRUCTURAL REPAIRS. H. REPAIR ____ SQUARE FEET OF COATING
SYSTEM, USING NAVSEA STANDARD ITEM 009-32 FOR GUIDANCE.  I. PROVIDE
____MANDAYS AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH ADDITIONAL
REPAIRS NOT PREVIOUSLY IDENTIFIED.  NOTE:  ACCOMPLISH, IN TANK, TLI SYSTEM
HARDWARE REPAIR WHENEVER THE ASSOCIATED TLI SYSTEM REPAIR TASK
Q-43721-15 IS NOT ACCOMPLISHED CONCURRENTLY.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 33 of 1693

I-12312-6 A / JP5 SVCE TK - INSP MJC: EXECI401 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 36 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE JP5 SERVICE TANK TO INCLUDE ALL INTERNAL TANK SURFACES, ALL
SUPPORTING STRUCTURES AND BRACING ATTACHED THERETO; ALL FITTINGS AND
PENETRATIONS, FROM TANK UP TO AND INCLUDING FIRST FLANGE FOR FILL,
TRANSFER, DRAIN, AND VENT; FITTINGS FOR LOCAL AND REMOTE LEVEL MONITORS
AND ACCESS MANHOLES AND ASSOCIATED HARDWARE.  REPORT CONDITIONS
FOUND TO THE SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A.
COATING SYSTEM.  B. LADDERS AND ASSOCIATED HARDWARE  C. PIPING
TRANSVERSING TANKS AND ATTACHED BRACKETS  D. TANK OVERFLOWS AND
ATTACHED BRACKETS.  E. TANK VENTS AND ATTACHED BRACKETS.  F. TERMINATING
PIPING WITHIN TANK AND ATTACHED BRACKETS.  G. ANODES. NOTES:  1.
ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE INSPECTION WHENEVER THE
ASSOCIATED TLI SYSTEM INSPECT TASK I-43721-1 IS NOT ACCOMPLISHED.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 34 of 1693

Q-12312-7   / JP5 SVCE TK - RPR MJC: EXECQA03 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 36 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING  REPAIRS TO THE JP5 SERVICE  TANK. TO INCLUDE:
A. REPLACE _______ FEET DETERIORATED SOUNDING TUBES.  B. REPLACE ______
STRIKER PLATES.  C. CLAD WELD ________ SQUARE FEET OF WASTED PLATE.  D.
VEE OUT AND REWELD ______ LINEAR FEET OF WASTED AND/OR CRACKED SEAMS
AND BUTTS.  E. CROP AND REPLACE ______ SQUARE FEET OF DETERIORATED
AND/OR BUCKLED PLATE.  F. REMOVE AND REINSTALL ____ TONS OF BALLAST. G.
AIR TEST AFTER STRUCTURAL REPAIRS.  H. PROVIDE ____MANDAYS AND ____
DOLLARS OF MATERIAL TO ACCOMPLISH ADDITIONAL REPAIRS NOT PREVIOUSLY
IDENTIFIED. NOTE:  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE REPAIR
WHENEVER THE ASSOCIATED TLI SYSTEM REPAIR TASK Q-43721-15 IS NOT
ACCOMPLISHED CONCURRENTLY.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 35 of 1693

J-12312-18   / JP5 STOR TK (ENTIRE)- PSV MJC: EXECJ038 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 60 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE JP5 STORAGE TANK ENTIRE TANK OF SURFACE RUST,
BLISTERING AND COATING FAILURE TO BARE METAL. PRIME AND PAINT.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 36 of 1693

J-12312-19   / JP5 STOR TK (PIPING)- PSV MJC: EXECJ039 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 60 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE THE PIPING OF THE JP5 STORAGE TANK.  CLEAN AND
PRESERVE ___ LF OF ___ INCH OD PIPES. CLEAN AND PRESERVE THE PEELING AND
FLAKING FLANGES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 37 of 1693

J-12312-20   / JP5 STOR TK (STRL) - RPR MJC: EXECJ040 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 60 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE JP5 STORAGE TANK(S).  CROP OUT AND REPLACE ____
LNFT BUCKLED T-BAR.  CLEAN AREAS OF PITTING DOWN TO GOOD SOLID BARE
METAL.  REPAIR ___ INCH HOLE IN THE TANK PLATING.  UT INSPECT TO DETERMINE
THE MINIMUM PLATE THICKNESS.  CLAD WELD IF NECESSARY CLAD WELD __ SQ
INCHES OF WASTED/PITTED PLATE.  REMOVE AND REPLACE ___ SQFT OF PLATING
INCLUDING DECK, SHELL AND BULKHEADS.  CROP OUT __ LINEAR FEET OF
DAMAGED SHELL LONGL  NUMBER _______  (SIZE T-BEAM) AND INSTALL NEW USING
LIKE MATERIAL.  VEE OUT AND REWELD ___ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 38 of 1693

J-12312-21   / JP5 STOR TK STRL-MISC-RPR MJC: EXECJ041 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 60 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE JP5 STORAGE TANK MISCELLANEOUS EQUIPMENT .  A.
REMOVE DETERIORATE LADDER AND REPLACE WITH A NEW ____ (CRES FOR
BALLAST TANKS) LADDER AND ALL NEW MOUNTING BRACKETS.  B.  PRESERVE THE
SEATING SURFACES OF THE COVER AND MANHOLE RING.  REPLACE TANK COVER.
NOTE: REPLACEMENT OF TANK COVER GASKETS AND FASTENERS ARE COVERED IN
SWT 992-31.  C. REMOVE LOWER SECTION OF SOUNDING TUBE AT THE TAKEDOWN
JOINT,  REMOVE STUCK SOUNDING BOB AND RE-ASSEMBLE TAKEDOWN JOINT.
REPAIR SOUNDING TUBE IN TANK.  D. REPLACE __ FT OF IMPRESSED CURRENT
PIPING (CONDUIT).  REPLACE WITH NEW ___ PIPE HANGERS FOR ___ DIAMETER
PIPE.  E. REPLACE ALL TLI CABLE BUSHINGS IN TANK WITH NITRILE JACKETED
BUSHINGS (FUEL OIL, JP5 & DIESEL ONLY).  REPLACE ___ TLI CABLE HANGERS IN
TANK.  REPLACE ___ TLI CABLE HANGERS WITH CRES IN TANK.  (WATER  &
COMPENSATING TANKS).  REPLACE ___ TLI CABLE CLIPS AND STUDS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 39 of 1693

J-12312-22   / JP5 STOR TK TOUCH UP -PSV MJC: EXECJ042 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 60 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE (TOUCH UP) JP5 STORAGE TANK.  CLEAN AND PRESERVE ___
SQ FT OF SURFACE RUST, BLISTERING AND COATING FAILURE TO BARE METAL,
PRIME AND PAINT.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 40 of 1693

J-12312-23   / JP5 SVCE TK (ENTIRE)- PSV MJC: EXECJ043 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 36 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE JP5 SERVICE TANK ENTIRE TANK OF SURFACE RUST,
BLISTERING AND COATING FAILURE TO BARE METAL. PRIME AND PAINT.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 41 of 1693

J-12312-24   / JP5 SVCE TK (PIPING)- PSV MJC: EXECJ044 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 36 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE THE PIPING OF THE JP5 SERVICE TANK.  CLEAN AND
PRESERVE ___ LF OF ___ INCH OD PIPES. CLEAN AND PRESERVE THE PEELING AND
FLAKING FLANGES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 42 of 1693

J-12312-25   / JP5 SVCE TK (STRL) - RPR MJC: EXECJ045 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 36 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE JP5 SERVICE TANK(S).  CROP OUT AND REPLACE ____
LNFT BUCKLED T-BAR.  CLEAN AREAS OF PITTING DOWN TO GOOD SOLID BARE
METAL.  REPAIR ___ INCH HOLE IN THE TANK PLATING.  UT INSPECT TO DETERMINE
THE MINIMUM PLATE THICKNESS.  CLAD WELD IF NECESSARY CLAD WELD __ SQ
INCHES OF WASTED/PITTED PLATE.  REMOVE AND REPLACE ___ SQFT OF PLATING
INCLUDING DECK, SHELL AND BULKHEADS.  CROP OUT __ LINEAR FEET OF
DAMAGED SHELL LONGL  NUMBER _______  (SIZE T-BEAM) AND INSTALL NEW USING
LIKE MATERIAL.  VEE OUT AND REWELD ___ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 43 of 1693

J-12312-26   / JP5 SVCE TK STRL-MISC-RPR MJC: EXECJ046 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 36 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE JP5 SERVICE TANK MISCELLANEOUS EQUIPMENT .  A.
REMOVE DETERIORATED LADDER AND REPLACE WITH A NEW ____ (CRES FOR
BALLAST TANKS) LADDER AND ALL NEW MOUNTING BRACKETS.  B.  PRESERVE THE
SEATING SURFACES OF THE COVER AND MANHOLE RING.  REPLACE TANK COVER.
NOTE: REPLACEMENT OF TANK COVER GASKETS AND FASTENERS ARE COVERED IN
SWT 992-31.  C. REMOVE LOWER SECTION OF SOUNDING TUBE AT THE TAKEDOWN
JOINT,  REMOVE STUCK SOUNDING BOB AND RE-ASSEMBLE TAKEDOWN JOINT.
REPAIR SOUNDING TUBE IN TANK.  D. REPLACE __ FT OF IMPRESSED CURRENT
PIPING (CONDUIT).  REPLACE WITH NEW ___ PIPE HANGERS FOR ___ DIAMETER
PIPE.  E. REPLACE ALL TLI CABLE BUSHINGS IN TANK WITH NITRILE JACKETED
BUSHINGS (FUEL OIL, JP5 & DIESEL ONLY).  REPLACE ___ TLI CABLE HANGERS IN
TANK.  REPLACE ___ TLI CABLE HANGERS WITH CRES IN TANK.  (WATER  &
COMPENSATING TANKS).  REPLACE ___ TLI CABLE CLIPS AND STUDS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 44 of 1693

J-12312-27   / JP5 SVCE TK TOUCH UP -PSV MJC: EXECJ047 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 36 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE (TOUCH UP) JP5 SERVICE TANK.  CLEAN AND PRESERVE ___
SQ FT OF SURFACE RUST, BLISTERING AND COATING FAILURE TO BARE METAL,
PRIME AND PAINT.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 45 of 1693

M-12314-2 A / (M)POTW TK - INSP MJC: EXECM021 Rev Date: 12/18/2001

Sit Reqs: Priority: Mandatory Qty:   4 Matl Forecast: NO 

Depot Freq: 72 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-090, PARA 090-1.4.3.2  

Problem Description: Recommended Solution:Reason:
INSPECT THE POTABLE WATER TANK TO INCLUDE ALL INTERNAL TANK SURFACES,
ALL SUPPORTING STRUCTURES AND BRACING ATTACHED THERETO; ALL FITTINGS
AND PENETRATIONS, FROM TANK UP TO AND INCLUDING FIRST FLANGE FOR FILL,
TRANSFER, DRAIN, AND VENT; FITTINGS FOR LOCAL AND REMOTE LEVEL MONITORS
AND ACCESS MANHOLES AND ASSOCIATED HARDWARE.  REPORT CONDITIONS
FOUND TO THE SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A.
COATING SYSTEM.  B. LADDERS AND ASSOCIATED HARDWARE  C. PIPING
TRANSVERSING TANKS AND ATTACHED BRACKETS  D. TANK OVERFLOWS AND
ATTACHED BRACKETS.  E. TANK VENTS AND ATTACHED BRACKETS.  F. TERMINATING
PIPING WITHIN TANK AND ATTACHED BRACKETS.  G. ANODES. NOTES:  1.
ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE INSPECTION WHENEVER THE
ASSOCIATED TLI SYSTEM INSPECT TASK I-43721-1 IS NOT ACCOMPLISHED.

NSTM REQUIREMENT DUEPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 46 of 1693

Q-12314-3 A / POTW TK - RPR MJC: EXECQ021 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 72 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING  REPAIRS TO THE POTABLE WATER TANK. TO
INCLUDE:  A. REPAIR ____ SQUARE FEET OF COATING SYSTEM USING NAVSEA
STANDARD ITEM 009-32 FOR GUIDANCE.  B. REPLACE _______ FEET DETERIORATED
SOUNDING TUBES.  C. REPLACE ______ STRIKER PLATES.  D. CLAD WELD ________
SQUARE FEET OF WASTED PLATE.  E. VEE OUT AND REWELD ______ LINEAR FEET
OF WASTED AND/OR CRACKED SEAMS AND BUTTS.  F. CROP AND REPLACE ______
SQUARE FEET OF DETERIORATED AND/OR BUCKLED PLATE.   G.  CHLORINATE UPON
CLOSING THE POTABLE WATER TANK.  H. AIR TEST AFTER STRUCTURAL REPAIRS.  I.
PROVIDE ____MANDAYS AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH
ADDITIONAL REPAIRS NOT PREVIOUSLY IDENTIFIED.   NOTE:  1. ACCOMPLISH, IN
TANK, TLI SYSTEM HARDWARE REPAIR WHENEVER THE ASSOCIATED TLI SYSTEM
REPAIR TASK Q-43721-17 IS NOT ACCOMPLISHED CONCURRENTLY.  2. SUPSHIP
UTILIZE NAVSEA SI 009-87, CHLORINATION PROCEDURES, FOR GUIDANCE IN
DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 47 of 1693

J-12314-8   / POTW TK (ENTIRE) - PSV MJC: EXECJ001 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 72 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE ENTIRE POTABLE WATER TANK OF SURFACE RUST,
BLISTERING AND COATING FAILURE TO BARE METAL. PRIME AND PAINT.
CHLORINATE UPON CLOSING THE POTABLE WATER TANK. SUPSHIP UTILIZE NAVSEA
SI 009-87, CHLORINATION PROCEDURES, FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 48 of 1693

J-12314-9   / POTW TK (PIPING) - PSV MJC: EXECJ002 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 72 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE THE PIPING OF THE POTABLE WATER TANK.  CLEAN AND
PRESERVE ___ LF OF ___ INCH OD PIPES. CLEAN AND PRESERVE THE PEELING AND
FLAKING FLANGES.  CHLORINATE UPON CLOSING THE POTABLE WATER TANK.
SUPSHIP UTILIZE NAVSEA SI 009-87, CHLORINATION PROCEDURES, FOR GUIDANCE
IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 49 of 1693

J-12314-10   / POTW TK (STRL - MISC) - RPR MJC: EXECJ003 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 72 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE POTABLE WATER TANK MISCELLANEOUS EQUIPMENT .
A. REMOVE DETERIORATED LADDER AND REPLACE WITH A NEW ____ LADDER AND
ALL NEW MOUNTING BRACKETS.  B.  PRESERVE THE SEATING SURFACES OF THE
COVER AND MANHOLE RING.  REPLACE TANK COVER. NOTE: REPLACEMENT OF TANK
COVER GASKETS AND FASTENERS ARE COVERED IN SWT 992-31.  C. REMOVE
LOWER SECTION OF SOUNDING TUBE AT THE TAKEDOWN JOINT,  REMOVE STUCK
SOUNDING BOB AND RE-ASSEMBLE TAKEDOWN JOINT.  REPAIR SOUNDING TUBE IN
TANK.  D. REPLACE __ FT OF IMPRESSED CURRENT PIPING (CONDUIT).  REPLACE
WITH NEW ___ PIPE HANGERS FOR ___ DIAMETER PIPE.  E. REPLACE ALL TLI CABLE
BUSHINGS IN TANK WITH NITRILE JACKETED BUSHINGS (FUEL OIL, JP5 & DIESEL
ONLY).  REPLACE ___ TLI CABLE HANGERS IN TANK.  REPLACE ___ TLI CABLE
HANGERS WITH CRES IN TANK.  (WATER  & COMPENSATING TANKS).  REPLACE ___
TLI CABLE CLIPS AND STUDS.  F. CHLORINATE UPON CLOSING THE POTABLE WATER
TANK. SUPSHIP UTILIZE NAVSEA SI 009-87, CHLORINATION PROCEDURES, FOR
GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 50 of 1693

J-12314-11   / POTW TK (STRL) - RPR MJC: EXECJ004 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 72 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE POTABLE WATER TANK. CROP OUT AND REPLACE ____
LNFT BUCKLED T-BAR.  CLEAN AREAS OF PITTING DOWN TO GOOD SOLID BARE
METAL.  REPAIR ___ INCH HOLE IN THE TANK PLATING.  UT INSPECT TO DETERMINE
THE MINIMUM PLATE THICKNESS.  CLAD WELD IF NECESSARY CLAD WELD __ SQ
INCHES OF WASTED/PITTED PLATE.  REMOVE AND REPLACE ___ SQFT OF PLATING
INCLUDING DECK, SHELL AND BULKHEADS.  CROP OUT __ LINEAR FEET OF
DAMAGED SHELL LONGL  NUMBER _______  (SIZE T-BEAM) AND INSTALL NEW USING
LIKE MATERIAL.  VEE OUT AND REWELD ___ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.  CHLORINATE UPON CLOSING THE POTABLE WATER
TANK. SUPSHIP UTILIZE NAVSEA SI 009-87, CHLORINATION PROCEDURES, FOR
GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 51 of 1693

J-12314-12   / POTW TK (TOUCH UP) - PSV MJC: EXECJ005 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 72 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE (TOUCH UP) POTABLE WATER TANK.  CLEAN AND PRESERVE
___ SQ FT OF SURFACE RUST, BLISTERING AND COATING FAILURE TO BARE METAL,
PRIME AND PAINT.  CHLORINATE UPON CLOSING THE POTABLE WATER TANK.
SUPSHIP UTILIZE NAVSEA SI 009-87, CHLORINATION PROCEDURES, FOR GUIDANCE
IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 52 of 1693

I-12315-2 B / LO SETLG TK - INSP MJC: EXECI023 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE LUBE OIL SETTLING TANK TO INCLUDE ALL INTERNAL TANK SURFACES,
ALL SUPPORTING STRUCTURES AND BRACING ATTACHED THERETO; ALL FITTINGS
AND PENETRATIONS, FROM TANK UP TO AND INCLUDING FIRST FLANGE FOR FILL,
TRANSFER, DRAIN, AND VENT; FITTINGS FOR LOCAL AND REMOTE LEVEL MONITORS
AND ACCESS MANHOLES AND ASSOCIATED HARDWARE.  REPORT CONDITIONS
FOUND TO THE SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A.
COATING SYSTEM.  B. LADDERS AND ASSOCIATED HARDWARE  C. PIPING
TRANSVERSING TANKS AND ATTACHED BRACKETS  D. TANK OVERFLOWS AND
ATTACHED BRACKETS.  E. TANK VENTS AND ATTACHED BRACKETS.  F. TERMINATING
PIPING WITHIN TANK AND ATTACHED BRACKETS.  G. ANODES. NOTES:  1.
ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE INSPECTION WHENEVER THE
ASSOCIATED TLI SYSTEM INSPECT TASK I-43721-1 IS NOT ACCOMPLISHED.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 53 of 1693

Q-12315-3 A / LO SETLG TK - RPR MJC: EXECQ022 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING  REPAIRS TO THE LUBE OIL SETTLING TANK. TO
INCLUDE:  A. REPLACE _______ FEET DETERIORATED SOUNDING TUBES B. REPLACE
______ STRIKER PLATES C. CLAD WELD ________ SQUARE FEET OF WASTED PLATE
D. VEE OUT AND REWELD ______ LINEAR FEET OF WASTED AND/OR CRACKED
SEAMS AND BUTTS.  E. CROP AND REPLACE ______ SQUARE FEET OF
DETERIORATED AND/OR BUCKLED PLATE TOGETHER WITH INTERNALS IN WAY OF  F.
REMOVE AND REINSTALL ____ TONS OF BALLAST. G. AIR TEST AFTER STRUCTURAL
REPAIRS.  H. PROVIDE ____MANDAYS AND ____ DOLLARS OF MATERIAL TO
ACCOMPLISH ADDITIONAL REPAIRS NOT PREVIOUSLY IDENTIFIED.  NOTE:
ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE REPAIR WHENEVER THE
ASSOCIATED TLI SYSTEM REPAIR TASK Q-43721-21 IS NOT ACCOMPLISHED
CONCURRENTLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 54 of 1693

I-12315-6 B / LO STOR TK - INSP MJC: EXECI025 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE LUBE OIL STORAGE TANK TO INCLUDE ALL INTERNAL TANK SURFACES,
ALL SUPPORTING STRUCTURES AND BRACING ATTACHED THERETO; ALL FITTINGS
AND PENETRATIONS, FROM TANK UP TO AND INCLUDING FIRST FLANGE FOR FILL,
TRANSFER, DRAIN, AND VENT; FITTINGS FOR LOCAL AND REMOTE LEVEL MONITORS
AND ACCESS MANHOLES AND ASSOCIATED HARDWARE.  REPORT CONDITIONS
FOUND TO THE SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A.
COATING SYSTEM.  B. LADDERS AND ASSOCIATED HARDWARE  C. PIPING
TRANSVERSING TANKS AND ATTACHED BRACKETS  D. TANK OVERFLOWS AND
ATTACHED BRACKETS.  E. TANK VENTS AND ATTACHED BRACKETS.  F. TERMINATING
PIPING WITHIN TANK AND ATTACHED BRACKETS.  G. ANODES. NOTES:  1.
ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE INSPECTION WHENEVER THE
ASSOCIATED TLI SYSTEM INSPECT TASK I-43721-1 IS NOT ACCOMPLISHED.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 55 of 1693

Q-12315-7 A / LO STOR TK - RPR MJC: EXECQ024 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING  REPAIRS TO THE LUBE OIL STORAGE TANK. TO
INCLUDE:  A. REPLACE _______ FEET DETERIORATED SOUNDING TUBES.  B.
REPLACE ______ STRIKER PLATES.  C. CLAD WELD ________ SQUARE FEET OF
WASTED PLATE.  D. VEE OUT AND REWELD ______ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.  E. CROP AND REPLACE ______ SQUARE FEET OF
DETERIORATED AND/OR BUCKLED PLATE.  F. REMOVE AND REINSTALL ____ TONS OF
BALLAST. G. AIR TEST AFTER STRUCTURAL REPAIRS.  H. PROVIDE ____MANDAYS
AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH ADDITIONAL REPAIRS NOT
PREVIOUSLY IDENTIFIED. NOTE:  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE
REPAIR WHENEVER THE ASSOCIATED TLI SYSTEM REPAIR TASK Q-43721-25 IS NOT
ACCOMPLISHED CONCURRENTLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 56 of 1693

J-12315-15   / LO SETLG TK (STRL) - RPR MJC: EXECJ053 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE LUBE OIL SETTLING TANK(S).  CROP OUT AND REPLACE
____ LNFT BUCKLED T-BAR.  CLEAN AREAS OF PITTING DOWN TO GOOD SOLID BARE
METAL.  REPAIR ___ INCH HOLE IN THE TANK PLATING.  UT INSPECT TO DETERMINE
THE MINIMUM PLATE THICKNESS.  CLAD WELD IF NECESSARY CLAD WELD __ SQ
INCHES OF WASTED/PITTED PLATE.  REMOVE AND REPLACE ___ SQFT OF PLATING
INCLUDING DECK, SHELL AND BULKHEADS.  CROP OUT __ LINEAR FEET OF
DAMAGED SHELL LONGL  NUMBER _______  (SIZE T-BEAM) AND INSTALL NEW USING
LIKE MATERIAL.  VEE OUT AND REWELD ___ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 57 of 1693

J-12315-16   / LO SETLG TK (STRL-MISC) - RPR MJC: EXECJ054 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE LUBE OIL SETTLING TANK MISCELLANEOUS EQUIPMENT
.  A. REMOVE DETERIORATED LADDER AND REPLACE WITH A NEW ____ LADDER AND
ALL NEW MOUNTING BRACKETS.  B.  PRESERVE THE SEATING SURFACES OF THE
COVER AND MANHOLE RING.  REPLACE TANK COVER. NOTE: REPLACEMENT OF TANK
COVER GASKETS AND FASTENERS ARE COVERED IN SWT 992-31.  C. REMOVE
LOWER SECTION OF SOUNDING TUBE AT THE TAKEDOWN JOINT,  REMOVE STUCK
SOUNDING BOB AND RE-ASSEMBLE TAKEDOWN JOINT.  REPAIR SOUNDING TUBE IN
TANK.  D. REPLACE __ FT OF IMPRESSED CURRENT PIPING (CONDUIT).  REPLACE
WITH NEW ___ PIPE HANGERS FOR ___ DIAMETER PIPE.  E. REPLACE ALL TLI CABLE
BUSHINGS IN TANK WITH NITRILE JACKETED BUSHINGS (FUEL OIL, JP5 & DIESEL
ONLY).  REPLACE ___ TLI CABLE HANGERS IN TANK.  REPLACE ___ TLI CABLE
HANGERS WITH CRES IN TANK.  (WATER  & COMPENSATING TANKS).  REPLACE ___
TLI CABLE CLIPS AND STUDS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 58 of 1693

J-12315-17   / LO STOR TK (STRL) - RPR MJC: EXECJ055 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE LUBE OIL STORAGE TANK(S).  CROP OUT AND REPLACE
____ LNFT BUCKLED T-BAR.  CLEAN AREAS OF PITTING DOWN TO GOOD SOLID BARE
METAL.  REPAIR ___ INCH HOLE IN THE TANK PLATING.  UT INSPECT TO DETERMINE
THE MINIMUM PLATE THICKNESS.  CLAD WELD IF NECESSARY CLAD WELD __ SQ
INCHES OF WASTED/PITTED PLATE.  REMOVE AND REPLACE ___ SQFT OF PLATING
INCLUDING DECK, SHELL AND BULKHEADS.  CROP OUT __ LINEAR FEET OF
DAMAGED SHELL LONGL  NUMBER _______  (SIZE T-BEAM) AND INSTALL NEW USING
LIKE MATERIAL.  VEE OUT AND REWELD ___ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 59 of 1693

J-12315-18   / LO STOR TK (STRL-MISC) - RPR MJC: EXECJ056 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE LUBE OIL STORAGE TANK MISCELLANEOUS EQUIPMENT
.  A. REMOVE DETERIORATED LADDER AND REPLACE WITH A NEW ____ LADDER AND
ALL NEW MOUNTING BRACKETS.  B.  PRESERVE THE SEATING SURFACES OF THE
COVER AND MANHOLE RING.  REPLACE TANK COVER. NOTE: REPLACEMENT OF TANK
COVER GASKETS AND FASTENERS ARE COVERED IN SWT 992-31.  C. REMOVE
LOWER SECTION OF SOUNDING TUBE AT THE TAKEDOWN JOINT,  REMOVE STUCK
SOUNDING BOB AND RE-ASSEMBLE TAKEDOWN JOINT.  REPAIR SOUNDING TUBE IN
TANK.  D. REPLACE __ FT OF IMPRESSED CURRENT PIPING (CONDUIT).  REPLACE
WITH NEW ___ PIPE HANGERS FOR ___ DIAMETER PIPE.  E. REPLACE ALL TLI CABLE
BUSHINGS IN TANK WITH NITRILE JACKETED BUSHINGS (FUEL OIL, JP5 & DIESEL
ONLY).  REPLACE ___ TLI CABLE HANGERS IN TANK.  REPLACE ___ TLI CABLE
HANGERS WITH CRES IN TANK.  (WATER  & COMPENSATING TANKS).  REPLACE ___
TLI CABLE CLIPS AND STUDS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 60 of 1693

Q-12316-1 A / BLST TK - GAS FREE MJC: EXECM027 Rev Date: 12/16/2003

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 72 Equip/Task:   1 Matl Cost: ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND GAS FREE THE BALLAST TANK. NOTE: THIS REQUIREMENT IS COVERED
BY A NAVSEA STANDARD ITEM FOR PRIVATE SECTOR AVAILABILITIES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 61 of 1693

M-12316-2 A / (M)BLST TK - INSP MJC: EXECM028 Rev Date: 12/18/2001

Sit Reqs: Priority: Mandatory Qty:   4 Matl Forecast: NO 

Depot Freq: 72 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-090, PARA 090-1.4.3.1  

Problem Description: Recommended Solution:Reason:
INSPECT THE BALLAST TANK TO INCLUDE ALL INTERNAL TANK SURFACES, ALL
SUPPORTING STRUCTURES AND BRACING ATTACHED THERETO; ALL FITTINGS AND
PENETRATIONS, FROM TANK UP TO AND INCLUDING FIRST FLANGE FOR FILL,
TRANSFER, DRAIN, AND VENT; FITTINGS FOR LOCAL AND REMOTE LEVEL MONITORS
AND ACCESS MANHOLES AND ASSOCIATED HARDWARE.  REPORT CONDITIONS
FOUND TO THE SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS APPLICABLE: A.
COATING SYSTEM B. LADDERS AND ASSOCIATED HARDWARE C. PIPING
TRANSVERSING TANKS AND ATTACHED BRACKETS D. SOUNDING TUBES AND
ATTACHED BRACKETS E. TANK OVERFLOWS AND ATTACHED BRACKETS F. TANK
VENTS AND ATTACHED BRACKETS G. TERMINATING PIPING WITHIN TANK AND
ATTACHED BRACKETS. H. ANODES. NOTES:  1. ENSURE TANKS ARE GAS FREE
BEFORE ENTERING.  2.  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE INSPECTION
WHENEVER THE ASSOCIATED TLI SYSTEM INSPECT TASK I-43721-5 IS NOT
ACCOMPLISHED CONCURRENTLY.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 62 of 1693

Q-12316-3 A / BLST TK - RPR MJC: EXECQ025 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 72 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING  REPAIRS TO THE BALLAST  TANK.  A. REPAIR ____
SQUARE FEET OF COATING SYSTEM USING NAVSEA STANDARD ITEM 009-32 FOR
GUIDANCE.  B. REPLACE _______ FEET DETERIORATED SOUNDING TUBES.  C.
REPLACE ______ STRIKER PLATES.  D. CLAD WELD ________ SQUARE FEET OF
WASTED PLATE.  E. VEE OUT AND REWELD ______ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.  F. CROP AND REPLACE ______ SQUARE FEET OF
DETERIORATED AND/OR BUCKLED PLATE.  G. REMOVE AND REINSTALL ____ TONS
OF BALLAST. H. AIR TEST AFTER STRUCTURAL REPAIRS.  I. PROVIDE ____MANDAYS
AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH ADDITIONAL REPAIRS NOT
PREVIOUSLY IDENTIFIED. NOTE:  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE
REPAIR WHENEVER THE ASSOCIATED TLI SYSTEM REPAIR TASK Q-43721-18 IS NOT
ACCOMPLISHED CONCURRENTLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 63 of 1693

J-12316-12   / BLST TK (ENTIRE)- PSV MJC: EXECJ059 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 72 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE BALLAST TANK ENTIRE TANK OF SURFACE RUST, BLISTERING
AND COATING FAILURE TO BARE METAL. PRIME AND PAINT.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 64 of 1693

J-12316-13   / BLST TK (PIPING)- PSV MJC: EXECJ060 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 72 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE THE PIPING OF THE BALLAST TANK.  CLEAN AND PRESERVE
___ LF OF ___ INCH OD PIPES. CLEAN AND PRESERVE THE PEELING AND FLAKING
FLANGES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 65 of 1693

J-12316-14   / BLST TK (STRL) - RPR MJC: EXECJ061 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 72 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE BALLAST TANK(S).  CROP OUT AND REPLACE ____ LNFT
BUCKLED T-BAR.  CLEAN AREAS OF PITTING DOWN TO GOOD SOLID BARE METAL.
REPAIR ___ INCH HOLE IN THE TANK PLATING.  UT INSPECT TO DETERMINE THE
MINIMUM PLATE THICKNESS.  CLAD WELD IF NECESSARY CLAD WELD __ SQ INCHES
OF WASTED/PITTED PLATE.  REMOVE AND REPLACE ___ SQFT OF PLATING
INCLUDING DECK, SHELL AND BULKHEADS.  CROP OUT __ LINEAR FEET OF
DAMAGED SHELL LONGL  NUMBER _______  (SIZE T-BEAM) AND INSTALL NEW USING
LIKE MATERIAL.  VEE OUT AND REWELD ___ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 66 of 1693

J-12316-15   / BLST TK STRL-MISC-RPR MJC: EXECJ062 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 72 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE BALLAST TANK MISCELLANEOUS EQUIPMENT .  A.
REMOVE DETERIORATED LADDER AND REPLACE WITH A NEW ____ (CRES FOR
BALLAST TANKS) LADDER AND ALL NEW MOUNTING BRACKETS.  B.  PRESERVE THE
SEATING SURFACES OF THE COVER AND MANHOLE RING.  REPLACE TANK COVER.
NOTE: REPLACEMENT OF TANK COVER GASKETS AND FASTENERS ARE COVERED IN
SWT 992-31.  C. REMOVE LOWER SECTION OF SOUNDING TUBE AT THE TAKEDOWN
JOINT,  REMOVE STUCK SOUNDING BOB AND RE-ASSEMBLE TAKEDOWN JOINT.
REPAIR SOUNDING TUBE IN TANK.  D. REPLACE __ FT OF IMPRESSED CURRENT
PIPING (CONDUIT).  REPLACE WITH NEW ___ PIPE HANGERS FOR ___ DIAMETER
PIPE.  E. REPLACE ALL TLI CABLE BUSHINGS IN TANK WITH NITRILE JACKETED
BUSHINGS (FUEL OIL, JP5 & DIESEL ONLY).  REPLACE ___ TLI CABLE HANGERS IN
TANK.  REPLACE ___ TLI CABLE HANGERS WITH CRES IN TANK.  (WATER  &
COMPENSATING TANKS).  REPLACE ___ TLI CABLE CLIPS AND STUDS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 67 of 1693

J-12316-16   / BLST TK TOUCH UP -PSV MJC: EXECJ063 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 72 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE (TOUCH UP) BALLAST TANK.  CLEAN AND PRESERVE ___ SQ
FT OF SURFACE RUST, BLISTERING AND COATING FAILURE TO BARE METAL, PRIME
AND PAINT.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 68 of 1693

I-12317-2 B / CONTAM OIL TK - INSP MJC: EXECI030 Rev Date: 02/10/1998

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE CONTAMINATED OIL TANK TO INCLUDE ALL INTERNAL TANK
SURFACES, ALL SUPPORTING STRUCTURES AND BRACING ATTACHED THERETO; ALL
FITTINGS AND PENETRATIONS, FROM TANK UP TO AND INCLUDING FIRST FLANGE
FOR FILL, TRANSFER, DRAIN, AND VENT; FITTINGS FOR LOCAL AND REMOTE LEVEL
MONITORS AND ACCESS MANHOLES AND ASSOCIATED HARDWARE.  REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS
APPLICABLE: A. COATING SYSTEM B. LADDERS AND ASSOCIATED HARDWARE C.
PIPING TRANSVERSING TANKS AND ATTACHED BRACKETS D. SOUNDING TUBES AND
ATTACHED BRACKETS E. TANK OVERFLOWS AND ATTACHED BRACKETS F. TANK
VENTS AND ATTACHED BRACKETS G. TERMINATING PIPING WITHIN TANK AND
ATTACHED BRACKETS. H. ANODES. NOTES:  1. ENSURE TANKS ARE GAS FREE
BEFORE ENTERING.  2.  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE INSPECTION
WHENEVER THE ASSOCIATED TLI SYSTEM INSPECT TASK I-43721-6 IS NOT
ACCOMPLISHED CONCURRENTLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 69 of 1693

Q-12317-3 A / CONTAM OIL TK - RPR MJC: EXECQ026 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING  REPAIRS TO THE CONTAMINATED OIL TANK. TO
INCLUDEA. REPLACE _______ FEET DETERIORATED SOUNDING TUBES.  B. REPLACE
______ STRIKER PLATES.  C. CLAD WELD ________ SQUARE FEET OF WASTED PLATE.
D. VEE OUT AND REWELD ______ LINEAR FEET OF WASTED AND/OR CRACKED
SEAMS AND BUTTS.  E. CROP AND REPLACE ______ SQUARE FEET OF
DETERIORATED AND/OR BUCKLED PLATE.  F. REMOVE AND REINSTALL ____ TONS OF
BALLAST. G. AIR TEST AFTER STRUCTURAL REPAIRS.  H. PROVIDE ____MANDAYS
AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH ADDITIONAL REPAIRS NOT
PREVIOUSLY IDENTIFIED. NOTE:  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE
REPAIR WHENEVER THE ASSOCIATED TLI SYSTEM REPAIR TASK Q-43721-19 IS NOT
ACCOMPLISHED CONCURRENTLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 70 of 1693

Q-12317-4 A / CONTAM OIL TK - INERT MJC: EXECQA09 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SEAL AND INERT THE CONTAMINATED OIL TANK NOT OPENED FOR REPAIRS.
INERTION BLANKET TO BE MONITORED AND MAINTAINED DAILY DURING THE
AVAILABILITY.  NOTIFY THE SUPERVISOR IMMEDIATELY OF ANY LOSS OF INERTION
BLANKET.  INSTALL HARD BLANKS ON CARGO SUCTION AND DISCHARGE LINES IN
TANKS NOT SUBJECT TO INERTION.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 71 of 1693

I-12317-6 B / OW HOLDING TK - INSP MJC: EXECI166 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE OILY WASTE HOLDING TANK TO INCLUDE ALL INTERNAL TANK
SURFACES, ALL SUPPORTING STRUCTURES AND BRACING ATTACHED THERETO; ALL
FITTINGS AND PENETRATIONS, FROM TANK UP TO AND INCLUDING FIRST FLANGE
FOR FILL, TRANSFER, DRAIN, AND VENT; FITTINGS FOR LOCAL AND REMOTE LEVEL
MONITORS AND ACCESS MANHOLES AND ASSOCIATED HARDWARE.  REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS
APPLICABLE:  A. COATING SYSTEM.  B. LADDERS AND ASSOCIATED HARDWARE  C.
PIPING TRANSVERSING TANKS AND ATTACHED BRACKETS  D. TANK OVERFLOWS
AND ATTACHED BRACKETS.  E. TANK VENTS AND ATTACHED BRACKETS.  F.
TERMINATING PIPING WITHIN TANK AND ATTACHED BRACKETS.  G. ANODES. NOTES:
1.  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE INSPECTION WHENEVER THE
ASSOCIATED TLI SYSTEM INSPECT TASK I-43721-1 IS NOT ACCOMPLISHED.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 72 of 1693

Q-12317-7 A / OW HOLDING TK - RPR MJC: EXECQA10 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING  REPAIRS TO THE OILY WASTE HOLDING TANK. TO
INCLUDE: A. REPLACE _______ FEET DETERIORATED SOUNDING TUBES.  B. REPLACE
______ STRIKER PLATES.  C. CLAD WELD ________ SQUARE FEET OF WASTED PLATE.
D. VEE OUT AND REWELD ______ LINEAR FEET OF WASTED AND/OR CRACKED
SEAMS AND BUTTS.  E. CROP AND REPLACE ______ SQUARE FEET OF
DETERIORATED AND/OR BUCKLED PLATE.  F. REMOVE AND REINSTALL ____ TONS OF
BALLAST. G. AIR TEST AFTER STRUCTURAL REPAIRS.  H. PROVIDE ____MANDAYS
AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH ADDITIONAL REPAIRS NOT
PREVIOUSLY IDENTIFIED.  NOTE:  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE
REPAIR WHENEVER THE ASSOCIATED TLI SYSTEM REPAIR IS NOT ACCOMPLISHED
CONCURRENTLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 73 of 1693

J-12317-19   / CONTAM OIL TK (ENTIRE)- PSV MJC: EXECJ064 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE CONTAMINATED OIL TANK ENTIRE TANK OF SURFACE RUST,
BLISTERING AND COATING FAILURE TO BARE METAL. PRIME AND PAINT.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 74 of 1693

J-12317-20   / CONTAM OIL TK (PIPING)- PSV MJC: EXECJ065 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE THE PIPING OF THE CONTAMINATED OIL TANK.  CLEAN AND
PRESERVE ___ LF OF ___ INCH OD PIPES. CLEAN AND PRESERVE THE PEELING AND
FLAKING FLANGES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 75 of 1693

J-12317-21   / CONTAM OIL TK (STRL) - RPR MJC: EXECJ066 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE CONTAMINATED OIL TANK(S).  CROP OUT AND REPLACE
____ LNFT BUCKLED T-BAR.  CLEAN AREAS OF PITTING DOWN TO GOOD SOLID BARE
METAL.  REPAIR ___ INCH HOLE IN THE TANK PLATING.  UT INSPECT TO DETERMINE
THE MINIMUM PLATE THICKNESS.  CLAD WELD IF NECESSARY CLAD WELD __ SQ
INCHES OF WASTED/PITTED PLATE.  REMOVE AND REPLACE ___ SQFT OF PLATING
INCLUDING DECK, SHELL AND BULKHEADS.  CROP OUT __ LINEAR FEET OF
DAMAGED SHELL LONGL  NUMBER _______  (SIZE T-BEAM) AND INSTALL NEW USING
LIKE MATERIAL.  VEE OUT AND REWELD ___ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 76 of 1693

J-12317-22   / CONTAM OIL TK STRL-MISC-RPR MJC: EXECJ067 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE CONTAMINATED OIL TANK MISCELLANEOUS
EQUIPMENT .  A. REMOVE DETERIORATED LADDER AND REPLACE WITH A NEW ____
(CRES FOR BALLAST TANKS) LADDER AND ALL NEW MOUNTING BRACKETS.  B.
PRESERVE THE SEATING SURFACES OF THE COVER AND MANHOLE RING.  REPLACE
TANK COVER. NOTE: REPLACEMENT OF TANK COVER GASKETS AND FASTENERS
ARE COVERED IN SWT 992-31.  C. REMOVE LOWER SECTION OF SOUNDING TUBE AT
THE TAKEDOWN JOINT,  REMOVE STUCK SOUNDING BOB AND RE-ASSEMBLE
TAKEDOWN JOINT.  REPAIR SOUNDING TUBE IN TANK.  D. REPLACE __ FT OF
IMPRESSED CURRENT PIPING (CONDUIT).  REPLACE WITH NEW ___ PIPE HANGERS
FOR ___ DIAMETER PIPE.  E. REPLACE ALL TLI CABLE BUSHINGS IN TANK WITH
NITRILE JACKETED BUSHINGS (FUEL OIL, JP5 & DIESEL ONLY).  REPLACE ___ TLI
CABLE HANGERS IN TANK.  REPLACE ___ TLI CABLE HANGERS WITH CRES IN TANK.
(WATER  & COMPENSATING TANKS).  REPLACE ___ TLI CABLE CLIPS AND STUDS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 77 of 1693

J-12317-23   / CONTAM OIL TK TOUCH UP -PSV MJC: EXECJ068 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE (TOUCH UP) CONTAMINATED OIL TANK.  CLEAN AND
PRESERVE ___ SQ FT OF SURFACE RUST, BLISTERING AND COATING FAILURE TO
BARE METAL, PRIME AND PAINT.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 78 of 1693

J-12317-29   / OW HOLDING TK (ENTIRE)- PSV MJC: EXECJ074 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE OILY WASTE HOLDING TANK ENTIRE TANK OF SURFACE
RUST, BLISTERING AND COATING FAILURE TO BARE METAL. PRIME AND PAINT.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 79 of 1693

J-12317-30   / OW HOLDING TK (PIPING)- PSV MJC: EXECJ075 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE THE PIPING OF THE OILY WASTE HOLDING TANK.  CLEAN AND
PRESERVE ___ LF OF ___ INCH OD PIPES. CLEAN AND PRESERVE THE PEELING AND
FLAKING FLANGES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 80 of 1693

J-12317-31   / OW HOLDING TK (STRL) - RPR MJC: EXECJ076 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE OILY WASTE HOLDING TANK(S).  CROP OUT AND
REPLACE ____ LNFT BUCKLED T-BAR.  CLEAN AREAS OF PITTING DOWN TO GOOD
SOLID BARE METAL.  REPAIR ___ INCH HOLE IN THE TANK PLATING.  UT INSPECT TO
DETERMINE THE MINIMUM PLATE THICKNESS.  CLAD WELD IF NECESSARY CLAD
WELD __ SQ INCHES OF WASTED/PITTED PLATE.  REMOVE AND REPLACE ___ SQFT
OF PLATING INCLUDING DECK, SHELL AND BULKHEADS.  CROP OUT __ LINEAR FEET
OF DAMAGED SHELL LONGL  NUMBER _______  (SIZE T-BEAM) AND INSTALL NEW
USING LIKE MATERIAL.  VEE OUT AND REWELD ___ LINEAR FEET OF WASTED
AND/OR CRACKED SEAMS AND BUTTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 81 of 1693

J-12317-32   / OW HOLDING TK STRL-MISC-RPR MJC: EXECJ077 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE OILY WASTE HOLDING TANK MISCELLANEOUS
EQUIPMENT .  A. REMOVE DETERIORATED LADDER AND REPLACE WITH A NEW ____
(CRES FOR BALLAST TANKS) LADDER AND ALL NEW MOUNTING BRACKETS.  B.
PRESERVE THE SEATING SURFACES OF THE COVER AND MANHOLE RING.  REPLACE
TANK COVER. NOTE: REPLACEMENT OF TANK COVER GASKETS AND FASTENERS
ARE COVERED IN SWT 992-31.  C. REMOVE LOWER SECTION OF SOUNDING TUBE AT
THE TAKEDOWN JOINT,  REMOVE STUCK SOUNDING BOB AND RE-ASSEMBLE
TAKEDOWN JOINT.  REPAIR SOUNDING TUBE IN TANK.  D. REPLACE __ FT OF
IMPRESSED CURRENT PIPING (CONDUIT).  REPLACE WITH NEW ___ PIPE HANGERS
FOR ___ DIAMETER PIPE.  E. REPLACE ALL TLI CABLE BUSHINGS IN TANK WITH
NITRILE JACKETED BUSHINGS (FUEL OIL, JP5 & DIESEL ONLY).  REPLACE ___ TLI
CABLE HANGERS IN TANK.  REPLACE ___ TLI CABLE HANGERS WITH CRES IN TANK.
(WATER  & COMPENSATING TANKS).  REPLACE ___ TLI CABLE CLIPS AND STUDS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 82 of 1693

J-12317-33   / OW HOLDING TK TOUCH UP -PSV MJC: EXECJ078 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE (TOUCH UP) OILY WASTE HOLDING TANK.  CLEAN AND
PRESERVE ___ SQ FT OF SURFACE RUST, BLISTERING AND COATING FAILURE TO
BARE METAL, PRIME AND PAINT.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 83 of 1693

Q-12319-1 B / WSTE TK - GAS FREE MJC: EXECQ033 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty:   8 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND GAS FREE THE WASTE TANK. NOTE: THIS REQUIREMENT IS COVERED BY
A NAVSEA STANDARD ITEM FOR PRIVATE SECTOR AVAILABILITIES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 84 of 1693

I-12319-2 B / WSTE TK - INSP MJC: EXECI034 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty:   8 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE WASTE TANK TO INCLUDE ALL INTERNAL TANK SURFACES, ALL
SUPPORTING STRUCTURES AND BRACING ATTACHED THERETO; ALL FITTINGS AND
PENETRATIONS, FROM TANK UP TO AND INCLUDING FIRST FLANGE FOR FILL,
TRANSFER, DRAIN, AND VENT; FITTINGS FOR LOCAL AND REMOTE LEVEL MONITORS
AND ACCESS MANHOLES AND ASSOCIATED HARDWARE.  REPORT CONDITIONS
FOUND TO THE SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS APPLICABLE: A.
COATING SYSTEM B. LADDERS AND ASSOCIATED HARDWARE C. PIPING
TRANSVERSING TANKS AND ATTACHED BRACKETS D. SOUNDING TUBES AND
ATTACHED BRACKETS E. TANK OVERFLOWS AND ATTACHED BRACKETS F. TANK
VENTS AND ATTACHED BRACKETS G. TERMINATING PIPING WITHIN TANK AND
ATTACHED BRACKETS. H. ANODES. NOTES:  1. ENSURE TANKS ARE GAS FREE
BEFORE ENTERING.  2.  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE INSPECTION
WHENEVER THE ASSOCIATED TLI SYSTEM INSPECT IS NOT ACCOMPLISHED
CONCURRENTLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 85 of 1693

Q-12319-3 A / WSTE TK - RPR MJC: EXECQ029 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty:   8 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING  REPAIRS TO THE WASTE TANK. TO INCLUDE:  A.
REPLACE _______ FEET DETERIORATED SOUNDING TUBES.  B. REPLACE ______
STRIKER PLATES.  C. CLAD WELD ________ SQUARE FEET OF WASTED PLATE.  D.
VEE OUT AND REWELD ______ LINEAR FEET OF WASTED AND/OR CRACKED SEAMS
AND BUTTS.  E. CROP AND REPLACE ______ SQUARE FEET OF DETERIORATED
AND/OR BUCKLED PLATE.  F. REMOVE AND REINSTALL ____ TONS OF BALLAST. G.
AIR TEST AFTER STRUCTURAL REPAIRS.  H. PROVIDE ____MANDAYS AND ____
DOLLARS OF MATERIAL TO ACCOMPLISH ADDITIONAL REPAIRS NOT PREVIOUSLY
IDENTIFIED.  NOTE:  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE REPAIR
WHENEVER THE ASSOCIATED TLI SYSTEM REPAIR IS NOT ACCOMPLISHED
CONCURRENTLY.  NOTE:  ACCOMPLISH, IN TANK, TLI SYSTEM HARDWARE REPAIR
WHENEVER THE ASSOCIATED TLI SYSTEM REPAIR IS NOT ACCOMPLISHED
CONCURRENTLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 86 of 1693

J-12319-5   / WSTE TK (ENTIRE)- PSV MJC: EXECJ086 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE WASTE TANK ENTIRE TANK OF SURFACE RUST, BLISTERING
AND COATING FAILURE TO BARE METAL. PRIME AND PAINT.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 87 of 1693

J-12319-6   / WSTE TK (PIPING)- PSV MJC: EXECJ087 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE THE PIPING OF THE WASTE TANK.  CLEAN AND PRESERVE
___ LF OF ___ INCH OD PIPES. CLEAN AND PRESERVE THE PEELING AND FLAKING
FLANGES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 88 of 1693

J-12319-7   / WSTE TK (STRL) - RPR MJC: EXECJ088 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE WASTE TANK(S).  CROP OUT AND REPLACE ____ LNFT
BUCKLED T-BAR.  CLEAN AREAS OF PITTING DOWN TO GOOD SOLID BARE METAL.
REPAIR ___ INCH HOLE IN THE TANK PLATING.  UT INSPECT TO DETERMINE THE
MINIMUM PLATE THICKNESS.  CLAD WELD IF NECESSARY CLAD WELD __ SQ INCHES
OF WASTED/PITTED PLATE.  REMOVE AND REPLACE ___ SQFT OF PLATING
INCLUDING DECK, SHELL AND BULKHEADS.  CROP OUT __ LINEAR FEET OF
DAMAGED SHELL LONGL  NUMBER _______  (SIZE T-BEAM) AND INSTALL NEW USING
LIKE MATERIAL.  VEE OUT AND REWELD ___ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 89 of 1693

J-12319-8   / WSTE TK STRL-MISC-RPR MJC: EXECJ089 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR THE WASTE TANK MISCELLANEOUS EQUIPMENT .  A.
REMOVE DETERIORATED LADDER AND REPLACE WITH A NEW ____ (CRES FOR
BALLAST TANKS) LADDER AND ALL NEW MOUNTING BRACKETS.  B.  PRESERVE THE
SEATING SURFACES OF THE COVER AND MANHOLE RING.  REPLACE TANK COVER.
NOTE: REPLACEMENT OF TANK COVER GASKETS AND FASTENERS ARE COVERED IN
SWT 992-31.  C. REMOVE LOWER SECTION OF SOUNDING TUBE AT THE TAKEDOWN
JOINT,  REMOVE STUCK SOUNDING BOB AND RE-ASSEMBLE TAKEDOWN JOINT.
REPAIR SOUNDING TUBE IN TANK.  D. REPLACE __ FT OF IMPRESSED CURRENT
PIPING (CONDUIT).  REPLACE WITH NEW ___ PIPE HANGERS FOR ___ DIAMETER
PIPE.  E. REPLACE ALL TLI CABLE BUSHINGS IN TANK WITH NITRILE JACKETED
BUSHINGS (FUEL OIL, JP5 & DIESEL ONLY).  REPLACE ___ TLI CABLE HANGERS IN
TANK.  REPLACE ___ TLI CABLE HANGERS WITH CRES IN TANK.  (WATER  &
COMPENSATING TANKS).  REPLACE ___ TLI CABLE CLIPS AND STUDS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 90 of 1693

J-12319-9   / WSTE TK TOUCH UP -PSV MJC: EXECJ090 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 120 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND PRESERVE (TOUCH UP) WASTE TANK.  CLEAN AND PRESERVE ___ SQ FT
OF SURFACE RUST, BLISTERING AND COATING FAILURE TO BARE METAL, PRIME AND
PAINT.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 91 of 1693

Q-12321-1 A / FLOODABLE VOID/COFF-GAS FREE MJC: EXECM035 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty:   7 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND GAS FREE THE FLOODABLE (ACCESSIBLE) VOID/COFFERDAM. NOTE:
THIS REQUIREMENT IS COVERED BY A NAVSEA STANDARD ITEM FOR PRIVATE
SECTOR AVAILABILITIES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 92 of 1693

M-12321-2 A / (M)FLOODABLE VOID/COFF - INSP MJC: EXECM036 Rev Date: 07/12/2004

Sit Reqs: Priority: Mandatory Qty:   7 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-090, PARA 090-1.4.3.1  

Problem Description: Recommended Solution:Reason:
INSPECT THE FLOODABLE (ACCESSIBLE) VOID/COFFERDAM TO INCLUDE ALL
INTERNAL SURFACES, ALL SUPPORTING STRUCTURES AND BRACING ATTACHED
THERETO; ALL FITTINGS AND PENETRATIONS, FITTINGS FOR LOCAL AND REMOTE
LEVEL MONITORS AND ACCESS MANHOLES AND ASSOCIATED HARDWARE.  REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS
APPLICABLE: A. COATING SYSTEM B. LADDERS AND ASSOCIATED HARDWARE C.
PIPING TRANSVERSING VOID/COFFERDAM AND ATTACHED BRACKETS D. SOUNDING
TUBES AND ATTACHED BRACKETS E. OVERFLOWS AND ATTACHED BRACKETS F.
VENTS AND ATTACHED BRACKETS G. TERMINATING PIPING WITHIN
VOID/COFFERDAM AND ATTACHED BRACKETS. H. ANODES. NOTES:   ENSURE
VOID/COFFERDAM IS GAS FREE BEFORE ENTERING.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 93 of 1693

Q-12321-3 A / FLOODABLE VOID/COFF - RPR MJC: EXECQE27 Rev Date: 05/21/2002

Sit Reqs: Priority: Highly Desirable Qty:   7 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE FLOODABLE (ACCESSIBLE)
VOID/COFFERDAM. TO INCLUDE:  A. REPAIR ____ SQUARE FEET OF COATING
SYSTEM, USING NAVSEA STANDARD ITEM 009-32 FOR GUIDANCE.  B. REPLACE
______ STRIKER PLATES.  C. CLAD WELD ________ SQUARE FEET OF WASTED PLATE.
D. VEE OUT AND REWELD ______ LINEAR FEET OF WASTED AND/OR CRACKED
SEAMS AND BUTTS.  E. CROP AND REPLACE ______ SQUARE FEET OF
DETERIORATED AND/OR BUCKLED PLATE.  F. REMOVE AND REINSTALL ____ TONS OF
BALLAST.  G. AIR TEST AFTER STRUCTURAL REPAIRS.  H. REPLACE DESSICANTS. I.
PROVIDE ____MANDAYS AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH
ADDITIONAL REPAIRS NOT PREVIOUSLY IDENTIFIED.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 94 of 1693

J-12321-8   / FLOODABLE VOID (STRL) - RPR MJC: EXECJ006 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 7  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STRUCTURALLY REPAIR FLOODABLE VOID/COFFERDAM.  CROP OUT AND REPLACE
____ LNFT BUCKLED T-BAR.  CLEAN AREAS OF PITTING DOWN TO GOOD SOLID BARE
METAL.  REPAIR ___ INCH HOLE IN THE TANK PLATING.  UT INSPECT TO DETERMINE
THE MINIMUM PLATE THICKNESS.  CLAD WELD IF NECESSARY CLAD WELD __ SQ
INCHES OF WASTED/PITTED PLATE.  REMOVE AND REPLACE ___ SQFT OF PLATING
INCLUDING DECK, SHELL AND BULKHEADS.  CROP OUT __ LINEAR FEET OF
DAMAGED SHELL LONGL  NUMBER _______  (SIZE T-BEAM) AND INSTALL NEW USING
LIKE MATERIAL.  VEE OUT AND REWELD ___ LINEAR FEET OF WASTED AND/OR
CRACKED SEAMS AND BUTTS.  REMOVED DETERIORATED LADDER AND REPLACED
WITH A NEW ____ LADDER AND ALL NEW MOUNTING BRACKETS.   PRESERVE THE
SEATING SURFACES OF THE COVER AND MANHOLE RING.  REPLACE VOID COVER.
NOTE: REPLACEMENT OF VOID COVER GASKETS AND FASTENERS ARE COVERED IN
SWT 992-31. REPLACE ___ DESSICANT CANISTERS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 95 of 1693

Q-13011-6   / HELICOPTER TIE-DOWNS - REPL MJC: EXECQK65 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Intermediate Freq: 48 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE HELICOPTER BAR-TYPE AND CLOVERLEAF-TYPE TIE-DOWN FITTINGS.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 96 of 1693

A-13011-11   / AER FFG7-00897-ACCOMP MJC: EXTYA616 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 28,400 ManDays: 248

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-00897 WHICH REPAIRS AND PRESERVES THE DECK
BENEATH NO. 1 A/C PLANT AND INSTALL AN ADDITIONAL EDUCTOR WELL BEHIND NO.
1 A/C CHILLER CONDENSER ASSEMBLY.

AER FFG7-00897 - A/C MACH ROOM NO. 1 DECK
PRESE, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 97 of 1693

A-15011-18   / AER FFG7-67061E-ACCOMP MJC: EXTYA467 Rev Date: 01/28/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 1,455 ManDays: 45

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67061E, GAS TURBINE INTAKE SCUTTLE REMOVAL WHICH
REMOVES GT INTAKES CLEAN SIDE 01-250-1 AND 01-250-2 SCUTTLES AND REPLACE
WITH INSERT DECK PLATING. AREAS IMPACTED: PLENUM CHAMBERS (01-250-1-Q)
AND (01-250-2).

AER FFG7-67061E, GAS TURBINE INTAKE
SCUTTLE REMOVAL, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 98 of 1693

M-16311-1   / (M)SEA CHESTS (DD) - INSP MJC: EXECM037 Rev Date: 11/14/2003

Sit Reqs: D/D Priority: Mandatory Qty:   X Matl Forecast: NO 

Depot Freq: 70 Equip/Task:   X Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-505, PARA 505-9.19.2 NSTM CH-505, PARA 505-9.20.5.1 

Problem Description: Recommended Solution:Reason:
INSPECT THE SEA CHESTS FROM EXTERIOR OF SHELL PLATING CONNECTION UP TO,
BUT EXCLUDING, FIRST SEA VALVE AND GASKET. ACCOMPLISH REMOVALS OF
SPLITTER BARS AND STRAINER PLATES. REPORT CONDITIONS FOUND TO THE NSA.
ON COMPLETION OF REPAIRS, REPLACE SPLITTER BARS AND STRAINER PLATES
USING NEW FASTENERS.  TO INCLUDE (AS APPLICABLE):  A. GRATINGS  B. SPLITTER
BARS.  C. STEAMING-OUT CONNECTIONS (TO FIRST FLANGE)  D. STRAINER PLATES E.
WASTER SLEEVES.  F. ZINC ANODES, AS REQUIRED.  G. PROVIDE ___ NDT READINGS
AS DESIGNATED.  H. BUBBLE SHIELDS. NOTE: SUPSHIP UTILIZE SWT 163-01, WASTER
SLEEVES REPLACE, FOR GUIDANCE IN DEVELOPING THIS ITEM.

NSTM REQUIREMENT DUEPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 99 of 1693

Q-16311-2   / SEA CHESTS (DD) - RPR MJC: EXECQ030 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 12,375 ManDays:   275

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE SEA CHESTS PER AUTHORIZED
RECOMMENDATIONS TO INCLUDE AS APPLICABLE: CLAD WELD _____ SQUARE FEET.
VEE OUT AND REWELD ______ FEET OF WASTED SEAMS. CROPOUT AND REPLACE
_____ SQUARE FEET OF DISTORTED AND/OR WASTED PLATE.  REPLACE ALL ZINC
ANODES. REPAIR BUBBLE SHIELDS.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 100 of 1693

M-16311-3   / (M)SEA CHESTS (DD) - INSP SPAM MJC: EXECM178 Rev Date: 11/14/2003

Sit Reqs: D/D Priority: Mandatory Qty:   X Matl Forecast: NO 

Depot Freq: 70 Equip/Task:   X Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-505, PARA 505-9.19.2 NSTM CH-505, PARA 505-9.20.5.1 

Problem Description: Recommended Solution:Reason:
INSPECT THE SEA CHESTS AND/OR WASTER SLEEVES FROM EXTERIOR OF SHELL
PLATING CONNECTION UP TO, BUT EXCLUDING, FIRST SEA VALVE AND GASKET.
ACCOMPLISH REMOVALS OF SPLITTER BARS AND STRAINER PLATES. REPORT
CONDITIONS FOUND TO THE NSA. ON COMPLETION OF INSPECTION AND/OR
REPAIRS, REINSTALL SPLITTER BARS AND STRAINER PLATES USING NEW
FASTENERS.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 101 of 1693

Q-16311-4   / SEA CHESTS (DD) - RPR (SPAM) MJC: EXECQG86 Rev Date: 08/18/1998

Sit Reqs: D/D Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 12,375 ManDays:   275

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE SEA CHESTS PER CONDITION
ASSESSMENT RECOMMENDATIONS.  TO INCLUDE (AS APPLICABLE): A. CLAD WELD
____20____ SQUARE FEET.  B. VEE OUT AND REWELD ______20______ FEET OF
WASTED SEAMS.  C. CROP AND INSERT ____50_____ SQUARE FEET OF DISTORTED
AND/OR WASTED PLATE.  D. REPLACE ZINC ANODES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 102 of 1693

Q-16311-5 A / WSTER SLV 12" & BLW-REPL(SPAM) MJC: EXECQ179 Rev Date: 08/19/1998

Sit Reqs: D/D Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 2,700 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
REPLACE WASTER SLEEVES 12 INCHES IN DIAMETER AND SMALLER PER NAVSEA
STD DWG 803-1749026, REV. K OR LATER. NOTE: SUPSHIP UTILIZE SWI/SWT 163-01,
WASTER SLEEVES REPLACE, FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 103 of 1693

I-16511-2 A / SNR PRESS SYS - MCA INSP MJC: CXECI002 Rev Date: 05/22/2003

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
MATERIAL CONDITION ASSESSMENT INSPECT AND TEST THE SONAR DOME
PRESSURIZATION SYSTEM. REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.
NOTE:  FTSC/NSWCCD SSES ACCOMPLISH IN ACCORDANCE WITH SONAR DOME
PRESSURIZATION SYSTEM (SDPS) MAINTENANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 104 of 1693

Q-16511-3   / SRD - RPR MJC: CXECQ001 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,710 ManDays:    38

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, CLEAN, REPAIR, AND REINSTALL THE SONAR RUBBER DOME (SRD) TO
INCLUDE: RADIOGRAPHIC INSPECTION IN ACCORDANCE WITH NAVSEA LETTER.
BLAST-CLEANING OF THE CABLE TRUNK AREA AND APPLICATION OF A COATING OF
FORMULA 150, 151, AND 152 FOR PRESERVATION. REPLACEMENT OF ZINC ELEMENTS
IN THE SONAR DOME. INSPECTION AND REPLACEMENT OF THE BEAD SEAT
ASSEMBLY TO ENSURE WATERTIGHT SEAL. NOTE: DRYDOCKING AND SONAR DOME
CRADLE REQUIRED.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 105 of 1693

I-16511-8 A / SRD (DD) - INSP MJC: CXECI124 Rev Date: 04/27/1998

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays:    3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
INSPECT IN DRYDOCK THE EXTERIOR SURFACE OF THE SONAR RUBBER DOME (SRD)
FOR CUTS, PITS, GOUGES, SEPARATION OF THE RUBBER PLIES, FAULTY OR
DETERIORATED AREAS OF PREVIOUS RUBBER REPAIRS, AND SEPARATION OF THE
SRD TO HULL INTERFACE.  REPORT CONDITIONS FOUND TO THE NSA AND TO
PROGRAM EXECUTIVE OFFICE UNDERSEAWARFARE PMS 411E.  NOTE:  ACCOMPLISH
DURING DRYDOCK AVAILABILITY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 106 of 1693

I-16511-9   / SRD (IN WTR) -  INSP MJC: CXECI125 Rev Date: 04/22/1998

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   1 Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT WATERBORNE THE EXTERIOR SURFACE OF THE SONAR RUBBER DOME
(SRD) FOR CUTS, PITS, GOUGES, SEPARATION OF THE RUBBER PLIES, FAULTY OR
DETERIORATED AREAS OF PREVIOUS RUBBER REPAIRS, AND SEPARATION OF THE
SRD TO HULL INTERFACE PER CHAPTER 17 UNDERWATER SHIP'S HUSBANDRY
MANUAL SO600-AA-PRO-170 (LEVEL 2 ASSESSMENT). REPORT CONDITIONS FOUND
TO THE SHIP'S CSMP AND TO PROGRAM EXECUTIVE OFFICE UNDERSEAWARFARE
PMS 411E.  NOTE:  ACCOMPLISH 9-12 MONTHS PRIOR TO SCHEDULED DRYDOCK
AVAILABILITY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 107 of 1693

I-16511-10   / SRD (IN WTR) - RADINSP MJC: CXECI126 Rev Date: 04/22/1998

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CONDUCT WATERBORNE RADIOGRAPHIC INSPECTION OF THE SONAR RUBBER
DOME. REPORT CONDITIONS FOUND TO THE SHIP'S CSMP, THE TYPE COMMANDER,
THE SHIP'S COMMANDING OFFICER AND TO PROGRAM EXECUTIVE OFFICE
UNDERSEAWARFARE PMS 411E.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 108 of 1693

Q-16511-11   / SRD - REPL MJC: CXECQ091 Rev Date: 04/22/1998

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays: 100

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE SONAR RUBBER DOME (SRD) PER CONDITION ASSESSMENT
RECOMMENDATIONS.   NOTE:  THIS IS A RESERVATION FOR REPLACEMENT OF THE
SRD RESULTING FROM THE WATERBORNE RADIOGRAPHIC INSPECTION (I-16511-10).

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 109 of 1693

Q-16511-12   / SNR  PRESS SYS - RPR MJC: CXECQ092 Rev Date: 04/22/1998

Sit Reqs: D/D Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

COMNAVSURFLANT PROACTIVE MAINTENANCE FAILURE MODE ANALYSIS FOR SONAR/SONAR DOMES

Problem Description: Recommended Solution:Reason:
REPAIR THE SONAR DOME PRESSURIZATION SYSTEM AS FOLLOWS: REPAIR THE
SONAR DOME PRESSURIZATION SYSTEM. REPLACE ____ BOUNDARY VALVES.
REPAIR REMOTE OPERATORS. PROVIDE ____ MANDAYS AND ____ DOLLARS OF
MATERIAL TO ACCOMPLISH ADDITIONAL REPAIRS NOT PREVIOUSLY IDENTIFIED.
NOTE: THIS IS A RESERVATION FOR REPAIRS TO THE SONAR DOME
PRESSURIZATION SYSTEM BASED ON FTSC/NSWCCD ASSESSMENT. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 110 of 1693

I-16511-22   / SNR PRESS SYS - INSP/TST MJC: CXECI432 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SONAR DOME PRESSURIZATION SYSTEM. REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP.  NOTE:  FTSC/NSWCCD SSES
ACCOMPLISH IN ACCORDANCE WITH SONAR DOME PRESSURIZATION SYSTEM
(SDPS) MAINTENANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 111 of 1693

I-23411-1   / PRPLN GT UNIT - INSP/TST MJC: EXECI027 Rev Date: 12/04/2001

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE PROPULSION GAS TURBINE UNIT.  REPORT CONDITIONS
FOUND TO THE SHIP'S CSMP TO INCLUDE:  A. ALARM AND SAFETY DEVICES.  B.
GOVERNOR SYSTEM.  C. SYNCHRONIZING DEVICE SYSTEM.  D. LOAD TESTS,
OPERATIONAL.  E. VIBRATION ANALYSIS SURVEY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 112 of 1693

I-23411-4   / GT TO RDCN GR CPLG ALIGN -INSP MJC: EXECI229 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 60 Equip/Task:   1 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE, CLEAN AND INSPECT THE PROPULSION GAS TURBINE TO REDUCTION
GEAR COUPLING.  MEASURE AND RECORD BACKLASH AND CLEARANCES.
MATCH-MARK, NDT AND INSPECT  COUPLING FASTENERS.  INSPECT OIL PASSAGES
TO ENSURE UNRESTRICTED FLOW.  ENSURE SATISFACTORY TURBINE TO
REDUCTION GEAR COUPLING ALIGNMENT IN ACCORDANCE WITH APPLICABLE
TECHNICAL MANUAL.  REASSEMBLE COUPLING AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.
NOTE - USE TABLE 7-96 OF TECHNICAL MANUAL S9234-AD-MMO-060/LM2500 FOR ALL
GTM TO MRG ALIGNMENT CHECKS.  NOTE - NSWCCD-SSES, CODE 9333 POC'S - MATT
DRISCOLL, (215)897-7711, BILL ARSENEAU, (215)897-1313 AND PETE DESCAR
(215)897-7618 FOR ADDITIONAL INFORMATION ON RESILIENT MOUNT CRITERIA.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 113 of 1693

Q-23411-5   / GT RESIL MT - REPL MJC: EXECQ794 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 72 Equip/Task:   1 Matl Cost: 3,375 ManDays: 72

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE RESILIENT MOUNTS OF THE PROPULSION GAS TURBINES IN
ACCORDANCE WITH APPLICABLE TECHNICAL MANUAL(S) AND PER CONDITION
ASSESSMENT RECOMMENDATIONS.  REPORT CONDITIONS FOUND TO THE NSA.
ALIGN GAS TURBINE MODULE TO THE PROPULSION REDUCTION GEAR AFTER
REINSTALLATION OF RESILIENT MOUNTS.  STAMP INSTALLATION DATE OF RESILIENT
MOUNTS ON DESIGNATED LOCATION.  NOTE - PRIOR TO REPLACING RESILIENT
MOUNTS REFER TO PARAGRAPH 7.292 OF TECHNICAL MANUAL
S9234-AD-MMO-060/LM2500 FOR ADDITIONAL INFORMATION ON REPLACING GTM
RESILIENT MOUNTS.  NOTE - NSWCCD-SSES, CODE 9333 POC'S - MATT DRISCOLL,
(215)897-7711, BILL ARSENEAU, (215)897-1313 AND PETE DESCAR (215)897-7618 FOR
ADDITIONAL INFORMATION ON RESILIENT MOUNT REPLACEMENT CRITERIA.

TBDSBATH DDG51 MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 114 of 1693

Q-23411-6   / ELECTRO-HYDR SPD GOV - RPR MJC: EXECQA86 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AUTHORIZED REPAIRS TO THE ELECTRO-HYDRAULIC SPEED
GOVERNOR SYSTEM OF THE PROPULSION GAS TURBINE PER CONDITION
ASSESSMENT AND/OR FTSC/OEM RECOMMENDATIONS IN ACCORDANCE WITH THE
APPLICABLE TECHNICAL MANUAL. REINSTALL GOVERNOR AND CONNECT MOUNTING
FLANGE, TUBE FITTINGS, ELECTRICAL WIRING AND LINKAGE. PROVIDE TECHNICAL
REPRESENTATIVE FOR INPLACE ACCOMPLISHMENT OF SPEED REGULATION
ADJUSTMENT AND A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE
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I-23412-1   / PRPLN GT UNIT - INSP/TST MJC: EXECI030 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE PROPULSION GAS TURBINE UNIT. REPORT CONDITIONS
FOUND TO THE SHIP'S CSMP TO INCLUDE: A. ALARM AND SAFETY DEVICES.  B.
GOVERNOR SYSTEM, SPEED C. SYNCHRONIZING DEVICE SYSTEM.  D. LOAD TESTS,
OPERATIONAL E. VIBRATION ANALYSIS SURVEY.

TBDBASELINE
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I-23412-4   / GT TO RDCN GR CPLG ALIGN -INSP MJC: EXECI230 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 60 Equip/Task:   1 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE, CLEAN AND INSPECT THE PROPULSION GAS TURBINE TO REDUCTION
GEAR COUPLING.  MEASURE AND RECORD BACKLASH AND CLEARANCES.
MATCH-MARK, NDT AND INSPECT   COUPLING FASTENERS.  INSPECT OIL PASSAGES
TO ENSURE UNRESTRICTED FLOW.  ENSURE SATISFACTORY TURBINE TO
REDUCTION GEAR COUPLING ALIGNMENT IN ACCORDANCE WITH THE APPLICABLE
TECHNICAL MANUAL.  REASSEMBLE COUPLING AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.
NOTE - USE TABLE 7-96 OF TECHNICAL MANUAL S9234-AD-MMO-060/LM2500 FOR ALL
GTM TO MRG ALIGNMENT CHECKS.  NOTE - NSWCCD-SSES, CODE 9333 POC'S - MATT
DRISCOLL, (215)897-7711, BILL ARSENEAU, (215)897-1313 AND PETE DESCAR
(215)897-7618 FOR ADDITIONAL INFORMATION ON RESILIENT MOUNT CRITERIA.

TBDBASELINE
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Q-23412-5   / GT RESIL MT - REPL MJC: EXECQ795 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 72 Equip/Task:   1 Matl Cost: 3,375 ManDays:    75

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE RESILIENT MOUNTS OF THE PROPULSION GAS TURBINES IN
ACCORDANCE WITH APPLICABLE TECHNICAL MANUAL(S) AND PER CONDITION
ASSESSMENT RECOMMENDATIONS.  REPORT CONDITIONS FOUND TO THE NSA.
ALIGN GAS TURBINE MODULE TO THE PROPULSION REDUCTION GEAR AFTER
REINSTALLATION OF RESILIENT MOUNTS.  STAMP INSTALLATION DATE OF RESILIENT
MOUNTS ON DESIGNATED LOCATION.  NOTE - PRIOR TO REPLACING RESILIENT
MOUNTS REFER TO PARAGRAPH 7.292 OF TECHNICAL MANUAL
S9234-AD-MMO-060/LM2500 FOR ADDITIONAL INFORMATION ON REPLACING GTM
RESILIENT MOUNTS.  NOTE - NSWCCD-SSES, CODE 9333 POC'S - MATT DRISCOLL,
(215)897-7711, BILL ARSENEAU, (215)897-1313 AND PETE DESCAR (215)897-7618 FOR
ADDITIONAL INFORMATION ON RESILIENT MOUNT REPLACEMENT CRITERIA.

TBDSBATH DDG51 MTG
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Q-23412-6   / ELECTRO-HYDR SPD GOV - RPR MJC: EXECQA87 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AUTHORIZED REPAIRS TO THE ELECTRO-HYDRAULIC SPEED
GOVERNOR SYSTEM OF THE PROPULSION GAS TURBINE PER CONDITION
ASSESSMENT AND/OR FTSC/OEM RECOMMENDATIONS IN ACCORDANCE WITH THE
APPLICABLE TECHNICAL MANUAL. REINSTALL GOVERNOR AND CONNECT MOUNTING
FLANGE, TUBE FITTINGS, ELECTRICAL WIRING AND LINKAGE. PROVIDE TECHNICAL
REPRESENTATIVE FOR INPLACE ACCOMPLISHMENT OF SPEED REGULATION
ADJUSTMENT AND A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 119 of 1693

I-23711-2   / APU (DD) - INSP MJC: EXECI040 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN INSPECTION OF THE AUXILIARY PROPULSION UNIT.  SHIP'S FORCE
LOWER AND TAG OUT THE AUXILIARY PROPULSION UNIT.  CLEAN SURFACES FREE
OF ENCRUSTATIONS AND SEA GROWTH.  INSPECT THE AUXILIARY PROPULSION UNIT
FOR BEARING WEAR AND BLADE TIP CLEARANCES.  REPORT CONDITIONS FOUND TO
THE NSA.     NOTE: 1. THIS IS A DRYDOCKING ITEM.

TBDBASELINE
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Q-23711-3   / APU - RPR MJC: EXECQ073 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE APU SYSTEM PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED.  ON COMPLETION OF
REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, REINSTALL COMPONENTS,
REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS AND ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  A. TEST AND ADJUST LOCAL AND REMOTE
CONTROLS B. REPLACE CUTLASS BEARINGS.  C. CALIBRATE/ADJUST LOCAL &
REMOTE POSITION INDICATORS D. REPAIR PROPULSION MOTOR E. REPAIR
RETRACTING MOTOR F. REPLACE RETRACTING MOTOR G. REPAIR TRAINING MOTOR
H. REPLACE TRAINING MOTOR I. RESURFACE THRUST COLLAR.  J. REPLACE THRUST
SHOES.  K. REPLACE THRUST BEARING.  L. REPAIR PROPELLER.  M. REPLACE
PROPELLER.  N. REPAIR KORT NOZZLE.

TBDBASELINE
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I-23711-4   / APU ELEC SYS - INSP MJC: EXECI041 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND INSPECT THE AUXILIARY PROPULSION UNIT CONTROL PANEL, UPPER
SLIP RING ASSEMBLIES AND MOTOR CABLE CONNECTIONS FOR TIGHTNESS AND
SIGNS OF DETERIORATION AND ARCING. ACCOMPLISH INSULATION RESISTANCE
TEST OF CONTROL AND POWER CIRCUITS. REPORT CONDITIONS FOUND TO THE
SHIP'S CSMP.

TBDBASELINE
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Q-23711-5   / APU ELEC SYS - RPR MJC: EXECQ074 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE AUXILIARY PROPULSION
ELECTRICAL SYSTEM PER CONDITION ASSESSMENT RECOMMENDATIONS AND AS
DESIGNATED. ON COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE
FOLLOWING LIST, REINSTALL COMPONENTS AND REPLACE MISSING OR
UNSERVICEABLE FASTENERS.  A. REFACE SLIP RINGS.  B. REPLACE AND ADJUST
BRUSHES.  C. REPLACE ELECTRICAL CONNECTIONS.  D. CLEAN ELECTRICAL
CONTACTS.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE
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I-23711-6   / APU KORT NOZ - VERIFY MJC: EXECI042 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
VERIFY THE KORT NOZZLE CLEARANCES AND PROPELLER TORQUE OF THE
AUXILIARY PROPULSION UNIT AS FOLLOWS: A. LOWER AND TAG OUT THE AUXILIARY
PROPULSION UNIT.  B. INSPECT THE AUXILIARY PROPULSION UNIT PROPELLER.  C.
VERIFY THE PROPELLER TO KORT NOZZLE CLEARANCE AND PROPELLER TORQUE.
D. REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE
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Q-23711-9   / APU MOT - REPL MJC: EXECQ798 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 360 ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AUXILIARY PROPULSION UNIT (APU) MOTOR -  ACCOMPLISH THE FOLLOWING: A.
REMOVE THE APU MOTOR AND INSTALL REPLACEMENT OBTAINED FROM THE
REPAIRABLE POOL.  B. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: 1. LIFTING/TRANSPORTING DEVICES, SUPPORT
EQPT AND TOOLS REQ'D. D/D REQ'D * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE
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Q-23711-10   / APU SLIP RINGS - REPL MJC: EXECQL48 Rev Date: 01/06/2004

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE AUXILIARY PROPULSION UNIT (APU) SLIP RINGS AND ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE
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I-23711-13   / APU (WTRBORNE ) - INSP MJC: EXECI039 Rev Date: 03/04/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Intermediate Freq: 6 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A VISUAL UNDERWATER LEVEL 2 INSPECTION OF THE AUXILIARY
PROPULSION UNIT IN BOTH THE DEPLOYED AND RETRACTED POSITIONS. SHIP'S
FORCE LOWER AND TAG OUT THE AUXILIARY PROPULSION UNIT PRIOR TO START OF
THE DIVER INSPECTION. THE INSPECTION BEGINS WITH THE UNIT IN THE DEPLOYED
POSITION. INSPECTION INCLUDES THE EXACT LOCATION OF ALL DAMAGE OR FLAWS
AND MEASUREMENTS ON THE APU. REPORT CONDITIONS FOUND TO THE SHIP'S
CSMP. NOTE 1: THIS INSPECTION IS TO BE IAW REQUIREMENTS OF THE
UNDERWATER SHIP HUSBANDRY MANUAL S0600-AA-PRO-170.

APU IS DUE FOR CONDITION ASSESSMENT.BASELINE
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J-23711-17   / APU PRPLN MOT - RPR MJC: EXECJG23 Rev Date: 12/30/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE PROPULSION MOTOR OF THE AUXILIARY PROPULSION UNIT (APU)
SYSTEM AS FOLLOWS: RESURFACE THE THRUST COLLAR.  REPLACE THE THRUST
SHOES. REPLACE THE THRUST BEARING.  REPAIR THE PROPELLER.  REPAIR THE
KORT NOZZLE.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE
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J-23711-18   / APU PROP - REPL MJC: EXECJG24 Rev Date: 12/30/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE PROPELLER OF THE AUXILIARY PROPULSION UNIT (APU) SYSTEM.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE
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J-23711-19   / APU RETR MOT - RWND MJC: EXECJG25 Rev Date: 12/30/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE AUXILIARY PROPULSION UNIT RETRACTING ELECTRIC MOTOR IN
ACCORDANCE WITH THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE
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J-23711-20   / APU RETR MOT - RPR MJC: EXECJG26 Rev Date: 12/30/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE AUXILIARY PROPULSION UNIT RETRACTING ELECTRIC MOTOR IN
ACCORDANCE WITH THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE
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J-23711-21   / APU RETR MOT BRG - REPL MJC: EXECJG27 Rev Date: 12/30/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE AUXILIARY PROPULSION UNIT RETRACTING ELECTRIC MOTOR.
REPLACE BEARINGS.  ASSEMBLE.  ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE
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J-23711-22   / APU RETR MOT - REPL MJC: EXECJG28 Rev Date: 12/30/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE AUXILIARY PROPULSION UNIT RETRACTING MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE
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J-23711-23   / APU TNG MOT - RWND MJC: EXECJG29 Rev Date: 12/30/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE AUXILIARY PROPULSION UNIT TRAINING ELECTRIC MOTOR IN
ACCORDANCE WITH THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE
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J-23711-24   / APU TNG MOT - RPR MJC: EXECJG30 Rev Date: 12/30/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE AUXILIARY PROPULSION UNIT TRAINING ELECTRIC MOTOR IN
ACCORDANCE WITH THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE
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J-23711-25   / APU TNG MOT BRG - REPL MJC: EXECJG83 Rev Date: 12/30/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE AUXILIARY PROPULSION UNIT TRAINING ELECTRIC MOTOR.
REPLACE BEARINGS.  ASSEMBLE.  ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE
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J-23711-26   / APU TNG MOT - REPL MJC: EXECJG84 Rev Date: 12/30/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE AUXILIARY PROPULSION UNIT TRAINING MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE
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J-23711-27   / APU CONT - TST/ADJ MJC: EXECJG85 Rev Date: 12/30/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
TEST AND ADJUST LOCAL AND REMOTE CONTROLS OF THE AUXILIARY PROPULSION
UNIT (APU) SYSTEM. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE
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J-23711-28   / APU POSITION IND - CAL/ADJ MJC: EXECJG86 Rev Date: 12/30/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CALIBRATE AND ADJUST LOCAL AND REMOTE POSITION INDICATORS OF THE
AUXILIARY PROPULSION UNIT (APU) SYSTEM.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE
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Q-24111-4   / PRPLN RDCN GR - RPR MJC: EXECQ077 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,250 ManDays:    50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE UPPER-HALF COVERS OF THE PRPLN RED GEAR FOR EXAMINATION.
ACCOMPLISH GEAR TEETH BLUE CONTACT CHECK.  REPORT CONDITIONS FOUND TO
THE NSA.   ON COMPL OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST AS
APPLICABLE.  REINSTALL COMPONENTS AND REPL UNSERVICEABLE FASTENERS.
PROVIDE FINAL ALIGN DATA AND ACCOMPLISH SAT OP TEST.  A. VERIFY INTERNAL
ALIGNMENT.  B. NOTE CONDITION, MEASURE AND RECORD DIMENSIONS AND
CLEARANCES OF OIL DEFLECTORS, JOURNALS AND BEARINGS.  C. STONE AND
POLISH GEAR TEETH.  D. REBABBITT DESIGNATED JOURNAL BEARINGS.  E. REPLACE
DESIGNATED JOURNAL BEARINGS.  F. RESURFACE AND MACHINE DESIGNATED
JOURNALS.  G. ACCOMPLISH INTERNAL ALIGNMENT.  H. REPLACE DESIGNATED OIL
DEFLECTORS. I. REPLACE DESIGNATED SEALS.  J. GRIND THRUST COLLAR.  K.
REPLACE THRUST COLLAR.  L. RE-ESTABLISH BEARING CLEARANCE CONSTANTS.

TBDSBATH DDG51 MTG
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Q-24111-6   / ATCHD TURN GR - INSP/RPR/TST MJC: EXECQ286 Rev Date: 12/11/2002

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: 360 ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE AND INSPECT THE ATTACHED TURNING GEAR OF THE PROPULSION
REDUCTION GEAR. MEASURE AND RECORD AS-FOUND DIMENSIONS, CLEARANCES
AND RUNOUTS. REPORT CONDITIONS FOUND TO THE NSA.   ON COMPLETION OF
REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, ASSEMBLE THE UNIT USING
NEW GASKETS, KEYS AND SEALS. MEASURE AND RECORD POST-REPAIR
DIMENSIONS, CLEARANCES AND RUNOUTS. ACCOMP A SATISFACTORY
OPERATIONAL TEST.  A. REPLACE DRIVING RING.  B. REPLACE WORM GEAR, 1ST
REDUCTION.  C. REPLACE WORM, 1ST REDUCTION.  D. REPLACE BEARING(S). 1ST
REDUCTION WORM SHAFT.  E. REPLACE WORM GEAR, 2ND REDUCTION.  F. REPLACE
WORM, 2ND REDUCTION.  G. REPLACE BEARING(S), 2ND REDUCTION WORM SHAFT.
H. RESURFACE AND MACHINE WORM SHAFT, 1ST REDUCTION.  I. RESURFACE AND
MACHINE WORM SHAFT, 2ND REDUCTION.  NOTE: OEM TECH REP ASSISTANCE
REQUIRED.

TBDSBATH DDG51 MTG
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Q-24111-7   / PRPLN RDCN GR - OIL FLUSH MJC: EXECQE36 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN OIL FLUSH OF THE PROPULSION REDUCTION GEAR AFTER
DISCONNECTING, CLEANING AND PICKLING THE EXTERNAL LUBE OIL PIPING,
INCLUDING THE OIL SPRAY NOZZLES.  ENSURE THAT OIL SUMP IS CLEAN AND FREE
FROM FOREIGN MATTER.  REASSEMBLE ALL BEARINGS, BEARING HOUSINGS AND
UPPER-HALF COVERS.  USE A FULL-CAPACITY OIL PUMP AND BY-PASS BEARINGS.
FLUSH THROUGH ONE BEARING OUTLET AT A TIME ENSURING MAXIMUM FLOW AND
PRESSURE DROP AND UNTIL OIL CONDITION PROVES TO BE FREE FROM FOREIGN
MATTER.  CLEAN LUBE OIL SUMP (POST-FLUSHING). FLUSH THROUGH INSTALLED
FILTER SYSTEM UNTIL VISUAL AND DELTA PRESSURE READINGS ARE ACCEPTABLE.
ENSURE THAT NO FOREIGN MATTER IS PRESENT WITHIN SYSTEM BEFORE LOADING
UNIT.

TBDBASELINE
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I-24111-17   / RDCN GR SFT BRAKE ASSY - INSP MJC: EXECI346 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 2  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
INSPECT THE UPPER AND LOWER  MAIN PROPULSION REDUCTION GEAR PROPELLER
SHAFT BRAKE ASSEMBLIES PER NSTM S9241-AB-MMO-010 AND REPORT CONDITIONS
FOUND TO THE SHIP'S CSMP.    A. OPEN, DISASSEMBLE, INSPECT, CLEAN,
REASSEMBLE AND TEST THE PROPELLER SHAFT BRAKE ASSEMBLIES.  NOTE - THIS
TASK SUPERSEDED WHEN REBURBISH TASK (Q-24111-18) IS SCHEDULED.

TBDBASELINE
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Q-24111-18   / RDCN GR SFT BRAKE ASSY - RPR MJC: EXECQG06 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 2  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS AUTHORIZED BY THE NAVAL SUPERVISING ACTIVITY TO THE
UPPER AND LOWER  MAIN PROPULSION REDUCTION GEAR PROPELLER SHAFT
BRAKE ASSEMBLIES.  OPEN, DISASSEMBLE, REPAIR, CLEAN, REASSEMBLE AND TEST
THE PROPELLER SHAFT BRAKE ASSEMBLIES IN ACCORDANCE WITH NSTM
S9241-AB-MMO-010.  NOTE - THIS TASK SUPERSEDES INSPECT TASK (I-24111-17)
WHEN SCHEDULED.

TBDBASELINE
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J-24111-34   / MRG THRUST BRG - RPR MJC: EXECJH75 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE PROPULSION REDUCTION GEAR MAIN THRUST BEARING ASSEMBLY.
REMOVE UPPER BEARING HOUSING COVER.   ACCOMPLISH AS-FOUND THRUST
BEARING ASSEMBLY DIMENSIONS AND CLEARANCES.  REPORT CONDITIONS FOUND
TO THE NSA. DISASSEMBLE THE BEARING IN ACCORDANCE WITH THE APPLICABLE
TECH MANUAL AND ACCOMPLISH THE FOLLOWING: REFINISH  THRUST COLLAR IF
DAMAGED.  REPLACE THRUST BEARING SHOES IF NOT WITHIN SPECS. GRIND
THRUST BEARING RETAINING RINGS AS REQUIRED.  ON COMPLETION OF REPAIRS
AND REASSEMBLY, ENSURE SATISFACTORY THRUST BEARING CLEARANCE.
REINSTALL  BEARING COVER ENSURING THAT ALL BEARING HOUSING AND BEARING
FINISHED SURFACES ARE CLEAN.  OPERATIONALLY TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 145 of 1693

J-24111-35   / MN THRUST BRG OIL LEAK - RPR MJC: EXECJH76 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR REDUCTION GEAR MAIN THRUST BEARING OIL LEAK. REMOVE UPPER
BEARING HOUSING COVER. REMOVE OIL SEAL ASSEMBLY. CLEAN PARTS EXPOSED
BY REMOVALS. INSTALL NEW OIL SEAL ASSEMBLY. REINSTALL BEARING COVER.
OPERATIONALLY TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 146 of 1693

J-24111-36   / PRPLN RDCN GR OIL LEAKS - RPR MJC: EXECJH77 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR PROPULSION REDUCTION GEAR LUBE OIL LEAKS. REMOVE
_________COVERS. INSPECT FOR DAMAGE, BLUE COVERS TO ENSURE THEY ARE
NOT WARPED. MAKE REPAIRS AS REQUIRED. CLEAN THE SEALING SURFACES.
REINSTALL COVERS WITH AN OIL RESISTANT GASKET.  OPERATIONALLY TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 147 of 1693

Q-24211-6   / PRPLN CLUTCHES - INSP/RPR MJC: EXECQ263 Rev Date: 12/11/2002

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE PROPULSION CLUTCHES (PROPULSION ENGINE TO REDUCTION
GEAR) FOR INSPECTION OF FRICTION SHOE ASSEMBLY AND AIR MANIFOLD HUB
BEARING.   REPORT CONDITIONS FOUND TO THE NSA.    ON COMPLETION OF
REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, REINSTALL COMPONENTS
AND REPLACE  ROTORSEAL  SEALS AND BEARINGS AND MISSING AND/OR
UNSERVICEABLE FASTENERS.  A. REPLACE DESIGNATED TORQUE BARS.  B.
REPLACE FRICTION BLOCK LINING.  C. REPLACE BACKING PLATE.  D. REPLACE
RELEASE SPRINGS.  E. REPLACE SYNCHRONIZING CLUTCH FRICTION PACK.  F.
RESURFACE AND HONE SYNCHRONIZING CLUTCH DENTAL CLUTCH ASSEMBLY
CYLINDER.  G. REPLACE SYNCHRONIZING CLUTCH DENTAL CLUTCH ASSY.  H.
REPLACE DESIGNATED SYNCHRONIZING CLUTCH GEAR(S).  I. REPLACE
SYNCHRONIZING CLUTCH SLEEVE.  J. REPLACE SYNCHRONIZING CLUTCH
HYDRAULIC BALANCE AND FRICTION RETURN PISTON.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 148 of 1693

A-24211-13   / AER FFG7-01397E-ACCOMP MJC: EXTYA278 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-01397E "REPLACE MAIN REDUCTION GEAR (MRG) INPUT
SHAFT SEALS" WHICH REPLACES EXISTING MRG INPUT SHAFT TRI-SEALS WITH
HYDRO-LOAD SEAL ASSEMBLIES TO ELIMINATE OIL LEAKAGE CAUSING A POTENTIAL
SAFETY HAZARD AND MAINTENANCE BURDEN ON FFG7 CLASS.

TYCOM AUTHORIZED ALTERATIONBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 149 of 1693

M-24311-1   / (M)PRPLN SFT INPLACE (DD)-INSP MJC: EXECM074 Rev Date: 04/02/1998

Sit Reqs: D/D Priority: Mandatory Qty:   1 Matl Forecast: NO 

Depot Freq: 70 Equip/Task:   1 Matl Cost: ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-243, PARA. 243-1.1.4 NSTM CH-243, PARA. 243-1.1.7.1 NSTM CH-243, PARA. 243-1.1.7.2

Problem Description: Recommended Solution:Reason:
INSPECT INPLACE THE PROPULSION SHAFT COVERING PER NSTM CHAPTER 9430
AND REPORT CONDITIONS FOUND TO THE NSA.  A. ACCOMPLISH A HIGH FREQUENCY
SPARK TEST ON SHAFTING, SHAFT SLEEVES AND COVERED JOINT AREAS.  B.
INSPECT FOR PHYSICAL DAMAGE, DETERIORATION, POOR ADHESION, POROSITY
AND OTHER DEFECTS.   NOTE: ACCOMPLISH CONCURRENT WITH BEARING
INSPECTION TASK M-24411-1.

NSTM REQUIREMENT DUESBATH DDG51 MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 150 of 1693

M-24311-2   / (M) PRPLN SFT (DD)-RMV/INSP MJC: EXECM075 Rev Date: 12/04/2003

Sit Reqs: D/D Priority: Mandatory Qty:   1 Matl Forecast: NO 

Depot Freq: 140 Equip/Task:   1 Matl Cost: 9,000 ManDays:   200

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-243, PARA. 243-1.1.4 NSTM CH-243, PARA. 243-1.1.7.1 NSTM CH-243, PARA. 243-1.1.7.2

Problem Description: Recommended Solution:Reason:
UNSHIP WATERBORNE SHAFTING AND REMOVE TO SHOP, INSPECT LINERS FOR
WEAR AND MEASURE SHAFT RUNOUTS, AND ACCOMPLISH A HIGH FREQUENCY
SPARK TEST ON SHAFTING, SHAFT SLEEVES AND COVERED JOINT AREAS.
ACCOMPLISH A MAGNETIC PARTICLE TEST OR DYE PENETRANT CHECK OF ALL
EXPOSED SHAFT AREAS AND KEYWAYS.  REPORT CONDITIONS FOUND TO THE NSA.
ON COMPLETION OF REPAIRS, REINSTALL SHAFTING AND REFIT FAIRWATERS AND
ROPE GUARDS USING NEW GASKETS, SEALING COMPOUND AND FASTENERS.  NOTE:
1. REPAIRS COVERED UNDER TASK Q-24311-4.  2. ACCOMPLISH CONCURRENT WITH
BEARING INSPECTION TASK M-24411-1. 3. SUPSHIP UTILIZE SWI/SWT 243-02,
OUTBOARD PROPULSION SHAFTING, BEARINGS AND SEALS, FOR GUIDANCE IN
DEVELOPING THIS ITEM.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 151 of 1693

Q-24311-3   / STERN TB SEAL - INSP/RPR MJC: EXECQ081 Rev Date: 07/13/2004

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,655 ManDays:    59

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE, INSPECT AND ACCOMPLISH REPAIRS TO THE STERN TUBE SEAL OF
THE PROPULSION SHAFTING PER CONDITION ASSESSMENT RECOMMENDATIONS.
ON COMPLETION OF REPAIRS, REASSEMBLE UNIT USING NEW GASKETS, O-RINGS
AND SEALING COMPOUNDS.  ADJUST AND ALIGN SEALING DISK.  LEAVE BOOT
DEFLATED AND DELIVER INFLATION NEEDLE VALVES TO CHIEF ENGINEER.  TEST
INFLATABLE BOOT PRIOR TO UNDOCKING AND DOCK TRIALS.  A. MACHINE FACES OF
GLAND RING.  B. UNDERCUT SHAFT IN WAY OF SEAL LAND AND RESTORE SURFACE
WITH APPROVED EPOXY FAIRING COMPOUND.  C. REPLACE FACE INSERT.  D.
REPLACE SEAT.  E. REPLACE FACE SEALING STRIP.  F. REPLACE SEAL RINGS.  G.
REPLACE GARTER SPRINGS.  H. REPLACE INFLATABLE BOOT. NOTE 1: SUPSHIP
UTILIZE SWT 243-50, STERN TUBE SEAL REPAIR AND TEST, FOR GUIDANCE IN
DEVELOPING THIS ITEM. NOTE 2: OEM POC - JOEL PINGLE, SERVICE MANAGER,
(757)558-3625.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 152 of 1693

Q-24311-4   / PRPLN SFT SHOP (DD) - RPR MJC: EXECQ082 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 18,000 ManDays:   400

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE WATERBORNE SHAFTING AS FOLLOWS: REPAIR CRACKS AND PITS.
SKIM-CUT AND DRESS LINERS, AND PROVIDE OVERSIZED BEARING STAVES. REPAIR
SHAFT DETERIORATION IN WAY OF LINER. REMOVE AND REPLACE LINERS. REFACE
COUPLING FLANGE FACES. MANUFACTURE AND FIT NEW COUPLING BOLTS.
STRAIGHTEN SHAFT. REPAIR TAPERS AND KEYWAYS. MANUFACTURE AND FIT NEW
KEYS. CHASE AND DRESS PROPELLER NUT THREADS. REPLACE FIBERGLASS WRAP.
ACCOMPLISH POST-REPAIR MAGNETIC PARTICLE OR DYE PENETRANT TESTS.
PROVIDE ____ MANDAYS AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH REPAIRS
NOT PREVIOUSLY IDENTIFIED. ON COMPLETION OF REPAIRS, ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: 1. ACCOMPLISH CONCURRENT WITH
INSPECTION OF SHAFTING. 2. SUPSHIP UTILIZE SWI/SWT 243-02, OUTBOARD
PROPULSION SHAFTING, BEARINGS AND SEALS, FOR GUIDANCE IN DEVELOPING
THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 153 of 1693

Q-24311-6   / STERN TB (DD) - INSP/RPR MJC: EXECQA92 Rev Date: 07/13/2004

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,700 ManDays:    60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND REPAIR THE STERN TUBE AND/OR STRUT. TO INCLUDE: A. REPAIR OF
CRACKS AND EROSION EXCEEDING LISTED CRITERIA BY WELDING.  B.
ACCOMPLISHMENT OF POST-REPAIRS MAGNETIC PARTICLE OR DYE PENETRANT
TESTS.  C. REPLACEMENT OF INTERNAL ZINC ANODES.   D. PROVIDE ____ MANDAYS
AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH ADDITIONAL REPAIRS NOT
PREVIOUSLY IDENTIFIED.  NOTE: ACCOMPLISH CONCURRENT WITH WATERBORNE
SHAFT REMOVAL TASK M-24311-2.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 154 of 1693

I-24311-7   / MN PRPLN ASSY - INSP (SPAM) MJC: EXECI368 Rev Date: 05/19/1998

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH WATERBORNE LEVEL 2 ASSESSMENT OF THE MAIN PROPULSION
ASSEMBLY (MAIN STRUT, SHAFT, STERN TUBE, ROTATING COUPLING, ROPE GUARD
AND FAIRWATER) PER CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL
S0600-AA-PRO-170. REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  NOTE :
ACCOMPLISH PRIOR TO A SCHEDULED DRYDOCK AVAILABILITY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 155 of 1693

Q-24311-11   / PRPLN SFT INPLACE (DD) - RPR MJC: EXECQK03 Rev Date: 01/13/2000

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 18,000 ManDays:   400

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE PROPULSION SHAFTING INPLACE
(WATERBORNE): REPLACE ____ LINEAR FEET OF FIBERGLASS WRAP. PROVIDE ____
MANDAYS AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH ADDITIONAL REPAIRS
NOT PREVIOUSLY IDENTIFIED. NOTE: 1. ACCOMPLISH CONCURRENT WITH BEARING
REPAIRS. 2. SUPSHIP UTILIZE SWI/SWT 243- 02, OUTBOARD PROPULSION SHAFTING,
BEARINGS AND SEALS, FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 156 of 1693

A-24410-2   / AER FFG7-00296-ACCOMP MJC: EXTYA358 Rev Date: 08/11/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-00296 WHICH REPLACES EXISTING MAIN PROPULSION LINE
SHAFT BEARING SEALS WITH A 2-TANK TYPE LABYRINTH SEAL AND LIP SEAL
COMBINATION.

AER FFG7-00296, MAIN PROPULSION LINE
SHAFT BEARINGS, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 157 of 1693

M-24411-1   / (M)STERN/STRUT BRG - MEAS MJC: EXECM078 Rev Date:

Sit Reqs: D/D Priority: Mandatory Qty:   1 Matl Forecast: NO 

Depot Freq: 70 Equip/Task:   1 Matl Cost: 360 ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-244, PARA. 244-4.6.1  

Problem Description: Recommended Solution:Reason:
REMOVE FAIRWATERS AND ROPE GUARDS ON STERN TUBE AND STRUT BEARINGS.
MEASURE WEARDOWNS ON STERN TUBE AND STRUT BEARINGS AND REPORT
CONDITIONS FOUND TO THE NSA  WITHIN 48 HOURS OF DRYDOCKING. ON
COMPLETION OF INSPECTION OR REPAIRS, REINSTALL FAIRWATERS AND ROPE
GUARDS. REPLACE MISSING AND/OR ____ UNSERVICEABLE FASTENERS. NOTE: USE
SWT 243-02 AND 244-03 FOR GUIDANCE IN DEVELOPING SPEC.

NSTM REQUIREMENT DUEPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 158 of 1693

Q-24411-2   / STERN/STRUT BRG (DD) - RPR MJC: EXECQ085 Rev Date: 12/18/2002

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 3,600 ManDays:    80

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE STERN TUBE AND/OR STRUT BEARINGS. ACCOMPLISH AN INTERNAL
BEARING HOUSING INSPECTION. ACCOMPLISH THE FOLLOWING REPAIRS: COATING
OR WELDING REPAIRS IN WAY OF LAND. MACHINE AND FIT LINERS ON BEARING
LANDS. REPLACE BEARING STAVES. MEASURE FIT BETWEEN BEARING BARRELS
AND HOUSING. CLAD-WELD BEARING HOUSING AND REBORE. REASSEMBLE
BEARING HALVES. ALIGN USING LASER OR TIGHTWIRE TECHNIQUE. MEASURE AND
RECORD POST-REPAIRS CLEARANCES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 159 of 1693

M-24411-3   / (M)LINE SFT/RDCN GR BRG - TST MJC: EXECM145 Rev Date: 02/23/1998

Sit Reqs: Priority: Mandatory Qty:   1 Matl Forecast: NO 

Intermediate Freq: 61 Equip/Task:   1 Matl Cost: ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-243, PARA. 243-1.5.3  

Problem Description: Recommended Solution:Reason:
VERIFY ALIGNMENT OF PROPULSION SHAFT BEARINGS (MAIN REDUCTION GEAR
BULL GEAR, LINE SHAFT(S), STERN TUBE AND PROPELLER/STRUT) UTILIZING
HYDRAULIC JACK, STRAIN GAGE OR OPTICAL METHODS IN ACCORDANCE WITH
APPLICABLE TECHNICAL MANUALS.  NOTES: 1. ALIGNMENT VERIFICATION CHECKS
TO BE ACCOMPLISHED WHEN MISALIGNMENT IS SUSPECTED AS REFLECTED BY
SHIP'S OPERATION, REPEATED SYSTEM BEARING FAILURES, SHIP GROUNDING,
REDUCTION GEAR ELEMENTS WITH ABNORMAL TOOTH CONTACTS, EXCESSIVE
SHAFTING SYSTEM VIBRATION, RESTAVING OF WATERBORNE BEARINGS, SHAFT
REMOVAL, SIGNIFICANT WELDING OR OTHER STRUCTURAL WORK IN THE GENERAL
VICINITY OF THE PROPULSION PLANT.  2. ALIGNMENT VERIFICATION CHECKS SHALL
BE SCHEDULED FOR EACH DRYDOCK AVAILABILITY.  3. ALIGNMENT VERIFICATION
CHECKS MAY BE WAIVED BY FTSC IF SPECIFIC CONDITIONS DEEM THESE CHECKS
TO BE UNNECESSARY.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 160 of 1693

I-24411-5   / PRPLN SFT BRG - INSP (SPAM) MJC: EXECI357 Rev Date: 05/27/1998

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MEASURE BEARING CLEARANCES FOR STERN TUBE AND STRUT BEARINGS
(WATERBORNE) PER CHAPTER 18  UNDERWATER SHIP HUSBANDRY MANUAL
S0600-AA-PRO-180. REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 161 of 1693

C-24411-6   / PRPLN SFT BRG - TECH (SPAM) MJC: EXECC003 Rev Date: 05/27/1998

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
PROVIDE ON-SITE TECHNICAL REPRESENTATIVE TO ASSIST DIVERS WHILE
CONDUCTING LEVEL 2 WATERBORNE INSPECTION OF STERN TUBE AND STRUT
BEARING CLEARANCES (I-24411-05).   NOTE: 1. TASK IS SCREENED TO FTSC.   2. TASK
IS CONCURRENT WITH I-24411-05 AS APPLICABLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 162 of 1693

C-24411-7   / PRPLN SFT BRG - EVAL (SPAM) MJC: EXECC005 Rev Date: 06/02/1998

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
EVALUATE PROPULSION SHAFT BEARING CLEARANCE READINGS (MAIN,
INTERMEDIATE AND STERN TUBE) FOR MAINTENANCE RECOMMENDATIONS. REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP.  NOTE: 1. TASK IS SCREENED TO FTSC.   2.
TASK IS CONCURRENT WITH I-24411-05 AS APPLICABLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 163 of 1693

M-24511-1   / (M)CPP HYDR SYS - INSP/TST MJC: EXECM081 Rev Date: 11/18/2003

Sit Reqs: D/D Priority: Mandatory Qty:   1 Matl Forecast: NO 

Depot Freq: 70 Equip/Task:   1 Matl Cost: ManDays:    15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-245, PARA. 245-5.4.4  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE HYDRAULIC CONTROL SYSTEMS OF THE
CONTROLLABLE-PITCH PROPELLER. REPORT CONDITIONS FOUND TO THE SHIP'S
CSMP. TO INCLUDE: A. DISTRIBUTION (O.D.) BOX ASSEMBLY, OIL - 1. PITCH CONTROL
VALVE MANIFOLD BLOCK ASSEMBLY.  2. PITCH INDICATOR ASSEMBLY, LOCAL
(INCLUDING CALIBRATION).  3. VALVE (UNLOADING), LP SEAL.  B. HYDRAULIC OIL
POWER MODULE - 1. FILTERS, DISCHARGE SERVO CONTROL. 2. FILTER, AUXILIARY
SERVO CONTROL. 3. GAGES, INSTRUMENTATION AND CONTROLS.  4. PRESSURE
CONTROL ASSEMBLY OPERATING VALVES. 5. INTERCONNECTING PIPING AND
FITTINGS. 6. STAND-BY PUMP AND MOTOR ASSEMBLY. 7. VALVE, MANUAL BY-PASS. C.
PUMP, PROPULSION REDUCTION GEAR DRIVEN.  D. SUCTION STRAINERS.  E. VALVES,
IN-LINE RETURN AND CHECK.  F. EMERGENCY PITCH SETTING POSITIONER
ASSEMBLY.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 164 of 1693

M-24511-2   / (M)CPP/HUB - INSP/RPR MJC: EXECM082 Rev Date: 05/07/2003

Sit Reqs: D/D Priority: Mandatory Qty:   1 Matl Forecast: NO 

Depot Freq: 70 Equip/Task:   1 Matl Cost: 5,175 ManDays:   115

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-245, PARA. 245-5.4.5 NSTM CH-245, PARA. 245-5.4.6 

Problem Description: Recommended Solution:Reason:
INSPECT & RPR THE CPCH PROP. CLN & INSP PROP BLADES & HUB COMPONENTS.
RMV BLADE(S) FROM HUB. MEASURE & RECORD AS-FOUND CLEARANCES & DIM.
REPORT CONDITIONS FOUND TO THE NSA.  A. INSPECT HUB ASSEMBLY AS
FOLLOWS: 1. BLADE PORTS INSPECTION FOR OIL LEAKAGE.  2. MEASUREMENT OF
CRITICAL CLEARANCES & DIMENSIONS.  3. ENSURE SET SCREWS INSTALLED &
BOTTOMED ON PRAIRIE AIR ADAPTER PLUG & RETAINING PLATE, HUB FLANGE
BOLTS TORQUED TO SPEC & PURGE VLV FUNCTNG PROPER.  4. CLN & FLUSH
PRAIRIE AIR PASS IN SHAFTING & HUB.  B. RMV BLADES TO RPR FACILITY & ACCOMP
THE FOLLOWING: 1. VERIFY BLADE PITCH ALIGNMENT AND NDT BLADES.  2. HYDRO
THE PRAIRIE MASKER AIR SYSTEM 3. RPR OR REPL PRAIRIE AIR CHECK VLV, IF
APPLICABLE.  4. STATIC-BALANCE BLADES.  5. INSTALL BLADE EDGE PROTECTION.  C.
REINSTALL BLADES USING NEW SEALS AND ___ BLADE BOLTS AND ___ HUB FLANGE
BOLTS .  NOTES: 1. PROVIDE SERVICES OF MFR'S TECH REP DURING DISASSEMBLY,
REPAIR AND REASSEMBLY.  2. RMV BLADE EDGE PROTECTION PRIOR TO
UNDOCKING.

NSTM REQUIREMENT DUEPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 165 of 1693

Q-24511-3   / CPP/HUB ASSY - REPL MJC: EXECQ088 Rev Date: 05/07/2003

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,700 ManDays:    60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE HUB ASSEMBLY OF THE CONTROLLABLE-PITCH PROPELLER PER
CONDITION ASSESSMENT RECOMMENDATIONS. INSTALL PRAIRIE AIR EXTENSION
TUBE (AS APPLICABLE).  NOTES:  PROVIDE SERVICES OF MFR'S TECH REP DURING
REPLACEMENT.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 166 of 1693

I-24511-4   / ELEX PITCH CONT - INSP/TST MJC: EXECI043 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE ELECTRONIC PITCH CONTROL SYSTEM OF THE
CONTROLLABLE-PITCH PROPELLER, INCLUDING THE ELECTRO-HYDRAULIC SERVO
CONTROL ASSEMBLY.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 167 of 1693

I-24511-6   / VLV ROD ASSY -RMV/INSP/RPR/TST MJC: EXECI044 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE AND INSPECT THE VALVE ROD ASSEMBLY OF THE CONTROLLABLE-PITCH
PROPELLER SYSTEM.TO INCLUDE: A. CHASE THREADS AND FACEOFF ON EACH
VALVE ROD SECTION.  B. WELD BUILDUP ____ LINEAR FEET AND MACHINE ALL
SPIDERS TO ORIGINAL TOLERANCE.  C. STRAIGHTEN ALL VALVE ROD SECTIONS.
MEASURE AND RECORD AS-FOUND DIMENSIONS. ACCOMPLISH INSPECTION OF
SPIDERS AND GUIDES FOR CRACKS AND OUT OF TOLERANCE DIMENSIONS.
ACCOMPLISH NON-DESTRUCTIVE TESTING OF COUPLINGS, DISTANCE TUBE,
FASTENERS, GUIDES, VALVE ROD SECTIONS (THREAD AREAS) AND REGULATING
VALVE PIN. REPORT CONDITIONS FOUND TO THE NSA. REASSEMBLE AND REINSTALL
UPON COMPLETION OF REPAIRS.  NOTE: ACCOMPLISH CONCURRENTLY WITH
PRAIRIE AIR PIPING INSPECTION TASK I-24511-8 (IF APPLICABLE).

TBDCOMBATANT PE/PLANN



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 168 of 1693

I-24511-8   / PRAIRIE AIR PP - INSP/REPL/TST MJC: EXECI045 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE AND INSPECT THE PRAIRIE AIR SUPPLY PASSAGES/PIPING OF THE
CONTROLLABLE-PITCH PROPELLER SYSTEM AS FOLLOWS: A. VISUALLY-INSPECT
FOR CRACK AND COUPLING FAILURES; B. NON-DESTRUCTIVE TEST THE WELD AT
THE PRAIRIE AIR TUBE TO PRAIRIE AIR ADAPTER CONNECTION; C. INSPECT THE
PRAIRIE AIR TUBE AND PRAIRIE AIR SPIDERS FOR CRACKS AND OUT OF TOLERANCE
DIMENSIONS.  REPORT CONDITIONS FOUND TO THE NSA. A. CHASE THREADS ON ALL
PRAIRIE AIR TUBE SECTIONS.  B. WELD BUILDUP ___ LINEAR FEET AND MACHINE ALL
SPIDERS ORIGINAL TOLERANCE.  C. STRAIGHTEN ALL PRAIRIE AIR TUBE SECTIONS.
REASSEMBLE AND REINSTALL UPON COMPLETION OF REPAIRS.  NOTE: ACCOMPLISH
CONCURRENTLY WITH VALVE ROD ASSEMBLY INSPECTION TASK I-24511-6.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 169 of 1693

Q-24511-10   / ATCHD HYDR OIL PMP - RPR MJC: EXECQ092 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 495 ManDays:    11

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE ROTARY/SCREW PUMP TO THE SHOP. OPEN PUMP CASING.  CLEAN
AND INSPECT ALL COMPONENTS. RECORD ROTOR AND HOUSING BORE DIAMETER,
CLEARANCES AND RUNOUTS   A. ACCOMPLISH NDT OF PUMP SHAFT AND ROTOR
ASSEMBLY.  B. RESURFACE AND MACHINE SHAFT JOURNALS IN WAY OF PACKING
AND BEARINGS.  C. STONE/DRESS BEARING HOUSING FIT AREAS.  D. STONE/DRESS
TIMING GEARS.  E. RESURFACE AND MACHINE PUMP CASING BORES USING
AUTHORIZED COATING SYSTEM.  F. STONE/DRESS CASING MATING AND SEALING
SURFACE.  G. REPLACE PUMP ROTOR SHAFT AND KEY.  H. REPLACE PUMP ROTOR
ASSEMBLY AND ENSURE ROTOR TO CASING CLEARANCES.  I. REPLACE
LINER/SLEEVE ASSEMBLY.  J. REPLACE PUMP CASING.  K. REPLACE TIMING GEAR
SET AND ENSURE PROPER CLEARANCES.  L. REPLACE TIMING GEAR SPACERS.  M.
REPLACE THRUST WASHERS AND ENSURE PROPER CLEARANCES.  N. REPLACE
COUPLING.  REASSEMBLE UNIT WITH NEW GASKET, BEARINGS, PACKING,
MECHANICAL SEAL, FASTENERS,   O-RINGS AND KEYS. RECORD POST-REPAIR
CLEARANCES AND RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 170 of 1693

Q-24511-11   / STBY HYDR OIL PMP - RPR MJC: EXECQ093 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE ROTARY/SCREW PUMP TO THE SHOP. OPEN PUMP CASING.  CLEAN
AND INSPECT ALL COMPONENTS. RECORD ROTOR AND HOUSING BORE DIAMETER,
CLEARANCES AND RUNOUTS   A. ACCOMPLISH NDT OF PUMP SHAFT AND ROTOR
ASSEMBLY.  B. RESURFACE AND MACHINE SHAFT JOURNALS IN WAY OF PACKING
AND BEARINGS.  C. STONE/DRESS BEARING HOUSING FIT AREAS.  D. STONE/DRESS
TIMING GEARS.  E. RESURFACE AND MACHINE PUMP CASING BORES USING
AUTHORIZED COATING SYSTEM.  F. STONE/DRESS CASING MATING AND SEALING
SURFACE.  G. REPLACE PUMP ROTOR SHAFT AND KEY.  H. REPLACE PUMP ROTOR
ASSEMBLY AND ENSURE ROTOR TO CASING CLEARANCES.  I. REPLACE
LINER/SLEEVE ASSEMBLY.  J. REPLACE PUMP CASING.  K. REPLACE TIMING GEAR
SET AND ENSURE PROPER CLEARANCES.  L. REPLACE TIMING GEAR SPACERS.  M.
REPLACE THRUST WASHERS AND ENSURE PROPER CLEARANCES.  N. REPLACE
COUPLING.  REASSEMBLE UNIT WITH NEW GASKET, BEARINGS, PACKING,
MECHANICAL SEAL, FASTENERS,   O-RINGS AND KEYS. RECORD POST-REPAIR
CLEARANCES AND RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 171 of 1693

Q-24511-12   / ELEC MOT HYDR PMP - RPR MJC: EXECQ094 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 990 ManDays:    22

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE ELECTRIC MOTOR OF THE STANDBY MOTOR-DRIVEN
HYDRAULIC OIL PUMP OF THE CONTROLLABLE-PITCH PROPELLER SYSTEM PER
CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP AND
ACCOMPLISH ONE OF THE FOLLOWING.  ON COMPLETION OF REPAIRS, REINSTALL
AND ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  A.
ACCOMPLISH REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. ACCOMPLISH
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 172 of 1693

Q-24511-15   / CPP OD  BOX - RPR MJC: EXECQD60 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,520 ManDays:    56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIR TO OIL DIST BOX OF THE CPCH PROP SYS PER ASSESSMENT.
A. RESURF, MACH & HONE FWD/AFT CHAMBERS & BRG HSG.  B. REPL FWD/AFT
CHAMBERS & BRG HSG.  C. RESURFACE & MACHINE PISTON & DISTANCE TUBE.  D.
REPL PISTON, RADIAL ROLLER BRG, THRUST BRG.  E. REPLACE LOW PRESSURE
SEAL RING ASSEMBLY.  F. REPLACE DISTANCE TUBE.  G. REPLACE SHAFT
EXTENSION.  H. REPAIR MAIN SERVO VALVE ASSEMBLY.  I. REPLACE MAIN SERVO
VALVE ASSEMBLY.  J. REPAIR ELECTRO-HYDRAULIC SERVO VALVE.  K. REPLACE
ELECTRO-HYDRAULIC SERVO VALVE.  L. REPAIR MANUAL AND REMOTE MANUAL
CONTROL VALVE.  M. REPLACE MANUAL AND REMOTE MANUAL CONTROL VALVE.
REASSEM USING NEW GASKETS, SEALS AND PACKING ASSY.  REPLACE
MISSING/UNSERVICEABLE FASTENERS. NOTE: OEM TECH REP ONSITE

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 173 of 1693

I-24511-32   / CPP - INSP (SPAM) MJC: EXECI359 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH WATERBORNE LEVEL 2 ASSESSMENT OF THE CONTROLLABLE
REVERSIBLE PITCH PROPELLER PER CHAPTER 17 UNDERWATER SHIP HUSBANDRY
MANUAL S0600-AA-PRO-170. REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 174 of 1693

Q-24511-41   / CPP OD  BOX - REPL MJC: EXECQK51 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 84,100 ManDays: 35

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
REPLACE THE OIL DISTRIBUTION (OD) BOX OF THE CONTROLLABLE PITCH
PROPELLER SYSTEM PER CONDITION BASED ASSESSMENT.  CRATE EXISTING OD
BOX AND SHIP TO OEM.  RECEIVE AND INSTALL REPLACEMENT OD BOX USING NEW
GASKETS, SEALS AND PACKING ASSEMBLY.  REPLACE MISSING/UNSERVICEABLE
FASTENERS.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: OEM TECH
REP TO BE ONSITE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 175 of 1693

A-24511-42   / AER FFG7-67016-ACCOMP MJC: EXTYA364 Rev Date: 10/15/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 5,190 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67016 WHICH REMOVES THE PIPE SECTION BETWEEN THE
CPP ATTACHED PUMP AND CPP SYSTEM PIPING AND REPLACES IT WITH FLEXIBLE
HOSE AND ASSOCIATED FITTINGS.

AER FFG7-67016, CONTROLLABLE PITCH
PROPELLER (CPP) SYSTEM, NOT
ACCOMPLISHED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 176 of 1693

A-24511-46   / AER FFG7-01092-ACCOMP MJC: EXTYA797 Rev Date: 08/11/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-01092 WHICH INSTALLS A 15 PSIG CRACK PRESSURE CHECK
VALVE ON THE OIL RETURN LINE FROM THE CPP PUMP SEAL CHAMBER AND
INSTALLS ONE (1) ADDITIONAL FOOT OF PIPE ON EACH OIL DISTRIBUTION (O.D.) BOX
MAIN RETURN LINE. AREA IMPACTED: ENGINE ROOM (5-250-0-E).

AER FFG7-01092, CONTROLLABLE PITCH
PROPELLER (CPP) SYSTEM MODIFICATION, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 177 of 1693

J-24511-47   / CPP STBY OIL PMP MOT-RWND MJC: EXECJC90 Rev Date: 08/02/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 990 ManDays: 22

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE STANDBY MOTOR-DRIVEN HYDRAULIC OIL
PUMP OF THE CONTROLLABLE-PITCH PROPELLER SYSTEM IN ACCORDANCE WITH
NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 178 of 1693

J-24511-48   / CPP STBY OIL PMP MOT-RPR MJC: EXECJC92 Rev Date: 08/02/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 990 ManDays: 22

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE STANDBY MOTOR-DRIVEN HYDRAULIC
OIL PUMP OF THE CONTROLLABLE-PITCH PROPELLER SYSTEM IN ACCORDANCE
WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 179 of 1693

J-24511-49   / CPP STBY OIL PMP MOT BRG-REPL MJC: EXECJC94 Rev Date: 08/02/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 990 ManDays: 22

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE STANDBY MOTOR-DRIVEN HYDRAULIC
OIL PUMP OF THE CONTROLLABLE-PITCH PROPELLER SYSTEM. REPLACE BEARINGS.
ASSEMBLE. ALIGN MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 180 of 1693

J-24511-50   / CPP OD BOX CHAMBER - RPR MJC: EXECJG31 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RESURFACE, MACHINE, AND HONE THE FWD/AFT CHAMBERS AND BEARING
HOUSING OF THE OIL DIST BOX OF THE CONTROLLABLE PITCH PROPELLER SYSTEM.
REASSEMBLE USING NEW GASKETS, SEALS, AND PACKING ASSY. REPLACE
MISSING/UNSERVICEABLE FASTENERS. OEM TECH REP TO BE ONSITE. ACCOMPLISH
A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 181 of 1693

J-24511-51   / CPP OD BOX CHAMBER - REPL MJC: EXECJG32 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE FWD/AFT CHAMBERS AND BEARING HOUSING OF THE OIL DIST BOX OF THE
CONTROLLABLE PITCH PROPELLER SYSTEM. REASSEMBLE USING NEW GASKETS,
SEALS, AND PACKING ASSY. REPLACE MISSING/UNSERVICEABLE FASTENERS. OEM
TECH REP TO BE ONSITE. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 182 of 1693

J-24511-52   / CPP OD BOX DISTANCE TB- RPR MJC: EXECJG33 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RESURFACE AND MACHINE PISTON AND DISTANCE TUBE OF THE OIL DIST BOX OF
THE CONTROLLABLE PITCH PROPELLER SYSTEM. REASSEMBLE USING NEW
GASKETS, SEALS, AND PACKING ASSY. REPLACE MISSING/UNSERVICEABLE
FASTENERS. OEM TECH REP TO BE ONSITE. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 183 of 1693

J-24511-53   / CPP OD BOX PISTON - REPL MJC: EXECJG34 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE PISTON, RADIAL ROLLER BRG, AND THRUST BRG OF THE OIL DIST BOX OF
THE CONTROLLABLE PITCH PROPELLER SYSTEM. REASSEMBLE USING NEW
GASKETS, SEALS, AND PACKING ASSY. REPLACE MISSING/UNSERVICEABLE
FASTENERS. OEM TECH REP TO BE ONSITE. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 184 of 1693

J-24511-54   / CPP OD BOX RING - REPL MJC: EXECJG35 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE LOW PRESSURE SEAL RING ASSEMBLY OF THE OIL DIST BOX OF THE
CONTROLLABLE PITCH PROPELLER SYSTEM. REASSEMBLE USING NEW GASKETS,
SEALS, AND PACKING ASSY. REPLACE MISSING/UNSERVICEABLE FASTENERS. OEM
TECH REP TO BE ONSITE. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 185 of 1693

J-24511-55   / CPP OD BOX DISTANCE TB - REPL MJC: EXECJG36 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DISTANCE TUBE OF THE OIL DIST BOX OF THE CONTROLLABLE PITCH
PROPELLER SYSTEM. REASSEMBLE USING NEW GASKETS, SEALS, AND PACKING
ASSY. REPLACE MISSING/UNSERVICEABLE FASTENERS. OEM TECH REP TO BE
ONSITE. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 186 of 1693

J-24511-56   / CPP OD BOX SFT EXT - REPL MJC: EXECJG37 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE SHAFT EXTENSION OF THE OIL DIST BOX OF THE CONTROLLABLE
PITCH PROPELLER SYSTEM. REASSEMBLE USING NEW GASKETS, SEALS, AND
PACKING ASSY. REPLACE MISSING/UNSERVICEABLE FASTENERS. OEM TECH REP TO
BE ONSITE. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 187 of 1693

J-24511-57   / CPP OD BOX SVO VLV - RPR MJC: EXECJG38 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR MAIN SERVO VALVE ASSEMBLY OF THE OIL DIST BOX OF THE
CONTROLLABLE PITCH PROPELLER SYSTEM. REASSEMBLE USING NEW GASKETS,
SEALS, AND PACKING ASSY. REPLACE MISSING/UNSERVICEABLE FASTENERS. OEM
TECH REP TO BE ONSITE. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 188 of 1693

J-24511-58   / CPP OD BOX SVO VLV - REPL MJC: EXECJG39 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE MAIN SERVO VALVE ASSEMBLY OF THE OIL DIST BOX OF THE
CONTROLLABLE PITCH PROPELLER SYSTEM. REASSEMBLE USING NEW GASKETS,
SEALS, AND PACKING ASSY. REPLACE MISSING/UNSERVICEABLE FASTENERS. OEM
TECH REP TO BE ONSITE. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 189 of 1693

J-24511-59   / CPP OD BOX ELHYD SVO VLV-RPR MJC: EXECJG40 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR ELECTRO-HYDRAULIC SERVO VALVEOF THE OIL DIST BOX OF THE
CONTROLLABLE PITCH PROPELLER SYSTEM. REASSEMBLE USING NEW GASKETS,
SEALS, AND PACKING ASSY. REPLACE MISSING/UNSERVICEABLE FASTENERS. OEM
TECH REP TO BE ONSITE. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 190 of 1693

J-24511-60   / CPP OD BOX ELHYD SVO VLV-REPL MJC: EXECJG41 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE ELECTRO-HYDRAULIC SERVO VALVE OF THE OIL DIST BOX OF THE
CONTROLLABLE PITCH PROPELLER SYSTEM. REASSEMBLE USING NEW GASKETS,
SEALS, AND PACKING ASSY. REPLACE MISSING/UNSERVICEABLE FASTENERS. OEM
TECH REP TO BE ONSITE. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 191 of 1693

J-24511-61   / CPP OD BOX MAN CONT VLVS- RPR MJC: EXECJG42 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR MANUAL AND REMOTE MANUAL CONTROL VALVEOF THE OIL DIST BOX OF
THE CONTROLLABLE PITCH PROPELLER SYSTEM. REASSEMBLE USING NEW
GASKETS, SEALS, AND PACKING ASSY. REPLACE MISSING/UNSERVICEABLE
FASTENERS. OEM TECH REP TO BE ONSITE. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 192 of 1693

J-24511-62   / CPP OD BOX MAN CONT VLVS- REPL MJC: EXECJG43 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE MANUAL AND REMOTE MANUAL CONTROL VALVE OF THE OIL DIST BOX OF
THE CONTROLLABLE PITCH PROPELLER SYSTEM. REASSEMBLE USING NEW
GASKETS, SEALS, AND PACKING ASSY. REPLACE MISSING/UNSERVICEABLE
FASTENERS. OEM TECH REP TO BE ONSITE. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 193 of 1693

J-24511-64   / CPP OD BOX HUB - REPL MJC: EXECJG45 Rev Date: 07/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,520 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE HUB ASSEMBLY OF THE OIL DIST BOX OF THE CPCH PROP SYS. SEND
BACK TO OEM. REINSTALL USING NEW GASKETS, SEALS, AND PACKING ASSY.
REPLACE MISSING/UNSERVICEABLE FASTENERS. OEM TECH REP TO BE ONSITE.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 194 of 1693

J-24511-80   / ATCHD OIL PMP MECH SEAL - REPL MJC: EXECJI68 Rev Date: 08/02/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 495 ManDays: 11

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ATTACHED REDUCTION GEAR DRIVEN HYDRAULIC OIL (ROTARY
SCREW) PUMP MECHANICAL SEAL, FASTENERS, O-RINGS AND KEYS. RECORD
POST-REPAIR CLEARANCES AND RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 195 of 1693

J-24511-81   / ATCHD OIL PMP BRGS - REPL MJC: EXECJI69 Rev Date: 08/02/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 495 ManDays: 11

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ATTACHED REDUCTION GEAR DRIVEN HYDRAULIC OIL PUMP (ROTARY
SCREW) BEARINGS, MECHANICAL SEAL, FASTENERS, O-RINGS AND KEYS. RECORD
POST-REPAIR CLEARANCES AND RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 196 of 1693

J-24511-82   / ATCHD OIL PMP ROTNG ASSY- REPL MJC: EXECJI70 Rev Date: 08/02/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 495 ManDays: 11

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ATTACHED REDUCTION GEAR DRIVEN HYDRAULIC OIL PUMP (ROTARY
SCREW) ROTATING ASSEMBLY, BEARINGS, MECHANICAL SEAL, FASTENERS,
O-RINGS AND KEYS. RECORD POST-REPAIR CLEARANCES AND RUNOUTS. ALIGN
DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 197 of 1693

J-24511-83   / ATCHD OIL PMP - REPL MJC: EXECJI71 Rev Date: 08/02/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 495 ManDays: 11

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE ATTACHED REDUCTION GEAR DRIVEN HYDRAULIC OIL PUMP (ROTARY
SCREW). REPLACE THE PUMP WITH NEW BASED ON CONDITION ASSESSMENT
RECOMMENDATIONS. ALIGN DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 198 of 1693

J-24511-84   / STBY OIL PMP MECH SEAL - REPL MJC: EXECJJ43 Rev Date: 08/02/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE STANDBY MOTOR-DRIVEN HYDRAULIC OIL PUMP (ROTARY/SCREW) OF
THE CONTROLLABLE-PITCH PROPELLER SYSTEM PUMP MECHANICAL SEAL,
FASTENERS, O-RINGS AND KEYS. RECORD POST-REPAIR CLEARANCES AND
RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 199 of 1693

J-24511-85   / STBY OIL PMP BRGS - REPL MJC: EXECJJ44 Rev Date: 08/02/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE STANDBY MOTOR-DRIVEN HYDRAULIC OIL PUMP (ROTARY/SCREW) OF
THE CONTROLLABLE-PITCH PROPELLER SYSTEM BEARINGS, MECHANICAL SEAL,
FASTENERS, O-RINGS AND KEYS. RECORD POST-REPAIR CLEARANCES AND
RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 200 of 1693

J-24511-86   / STBY OIL PMP ROTNG ASSY - REPL MJC: EXECJJ45 Rev Date: 08/02/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE STANDBY MOTOR-DRIVEN HYDRAULIC OIL PUMP (ROTARY/SCREW) OF
THE CONTROLLABLE-PITCH PROPELLER SYSTEM ROTATING ASSEMBLY, BEARINGS,
MECHANICAL SEAL, FASTENERS, O-RINGS AND KEYS. RECORD POST-REPAIR
CLEARANCES AND RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 201 of 1693

J-24511-87   / STBY OIL PMP - REPL MJC: EXECJJ46 Rev Date: 08/02/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE STANDBY MOTOR-DRIVEN HYDRAULIC OIL PUMP (ROTARY/SCREW) OF
THE CONTROLLABLE-PITCH PROPELLER SYSTEM. REPLACE THE PUMP WITH NEW
BASED ON CONDITION ASSESSMENT RECOMMENDATIONS. ALIGN DRIVER TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 202 of 1693

I-25121-1   / PRPLN TURB FAN RESIL MT - INSP MJC: EXECI057 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE RESILIENT MOUNTS ON THE PROPULSION TURBINE COOLING FAN IN
ACCORDANCE WITH APPLICABLE TECHNICAL MANUAL. REPORT CONDITIONS FOUND
TO THE SHIP'S CSMP.  NOTE: FOR ADDITIONAL INFORMATION ON INSPECTION AND
REPLACEMENT OF RESILIENT MOUNTS, REFER TO PARAGRAPHS 3.6 AND 3.7 OF THE
U.S. NAVY RESILIENT MOUNT HANDBOOK, NAVSEA S9073-A2-HBK-010.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 203 of 1693

Q-25121-2   / PRPLN TURB FAN RESIL MT - REPL MJC: EXECQ112 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays:    15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE RESILIENT MOUNTS ON THE PROPULSION TURBINE COOLING FAN IN
ACCORDANCE WITH APPLICABLE TECHNICAL MANUAL.  NOTE: FOR ADDITIONAL
INFORMATION ON REPLACEMENT OF RESILIENT MOUNTS, REFER TO CHAPTER 3 OF
THE U.S. NAVY RESILIENT MOUNT HANDBOOK, NAVSEA S9073-A2-HBK-010.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 204 of 1693

A-25130-1   / AER FFG7-01797E-ACCOMP MJC: EXTYA209 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-01797E "GAS TURBINE AIR INTAKE MODIFICATION" MODIFIES
SHEATHING PLATE INSTALLATION REQUIREMENTS ON GAS TURBINE INTAKES. FOR
GAS TURBINE INTAKES 1A & 1B, REPLACE EXISTING UNCOATED 3/16" CRES BLIND
POP RIVETS (P/N SSD 68 SSBS) WITH 3/16" .376-.500 GRIP CLOSED-END POP RIVETS
(MFG. P/N A68AD-CE) OR 3/16 INCH CRES (CC SERIES) RIVET (MFG P/N CCPQ-68).
LENGTH OF NYLTITE BUSHING SLEEVES SHALL BE EQUAL TO THICKNESS OF THE
MATERIAL BEING RIVETED PLUS 3/4 TO 1 DIAMETER.

TYCOM AUTHORIZED ALTERATIONBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 205 of 1693

I-25131-1   / PRPLN ENG AIR INTK - INSP MJC: EXECI058 Rev Date:

Sit Reqs: Priority: Mandatory Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE AIR INTAKE SYSTEM OF THE PROPULSION ENGINE INCLUDING: A.
FILTERS. B. LOUVERS. C. PERFORATED SHEATHING (LINING OF DUCT). D. FOD
SCREENS. E. DEMISTERS. F. EXPANSION JOINTS. G. SEALS. H. ENGINE REMOVAL
GUIDE RAILS. I. DECK DRAINS. J. STRUCTURAL INTEGRITY AND INDICATE: 1. ____
LINEAR FEET OF DAMAGED/DETERIORATED WELDS TO BE REPAIRED, 2. ____ LINEAR
FEET OF CRACKS TO BE REPAIRED, 3. ____ SQUARE FEET OF CLAD WELDING
REQUIRED, 4. ____ SQUARE FEET OF PLATING TO BE REPLACED, 5. ____ SQUARE
FEET OF PAINT REMOVAL REQUIRED. K. ANTI-ICING PIPING AND HANGERS. L.
BY-PASS DAMPERS. M. INLET PLENUM AREA.

TBDFFG7/ISEA



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 206 of 1693

Q-25131-3   / PRPLN ENG INTK EXP JOINT -REPL MJC: EXECQE80 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE EXPANSION JOINT(S) OF THE PROPULSION ENGINE AIR INTAKES.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 207 of 1693

Q-25131-4   / PRPLN ENG BLOW IN DRS-INSP/RPR MJC: EXECQE82 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE BLOW-IN DOORS OF THE AIR INLET MOISTURE/SAND SEPARATOR UNIT
OF THE PROPULSION ENGINE.  ON COMPLETION OF REPAIRS, AS AUTHORIZED FROM
THE FOLLOWING LIST, ENSURE THAT SILICONE RUBBER GASKETS, CONTAINING
HEATER ELEMENTS, ARE CEMENTED TO THE BLOW-IN DOORS AND THAT OVER
TEMPERATURE SWITCHES OPERATE SATISFACTORILY.  A. REPLACE HEATER
ELEMENTS.  B. REPLACE OVER TEMPERATURE SWITCH.  C. REPAIR LINEAR
ACTUATOR.  D. REPLACE LINEAR ACTUATOR.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 208 of 1693

Q-25131-7   / PRPLN ENG AIR INTK - RPR MJC: EXECQL23 Rev Date: 02/05/2003

Sit Reqs: Priority: Mandatory Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 7,307 ManDays: 82

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE GAS TURBINE AIR INTAKE SYSTEM PER CONDITION ASSESSMENT
RECOMMENDATIONS AND AS FOLLOWS: A. INSTALL, MAINTAIN AND REMOVE
PROTECTIVE COVERS FOR GAS TURBINE OPENINGS. B. REPAIR ____ LINEAR FEET
OF DAMAGED/DETERIORATED WELDS. C. REPAIR ____ LINEAR FEET OF CRACKS. D.
CLAD WELD ____ SQUARE FEET OF SURFACE. E. REPLACE ____ SQUARE FEET OF
PLATING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 209 of 1693

Q-25131-8   / PRPLN ENG AIR INTK - PSV MJC: EXECQL27 Rev Date: 02/06/2003

Sit Reqs: Priority: Mandatory Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 14,442 ManDays: 69

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
PRESERVE CORRODED AREAS OF COMBUSTION AIR INTAKES AND REPAIR PAINT -
UTILIZE PROCEDURES CONTAINED IN MAINTENANCE REQUIREMENT CARD 9MJW.
NOTE: USE SI 009-32 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 210 of 1693

I-25132-1   / PRPLN ENG AIR INTK - INSP MJC: EXECI059 Rev Date:

Sit Reqs: Priority: Mandatory Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE AIR INTAKE SYSTEM OF THE PROPULSION ENGINE INCLUDING: A.
FILTERS. B. LOUVERS. C. PERFORATED SHEATHING (LINING OF DUCT). D. FOD
SCREENS. E. DEMISTERS. F. EXPANSION JOINTS. G. SEALS. H. ENGINE REMOVAL
GUIDE RAILS. I. DECK DRAINS. J. STRUCTURAL INTEGRITY AND INDICATE: 1. ____
LINEAR FEET OF DAMAGED/DETERIORATED WELDS TO BE REPAIRED, 2. ____ LINEAR
FEET OF CRACKS TO BE REPAIRED, 3. ____ SQUARE FEET OF CLAD WELDING
REQUIRED, 4. ____ SQUARE FEET OF PLATING TO BE REPLACED, 5. ____ SQUARE
FEET OF PAINT REMOVAL REQUIRED. K. ANTI-ICING PIPING AND HANGERS. L.
BY-PASS DAMPERS. M. INLET PLENUM AREA.

TBDFFG7/ISEA



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 211 of 1693

Q-25132-3   / PRPLN ENG INTK EXP JOINT -REPL MJC: EXECQE81 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE EXPANSION JOINT(S) OF THE PROPULSION ENGINE AIR INTAKES.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 212 of 1693

Q-25132-4   / PRPLN ENG BLOW IN DRS-INSP/RPR MJC: EXECQE83 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE BLOW-IN DOORS OF THE AIR INLET MOISTURE/SAND SEPARATOR UNIT
OF THE PROPULSION ENGINE.  ON COMPLETION OF REPAIRS, AS AUTHORIZED FROM
THE FOLLOWING LIST, ENSURE THAT SILICONE RUBBER GASKETS, CONTAINING
HEATER ELEMENTS, ARE CEMENTED TO THE BLOW-IN DOORS AND THAT OVER
TEMPERATURE SWITCHES OPERATE SATISFACTORILY.  A. REPLACE HEATER
ELEMENTS.  B. REPLACE OVER TEMPERATURE SWITCH.  C. REPAIR LINEAR
ACTUATOR.  D. REPLACE LINEAR ACTUATOR.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 213 of 1693

Q-25132-7   / PRPLN ENG AIR INTK - RPR MJC: EXECQL24 Rev Date: 02/05/2003

Sit Reqs: Priority: Mandatory Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 7,307 ManDays: 82

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE GAS TURBINE AIR INTAKE SYSTEM PER CONDITION ASSESSMENT
RECOMMENDATIONS AND AS FOLLOWS: A. INSTALL, MAINTAIN AND REMOVE
PROTECTIVE COVERS FOR GAS TURBINE OPENINGS. B. REPAIR ____ LINEAR FEET
OF DAMAGED/DETERIORATED WELDS. C. REPAIR ____ LINEAR FEET OF CRACKS. D.
CLAD WELD ____ SQUARE FEET OF SURFACE. E. REPLACE ____ SQUARE FEET OF
PLATING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 214 of 1693

Q-25132-8   / PRPLN ENG AIR INTK - PSV MJC: EXECQL28 Rev Date: 02/06/2003

Sit Reqs: Priority: Mandatory Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 5,163 ManDays: 22

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
PRESERVE CORRODED AREAS OF COMBUSTION AIR INTAKES AND REPAIR PAINT -
UTILIZE PROCEDURES CONTAINED IN MAINTENANCE REQUIREMENT CARD 9MJW.
NOTE: USE SI 009-32 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 215 of 1693

I-25211-1   / ENGRG CONT SYS - INSP MJC: EXECI062 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE ENGINEERING CONTROL SYSTEMS (ECS).  REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP.     NOTE: 1. INSPECTIONS SHOULD BE
ACCOMPLISHED BY NAVAL SURFACE WARFARE CENTER CARDEROCK DIVISION OR
FLEET TECHNICAL SUPPORT CENTER WITH ASSISTANCE OF SHIP'S FORCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 216 of 1693

Q-25211-2   / ENGRG CONT SYS - RPR MJC: EXECQ117 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,800 ManDays:    40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE ENGINEERING CONTROL SYSTEMS (ECS) PER
CONDITION ASSESSMENT RECOMMENDATIONS.   NOTE: 1. REPAIRS/GROOMING
SHOULD BE PERFORMED AT THE START AND END OF THE AVAILABILITY BY NAVAL
SURFACE WARFARE CENTER CARDEROCK DIVISION (NSWCCD) OR FLEET
TECHNICAL SUPPORT CENTER (FTSC) WITH ASSISTANCE OF SHIP'S FORCE.
REFURBISHMENT, RESTORATION, AND CONFIGURATION CONTROL SHALL BE
ACCOMPLISHED BY FTSC/OEM UNDER THE COGNIZANCE OF NSWCCD.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 217 of 1693

Q-25212-1   / BELL LOGGER PRINTER - REPL MJC: EXECQ799 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
BELL LOGGER PRINTER - ACCOMPLISH THE FOLLOWING: A. REMOVE THE BELL
LOGGER DIGITAL PRINTER ASSEMBLY AND INSTALL AND TEST A REPLACEMENT
OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION OF AN OPNAV
4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. ENSURE
PRINTER HAS UP-TO-DATE EPROM MODIFICATIONS (P/N 484950A) PRIOR TO
INSTALLATION.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 218 of 1693

Q-25212-2   / DATA DIGITAL PRINTER - REPL MJC: EXECQ800 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DATA DIGITAL PRINTER - ACCOMPLISH THE FOLLOWING: A. REMOVE THE DATA
LOGGER DIGITAL PRINTER ASSEMBLY AND INSTALL AND TEST A REPLACEMENT
OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION OF AN OPNAV
4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. ENSURE
PRINTER HAS UP-TO-DATE EPROM MODIFICATIONS (P/N 484950A) PRIOR TO
INSTALLATION.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 219 of 1693

I-25621-1   / MN CIRC PMP UNIT - INSP MJC: EXECI089 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE MAIN CIRCULATING CENTRIFUGAL PUMP. REPORT
CONDITIONS FOUND TO SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:
A. ALARM AND SAFETY DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL
INSULATION RESISTANCE TEST.  D. ELECTRICAL SIGNATURE ANALYSIS (ESA)
SURVEY. E. RESILIENT MOUNTS AS APPLICABLE. F. VIBRATION ANALYSIS SURVEY.  G.
CONDUCT FLOW TEST. REPORT ANY NEW WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 220 of 1693

Q-25621-2   / MN CIRC PMP IN PLACE - RPR MJC: EXECQ214 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN THE PUMP CASING. DISCONNECT COUPLING AND REMOVE THE ROTATING
ELEMENT IN PLACE. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. ACCOMPLISH NDT OF PUMP SHAFT, SHAFT SLEEVE AND SHAFT
SPACER SLEEVE.  B. RESURFACE AND MACHINE SHAFT JOURNALS.  C. REPLACE
PUMP SHAFT.  D. REPLACE PUMP SHAFT SLEEVES.  E. REPLACE PUMP SHAFT
SPACER SLEEVES.  F. REPLACE IMPELLER(S) (OEM OR COMPOSITE).  G. MACHINE
IMPELLER(S) TO REQUIRED DIMENSIONS AND FIT KEY.  H. MACHINE AND FIT
WEARING RINGS.  I. REPLACE WEARING RINGS.  J. DYNAMICALLY-BALANCE
ROTATING ASSEMBLY.  K. REPLACE STAGE PIECE(S).  L. REPAIR CASING AND
BEARING HOUSINGS USING WELD/AUTHORIZED COATING SYSTEM.  M. MACHINE
CASING IN WAY OF STUFFING BOX/MECHANICAL SEAL ASSEMBLY.  N. REPLACE
COUPLING.  O. CONDUCT A VIBRATION TEST.  P. CONDUCT FLOW TEST.
REASSEMBLE UNIT USING NEW GASKETS, BEARINGS, AND PACKING/MECHANICAL
SEALS. RECORD POST-REPAIR CLEARANCES AND RUNOUTS. ALIGN DRIVER TO
PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 221 of 1693

Q-25621-3   / MN CIRC PMP IN SHOP - RPR MJC: EXECQ215 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 540 ManDays:    12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT THE PMP CPLG, PPG & FOUNDATION FSTNRS & RMV THE MN CIRC PMP
(PROPELLER TYPE) TO SHOP OPEN PMP CSG. CLN & INSP ALL COMPONENTS.
MEAS/RECORD AS-FOUND RUNNING CLEARANCES & RUNOUTS. ACCOMP NDT OF
PMP SFT & PMP SFT SLV. REPORT CONDITIONS FOUND TO THE NSA.  A. RESURFACE
AND MACHINE SHAFT JOURNALS. B. REPLACE PUMP SHAFT. C. REPLACE PUMP
SHAFT SLEEVES. D. REPLACE PROPELLER. E. MACHINE AND FIT WEARING RINGS. F.
DYNAMICALLY BALANCE ROTATING ASSEMBLY. G. RPR CSG & BRG HOUSINGS USING
WELD/AUTH COATING SYS H. MACH CSG IN WAY OF STUFFING BOX/MECH SEAL
ASSY. I. MACHINE COUPLING FACE AND/OR REPLACE COUPLING. J. MACHINE PUMP
CASING MOUNTING FLANGE FACE. REASSEM UNIT USING NEW BRGS, GSKTS, MECH
SEALS OR PKG & WEARING RINGS. MEAS & RECORD POST-RPR RUNNING
CLEARANCES & RUNOUTS. ALIGN DRIVER TO PMP. ACCOMP SAT OP TST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 222 of 1693

Q-25621-9   / MN CIRC PMP MOT - RPR MJC: EXECQ216 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 540 ManDays:    12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE MAIN CIRCULATING PUMP ELECTRIC MOTOR PER
CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND
ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 223 of 1693

Q-25621-17   / PROP SW CIRC PMP - REPL MJC: EXECQ811 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 360 ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SEAWATER CIRCULATING PUMP - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
PUMP AND MOTOR ASSEMBLY AND INSTALL AND TEST A REPLACEMENT OBTAINED
FROM THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION OF AN OPNAV 4790/CK
FORM IS REQUIRED UPON COMPLETION OF THIS TASK.  C. CLEAN, INSPECT, TEST,
AND MINOR REPAIR CONTROLLER.   NOTE: 1. DRYDOCKING OR COFFERDAM
REQUIRED DUE TO ONE VALVE PROTECTION.  * FFG-7 UNIQUE REMOVE AND
REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 224 of 1693

J-25621-18   / MN CIRC PMP MOT-RWND MJC: EXECJB97 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE MAIN CIRCULATING PUMP IN ACCORDANCE
WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 225 of 1693

J-25621-19   / MN CIRC PMP MOT-RPR MJC: EXECJB99 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE MAIN CIRCULATING PUMP IN
ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 226 of 1693

J-25621-20   / MN CIRC PMP MOT BRG-REPL MJC: EXECJC01 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE MAIN CIRCULATING PUMP. REPLACE
BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 227 of 1693

J-25621-21   / MN CIRC PMP ROTATING ASSY-RPR MJC: EXECJI93 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN PUMP CASING. REMOVE THE PUMP ROTATING ASSEMBLY TO THE SHOP.
CLEAN & INSPECT ALL COMPONENTS. MEASURE & RECORD AS-FOUND RUNNING
CLEARANCES & RUNOUTS. ACCOMPLISH NDT OF PUMP SHAFT & PUMP SHAFT
SLEEVE. REPORT CONDITIONS FOUND TO THE NSA.  A. RESURFACE AND MACHINE
SHAFT JOURNALS. B. REPLACE PUMP SHAFT. C. REPLACE PUMP SHAFT SLEEVES. D.
REPLACE PROPELLER. E. DYNAMICALLY BALANCE ROTATING ASSEMBLY. ASSEMBLE
UNIT USING NEW BEARINGS, GASKETS, MECHANICAL SEALS OR PACKING &
WEARING RINGS. MEASURE & RECORD POST-REPAIR RUNNING CLEARANCES &
RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 228 of 1693

J-25621-22   / MN CIRC PMP ROTATING ASSY-REPL MJC: EXECJI94 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN PUMP CASING. REMOVE THE PUMP ROTATING ASSEMBLY. REPLACE THE PUMP
ROTATING ASSEMBLY WITH NEW COMPONENTS. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. ASSEMBLE UNIT USING NEW BEARINGS, GASKETS, MECHANICAL SEALS
OR PACKING & WEARING RINGS. MEASURE & RECORD POST-REPAIR RUNNING
CLEARANCES & RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 229 of 1693

J-25621-23   / MN CIRC PMP ROTATING ASSY-RPR MJC: EXECJI95 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN PUMP CASING. REMOVE THE PUMP ROTATING ASSEMBLY TO THE SHOP.
CLEAN & INSPECT ALL COMPONENTS. MEASURE & RECORD AS-FOUND RUNNING
CLEARANCES & RUNOUTS. ACCOMPLISH NDT OF PUMP SHAFT & PUMP SHAFT
SLEEVE. REPORT CONDITIONS FOUND TO THE NSA.  A. RESURFACE AND MACHINE
SHAFT JOURNALS. B. REPLACE PUMP SHAFT. C. REPLACE PUMP SHAFT SLEEVES. D.
REPLACE PROPELLER. E. DYNAMICALLY BALANCE ROTATING ASSEMBLY. ASSEMBLE
UNIT USING NEW BEARINGS, GASKETS, MECHANICAL SEALS OR PACKING &
WEARING RINGS. MEASURE & RECORD POST-REPAIR RUNNING CLEARANCES &
RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 230 of 1693

J-25621-24   / MN CIRC PMP ROTATING ASSY-REPL MJC: EXECJI96 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN PUMP CASING. REMOVE THE PUMP ROTATING ASSEMBLY. REPLACE THE PUMP
ROTATING ASSEMBLY WITH NEW COMPONENTS. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. ASSEMBLE UNIT USING NEW BEARINGS, GASKETS, MECHANICAL SEALS
OR PACKING & WEARING RINGS. MEASURE & RECORD POST-REPAIR RUNNING
CLEARANCES & RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 231 of 1693

J-25621-25   / MN CNDS PMP MECH SEAL ? REPL MJC: EXECJK16 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP MECHANICAL SEAL. ASSEMBLE UNIT USING NEW
GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 232 of 1693

J-25621-26   / MN CNDS PMP WEAR RINGS-REPL MJC: EXECJK17 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING IN PLACE. REMOVE, CLEAN AND INSPECT ALL
COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR PER CONDITION
ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. C.
CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-
REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT.
ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 233 of 1693

J-25621-27   / MN CNDS PMP RT ASSY - RPR MJC: EXECJK18 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING. REMOVE ROTATING ASSEMBLY TO SHOP.
REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND
RUNOUTS. REPAIR PER CONDITION ASSESSMENT RECOMMENDATIONS. STRAIGHTEN
MOTOR SHAFT TO REQUIRED TIR. REPLACE SHAFT SLEEVE. REPLACE IMPELLER
(OEM OR COMPOSITE) OR MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT
KEY. DYNAMICALLY BALANCE ROTATING ASSEMBLY. REASSEMBLE UNIT USING NEW
GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 234 of 1693

J-25621-28   / MN CIRC PMP ROTATING ASSY-RPR MJC: EXECJK19 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN PUMP CASING. REMOVE THE PUMP ROTATING ASSEMBLY TO THE SHOP.
CLEAN & INSPECT ALL COMPONENTS. MEASURE & RECORD AS-FOUND RUNNING
CLEARANCES & RUNOUTS. ACCOMPLISH NDT OF PUMP SHAFT & PUMP SHAFT
SLEEVE. REPORT CONDITIONS FOUND TO THE NSA.  A. RESURFACE AND MACHINE
SHAFT JOURNALS. B. REPLACE PUMP SHAFT. C. REPLACE PUMP SHAFT SLEEVES. D.
REPLACE PROPELLER. E. DYNAMICALLY BALANCE ROTATING ASSEMBLY. ASSEMBLE
UNIT USING NEW BEARINGS, GASKETS, MECHANICAL SEALS OR PACKING &
WEARING RINGS. MEASURE & RECORD POST-REPAIR RUNNING CLEARANCES &
RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 235 of 1693

J-25621-29   / MN CIRC PMP ROTATING ASSY-REPL MJC: EXECJK20 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN PUMP CASING. REMOVE THE PUMP ROTATING ASSEMBLY. REPLACE THE PUMP
ROTATING ASSEMBLY WITH NEW COMPONENTS. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. ASSEMBLE UNIT USING NEW BEARINGS, GASKETS, MECHANICAL SEALS
OR PACKING & WEARING RINGS. MEASURE & RECORD POST-REPAIR RUNNING
CLEARANCES & RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 236 of 1693

A-26000-2   / AER FFG7-67038-ACCOMP MJC: EXTYA742 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67038 WHICH WILL IMPROVE  RELIABILITY AND
MAINTAINABILITY BY REPLACING CURRENT TEMPERATURE/PRESSURE REGULATING
VALVE CONTROL SYSTEMS THAT UTILIZE LESLIE PNEUMATIC PILOT VALVE
TEMPERATURE/PRESSURE CONTROLLERS, WITH STATE-OF-THE-ART
TRANSMITTERS/CONTROLLERS AND VALVE POSITIONERS. THE EXISTING LESLIE
PNEUMATIC PILOT VALVE TEMPERATURE/PRESSURE CONTROLLERS ARE REPLACED
FOR THE LUBE OIL PURIFICATION, FUEL OIL TRANSFER, MAIN REDUCTION GEAR
LUBE OIL, WASTE HEAT, SSDG JACKET WATER, POTABLE HOT WATER HEATER,
START AIR TEMPERATURE MIXING VALVE AND FUEL OIL SERVICE CONTROL
SYSTEMS.

AER FFG7-67038, ROTRO INSTL RPL ILOT VLV
TEMP, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 237 of 1693

A-26110-5   / AER FFG7-00596-ACCOMP MJC: EXTYA453 Rev Date: 10/15/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-00596 WHICH REDIRECTS EXISTING RETURN LINE FROM
EACH SSDG TO THE FUEL SERVICE TANK BEING USED BY THE SSDG.

AER FFG7-00596, REDIRECTION OF FUEL
RETURN SYSTEM ON SSDG, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 238 of 1693

I-26111-1 A / FO SVCE PP - UT MJC: EXECI101 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 48 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ULTRASONICALLY-TEST THE FUEL OIL SERVICE SYSTEM PIPING AS FOLLOWS:  A.
CLEAN PIPING TO BARE METAL AT AREAS TO BE TESTED.  B. OBTAIN FOUR (4)
READINGS AT EACH SELECTED AREA, NINETY DEGREES (90 DEGS) APART IN THE
FOLLOWING AREAS: 1. AT ALL BENDS (PARTICULARLY THE OUTSIDE RADIUS).  2.
AREAS ADJACENT TO HANGERS AND EXTERNAL CORROSION.  C. PRESERVE
DISTURBED PIPING AREAS.   D. REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.
NOTE: 1. ULTRASONIC TESTING NOT REQUIRED ON MONEL PIPING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 239 of 1693

Q-26111-7   / FO SVCE HTR - RPR MJC: EXECQ241 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE FUEL OIL SERVICE HEATER PER
CONDITION ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED.
HYDROSTATICALLY TEST HEATER SHELL AND REMOVE HEADS FOR SHELL CLEANING
AND INSPECTION.  REPORT CONDITIONS FOUND TO THE NSA.    ON COMPLETION OF
REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL COMPONENTS
USING NEW GASKETS AND  O  RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. REMOVE FUEL OIL SERVICE HEATER TO SHOP FOR REPAIRS.  B. ACCOMPLISH
STRUCTURAL REPAIRS TO SHELL.  C. ACCOMPLISH STRUCTURAL REPAIRS TO
HEADS.  D. REPLACE HEADS.  E. REPLACE HEATING ELEMENTS (ELECTRODES) (AS
APPLICABLE).

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 240 of 1693

I-26121-1   / FO SVCE PMP UNIT - INSP MJC: EXECI100 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE FUEL SERVICE PUMP. REPORT CONDITIONS FOUND TO
SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A. ALARM AND SAFETY
DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL INSULATION RESISTANCE TEST.
D. ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY. E. RESILIENT MOUNTS AS
APPLICABLE. F. VIBRATION ANALYSIS SURVEY.  G. CONDUCT FLOW TEST. REPORT
ANY NEW WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 241 of 1693

Q-26121-8   / FO SVCE PMP - RPR MJC: EXECQ249 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,395 ManDays:    31

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE ROTARY/VANE PUMP. OPEN, CLN AND INSP PUMP CASING. INSPECT
ALL COMPONENTS. RECORD ROTOR & HOUSING BORE DIA, CLEARANCES &
RUNOUTS & REPORT CONDITIONS FOUND TO THE NSA. REPAIR PER CONDITION
ASSESSMENT  RECOMMENDATIONS. A. ACCOMPLISH NDT PUMP SHAFT, ROTOR
ASSY, LINER/SLEEVE & DISCS. B. RESURFACE & MACHINE SHAFT JOURNALS IN WAY
OF PACKING & BEARINGS. C. STONE/DRESS BEARING HOUSING FIT AREAS. D.
RESURFACE & MACHINE PUMP CASING BORES USING AUTHORIZED COATING
SYSTEM. E. STONE/DRESS CASING MATING AND SEALING SURFACE. F. REPLACE
PUMP ROTOR SHAFT AND KEY. G. REPLACE PUMP ROTOR ASSY & ENSURE ROTOR
TO CASING CLEARANCES. H. REPLACE PUSH RODS AND VANES. I. REPLACE
LINER/SLEEVE ASSY. J. REPLACE PUMP CASING AND DISCS. K. REPLACE PUMP TO
REDUCTION GEAR COUPLING. L. REPLACE MOTOR TO REDUCTION GEAR COUPLING.
M. REPAIR PRESSURE CONTROL VALVE ASSY. REASSEMBLE UNIT USING NEW
GASKETS, BEARINGS, PACKING, MECHANICAL SEALS, LOCKNUTS, LOCKWASHERS, O
RINGS & KEYS. RECORD POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER &
PUMP TO REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 242 of 1693

Q-26121-9   / FO SVCE PMP MOT - RPR MJC: EXECQ250 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,080 ManDays:    24

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE FUEL SERVICE PUMP ELECTRIC MOTOR PER
CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND
ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 243 of 1693

Q-26121-16   / FO SVCE PMP - REPL MJC: EXECQ820 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
FUEL OIL SERVICE PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE
THE PUMP ASSEMBLY (PUMP, GEAR REDUCER AND MOTOR)  AND INSTALL AND TEST
A REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.  C. CLEAN, INSPECT, TEST, AND MINOR REPAIR CONTROLLER.   NOTE: 1. *
FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 244 of 1693

D-26121-17   / SHIPALT FFG7-00347D-ACCOMP MJC: EXSAD530 Rev Date: 01/22/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 56,500 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00347D WHICH REMOVES EXISTING NUTORQUE MOTOR
OPERATED VALVES AND ELECTRIC CONTROLLER IN THE GAS TURBINE FUEL
SERVICE SYSTEM FOR VALVES PFS-V3B(P) AND PFS-V3A(S). NEW MORPAC
INDUSTRIES MOTOR OPERATED VALVES AND ELECTRIC CONTROLLER ARE
INSTALLED IN THE SAME LOCATION AS THE REMOVED NUTORQUE MOTOR
OPERATED VALVES AND ELECTRIC CONTROLLER.  AREA IMPACTED: AMR#2
(5-212-0-E).

SHIPALT FFG7-00347D, FUEL OIL SERVICE
VALVES, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 245 of 1693

J-26121-23   / FO SVCE PMP ROTOR ASSY - RPL MJC: EXECJJ04 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,395 ManDays: 31

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE NON- ATTACHED FUEL SERVICE PUMP ROTOR ASSY
AND LINER SLEEVE. REASSEMBLE UNIT USING NEW GASKETS, BEARINGS, PACKING,
MECHANICAL SEALS, LOCKNUTS, LOCKWASHERS, O RINGS & KEYS. RECORD
POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER & PUMP TO REDUCTION
GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 246 of 1693

J-26121-24   / FO SVCE PMP HEAD ASSY - RPL MJC: EXECJJ05 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,395 ManDays: 31

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE NON- ATTACHED FUEL SERVICE PUMP HEAD
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BEARINGS, PACKING,
MECHANICAL SEALS, LOCKNUTS, LOCKWASHERS, O RINGS & KEYS. RECORD
POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER & PUMP TO REDUCTION
GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 247 of 1693

J-26121-25   / FO SVCE PMP VANES - RPL MJC: EXECJJ06 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,395 ManDays: 31

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE NON- ATTACHED FUEL SERVICE PUMP ROTOR SLEEVE,
RODS AND VANES. REASSEMBLE UNIT USING NEW GASKETS, BEARINGS, PACKING,
MECHANICAL SEALS, LOCKNUTS, LOCKWASHERS, O RINGS & KEYS. RECORD
POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER & PUMP TO REDUCTION
GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 248 of 1693

J-26121-26   / FO SVCE PMP CPLG - RPL MJC: EXECJJ07 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,395 ManDays: 31

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE NON- ATTACHED FUEL SERVICE PUMP COUPLINGS AS
REQUIRED. RECORD POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER & PUMP
TO REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 249 of 1693

J-26121-27   / FO SVCE PMP MECH SEAL - RPL MJC: EXECJJ08 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,395 ManDays: 31

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE NON- ATTACHED FUEL SERVICE PUMP MECHANICAL
SEAL. RECORD POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER & PUMP TO
REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 250 of 1693

J-26121-28   / FO SVCE PMP - RPL MJC: EXECJJ09 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,395 ManDays: 31

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ALIGN DRIVER & PUMP TO REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 251 of 1693

I-26131-1   / FO PURIFIER - INSP MJC: EXECI235 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE FUEL OIL PURIFIER UNIT.  REPORT CONDITIONS FOUND TO
THE SHIP'S CSMP TO INCLUDE:  A. ALARM AND SAFETY DEVICES.  B. OPERATIONAL
TEST.  C. VIBRATION ANALYSIS SURVEY.     NOTE:  TO BE ACCOMPLISHED AS PART
OF TARGET.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 252 of 1693

Q-26131-3   / FO PURIFIER MOT - RPR MJC: EXECQ822 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE FUEL OIL PURIFIER MOTOR PER CONDITION
ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND ACCOMPLISH
ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA STANDARD ITEM
009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.  ON
COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 253 of 1693

Q-26131-5   / FO SVCE PURIFIER - RPR MJC: EXECQ688 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE. REPAIR
THE FUEL SERVICE PURIFIER PER CONDITION ASSESSMENT RECOMMENDATIONS
AND AS DESIGNATED. REMOVE, DISASSEMBLE, CLEAN AND INSPECT PARTS AND
COMPONENTS. ON COMPLETION OF REPAIRS, PER OEM TECHNICAL
REPRESENTATIVE DIRECTIONS AND AS AUTHORIZED FROM THE FOLLOWING LIST,
REINSTALL COMPONENTS USING NEW BEARINGS, GASKETS, O-RINGS AND PACKING.
CALIBRATE GAUGES AND THERMOMETERS. TEST AND SET RELIEF VALVES. ALIGN
MOTOR TO PURIFIER, ADJUST AND LUBRICATE. REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. STRAIGHTEN SHAFT TO WITHIN 0.0005 INCHES TIR. B. REPLACE WORM (DRIVER
HELICAL GEAR). C. REPLACE WORM GEAR (DRIVEN HELICAL GEAR). D. BALANCE
PURIFIER BOWL AND SPINDLE ASSEMBLY. E. REPLACE PUMP DRIVEN GEAR AND
SHAFT ASSEMBLY. F. REPLACE DESIGNATED PUMP DRIVEN GEARS. G. REPAIR
PURIFIED OIL DISCHARGE/DIRTY OIL FEED PUMP(S). H. REPLACE PURIFIED OIL
DISCHARGE/DIRTY OIL FEED PUMP(S). I. REPAIR BRAKE ASSEMBLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 254 of 1693

J-26131-7   / FO PURIFIER MOT-RWND MJC: EXECJC36 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE FUEL OIL PURIFIER ELECTRIC MOTOR IN ACCORDANCE WITH NAVSEA
STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 255 of 1693

J-26131-8   / FO PURIFIER MOT-RPR MJC: EXECJC37 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE FUEL OIL PURIFIER ELECTRIC MOTOR IN ACCORDANCE WITH
NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 256 of 1693

J-26131-9   / FO PURIFIER MOT BRG-REPL MJC: EXECJC38 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE FUEL OIL PURIFIER ELECTRIC MOTOR. REPLACE BEARINGS.
ASSEMBLE. ALIGN MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 257 of 1693

J-26131-17   / FO SVCE PUR (SFT/GEARS) - RPR/ MJC: EXECJE83 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE FUEL SERVICE PURIFIER TO THE EXTENT
NECESSARY TO STRAIGHTEN THE SHAFT, REPLACE WORM (DRIVER HELICAL GEAR)
AND WORM (DRIVEN HELICAL GEAR). INSPECT PARTS AND COMPONENTS. ON
COMPLETION OF REPAIRS, PER OEM TECHNICAL REPRESENTATIVE DIRECTIONS AND
AS AUTHORIZED FROM THE FOLLOWING LIST, REINSTALL COMPONENTS USING NEW
BEARINGS, GASKETS, O-RINGS AND PACKING. CALIBRATE GAUGES AND
THERMOMETERS. TEST AND SET RELIEF VALVES. ALIGN MOTOR TO PURIFIER,
ADJUST AND LUBRICATE. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. A. STRAIGHTEN SHAFT TO
WITHIN 0.0005 INCHES TIR. B. REPLACE WORM (DRIVER HELICAL GEAR). C. REPLACE
WORM GEAR (DRIVEN HELICAL GEAR).

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 258 of 1693

J-26131-18   / FO SVCE PUR (GEARS/SFT) - REPL MJC: EXECJE84 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE FUEL SERVICE  PURIFIER TO THE EXTENT
NECESSARY TO REPLACE THE WORM (DRIVER HELICAL GEAR), THE WORM (DRIVEN
HELICAL GEAR) AND THE PUMP DRIVEN GEAR AND SHAFT ASSEMBLY. INSPECT
PARTS AND COMPONENTS. ON COMPLETION OF REPAIRS, PER OEM TECHNICAL
REPRESENTATIVE DIRECTIONS AND AS AUTHORIZED FROM THE FOLLOWING LIST,
REINSTALL COMPONENTS USING NEW BEARINGS, GASKETS, O-RINGS AND PACKING.
CALIBRATE GAUGES AND THERMOMETERS. TEST AND SET RELIEF VALVES. ALIGN
MOTOR TO PURIFIER, ADJUST AND LUBRICATE. REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. REPLACE WORM (DRIVER HELICAL GEAR).  B. REPLACE WORM GEAR (DRIVEN
HELICAL GEAR).  C. REPLACE PUMP DRIVEN GEAR AND SHAFT ASSEMBLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 259 of 1693

J-26131-19   / FO SVCE PUR (BOWL ASSY) - RPR MJC: EXECJE85 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE FUEL SERVICE  PURIFIER TO THE EXTENT
NECESSARY TO REPAIR AND BALANCE THE BOWL ASSEMBLY. INSPECT PARTS AND
COMPONENTS. ON COMPLETION OF REPAIRS, PER OEM TECHNICAL
REPRESENTATIVE DIRECTIONS AND AS AUTHORIZED FROM THE FOLLOWING LIST,
REINSTALL COMPONENTS USING NEW BEARINGS, GASKETS, O-RINGS AND PACKING.
CALIBRATE GAUGES AND THERMOMETERS. TEST AND SET RELIEF VALVES. ALIGN
MOTOR TO PURIFIER, ADJUST AND LUBRICATE. REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. REPAIR AND BALANCE BOWL ASSEMBLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 260 of 1693

J-26131-20   / FO SVCE PUR (FD PMPS) - RPR MJC: EXECJE86 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE FUEL SERVICE PURIFIER TO THE EXTENT
NECESSARY TO REPAIR THE PURIFIED OIL DISCHARGE/DIRTY OIL FEED PUMP(S).
INSPECT PARTS AND COMPONENTS. ON COMPLETION OF REPAIRS, PER OEM
TECHNICAL REPRESENTATIVE DIRECTIONS AND AS AUTHORIZED FROM THE
FOLLOWING LIST, REINSTALL COMPONENTS USING NEW BEARINGS, GASKETS,
O-RINGS AND PACKING. CALIBRATE GAUGES AND THERMOMETERS. TEST AND SET
RELIEF VALVES. ALIGN MOTOR TO PURIFIER, ADJUST AND LUBRICATE. REPLACE
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPAIR PURIFIED OIL DISCHARGE/DIRTY OIL FEED PUMP(S).

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 261 of 1693

J-26131-21   / FO SVCE PUR (FD PMPS) - REPL MJC: EXECJE87 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE FUEL SERVICE PURIFIER TO THE EXTENT
NECESSARY TO REPLACE THE PURIFIED OIL DISCHARGE/DIRTY OIL FEED PUMP(S).
INSPECT PARTS AND COMPONENTS. ON COMPLETION OF REPAIRS, PER OEM
TECHNICAL REPRESENTATIVE DIRECTIONS AND AS AUTHORIZED FROM THE
FOLLOWING LIST, REINSTALL COMPONENTS USING NEW BEARINGS, GASKETS,
O-RINGS AND PACKING. CALIBRATE GAUGES AND THERMOMETERS. TEST AND SET
RELIEF VALVES. ALIGN MOTOR TO PURIFIER, ADJUST AND LUBRICATE. REPLACE
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE PURIFIED OIL DISCHARGE/DIRTY OIL FEED
PUMP(S).

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 262 of 1693

J-26131-22   / FO SVCE PUR (BRAKE ASSY) - RPR MJC: EXECJE88 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE FUEL SERVICE PURIFIER TO THE EXTENT
NECESSARY TO REPAIR THE BRAKE ASSEMBLY. INSPECT PARTS AND COMPONENTS.
ON COMPLETION OF REPAIRS, PER OEM TECHNICAL REPRESENTATIVE DIRECTIONS
AND AS AUTHORIZED FROM THE FOLLOWING LIST, REINSTALL COMPONENTS USING
NEW BEARINGS, GASKETS, O-RINGS AND PACKING. CALIBRATE GAUGES AND
THERMOMETERS. TEST AND SET RELIEF VALVES. ALIGN MOTOR TO PURIFIER,
ADJUST AND LUBRICATE. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. A. REPAIR BRAKE ASSEMBLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 263 of 1693

J-26131-23   / FO SVCE PUR (DISCS) - REPL MJC: EXECJE89 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE FUEL SERVICE PURIFIER TO THE EXTENT
NECESSARY TO REPLACE THE DISCS. INSPECT PARTS AND COMPONENTS. ON
COMPLETION OF REPAIRS, PER OEM TECHNICAL REPRESENTATIVE DIRECTIONS AND
AS AUTHORIZED FROM THE FOLLOWING LIST, REINSTALL COMPONENTS USING NEW
BEARINGS, GASKETS, O-RINGS AND PACKING. CALIBRATE GAUGES AND
THERMOMETERS. TEST AND SET RELIEF VALVES. ALIGN MOTOR TO PURIFIER,
ADJUST AND LUBRICATE. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. A. REPLACE DISCS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 264 of 1693

A-26240-2   / AER FFG7-67050-ACCOMP MJC: EXTYA373 Rev Date: 10/15/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67050  WHICH REPLACES EXISTING MAIN REDUCTION GEAR
(MRG) LUBE OIL (LO) SERVICE PUMPS' MECHANICAL SEALS WHICH HAVE A HIGH
FAILURE RATE.

AER FFG7-67050, LUBE OIL SERVICE PUMP (1A &
1B) MECHANICAL SEAL MODS, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 265 of 1693

I-26241-1   / NON ATCHD LO PMP UNIT - INSP MJC: EXECI104 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE NON-ATTACHED MAIN LUBE OIL PUMP. REPORT CONDITIONS
FOUND TO SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A. ALARM
AND SAFETY DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL INSULATION
RESISTANCE TEST.  D. ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY. E.
RESILIENT MOUNTS AS APPLICABLE. F. VIBRATION ANALYSIS SURVEY.  G. CONDUCT
FLOW TEST. REPORT ANY NEW WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 266 of 1693

Q-26241-7   / NON ATCHD LO PMP - RPR MJC: EXECQ824 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,980 ManDays:    44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE ROTARY/SCREW PUMP TO THE SHOP. OPEN PUMP CASING.  CLEAN
AND INSPECT ALL COMPONENTS. RECORD ROTOR AND HOUSING BORE DIAMETER,
CLEARANCES AND RUNOUTS   A. ACCOMPLISH NDT OF PUMP SHAFT AND ROTOR
ASSEMBLY.  B. RESURFACE AND MACHINE SHAFT JOURNALS IN WAY OF PACKING
AND BEARINGS.  C. STONE/DRESS BEARING HOUSING FIT AREAS.  D. STONE/DRESS
TIMING GEARS.  E. RESURFACE AND MACHINE PUMP CASING BORES USING
AUTHORIZED COATING SYSTEM.  F. STONE/DRESS CASING MATING AND SEALING
SURFACE.  G. REPLACE PUMP ROTOR SHAFT AND KEY.  H. REPLACE PUMP ROTOR
ASSEMBLY AND ENSURE ROTOR TO CASING CLEARANCES.  I. REPLACE
LINER/SLEEVE ASSEMBLY.  J. REPLACE PUMP CASING.  K. REPLACE TIMING GEAR
SET AND ENSURE PROPER CLEARANCES.  L. REPLACE TIMING GEAR SPACERS.  M.
REPLACE THRUST WASHERS AND ENSURE PROPER CLEARANCES.  N. REPLACE
COUPLING.  REASSEMBLE UNIT WITH NEW GASKET, BEARINGS, PACKING,
MECHANICAL SEAL (IF INSTALLED), FASTENERS,   O-   RINGS AND KEYS. RECORD
POST-REPAIR CLEARANCES AND RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 267 of 1693

Q-26241-9   / NON ATCHD LO PMP MOT - RPR MJC: EXECQ272 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 945 ManDays:    21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE NON-ATTACHED MAIN LUBE OIL PUMP ELECTRIC
MOTOR PER CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO
SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD
ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 268 of 1693

Q-26241-11   / MN LO CLR - RPR MJC: EXECQ825 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 405 ManDays:     9

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE MAIN LUBE OIL COOLER PER
CONDITION ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED.
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR
TUBE NEST & SHELL CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE
SHIP'S CSMP.    ON COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE
FOLLOWING LIST, INSTALL COMPONENTS USING NEW GASKETS AND O-RINGS AND
REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  A. RE-ROLL DESIGNATED TUBES.  B. INSTALL
TUBE INSERTS.  C. PLUG DESIGNATED TUBES.  D. REPLACE DESIGNATED TUBES.  E.
REPLACE ZINCS.  F. RECOAT/REPAIR TUBE SHEETS.  G. REPLACE TUBE SHEETS.  H.
REPAIR TUBE SUPPORT PLATES.  I. REPLACE HEADS.  J. MECHANICALLY-CLEAN MAIN
LUBE OIL COOLER.  K. CHEMICALLY-CLEAN MAIN LUBE OIL COOLER.  L. REPLACE
TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 269 of 1693

Q-26241-15   / LO COASTDOWN PMP - RPR MJC: EXECQE26 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE ROTARY/SCREW PUMP TO THE SHOP. OPEN, CLEAN AND INSPECT ALL
PUMP COMPONENTS. RECORD ROTOR AND HOUSING BORE DIAMETER,
CLEARANCES AND RUNOUTS A. ACCOMPLISH NDT OF PUMP SHAFT AND ROTOR
ASSEMBLY. REPAIR THE ROTARY/SCREW FUEL SERVICE PUMP PER CONDITION
ASSESSMENT RECOMMENDATIONS. B. RESURFACE AND MACHINE SHAFT JOURNALS
IN WAY OF PACKING AND BEARINGS. C. STONE/DRESS BEARING HOUSING FIT
AREAS. D. STONE/DRESS TIMING GEARS. E. RESURFACE AND MACHINE PUMP
CASING BORES USING AUTHORIZED COATING SYSTEM. F. STONE/DRESS CASING
MATING AND SEALING SURFACE. G. REPLACE PUMP ROTOR SHAFT AND KEY. H.
REPLACE PUMP ROTOR ASSEMBLY AND ENSURE ROTOR TO CASING CLEARANCES. I.
REPLACE LINER/SLEEVE ASSEMBLY. J. REPLACE PUMP CASING. K. REPLACE TIMING
GEAR SET AND ENSURE PROPER CLEARANCES. L. REPLACE TIMING GEAR SPACERS.
M. REPLACE THRUST WASHERS AND ENSURE PROPER CLEARANCES. N. REPLACE
COUPLING. REASSEMBLE UNIT WITH NEW GASKET, BEARINGS, PACKING,
MECHANICAL SEAL, FASTENERS, O-RINGS AND KEYS. RECORD POST-REPAIR
CLEARANCES AND RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 270 of 1693

Q-26241-17   / LO COASTDOWN PMP - REPL MJC: EXECQ827 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
LUBE OIL COASTDOWN PUMP - ACCOMPLISH THE FOLLOWING: A. REMOVE THE LUBE
OIL COASTDOWN PUMP ASSEMBLY (PUMP, AIR MOTOR AND COUPLING) AND INSTALL
AND TEST A REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: 1. REPLACE 30 PSIG RELIEF VALVE WITH 80 PSIG RELIEF VLV IF
REQUIRED. HRM 233.1 & CHG ORDER 262-02-C004 APPLY.  * FFG-7 UNIQUE REMOVE
AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 271 of 1693

Q-26241-18   / MN LO SVCE PMP UNIT - REPL MJC: EXECQ828 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MAIN LUBE OIL SERVICE PUMP UNIT - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
LUBE OIL SERVICE PUMP UNIT (PUMP, MOTOR AND COUPLING) AND INSTALL AND
TEST A REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B.
CLEAN, INSPECT, TEST AND MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN
OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. *
FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 272 of 1693

J-26241-22   / MN LO CLR - PLUG TB MJC: EXECJ451 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 405 ManDays: 9

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 273 of 1693

J-26241-23   / MN LO CLR - REPL TB BUNDLE MJC: EXECJ453 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 405 ManDays: 9

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 274 of 1693

J-26241-24   / MN LO CLR - REPL TB MJC: EXECJ455 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 405 ManDays: 9

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 275 of 1693

J-26241-25   / MN LO CLR - REPL ZINCS MJC: EXECJ457 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 405 ManDays: 9

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 276 of 1693

J-26241-26   / MN LO CLR - REROLL TB MJC: EXECJ459 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 405 ManDays: 9

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 277 of 1693

J-26241-27   / MN LO CLR - RPR TB SH MJC: EXECJ461 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 405 ManDays: 9

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 278 of 1693

J-26241-28   / MN LO CLR-RPR TB SPRT PLATES MJC: EXECJ463 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 405 ManDays: 9

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 279 of 1693

J-26241-40   / NON ATCHD LO PMP MOT-RPR MJC: EXECJB54 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 945 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE NON-ATTACHED MAIN LUBE OIL PUMP
IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 280 of 1693

J-26241-46   / NON ATCHD LO PMP SEAL-REPL MJC: EXECJK89 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/SCREW NON- ATTACHED MAIN LUBE OIL SERVICE PUMP
MECHANICAL SEAL, FASTENERS, O-RINGS AND KEYS. RECORD POST-REPAIR
CLEARANCES AND RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 281 of 1693

J-26241-47   / NON ATCHD LO PMP BRGS - REPL MJC: EXECJK90 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/SCREW NON- ATTACHED MAIN LUBE OIL SERVICE PUMP
BEARINGS, MECHANICAL SEAL (IF INSTALLED), FASTENERS, O-RINGS AND KEYS.
RECORD POST-REPAIR CLEARANCES AND RUNOUTS. ALIGN DRIVER TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 282 of 1693

J-26241-48   / NON ATCHD LO PMP RT ASSY-REPL MJC: EXECJK91 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/SCREW NON- ATTACHED MAIN LUBE OIL SERVICE PUMP
ROTATING ASSEMBLY, BEARINGS, MECHANICAL SEAL (IF INSTALLED), FASTENERS,
O-RINGS AND KEYS. RECORD POST-REPAIR CLEARANCES AND RUNOUTS. ALIGN
DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 283 of 1693

J-26241-49   / NON ATCHD LO PMP - REPL MJC: EXECJK92 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE ROTARY/SCREW NON- ATTACHED MAIN LUBE OIL SERVICE PUMP.
REPLACE THE PUMP WITH NEW BASED ON CONDITION ASSESSMENT
RECOMMENDATIONS. ALIGN DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 284 of 1693

J-26241-50   / LO COASTDN PMP MECH SEAL-REPL MJC: EXECJK93 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE LUBE OIL COASTDOWN PUMP UNIT (ROTARY/SCREW; AIR MOTOR
DRIVEN) MECHANICAL SEAL, FASTENERS, O-RINGS AND KEYS. RECORD
POST-REPAIR CLEARANCES AND RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 285 of 1693

J-26241-51   / LO COASTDN PMP BRGS - REPL MJC: EXECJK94 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE LUBE OIL COASTDOWN PUMP UNIT (ROTARY/SCREW; AIR MOTOR
DRIVEN) BEARINGS, MECHANICAL SEAL, FASTENERS, O-RINGS AND KEYS. RECORD
POST-REPAIR CLEARANCES AND RUNOUTS. ALIGN DRIVER TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 286 of 1693

J-26241-52   / LO COASTDN PMP RT ASSY - REPL MJC: EXECJK95 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE LUBE OIL COASTDOWN PUMP UNIT (ROTARY/SCREW; AIR MOTOR
DRIVEN) ROTATING ASSEMBLY, BEARINGS, MECHANICAL SEAL, FASTENERS,
O-RINGS AND KEYS. RECORD POST-REPAIR CLEARANCES AND RUNOUTS. ALIGN
DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 287 of 1693

J-26241-53   / LO COASTDN PMP - REPL MJC: EXECJK96 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE LUBE OIL COASTDOWN PUMP UNIT (ROTARY/SCREW; AIR MOTOR
DRIVEN). REPLACE THE PUMP WITH NEW BASED ON CONDITION ASSESSMENT
RECOMMENDATIONS. ALIGN DRIVER TO PUMP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 288 of 1693

I-26431-1   / LO PURIFIER UNIT - INSP MJC: EXECI107 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE LUBE OIL PURIFIER UNIT. REPORT CONDITIONS FOUND TO
THE SHIP'S CSMP  TO INCLUDE: A. ALARM AND SAFETY DEVICES.  B. OPERATIONAL
TESTS.  C. VIBRATION ANALYSIS SURVEY.  D. ELECTRICAL INSULATION RESISTANCE
TEST.  E. ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 289 of 1693

Q-26431-2   / LO PURIFIER - RPR MJC: EXECQ833 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,475 ManDays:    55

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REPAIR
THE LUBE OIL PURIFIER PER CONDITION ASSESSMENT RECOMMENDATIONS AND AS
DESIGNATED. REMOVE, DISASSEMBLE, CLEAN AND INSPECT PARTS AND
COMPONENTS. ON COMPLETION OF REPAIRS, PER OEM TECHNICAL
REPRESENTATIVE DIRECTIONS AND AS AUTHORIZED FROM THE FOLLOWING LIST,
REINSTALL COMPONENTS USING NEW BEARINGS, GASKETS, O-RINGS AND PACKING.
CALIBRATE GAUGES AND THERMOMETERS. TEST AND SET RELIEF VALVES. ALIGN
MOTOR TO PURIFIER, ADJUST AND LUBRICATE. REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. STRAIGHTEN SHAFT TO WITHIN 0.0005 INCHES TIR. B. REPLACE WORM (DRIVER
HELICAL GEAR). C. REPLACE WORM GEAR (DRIVEN HELICAL GEAR). D. BALANCE
PURIFIER BOWL AND SPINDLE ASSEMBLY. E. REPLACE PUMP DRIVEN GEAR AND
SHAFT ASSEMBLY. F. REPLACE DESIGNATED PUMP DRIVEN GEARS. G. REPAIR
PURIFIED OIL DISCHARGE/DIRTY OIL FEED PUMP(S). H. REPLACE PURIFIED OIL
DISCHARGE/DIRTY OIL FEED PUMP(S). I. REPAIR BRAKE ASSEMBLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 290 of 1693

Q-26431-3   / LO PURIFIER MOT - RPR MJC: EXECQ285 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 315 ManDays:     7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE LUBE OIL PURIFIER ELECTRIC MOTOR PER
CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND
ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 291 of 1693

Q-26431-5   / LO PURIFIER HTR - RPR MJC: EXECQB36 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE LUBE OIL PURIFIER HEATER PER
CONDITION ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED.
HYDROSTATICALLY TEST HEATER SHELL AND TUBE SIDES AND REMOVE WATER
BOXES FOR TUBE NEST AND SHELL CLEANING AND INSPECTION. REPORT
CONDITIONS FOUND TO THE NSA. ON COMPLETION OF REPAIRS, AS AUTHORIZED
FROM THE FOLLOWING LIST, INSTALL COMPONENTS USING NEW GASKETS AND O
RINGS AND REPLACE _____ MISSING AND/OR UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  A. REPLACE____ TUBES.  B.
REPLACE ALL  ZINCS.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 292 of 1693

Q-26431-6   / LO PURIFIER - REPL MJC: EXECQ834 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
LUBE OIL PURIFIER - ACCOMPLISH THE FOLLOWING: A. REMOVE THE LUBE OIL
PURIFIER ASSEMBLY (PURIFIER AND MOTOR)  AND INSTALL AND TEST A
REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B. CLEAN,
INSPECT, TEST, AND MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN OPNAV
4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. * FFG-7
UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 293 of 1693

J-26431-11   / LO PURIFIER MOT-RWND MJC: EXECJC09 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE LUBE OIL PURIFIER MOTOR IN ACCORDANCE WITH THE REQUIREMENTS
OF NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 294 of 1693

J-26431-12   / LO PURIFIER MOT-RPR MJC: EXECJC10 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE LUBE OIL PURIFIER MOTOR IN ACCORDANCE WITH THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 295 of 1693

J-26431-13   / LO PURIFIER MOT BRG-REPL MJC: EXECJC11 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE LUBE OIL PURIFIER MOTOR. REPLACE BEARINGS. ASSEMBLE.
ALIGN MOTOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 296 of 1693

J-26431-14   / LO PUR (SFT/GEARS) - RPR/REPL MJC: EXECJE97 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,475 ManDays: 55

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE LUBE OIL PURIFIER TO THE EXTENT NECESSARY TO
STRAIGHTEN THE SHAFT, REPLACE WORM (DRIVER HELICAL GEAR) AND WORM
(DRIVEN HELICAL GEAR). INSPECT PARTS AND COMPONENTS. ON COMPLETION OF
REPAIRS, PER OEM TECHNICAL REPRESENTATIVE DIRECTIONS AND AS AUTHORIZED
FROM THE FOLLOWING LIST, REINSTALL COMPONENTS USING NEW BEARINGS,
GASKETS, O-RINGS AND PACKING. CALIBRATE GAUGES AND THERMOMETERS. TEST
AND SET RELIEF VALVES. ALIGN MOTOR TO PURIFIER, ADJUST AND LUBRICATE.
REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. A. STRAIGHTEN SHAFT TO WITHIN 0.0005
INCHES TIR. B. REPLACE WORM (DRIVER HELICAL GEAR). C. REPLACE WORM GEAR
(DRIVEN HELICAL GEAR).

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 297 of 1693

J-26431-15   / LO PUR (GEARS/SFT) - REPL MJC: EXECJE98 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,475 ManDays: 55

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE LUBE OIL  PURIFIER TO THE EXTENT NECESSARY TO
REPLACE THE WORM (DRIVER HELICAL GEAR), THE WORM (DRIVEN HELICAL GEAR)
AND THE PUMP DRIVEN GEAR AND SHAFT ASSEMBLY. INSPECT PARTS AND
COMPONENTS. ON COMPLETION OF REPAIRS, PER OEM TECHNICAL
REPRESENTATIVE DIRECTIONS AND AS AUTHORIZED FROM THE FOLLOWING LIST,
REINSTALL COMPONENTS USING NEW BEARINGS, GASKETS, O-RINGS AND PACKING.
CALIBRATE GAUGES AND THERMOMETERS. TEST AND SET RELIEF VALVES. ALIGN
MOTOR TO PURIFIER, ADJUST AND LUBRICATE. REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. REPLACE WORM (DRIVER HELICAL GEAR).  B. REPLACE WORM GEAR (DRIVEN
HELICAL GEAR).  C. REPLACE PUMP DRIVEN GEAR AND SHAFT ASSEMBLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 298 of 1693

J-26431-16   / LO PUR (BOWL ASSY) - RPR MJC: EXECJE99 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,475 ManDays: 55

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE LUBE OIL  PURIFIER TO THE EXTENT NECESSARY TO
REPAIR AND BALANCE THE BOWL ASSEMBLY. INSPECT PARTS AND COMPONENTS.
ON COMPLETION OF REPAIRS, PER OEM TECHNICAL REPRESENTATIVE DIRECTIONS
AND AS AUTHORIZED FROM THE FOLLOWING LIST, REINSTALL COMPONENTS USING
NEW BEARINGS, GASKETS, O-RINGS AND PACKING. CALIBRATE GAUGES AND
THERMOMETERS. TEST AND SET RELIEF VALVES. ALIGN MOTOR TO PURIFIER,
ADJUST AND LUBRICATE. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. A. REPAIR AND BALANCE BOWL
ASSEMBLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 299 of 1693

J-26431-17   / LO PUR (FD PMPS) - RPR MJC: EXECJF00 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,475 ManDays: 55

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE LUBE OIL PURIFIER TO THE EXTENT NECESSARY TO
REPAIR THE PURIFIED OIL DISCHARGE/DIRTY OIL FEED PUMP(S). INSPECT PARTS
AND COMPONENTS. ON COMPLETION OF REPAIRS, PER OEM TECHNICAL
REPRESENTATIVE DIRECTIONS AND AS AUTHORIZED FROM THE FOLLOWING LIST,
REINSTALL COMPONENTS USING NEW BEARINGS, GASKETS, O-RINGS AND PACKING.
CALIBRATE GAUGES AND THERMOMETERS. TEST AND SET RELIEF VALVES. ALIGN
MOTOR TO PURIFIER, ADJUST AND LUBRICATE. REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. REPAIR PURIFIED OIL DISCHARGE/DIRTY OIL FEED PUMP(S).

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 300 of 1693

J-26431-18   / LO PUR (FD PMPS) - REPL MJC: EXECJF01 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,475 ManDays: 55

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE LUBE OIL PURIFIER TO THE EXTENT NECESSARY TO
REPLACE THE PURIFIED OIL DISCHARGE/DIRTY OIL FEED PUMP(S). INSPECT PARTS
AND COMPONENTS. ON COMPLETION OF REPAIRS, PER OEM TECHNICAL
REPRESENTATIVE DIRECTIONS AND AS AUTHORIZED FROM THE FOLLOWING LIST,
REINSTALL COMPONENTS USING NEW BEARINGS, GASKETS, O-RINGS AND PACKING.
CALIBRATE GAUGES AND THERMOMETERS. TEST AND SET RELIEF VALVES. ALIGN
MOTOR TO PURIFIER, ADJUST AND LUBRICATE. REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. REPLACE PURIFIED OIL DISCHARGE/DIRTY OIL FEED PUMP(S).

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 301 of 1693

J-26431-19   / LO PUR (BRAKE ASSY) - RPR MJC: EXECJF02 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,475 ManDays: 55

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE LUBE OIL  PURIFIER TO THE EXTENT NECESSARY TO
REPAIR THE BRAKE ASSEMBLY. INSPECT PARTS AND COMPONENTS. ON
COMPLETION OF REPAIRS, PER OEM TECHNICAL REPRESENTATIVE DIRECTIONS AND
AS AUTHORIZED FROM THE FOLLOWING LIST, REINSTALL COMPONENTS USING NEW
BEARINGS, GASKETS, O-RINGS AND PACKING. CALIBRATE GAUGES AND
THERMOMETERS. TEST AND SET RELIEF VALVES. ALIGN MOTOR TO PURIFIER,
ADJUST AND LUBRICATE. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. A. REPAIR BRAKE ASSEMBLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 302 of 1693

J-26431-20   / LO PUR (DISCS) - REPL MJC: EXECJF03 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,475 ManDays: 55

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REQUEST SERVICES OF A QUALIFIED OEM TECHNICAL REPRESENTATIVE.  REMOVE,
DISASSEMBLE AND CLEAN THE LUBE OIL  PURIFIER TO THE EXTENT NECESSARY TO
REPLACE THE DISCS. INSPECT PARTS AND COMPONENTS. ON COMPLETION OF
REPAIRS, PER OEM TECHNICAL REPRESENTATIVE DIRECTIONS AND AS AUTHORIZED
FROM THE FOLLOWING LIST, REINSTALL COMPONENTS USING NEW BEARINGS,
GASKETS, O-RINGS AND PACKING. CALIBRATE GAUGES AND THERMOMETERS. TEST
AND SET RELIEF VALVES. ALIGN MOTOR TO PURIFIER, ADJUST AND LUBRICATE.
REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. A. REPLACE DISCS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 303 of 1693

O-31120-17   / MACHALT 414-ACCOMP MJC: EXMAO012 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH MACHALT 414 WHICH MODIFIES THE SSDG EXHAUST SYSTEM ON FFG 7
CLASS SHIPS BY INSTALLING A FLEXIBLE COUPLING THAT MEETS LEVEL "A" SHOCK
REQUIREMENTS AND PIPING SUPPORTS.

MACHALT 414, FFG7CL SSDG EXHAUST SYS
MOD, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 304 of 1693

O-31120-18   / MACHALT 507-ACCOMP MJC: EXMAO013 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH MACHALT 507 WHICH REPLACES THE EXISTING SSDG FUEL STRAINER
ON FFG 7 CLASS SHIPS WITH A NEW "Y"-TYPE STRAINER AND  INSTALLS A LARGER
DIAMETER HOSE AND CONNECTION TO THE FUEL PUMP INLET FROM THE STRAINER.

MACHALT 507, MOD FFG7 SSDG FUEL
STRAINER, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 305 of 1693

O-31120-19   / MACHALT 508-ACCOMP MJC: EXMAO014 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH MACHALT 508 WHICH REPLACES THE EXISTING AIR BOX DRAIN
CANISTER WITH AN OIL/GAS SEPARATOR AND INSTALLS A LARGER DIAMETER DRAIN
LINE AND REVERSE ACTING CHECK VALVE.

MACHALT 508, MOD FFG7 SSDG AIR BOX DRAIN,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 306 of 1693

K-31120-21   / SHIPALT FFG7-00468K-ACCOMP MJC: EXSAK710 Rev Date: 03/26/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00468K  WHICH REDIRECTS THE EXISTING FUEL RETURN
LINE FROM EACH SSDG BACK TO THE FUEL SERVICE TANK BEING USED BY THE
SSDG RATHER THAN THE SUCTION SIDE OF THE FUEL PUMP. THIS ALTERATION
INVOLVES INSTALLATION OF NEW SOLENOID OPERATED VALVES, ISOLATION VALVES
AND CHECK VALVES IN THE FUEL RETURN PIPING SYSTEM TO EACH OF THE
SERVICE TANKS. AREAS IMPACTED: AUX. MACHINERY ROOM NO. 1 (5-180-0-E), AUX.
MACHINERY ROOM NO. 2 (5-212-0-E) AND AUX. MACHINERY ROOM NO. 3 (5-292-0-E).

SHIPALT FFG7-00468K-INSTALL FUEL RETURN
SYSTEM ON SSDG, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 307 of 1693

K-31120-23   / SHIPALT FFG7-00423K-ACCOMP MJC: EXSAK712 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 351,088 ManDays: 3827

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00423K WHICH REPLACES THE FOUR DETROIT DIESEL
ENGINES WITH EQUIVALENT CATERPILLER DIESEL ENGINES AS THE PRIME MOVER
FOR EACH OF THE GENERATOR SETS. THE CATERPILLAR REPLACEMENT ENGINES
(MODEL 3512B)  ARE SIMILAR TO THE EXISTING DETROIT ENGINES IN SIZE, WEIGHT
AND POWER.THE EXISTING GENERATORS, SUB-BASES, AND CONTROL SYSTEMS
WILL BE RETAINED AND INTEGRATED WITH THE NEW ENGINES. THE CATERPILLER
ENGINES WILL BE FURNISHED WITH A TURBO AFTERCOOLER TO LOWER ENGINE
INTAKE AIR TEMPERATURE. A NEW SHIPBOARD SEAWATER COOLING SYSTEM WILL
BE INSTALLED TO  COOL THE AFTERCOOLER FRESHWATER SYSTEM. A SEPARATE
AFTERCOOLER EXPANSION TANK WILL BE SUPPLIED WITH EACH ENGINE TO
PROVIDE A RESERVOIR FOR EXPANSION AND CONTRACTION OF THE ENGINE
COOLANT. THESE TANKS WILL BE PROVIDED AS PART OF THE ENGINE KITS BUT WILL
BE MOUNTED SEPARATELY FROM THE ENGINE SKIDS. A NO BREAK POWER SUPPLY
(NBPS), LOCATED IN THE RESPECTIVE GENERATOR ENCLOSURE, WILL BE SUPPLIED
WITH EACH ENGINE TO ENSURE THAT UPON LOSS OF SHIP'S ELECTRICAL POWER,
EACH ENGINE SET SHALL BE CAPABLE OF STARTING AND SUPPLYING RATED
OUTPUT POWER.

SHIPALT FFG7-00423K, SSDG RE-ENGINE, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 308 of 1693

I-31121-1   / SSDG AC GEN - INSP/ TST MJC: EXECI112 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN INSPECTION AND OPERATIONAL TEST OF THE SHIP SERVICE
DIESEL GENERATOR.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  TO
INCLUDE:  A. ALARM AND SAFETY DEVICES.  B. GOVERNOR SYSTEM, OVERSPEED  C.
GOVERNOR SYSTEM, SPEED  D. LOAD TESTS (SINGLE/PARALLEL MODES),
OPERATIONAL  E. REGULATION SYSTEM, VOLTAGE  F. SYNCHRONIZING DEVICE
SYSTEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 309 of 1693

I-31121-2   / SSDG DSL ENG - INSP/OP TST MJC: EXECMJ36 Rev Date: 01/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

JOINT FLEET MAINTENANCE MANUAL INST 4790.3 VOLUME 4 PARA 7.3 

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN INSPECTION AND OPERATIONAL TEST OF THE SHIP SERVICE
DIESEL GENERATOR ENGINE IN ACCORDANCE WITH THE TYPE COMMANDER
MAINTENANCE MANUAL.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP  TO
INCLUDE:  A. ALARM AND SAFETY DEVICES.   B. GOVERNOR SYSTEM, SPEED.   C.
LOAD TESTS (OPERATIONAL-SINGLE AND PARALLEL MODES).   D. SYNCHRONIZING
DEVICE SYSTEM.  E. VIBRATION ANALYSIS SURVEY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 310 of 1693

Q-31121-3   / SSDG DSL ENG - RPR MJC: EXECQ310 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 6,885 ManDays: 153

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR SSDG ENGINE PER DIESEL ENGINE INSPECTION REPORT.  DISASSEMBLE THE
ENGINE TO THE EXTENT NECESSARY TO ACCOMPLISH DESIGNATED REPAIRS.  ON
COMPLETION OF REPAIRS, REASSEMBLE ENGINE, ADJUST CLEARANCES TO
MANUFACTURER'S SPECIFICATIONS.  ENSURE SATISFACTORY ALIGNMENT BETWEEN
DIESEL ENGINE AND GENERATOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.  PROVIDE ____ MANDAYS OF LABOR AND ________ DOLLARS OF MATERIAL
FOR REPAIRS.  PROVIDE A QUALIFIED MANUFACTURER'S TECHNICAL
REPRESENTATIVE TO ASSIST IN ACCOMPLISHING THE REPAIRS AND OPERATIONAL
TESTING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 311 of 1693

Q-31121-4   / SSDG AC GEN - RPR MJC: EXECQ311 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE END COVERS & INNER AIR SHIELD OF A.C. GEN OF SSDG SET. INSP FIELD
RTR FAN RING ASSY. MEASURE INSUL RES OF FIELD & STAT WNDGS. VERIFY CONT
OF RTD'S CIRC.  RCD AS-FND & POST-RPR CLRNCS. REPORT CONDITIONS FOUND TO
THE SHIP'S CSMP.  CLN BRUSH RIGGING IN-PLACE WITH APPROV SOLVNT.
REPL/SEAT COLLCTR RING BRUSHES. ON COMPL OF RPRS, AS AUTH FROM FLWNG
LIST, REASSM UNIT USING JOINT SEALANTS & NEW GASKETS. ACCOMP SAT OP TSTS
& VIB ANALY SURV.  A. CLEAN STATOR AND ROTOR WINDINGS. PROVIDE INSULATION
RESISTANCE READINGS ON COMPLETION.  B. RESURFACE AND MACHINE JOURNAL.
C. MACHINE/POLISH COLLECTOR RING ASSY IN-PLACE.  D. REWIND FIELD.  E.
REPLACE FIELD ROTOR.  F. REWIND STATOR.  G. REPLACE STATOR ASSEMBLY.  H.
REBABBIT DESIGNATED GENERATOR JOURNAL BEARING(S).  I. REPLACE
DESIGNATED GENERATOR JOURNAL BEARING(S).  J. REPLACE DESIGNATED OIL
DEFLECTORS.  NOTE.  1. GEN STATOR SPACE HEATERS TO BE ENERGIZED.  2. USE
SWT 311-05 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 312 of 1693

Q-31121-6   / SSDG FUEL INJECTORS - RPR MJC: EXECQ313 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  64 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:  16 Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FUEL OIL INJECTORS.  REMOVE INJECTORS, DISASSEMBLE, CLEAN AND
INSPECT INTERNAL PARTS.  REPLACE WORN PARTS AND REASSEMBLE.  PERFORM
POP TEST AND REINSTALL ON ENGINE.  ACCOMPLISH SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 313 of 1693

Q-31121-8   / SSDG JKT WTR PMP - RPR MJC: EXECQ315 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, DISASSEMBLE, CLEAN AND INSPECT THE JACKET WATER PUMP
(ATTACHED) OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET. REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP. ON COMPLETION OF REPAIRS, AS
AUTHORIZED FROM THE FOLLOWING LIST, ASSEMBLE PUMP USING NEW BEARINGS
(RADIAL AND THRUST), GASKETS, KEYS, O-RINGS, WATERSEAL ASSEMBLY AND
SEALS.  ENSURE SATISFACTORY PUMP ALIGNMENT TO DRIVE UNIT AND GEAR
BACKLASH. ACCOMPLISH SATISFACTORY OPERATIONAL TESTS.  A. REPLACE SHAFT.
B. REPLACE IMPELLER.  C. REPLACE WEARING RING(S).  D. REPLACE DRIVE GEAR.  E.
REPLACE SHAFT SLEEVE.  F. REPLACE THE JACKET WATER PUMP ASSEMBLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 314 of 1693

Q-31121-9   / SSDG AIR STG MOT - RPR MJC: EXECQ316 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, DISASSEMBLE, CLEAN AND INSPECT THE AIR START MOTOR OF THE SSDG
ENGINE.  REPLACE WORN AND DAMAGED PARTS.  REASSEMBLE START MOTOR
USING NEW GASKETS AND SEALS. ACCOMPLISH SATISFACTORY SHOP AND
OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 315 of 1693

Q-31121-10   / SSDG TURBOCHARGER - RPR MJC: EXECQ317 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  16 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE SSDG TURBOCHARGER.  DISASSEMBLE, CLEAN AND INSPECT THE
TURBOCHARGER COMPRESSOR END AND TURBINE END IAW TECHNICAL MANUAL.
REPORT CONDITIONS FOUND TO THE NSA.  DRESS AND/OR REPAIR TURBINE ROTOR
BLADING.  INSPECT THE NOZZLE RING AND REPLACE IF DAMAGED.  DRESS AND/OR
REPAIR COMPRESSOR IMPELLER.  REPLACE EACH BEARING ASSEMBLY.  ON
COMPLETION OF REPAIRS, ASSEMBLE TURBOCHARGER USING NEW GASKETS,
O-RINGS AND SEALS.  ACCOMPLISH SATISFACTORY OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 316 of 1693

Q-31121-11   / SSDG SPD GOV - RPR MJC: EXECQ845 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AUTHORIZED REPAIRS TO THE ELECTRO-HYDRAULIC SPEED
GOVERNOR SYSTEM OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET PER
CONDITION ASSESSMENT AND/OR FTSC/OEM RECOMMENDATIONS.  DISCONNECT
GOVERNOR LINKAGE, TUBE FITTINGS, ELECTRICAL WIRING AND MOUNTING FLANGE.
SHIP TO A QUALIFIED MAINTENANCE FACILITY FOR TEST STAND EVALUATION.
REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  ON COMPLETION OF REPAIRS,
ASSEMBLE COMPONENTS USING NEW GASKETS, O-RINGS, RETAINING RINGS AND
SEALS AND ENSURE OIL PASSAGES ARE FREE FROM FOREIGN MATTER.  REPLACE
MISSING AND/OR UNSERVICEABLE FASTENERS.  ACCOMPLISH A SATISFACTORY
POST-REPAIRS TEST STAND TEST.  REINSTALL GOVERNOR AND CONNECT
MOUNTING FLANGE, TUBE FITTINGS, ELECTRICAL WIRING AND LINKAGE.  PROVIDE
TECHNICAL REPRESENTATIVE FOR IN-PLACE ACCOMPLISHMENT OF SPEED
REGULATION ADJUSTMENT AND A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 317 of 1693

Q-31121-12   / SSDG LO CLR - RPR MJC: EXECQB62 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 318 of 1693

Q-31121-13   / SSDG FW CLR - RPR MJC: EXECQB66 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 319 of 1693

Q-31121-16   / SSDG AIR CLR - RPR MJC: EXECQB78 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 320 of 1693

Q-31121-17   / SSDG AC GEN - ALIGN MJC: EXECQJ59 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ALIGN THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET
PER CONDITION ASSESSMENT RECOMMENDATIONS.  MEASURE AND RECORD
AS-FOUND CLEARANCES AND ALIGNMENT DATA.  ENSURE THE GENERATOR
BEARING, FIELD ROTORS AND STATOR ARE ALL WITHIN THE SAME CENTERLINE.
ALIGN FIELD ROTOR TO THE DIESEL ENGINE.   REPORT CONDITIONS FOUND TO THE
SHIP'S CSMP  INCLUDING FINAL ALIGNMENT READINGS.  A. ACCOMPLISH REQUIRED
ALIGNMENT CORRECTIONS.  B. INSTALL NEW GENERATOR
STATOR-TO-FOUNDATIONS DOWELS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 321 of 1693

Q-31121-18   / SSDG ATCHD LO PMP - RPR MJC: EXECQD82 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, AND INSPECT THE ROTARY GEAR PUMP.  MEASURE AND RECORD
AS-FOUND AND POST-REPAIRS ROTOR AND HOUSING BORE DIAMETERS,
CLEARANCES AND RUNOUTS. ACCOMPLISH NDT OF PUMP SHAFT AND GEARS.
REPORT CONDITIONS FOUND TO THE NSA. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. ON COMPLETION OF REPAIRS REASSEMBLE PUMP. ENSURE A
SATISFACTORY PUMP GEAR AND WORM GEAR DRIVE BACKLASH AND CLEARANCES.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 322 of 1693

Q-31121-20   / SSDG AIR STG MOT- REPL MJC: EXECQ846 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR DIESEL ENGINE AIR STARTING MOTOR -
ACCOMPLISH THE FOLLOWING: A. REMOVE THE AIR STARTING MOTOR AND INSTALL
AND TEST A REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: 1. * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 323 of 1693

Q-31121-21   / SSDG TURBOCHARGER - REPL MJC: EXECQ847 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  16 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR DIESEL ENGINE TURBOCHARGER - ACCOMPLISH
THE FOLLOWING: A. REMOVE THE TURBOCHARGER  AND INSTALL AND TEST
REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION
OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.
NOTE: 1. * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 324 of 1693

Q-31121-22   / SSDG BLOWERS - REPL MJC: EXECQ848 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   8 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR BLOWER ASSEMBLY - ACCOMPLISH THE
FOLLOWING: A. REMOVE THE BLOWER ASSEMBLY AND INSTALL AND TEST
REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION
OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.
NOTE: 1. SPECIAL TOOL REQUIRED.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 325 of 1693

Q-31121-23   / SSDG FO PMP - REPL MJC: EXECQ849 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR DIESEL ENGINE FUEL OIL PUMP - ACCOMPLISH
THE FOLLOWING: A. REMOVE AND REPLACE THE FUEL OIL PUMP.  B. SUBMISSION OF
AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1.
CLASS ADVISORY #27/80 ADDENDUM 3 (192156Z 3/84) APPLIES.  * FFG-7 UNIQUE
REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 326 of 1693

Q-31121-45   / SSDG EXH SYS - RPR MJC: QXECQJ90 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,800 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT EXHAUST SYSTEM OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET.
REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  INSPECT EXHAUST MANIFOLD,
FLEXIBLE JOINTS, FLANGES, EXHAUST PIPE, EXHAUST SILENCER AND INSPECTION
COVERS FOR LEAKS.  REMOVE SOOT POT/ACCUMULATOR, CLEAN AND INSPECT
SURFACES.  ON COMPLETION OF REPAIRS (AS AUTHORIZED FROM THE FOLLOWING
LIST), ASSEMBLE SOOT POT/ACCUMULATOR USING NEW GASKET.  ACCOMPLISH
SATISFACTORY OPERATIONAL LEAK TEST/INSPECTION.  A. REPLACE SOOT
POT/ACCUMULATOR GASKET B. WELD REPAIR EXHAUST MANIFOLD C. WELD REPAIR
EXHAUST PIPE D. WELD REPAIR SOOT POT/ACCUMULATOR E. REPLACE FLEX
JOINT/FLANGE/INSP COVER GASKETS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 327 of 1693

J-31121-53   / SSDG AIR CLR - PLUG TB MJC: EXECJ614 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 328 of 1693

J-31121-54   / SSDG AIR CLR - REPL BUNDLE MJC: EXECJ619 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 329 of 1693

J-31121-55   / SSDG AIR CLR - REPL TB MJC: EXECJ624 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 330 of 1693

J-31121-56   / SSDG AIR CLR - REPL ZINCS MJC: EXECJ629 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 331 of 1693

J-31121-57   / SSDG AIR CLR - REROLL TB MJC: EXECJ634 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 332 of 1693

J-31121-58   / SSDG AIR CLR - RPR TB SH MJC: EXECJ639 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 333 of 1693

J-31121-59   / SSDG AIR CLR - RPR TB SPRTS MJC: EXECJ644 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 334 of 1693

J-31121-60   / SSDG FW CLR - PLUG TB MJC: EXECJ684 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 335 of 1693

J-31121-61   / SSDG FW CLR - REPL TB BUNDLE MJC: EXECJ689 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 336 of 1693

J-31121-62   / SSDG FW CLR - REPL TB MJC: EXECJ694 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 337 of 1693

J-31121-63   / SSDG FW CLR - REPL ZINCS MJC: EXECJ699 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 338 of 1693

J-31121-64   / SSDG FW CLR - REROLL TB MJC: EXECJ704 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 339 of 1693

J-31121-65   / SSDG FW CLR - RPR TB SH MJC: EXECJ709 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 340 of 1693

J-31121-66   / SSDG FW CLR - RPR TB SPRT PLTS MJC: EXECJ714 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 341 of 1693

J-31121-67   / SSDG LO CLR - PLUG TB MJC: EXECJ747 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 342 of 1693

J-31121-68   / SSDG LO CLR - REPL TB BUNDLE MJC: EXECJ752 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 343 of 1693

J-31121-69   / SSDG LO CLR - REPL TB MJC: EXECJ757 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 344 of 1693

J-31121-70   / SSDG LO CLR - REPL ZINCS MJC: EXECJ762 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 345 of 1693

J-31121-71   / SSDG LO CLR - REROLL TB MJC: EXECJ767 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 346 of 1693

J-31121-72   / SSDG LO CLR - RPR TB SH MJC: EXECJ772 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 347 of 1693

J-31121-73   / SSDG LO CLR - RPR TB SPRT PLTS MJC: EXECJ777 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 348 of 1693

J-31121-74   / SSDG AC GEN W/RTR RMV-CLN MJC: EXECJA81 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD END BELL, BEARINGS, AND AIR GAP CLEARANCES OF
THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET.  DISCONNECT
SOLID STATE DEVICES.  MEASURE INSULATION RESISTANCE OF WINDINGS.  VERIFY
CONTINUITY OF RTD CIRCUITRY. REMOVE ROTATING ASSEMBLIES.  PROTECT PARTS
SUSCEPTIBLE TO WATER INTRUSION.  RECONDITION EXCITER AND MAIN ROTOR IN
ACCORDANCE WITH THE REQUIREMENTS OF 009-17.  REPAIR END BELLS.  IN PLACE
CLEAN, RINSE, & DRY THE STATOR.  MONITOR INSULATION RESISTANCE DURING
DRYING PROCESS.  INSTALL NEW BEARINGS, SEALS AND GASKETS.  INSTALL
ROTATING ASSEMBLIES.  ALIGN THE GENERATOR.  MEASURE AND RECORD THE
FINAL AIR GAP AND BEARING CLEARANCES, INSULATION RESISTANCE, AND THRUST.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 349 of 1693

J-31121-75   / SSDG AC GEN RTD(S) - REPL MJC: EXECJA87 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD CONTINUITY OF RTD(S) CIRCUITRY OF THE A.C.
GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET.  REPLACE DEFECTIVE
RTD(S). VERIFY CONTINUITY OF RTD(S) CIRCUITRY. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 350 of 1693

J-31121-76   / SSDG AC GEN IN PLACE-CLN MJC: EXECJA91 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD END BELL, BEARINGS, AND AIR GAP CLEARANCES OF
THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET. DISCONNECT
SOLID STATE DEVICES.  MEASURE INSULATION RESISTANCE OF WINDINGS.  VERIFY
CONTINUITY OF RTD CIRCUITRY.  PROTECT PARTS SUSCEPTIBLE TO WATER
INTRUSION.  IN PLACE CLEAN, RINSE, & DRY THE ROTOR AND STATOR.  MONITOR
INSULATION RESISTANCE DURING DRYING PROCESS.   ALIGN THE GENERATOR.
MEASURE AND RECORD THE FINAL AIR GAP AND BEARING CLEARANCES,
INSULATION RESISTANCE, AND THRUST.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 351 of 1693

J-31121-77   / SSDG AC GEN BEARINGS-REPL MJC: EXECJA96 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD END BELL, BEARINGS, AND AIR GAP CLEARANCES OF
THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET.  REPLACE
BEARINGS, SEALS, AND GASKETS.  ALIGN THE GENERATOR.  MEASURE AND RECORD
THE FINAL AIR GAP AND BEARING CLEARANCES, AND THRUST.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 352 of 1693

J-31121-82   / SSDG JKT WTR PMP - RPR MJC: EXECJL21 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, OPEN, CLEAN AND INSPECT THE DIESEL ENGINE JACKET WATER PUMP
(ATTACHED). REPORT CONDITIONS FOUND TO THE NSA. REPAIR THE JACKET WATER
PUMP PER CONDITION ASSESSMENT RECOMMENDATIONS. A. REPLACE SHAFT. B.
REPLACE IMPELLER. C. REPLACE WEARING RING(S). D. REPLACE DRIVE GEAR. E.
REPLACE SHAFT SLEEVE. ASSEMBLE PUMP USING NEW BEARINGS (RADIAL AND
THRUST), GASKETS, KEYS, O-RINGS, WATERSEAL ASSEMBLY AND SEALS. ENSURE
SATISFACTORY PUMP ALIGNMENT TO DRIVE UNIT AND GEAR BACKLASH.
ACCOMPLISH SATISFACTORY OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 353 of 1693

J-31121-83   / SSDG JKT WTR PMP - REPL MJC: EXECJL22 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DIESEL ENGINE JACKET WATER PUMP (ATTACHED). ENSURE
SATISFACTORY PUMP ALIGNMENT TO DRIVE UNIT AND GEAR BACKLASH.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 354 of 1693

J-31121-86   / SSDG ATCHD LO PMP CSG-REPL MJC: EXECJL25 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, AND INSPECT THE LUBE OIL PUMP (ATTACHED) OF THE SHIP SERVICE
DIESEL ENGINE GENERATOR SET (ROTARY/GEAR). REPLACE THE OUTER CASING.
ENSURE  A SATISFACTORY PUMP GEAR AND WORM GEAR DRIVE BACKLASH AND
CLEARANCES. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 355 of 1693

J-31121-87   / SSDG ATCHD LO PMP INT-REPL MJC: EXECJL26 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, AND INSPECT THE LUBE OIL PUMP (ATTACHED) OF THE SHIP SERVICE
DIESEL ENGINE GENERATOR SET (ROTARY/GEAR). REPLACE PUMP INTERNALS AS A
MATCHED SET (INTERNAL REPLACEMENT KIT) PER CONDITION ASSESSMENT
RECOMMENDATIONS. ON COMPLETION OF INTERNAL REPLACEMENT REASSEMBLE
PUMP. ENSURE A SATISFACTORY PUMP GEAR AND WORM GEAR DRIVE BACKLASH
AND CLEARANCES. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 356 of 1693

J-31121-88   / SSDG FUEL INJECTORS - REPL MJC: EXECJQ34 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 64 Matl Forecast:

Intermediate Freq: 67 Equip/Task: 16 Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE AND REPLACE FUEL OIL INJECTORS ON SSDG ENGINE. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 357 of 1693

J-31121-89   / AIR MOT BENDIX DRIVE -RPR MJC: EXECJQ35 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE BENDIX DRIVE OF THE SSDG AIR STARTING MOTOR.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 358 of 1693

J-31121-90   / AIR MOT BENDIX DRIVE -REPL MJC: EXECJQ36 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE BENDIX DRIVE OF THE SSDG AIR STARTING MOTOR.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 359 of 1693

J-31121-91   / SSDG AIR START VLV - RPR MJC: EXECJQ37 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, DISASSEMBLE, CLEAN AND INSPECT THE AIR START VALVE OF THE SSDG
AIR STARTING MOTOR.  REPLACE WORN  PARTS.  REASSEMBLE THE START VALVE
USING NEW GASKETS AND SEALS. ACCOMPLISH SATISFACTORY OPERATIONAL
TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 360 of 1693

J-31121-92   / SSDG AIR START VLV - REPL MJC: EXECJQ38 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE AIR START VALVE OF THE SSDG AIR STARTING MOTOR.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 361 of 1693

I-31122-1   / SSDG AC GEN - INSP/ TST MJC: EXECI114 Rev Date: 12/12/2001

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN INSPECTION AND OPERATIONAL TEST OF THE SHIP SERVICE
DIESEL GENERATOR.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  TO
INCLUDE:  A. ALARM AND SAFETY DEVICES.  B. GOVERNOR SYSTEM, OVERSPEED  C.
GOVERNOR SYSTEM, SPEED  D. LOAD TESTS (SINGLE/PARALLEL MODES),
OPERATIONAL  E. REGULATION SYSTEM, VOLTAGE  F. SYNCHRONIZING DEVICE
SYSTEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 362 of 1693

I-31122-2   / SSDG DSL ENG - INSP/OP TST MJC: EXECMJ37 Rev Date: 01/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

JOINT FLEET MAINTENANCE MANUAL INST 4790.3 VOLUME 4 PARA 7.3 

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN INSPECTION AND OPERATIONAL TEST OF THE SHIP SERVICE
DIESEL GENERATOR ENGINE IN ACCORDANCE WITH THE TYPE COMMANDER
MAINTENANCE MANUAL.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP  TO
INCLUDE:  A. ALARM AND SAFETY DEVICES.   B. GOVERNOR SYSTEM, SPEED.   C.
LOAD TESTS (OPERATIONAL-SINGLE AND PARALLEL MODES).   D. SYNCHRONIZING
DEVICE SYSTEM.  E. VIBRATION ANALYSIS SURVEY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 363 of 1693

Q-31122-3   / SSDG DSL ENG - RPR MJC: EXECQ318 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 6,885 ManDays: 153

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR SSDG ENGINE PER DIESEL ENGINE INSPECTION REPORT.  DISASSEMBLE THE
ENGINE TO THE EXTENT NECESSARY TO ACCOMPLISH DESIGNATED REPAIRS.  ON
COMPLETION OF REPAIRS, REASSEMBLE ENGINE, ADJUST CLEARANCES TO
MANUFACTURER'S SPECIFICATIONS.  ENSURE SATISFACTORY ALIGNMENT BETWEEN
DIESEL ENGINE AND GENERATOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.  PROVIDE ____ MANDAYS OF LABOR AND ________ DOLLARS OF MATERIAL
FOR REPAIRS.  PROVIDE A QUALIFIED MANUFACTURER'S TECHNICAL
REPRESENTATIVE TO ASSIST IN ACCOMPLISHING THE REPAIRS AND OPERATIONAL
TESTING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 364 of 1693

Q-31122-4   / SSDG AC GEN - RPR MJC: EXECQ319 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE END COVERS & INNER AIR SHIELD OF A.C. GEN OF SSDG SET. INSP FIELD
RTR FAN RING ASSY. MEASURE INSUL RES OF FIELD & STAT WNDGS. VERIFY CONT
OF RTD'S CIRC.  RCD AS-FND & POST-RPR CLRNCS. REPORT CONDITIONS FOUND TO
THE SHIP'S CSMP.  CLN BRUSH RIGGING IN-PLACE WITH APPROV SOLVNT.
REPL/SEAT COLLCTR RING BRUSHES. ON COMPL OF RPRS, AS AUTH FROM FLWNG
LIST, REASSM UNIT USING JOINT SEALANTS & NEW GASKETS. ACCOMP SAT OP TSTS
& VIB ANALY SURV.  A. CLEAN STATOR AND ROTOR WINDINGS. PROVIDE INSULATION
RESISTANCE READINGS ON COMPLETION.  B. RESURFACE AND MACHINE JOURNAL.
C. MACHINE/POLISH COLLECTOR RING ASSY IN-PLACE.  D. REWIND FIELD.  E.
REPLACE FIELD ROTOR.  F. REWIND STATOR.  G. REPLACE STATOR ASSEMBLY.  H.
REBABBIT DESIGNATED GENERATOR JOURNAL BEARING(S).  I. REPLACE
DESIGNATED GENERATOR JOURNAL BEARING(S).  J. REPLACE DESIGNATED OIL
DEFLECTORS.  NOTE.  1. GEN STATOR SPACE HEATERS TO BE ENERGIZED.   2. USE
SWT 311-05 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 365 of 1693

Q-31122-6   / SSDG FUEL INJECTORS - RPR MJC: EXECQ321 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  64 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:  16 Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FUEL OIL INJECTORS.  REMOVE INJECTORS, DISASSEMBLE, CLEAN AND
INSPECT INTERNAL PARTS.  REPLACE WORN PARTS AND REASSEMBLE.  PERFORM
POP TEST AND REINSTALL ON ENGINE.  ACCOMPLISH SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 366 of 1693

Q-31122-8   / SSDG JKT WTR PMP - RPR MJC: EXECQ323 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, DISASSEMBLE, CLEAN AND INSPECT THE JACKET WATER PUMP
(ATTACHED) OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET. REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP. ON COMPLETION OF REPAIRS, AS
AUTHORIZED FROM THE FOLLOWING LIST, ASSEMBLE PUMP USING NEW BEARINGS
(RADIAL AND THRUST), GASKETS, KEYS, O-RINGS, WATERSEAL ASSEMBLY AND
SEALS.  ENSURE SATISFACTORY PUMP ALIGNMENT TO DRIVE UNIT AND GEAR
BACKLASH. ACCOMPLISH SATISFACTORY OPERATIONAL TESTS.  A. REPLACE SHAFT.
B. REPLACE IMPELLER.  C. REPLACE WEARING RING(S).  D. REPLACE DRIVE GEAR.  E.
REPLACE SHAFT SLEEVE.  F. REPLACE THE JACKET WATER PUMP ASSEMBLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 367 of 1693

Q-31122-9   / SSDG AIR STG MOT - RPR MJC: EXECQ324 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, DISASSEMBLE, CLEAN AND INSPECT THE AIR START MOTOR OF THE SSDG
ENGINE.  REPLACE WORN AND DAMAGED PARTS.  REASSEMBLE START MOTOR
USING NEW GASKETS AND SEALS. ACCOMPLISH SATISFACTORY SHOP AND
OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 368 of 1693

Q-31122-10   / SSDG TURBOCHARGER - RPR MJC: EXECQ325 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  16 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE SSDG TURBOCHARGER.  DISASSEMBLE, CLEAN AND INSPECT THE
TURBOCHARGER COMPRESSOR END AND TURBINE END IAW TECHNICAL MANUAL.
REPORT CONDITIONS FOUND TO THE NSA.  DRESS AND/OR REPAIR TURBINE ROTOR
BLADING.  INSPECT THE NOZZLE RING AND REPLACE IF DAMAGED.  DRESS AND/OR
REPAIR COMPRESSOR IMPELLER.  REPLACE EACH BEARING ASSEMBLY.  ON
COMPLETION OF REPAIRS, ASSEMBLE TURBOCHARGER USING NEW GASKETS,
O-RINGS AND SEALS.  ACCOMPLISH SATISFACTORY OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 369 of 1693

Q-31122-11   / SSDG SPD GOV - RPR MJC: EXECQ850 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AUTHORIZED REPAIRS TO THE ELECTRO-HYDRAULIC SPEED
GOVERNOR SYSTEM OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET PER
CONDITION ASSESSMENT AND/OR FTSC/OEM RECOMMENDATIONS.  DISCONNECT
GOVERNOR LINKAGE, TUBE FITTINGS, ELECTRICAL WIRING AND MOUNTING FLANGE.
SHIP TO A QUALIFIED MAINTENANCE FACILITY FOR TEST STAND EVALUATION.
REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  ON COMPLETION OF REPAIRS,
ASSEMBLE COMPONENTS USING NEW GASKETS, O-RINGS, RETAINING RINGS AND
SEALS AND ENSURE OIL PASSAGES ARE FREE FROM FOREIGN MATTER.  REPLACE
MISSING AND/OR UNSERVICEABLE FASTENERS.  ACCOMPLISH A SATISFACTORY
POST-REPAIRS TEST STAND TEST.  REINSTALL GOVERNOR AND CONNECT
MOUNTING FLANGE, TUBE FITTINGS, ELECTRICAL WIRING AND LINKAGE.  PROVIDE
TECHNICAL REPRESENTATIVE FOR IN-PLACE ACCOMPLISHMENT OF SPEED
REGULATION ADJUSTMENT AND A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 370 of 1693

Q-31122-12   / SSDG LO CLR - RPR MJC: EXECQB63 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 371 of 1693

Q-31122-13   / SSDG FW CLR - RPR MJC: EXECQB67 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 372 of 1693

Q-31122-16   / SSDG AIR CLR - RPR MJC: EXECQB79 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 373 of 1693

Q-31122-17   / SSDG AC GEN - ALIGN MJC: EXECQB83 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ALIGN THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET
PER CONDITION ASSESSMENT RECOMMENDATIONS.  MEASURE AND RECORD
AS-FOUND CLEARANCES AND ALIGNMENT DATA.  ENSURE THE GENERATOR
BEARING, FIELD ROTORS AND STATOR ARE ALL WITHIN THE SAME CENTERLINE.
ALIGN FIELD ROTOR TO THE DIESEL ENGINE.   REPORT CONDITIONS FOUND TO THE
SHIP'S CSMP  INCLUDING FINAL ALIGNMENT READINGS.    A. ACCOMPLISH REQUIRED
ALIGNMENT CORRECTIONS.  B. INSTALL NEW GENERATOR
STATOR-TO-FOUNDATIONS DOWELS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 374 of 1693

Q-31122-18   / SSDG ATCHD LO PMP - RPR MJC: EXECQD83 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, AND INSPECT THE ROTARY GEAR PUMP.  MEASURE AND RECORD
AS-FOUND AND POST-REPAIRS ROTOR AND HOUSING BORE DIAMETERS,
CLEARANCES AND RUNOUTS. ACCOMPLISH NDT OF PUMP SHAFT AND GEARS.
REPORT CONDITIONS FOUND TO THE NSA. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. ON COMPLETION OF REPAIRS REASSEMBLE PUMP. ENSURE A
SATISFACTORY PUMP GEAR AND WORM GEAR DRIVE BACKLASH AND CLEARANCES.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 375 of 1693

Q-31122-20   / SSDG AIR STG MOT- REPL MJC: EXECQ851 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR DIESEL ENGINE AIR STARTING MOTOR -
ACCOMPLISH THE FOLLOWING: A. REMOVE THE AIR STARTING MOTOR AND INSTALL
AND TEST A REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 376 of 1693

Q-31122-21   / SSDG TURBOCHARGER - REPL MJC: EXECQ852 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  16 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR DIESEL ENGINE TURBOCHARGER - ACCOMPLISH
THE FOLLOWING: A. REMOVE THE TURBOCHARGER  AND INSTALL AND TEST
REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION
OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.
NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 377 of 1693

Q-31122-22   / SSDG BLOWERS - REPL MJC: EXECQ853 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   8 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR BLOWER ASSEMBLY - ACCOMPLISH THE
FOLLOWING: A. REMOVE THE BLOWER ASSEMBLY AND INSTALL AND TEST
REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION
OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.
NOTE: 1. SPECIAL TOOL REQUIRED.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 378 of 1693

Q-31122-23   / SSDG FO PMP - REPL MJC: EXECQ854 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR DIESEL ENGINE FUEL OIL PUMP - ACCOMPLISH
THE FOLLOWING: A. REPLACE THE FUEL OIL PUMP.  B. SUBMISSION OF AN OPNAV
4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. CLASS
ADVISORY #27/80 ADDENDUM 3 (192156Z 3/84) APPLIES.  * FFG-7 UNIQUE REMOVE
AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 379 of 1693

Q-31122-45   / SSDG EXH SYS - RPR MJC: QXECQJ91 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,800 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT EXHAUST SYSTEM OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET.
REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  INSPECT EXHAUST MANIFOLD,
FLEXIBLE JOINTS, FLANGES, EXHAUST PIPE, EXHAUST SILENCER AND INSPECTION
COVERS FOR LEAKS.  REMOVE SOOT POT/ACCUMULATOR, CLEAN AND INSPECT
SURFACES.  ON COMPLETION OF REPAIRS (AS AUTHORIZED FROM THE FOLLOWING
LIST), ASSEMBLE SOOT POT/ACCUMULATOR USING NEW GASKET.  ACCOMPLISH
SATISFACTORY OPERATIONAL LEAK TEST/INSPECTION.  A. REPLACE SOOT
POT/ACCUMULATOR GASKET B. WELD REPAIR EXHAUST MANIFOLD C. WELD REPAIR
EXHAUST PIPE D. WELD REPAIR SOOT POT/ACCUMULATOR E. REPLACE FLEX
JOINT/FLANGE/INSP COVER GASKETS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 380 of 1693

J-31122-53   / SSDG AIR CLR - PLUG TB MJC: EXECJ615 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 381 of 1693

J-31122-54   / SSDG AIR CLR - REPL BUNDLE MJC: EXECJ620 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 382 of 1693

J-31122-55   / SSDG AIR CLR - REPL TB MJC: EXECJ625 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 383 of 1693

J-31122-56   / SSDG AIR CLR - REPL ZINCS MJC: EXECJ630 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 384 of 1693

J-31122-57   / SSDG AIR CLR - REROLL TB MJC: EXECJ635 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 385 of 1693

J-31122-58   / SSDG AIR CLR - RPR TB SH MJC: EXECJ640 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 386 of 1693

J-31122-59   / SSDG AIR CLR - RPR TB SPRTS MJC: EXECJ645 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 387 of 1693

J-31122-60   / SSDG FW CLR - PLUG TB MJC: EXECJ685 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 388 of 1693

J-31122-61   / SSDG FW CLR - REPL TB BUNDLE MJC: EXECJ690 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 389 of 1693

J-31122-62   / SSDG FW CLR - REPL TB MJC: EXECJ695 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 390 of 1693

J-31122-63   / SSDG FW CLR - REPL ZINCS MJC: EXECJ700 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 391 of 1693

J-31122-64   / SSDG FW CLR - REROLL TB MJC: EXECJ705 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 392 of 1693

J-31122-65   / SSDG FW CLR - RPR TB SH MJC: EXECJ710 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 393 of 1693

J-31122-66   / SSDG FW CLR - RPR TB SPRT PLTS MJC: EXECJ715 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 394 of 1693

J-31122-67   / SSDG LO CLR - PLUG TB MJC: EXECJ748 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 395 of 1693

J-31122-68   / SSDG LO CLR - REPL TB BUNDLE MJC: EXECJ753 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 396 of 1693

J-31122-69   / SSDG LO CLR - REPL TB MJC: EXECJ758 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 397 of 1693

J-31122-70   / SSDG LO CLR - REPL ZINCS MJC: EXECJ763 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 398 of 1693

J-31122-71   / SSDG LO CLR - REROLL TB MJC: EXECJ768 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 399 of 1693

J-31122-72   / SSDG LO CLR - RPR TB SH MJC: EXECJ773 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 400 of 1693

J-31122-73   / SSDG LO CLR - RPR TB SPRT PLTS MJC: EXECJ778 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 401 of 1693

J-31122-74   / SSDG AC GEN W/RTR RMV-CLN MJC: EXECJA82 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD END BELL, BEARINGS, AND AIR GAP CLEARANCES OF
THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET.  DISCONNECT
SOLID STATE DEVICES.  MEASURE INSULATION RESISTANCE OF WINDINGS.  VERIFY
CONTINUITY OF RTD CIRCUITRY. REMOVE ROTATING ASSEMBLIES.  PROTECT PARTS
SUSCEPTIBLE TO WATER INTRUSION.  RECONDITION EXCITER AND MAIN ROTOR IN
ACCORDANCE WITH THE REQUIREMENTS OF 009-17.  REPAIR END BELLS.  IN PLACE
CLEAN, RINSE, & DRY THE STATOR.  MONITOR INSULATION RESISTANCE DURING
DRYING PROCESS.  INSTALL NEW BEARINGS, SEALS AND GASKETS.  INSTALL
ROTATING ASSEMBLIES.  ALIGN THE GENERATOR.  MEASURE AND RECORD THE
FINAL AIR GAP AND BEARING CLEARANCES, INSULATION RESISTANCE, AND THRUST.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 402 of 1693

J-31122-75   / SSDG AC GEN RTD(S)-REPL MJC: EXECJA86 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD CONTINUITY OF RTD(S) CIRCUITRY OF THE A.C.
GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET.  REPLACE DEFECTIVE
RTD(S). VERIFY CONTINUITY OF RTD(S) CIRCUITRY. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 403 of 1693

J-31122-76   / SSDG AC GEN IN PLACE-CLN MJC: EXECJA92 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD END BELL, BEARINGS, AND AIR GAP CLEARANCES OF
THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET. DISCONNECT
SOLID STATE DEVICES.  MEASURE INSULATION RESISTANCE OF WINDINGS.  VERIFY
CONTINUITY OF RTD CIRCUITRY.  PROTECT PARTS SUSCEPTIBLE TO WATER
INTRUSION.  IN PLACE CLEAN, RINSE, & DRY THE ROTOR AND STATOR.  MONITOR
INSULATION RESISTANCE DURING DRYING PROCESS.   ALIGN THE GENERATOR.
MEASURE AND RECORD THE FINAL AIR GAP AND BEARING CLEARANCES,
INSULATION RESISTANCE, AND THRUST.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 404 of 1693

J-31122-77   / SSDG AC GEN BEARINGS-REPL MJC: EXECJA97 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD END BELL, BEARINGS, AND AIR GAP CLEARANCES OF
THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET.  REPLACE
BEARINGS, SEALS, AND GASKETS.  ALIGN THE GENERATOR.  MEASURE AND RECORD
THE FINAL AIR GAP AND BEARING CLEARANCES, AND THRUST.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 405 of 1693

J-31122-82   / SSDG JKT WTR PMP - RPR MJC: EXECJL27 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, OPEN, CLEAN AND INSPECT THE DIESEL ENGINE JACKET WATER COOLING
PUMP. REPORT CONDITIONS FOUND TO THE NSA. REPAIR THE JACKET WATER PUMP
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. REPLACE SHAFT. B. REPLACE
IMPELLER. C. REPLACE WEARING RING(S). D. REPLACE DRIVE GEAR. E. REPLACE
SHAFT SLEEVE. ASSEMBLE PUMP USING NEW BEARINGS (RADIAL AND THRUST),
GASKETS, KEYS, O-RINGS, WATERSEAL ASSEMBLY AND SEALS. ENSURE
SATISFACTORY PUMP ALIGNMENT TO DRIVE UNIT AND GEAR BACKLASH.
ACCOMPLISH SATISFACTORY OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 406 of 1693

J-31122-83   / SSDG JKT WTR PMP - REPL MJC: EXECJL28 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DIESEL ENGINE JACKET WATER COOLING PUMP. ENSURE
SATISFACTORY PUMP ALIGNMENT TO DRIVE UNIT AND GEAR BACKLASH.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 407 of 1693

J-31122-86   / SSDG ATCHD LO PMP CSG-REPL MJC: EXECJL31 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, AND INSPECT THE LUBE OIL PUMP (ATTACHED) OF THE SHIP SERVICE
DIESEL ENGINE GENERATOR SET (ROTARY/GEAR). REPLACE THE OUTER CASING.
ENSURE  A SATISFACTORY PUMP GEAR AND WORM GEAR DRIVE BACKLASH AND
CLEARANCES. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 408 of 1693

J-31122-87   / SSDG ATCHD LO PMP INT-REPL MJC: EXECJL32 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, AND INSPECT THE LUBE OIL PUMP (ATTACHED) OF THE SHIP SERVICE
DIESEL ENGINE GENERATOR SET (ROTARY/GEAR). REPLACE PUMP INTERNALS AS A
MATCHED SET (INTERNAL REPLACEMENT KIT) PER CONDITION ASSESSMENT
RECOMMENDATIONS. ON COMPLETION OF INTERNAL REPLACEMENT REASSEMBLE
PUMP. ENSURE A SATISFACTORY PUMP GEAR AND WORM GEAR DRIVE BACKLASH
AND CLEARANCES. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 409 of 1693

J-31122-88   / SSDG FUEL INJECTORS - REPL MJC: EXECJQ73 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 64 Matl Forecast:

Intermediate Freq: 67 Equip/Task: 16 Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE AND REPLACE FUEL OIL INJECTORS ON SSDG ENGINE. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 410 of 1693

J-31122-89   / AIR MOT BENDIX DRIVE -RPR MJC: EXECJQ74 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE BENDIX DRIVE OF THE SSDG AIR STARTING MOTOR.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 411 of 1693

J-31122-90   / AIR MOT BENDIX DRIVE -REPL MJC: EXECJQ75 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE BENDIX DRIVE OF THE SSDG AIR STARTING MOTOR.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 412 of 1693

J-31122-91   / SSDG AIR START VLV - RPR MJC: EXECJQ76 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, DISASSEMBLE, CLEAN AND INSPECT THE AIR START VALVE OF THE SSDG
AIR STARTING MOTOR.  REPLACE WORN  PARTS.  REASSEMBLE THE START VALVE
USING NEW GASKETS AND SEALS. ACCOMPLISH SATISFACTORY OPERATIONAL
TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 413 of 1693

J-31122-92   / SSDG AIR START VLV - REPL MJC: EXECJQ77 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE AIR START VALVE OF THE SSDG AIR STARTING MOTOR.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 414 of 1693

I-31123-1   / SSDG AC GEN - INSP/ TST MJC: EXECI116 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN INSPECTION AND OPERATIONAL TEST OF THE SHIP SERVICE
DIESEL GENERATOR.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  TO
INCLUDE:  A. ALARM AND SAFETY DEVICES.  B. GOVERNOR SYSTEM, OVERSPEED  C.
GOVERNOR SYSTEM, SPEED  D. LOAD TESTS (SINGLE/PARALLEL MODES),
OPERATIONAL  E. REGULATION SYSTEM, VOLTAGE  F. SYNCHRONIZING DEVICE
SYSTEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 415 of 1693

I-31123-2   / SSDG DSL ENG - INSP/OP TST MJC: EXECMJ38 Rev Date: 01/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

JOINT FLEET MAINTENANCE MANUAL INST 4790.3 VOLUME 4 PARA 7.3 

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN INSPECTION AND OPERATIONAL TEST OF THE SHIP SERVICE
DIESEL GENERATOR ENGINE IN ACCORDANCE WITH THE TYPE COMMANDER
MAINTENANCE MANUAL.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP  TO
INCLUDE:  A. ALARM AND SAFETY DEVICES.   B. GOVERNOR SYSTEM, SPEED.   C.
LOAD TESTS (OPERATIONAL-SINGLE AND PARALLEL MODES).   D. SYNCHRONIZING
DEVICE SYSTEM.  E. VIBRATION ANALYSIS SURVEY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 416 of 1693

Q-31123-3   / SSDG DSL ENG - RPR MJC: EXECQ326 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 6,885 ManDays: 153

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR SSDG ENGINE PER DIESEL ENGINE INSPECTION REPORT.  DISASSEMBLE THE
ENGINE TO THE EXTENT NECESSARY TO ACCOMPLISH DESIGNATED REPAIRS.  ON
COMPLETION OF REPAIRS, REASSEMBLE ENGINE, ADJUST CLEARANCES TO
MANUFACTURER'S SPECIFICATIONS.  ENSURE SATISFACTORY ALIGNMENT BETWEEN
DIESEL ENGINE AND GENERATOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.  PROVIDE ____ MANDAYS OF LABOR AND ________ DOLLARS OF MATERIAL
FOR REPAIRS.  PROVIDE A QUALIFIED MANUFACTURER'S TECHNICAL
REPRESENTATIVE TO ASSIST IN ACCOMPLISHING THE REPAIRS AND OPERATIONAL
TESTING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 417 of 1693

Q-31123-4   / SSDG AC GEN - RPR MJC: EXECQ327 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE END COVERS & INNER AIR SHIELD OF A.C. GEN OF SSDG SET. INSP FIELD
RTR FAN RING ASSY. MEASURE INSUL RES OF FIELD & STAT WNDGS. VERIFY CONT
OF RTD'S CIRC.  RCD AS-FND & POST-RPR CLRNCS. REPORT CONDITIONS FOUND TO
THE SHIP'S CSMP.  CLN BRUSH RIGGING IN-PLACE WITH APPROV SOLVNT.
REPL/SEAT COLLCTR RING BRUSHES. ON COMPL OF RPRS, AS AUTH FROM FLWNG
LIST, REASSM UNIT USING JOINT SEALANTS & NEW GASKETS. ACCOMP SAT OP TSTS
& VIB ANALY SURV.  A. CLEAN STATOR AND ROTOR WINDINGS. PROVIDE INSULATION
RESISTANCE READINGS ON COMPLETION.  B. RESURFACE AND MACHINE JOURNAL.
C. MACHINE/POLISH COLLECTOR RING ASSY IN-PLACE.  D. REWIND FIELD.  E.
REPLACE FIELD ROTOR.  F. REWIND STATOR.  G. REPLACE STATOR ASSEMBLY.  H.
REBABBIT DESIGNATED GENERATOR JOURNAL BEARING(S).  I. REPLACE
DESIGNATED GENERATOR JOURNAL BEARING(S).  J. REPLACE DESIGNATED OIL
DEFLECTORS.  NOTE.  1. GEN STATOR SPACE HEATERS TO BE ENERGIZED.   2. USE
SWT 311-05 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 418 of 1693

Q-31123-6   / SSDG FUEL INJECTORS - RPR MJC: EXECQ329 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  64 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:  16 Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FUEL OIL INJECTORS.  REMOVE INJECTORS, DISASSEMBLE, CLEAN AND
INSPECT INTERNAL PARTS.  REPLACE WORN PARTS AND REASSEMBLE.  PERFORM
POP TEST AND REINSTALL ON ENGINE.  ACCOMPLISH SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 419 of 1693

Q-31123-8   / SSDG JKT WTR PMP - RPR MJC: EXECQ331 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, DISASSEMBLE, CLEAN AND INSPECT THE JACKET WATER PUMP
(ATTACHED) OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET. REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP. ON COMPLETION OF REPAIRS, AS
AUTHORIZED FROM THE FOLLOWING LIST, ASSEMBLE PUMP USING NEW BEARINGS
(RADIAL AND THRUST), GASKETS, KEYS, O-RINGS, WATERSEAL ASSEMBLY AND
SEALS.  ENSURE SATISFACTORY PUMP ALIGNMENT TO DRIVE UNIT AND GEAR
BACKLASH. ACCOMPLISH SATISFACTORY OPERATIONAL TESTS.  A. REPLACE SHAFT.
B. REPLACE IMPELLER.  C. REPLACE WEARING RING(S).  D. REPLACE DRIVE GEAR.  E.
REPLACE SHAFT SLEEVE.  F. REPLACE THE JACKET WATER PUMP ASSEMBLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 420 of 1693

Q-31123-9   / SSDG AIR STG MOT - RPR MJC: EXECQ332 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, DISASSEMBLE, CLEAN AND INSPECT THE AIR START MOTOR OF THE SSDG
ENGINE.  REPLACE WORN AND DAMAGED PARTS.  REASSEMBLE START MOTOR
USING NEW GASKETS AND SEALS. ACCOMPLISH SATISFACTORY SHOP AND
OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 421 of 1693

Q-31123-10   / SSDG TURBOCHARGER - RPR MJC: EXECQ333 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  16 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE SSDG TURBOCHARGER.  DISASSEMBLE, CLEAN AND INSPECT THE
TURBOCHARGER COMPRESSOR END AND TURBINE END IAW TECHNICAL MANUAL.
REPORT CONDITIONS FOUND TO THE NSA.  DRESS AND/OR REPAIR TURBINE ROTOR
BLADING.  INSPECT THE NOZZLE RING AND REPLACE IF DAMAGED.  DRESS AND/OR
REPAIR COMPRESSOR IMPELLER.  REPLACE EACH BEARING ASSEMBLY.  ON
COMPLETION OF REPAIRS, ASSEMBLE TURBOCHARGER USING NEW GASKETS,
O-RINGS AND SEALS.  ACCOMPLISH SATISFACTORY OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 422 of 1693

Q-31123-11   / SSDG SPD GOV - RPR MJC: EXECQ855 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AUTHORIZED REPAIRS TO THE ELECTRO-HYDRAULIC SPEED
GOVERNOR SYSTEM OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET PER
CONDITION ASSESSMENT AND/OR FTSC/OEM RECOMMENDATIONS.  DISCONNECT
GOVERNOR LINKAGE, TUBE FITTINGS, ELECTRICAL WIRING AND MOUNTING FLANGE.
SHIP TO A QUALIFIED MAINTENANCE FACILITY FOR TEST STAND EVALUATION.
REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  ON COMPLETION OF REPAIRS,
ASSEMBLE COMPONENTS USING NEW GASKETS, O-RINGS, RETAINING RINGS AND
SEALS AND ENSURE OIL PASSAGES ARE FREE FROM FOREIGN MATTER.  REPLACE
MISSING AND/OR UNSERVICEABLE FASTENERS.  ACCOMPLISH A SATISFACTORY
POST-REPAIRS TEST STAND TEST.  REINSTALL GOVERNOR AND CONNECT
MOUNTING FLANGE, TUBE FITTINGS, ELECTRICAL WIRING AND LINKAGE.  PROVIDE
TECHNICAL REPRESENTATIVE FOR IN-PLACE ACCOMPLISHMENT OF SPEED
REGULATION ADJUSTMENT AND A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 423 of 1693

Q-31123-12   / SSDG LO CLR - RPR MJC: EXECQB64 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 424 of 1693

Q-31123-13   / SSDG FW CLR - RPR MJC: EXECQB68 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 425 of 1693

Q-31123-16   / SSDG AIR CLR - RPR MJC: EXECQB80 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 426 of 1693

Q-31123-17   / SSDG AC GEN - ALIGN MJC: EXECQB81 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ALIGN THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET
PER CONDITION ASSESSMENT RECOMMENDATIONS.  MEASURE AND RECORD
AS-FOUND CLEARANCES AND ALIGNMENT DATA.  ENSURE THE GENERATOR
BEARING, FIELD ROTORS AND STATOR ARE ALL WITHIN THE SAME CENTERLINE.
ALIGN FIELD ROTOR TO THE DIESEL ENGINE.   REPORT CONDITIONS FOUND TO THE
SHIP'S CSMP  INCLUDING FINAL ALIGNMENT READINGS.    A. ACCOMPLISH REQUIRED
ALIGNMENT CORRECTIONS.  B. INSTALL NEW GENERATOR
STATOR-TO-FOUNDATIONS DOWELS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 427 of 1693

Q-31123-18   / SSDG ATCHD LO PMP - RPR MJC: EXECQD84 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, AND INSPECT THE ROTARY GEAR PUMP.  MEASURE AND RECORD
AS-FOUND AND POST-REPAIRS ROTOR AND HOUSING BORE DIAMETERS,
CLEARANCES AND RUNOUTS. ACCOMPLISH NDT OF PUMP SHAFT AND GEARS.
REPORT CONDITIONS FOUND TO THE NSA. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. ON COMPLETION OF REPAIRS REASSEMBLE PUMP. ENSURE A
SATISFACTORY PUMP GEAR AND WORM GEAR DRIVE BACKLASH AND CLEARANCES.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 428 of 1693

Q-31123-20   / SSDG AIR STG MOT- REPL MJC: EXECQ856 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR DIESEL ENGINE AIR STARTING MOTOR -
ACCOMPLISH THE FOLLOWING: A. REMOVE THE AIR STARTING MOTOR AND INSTALL
AND TEST A REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 429 of 1693

Q-31123-21   / SSDG TURBOCHARGER - REPL MJC: EXECQ857 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  16 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR DIESEL ENGINE TURBOCHARGER - ACCOMPLISH
THE FOLLOWING: A. REMOVE THE TURBOCHARGER  AND INSTALL AND TEST
REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION
OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.
NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 430 of 1693

Q-31123-22   / SSDG BLOWERS - REPL MJC: EXECQ858 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   8 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR BLOWER ASSEMBY - ACCOMPLISH THE
FOLLOWING: A. REMOVE THE BLOWER ASSEMBLY  AND INSTALL AND TEST
REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION
OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.
NOTE: 1. SPECIAL TOOL REQUIRED.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 431 of 1693

Q-31123-23   / SSDG FO PMP - REPL MJC: EXECQ859 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR DIESEL ENGINE FUEL OIL PUMP - ACCOMPLISH
THE FOLLOWING: A. REMOVE AND REPLACE THE FUEL OIL PUMP.  B. SUBMISSION OF
AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1.
CLASS ADVISORY #27/80 ADDENDUM 3 (192156Z 3/84) APPLIES.  * FFG-7 UNIQUE
REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 432 of 1693

Q-31123-45   / SSDG EXH SYS - RPR MJC: QXECQJ92 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,800 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
INSPECT EXHAUST SYSTEM OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET.
REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  INSPECT EXHAUST MANIFOLD,
FLEXIBLE JOINTS, FLANGES, EXHAUST PIPE, EXHAUST SILENCER AND INSPECTION
COVERS FOR LEAKS.  REMOVE SOOT POT/ACCUMULATOR, CLEAN AND INSPECT
SURFACES.  ON COMPLETION OF REPAIRS (AS AUTHORIZED FROM THE FOLLOWING
LIST), ASSEMBLE SOOT POT/ACCUMULATOR USING NEW GASKET.  ACCOMPLISH
SATISFACTORY OPERATIONAL LEAK TEST/INSPECTION.  A. REPLACE SOOT
POT/ACCUMULATOR GASKET B. WELD REPAIR EXHAUST MANIFOLD C. WELD REPAIR
EXHAUST PIPE D. WELD REPAIR SOOT POT/ACCUMULATOR E. REPLACE FLEX
JOINT/FLANGE/INSP COVER GASKETS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 433 of 1693

J-31123-53   / SSDG AIR CLR - PLUG TB MJC: EXECJ616 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 434 of 1693

J-31123-54   / SSDG AIR CLR - REPL BUNDLE MJC: EXECJ621 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 435 of 1693

J-31123-55   / SSDG AIR CLR - REPL TB MJC: EXECJ626 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 436 of 1693

J-31123-56   / SSDG AIR CLR - REPL ZINCS MJC: EXECJ631 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 437 of 1693

J-31123-57   / SSDG AIR CLR - REROLL TB MJC: EXECJ636 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 438 of 1693

J-31123-58   / SSDG AIR CLR - RPR TB SH MJC: EXECJ641 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 439 of 1693

J-31123-59   / SSDG AIR CLR - RPR TB SPRTS MJC: EXECJ646 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 440 of 1693

J-31123-60   / SSDG FW CLR - PLUG TB MJC: EXECJ686 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 441 of 1693

J-31123-61   / SSDG FW CLR - REPL TB BUNDLE MJC: EXECJ691 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 442 of 1693

J-31123-62   / SSDG FW CLR - REPL TB MJC: EXECJ696 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 443 of 1693

J-31123-63   / SSDG FW CLR - REPL ZINCS MJC: EXECJ701 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 444 of 1693

J-31123-64   / SSDG FW CLR - REROLL TB MJC: EXECJ706 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 445 of 1693

J-31123-65   / SSDG FW CLR - RPR TB SH MJC: EXECJ711 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 446 of 1693

J-31123-66   / SSDG FW CLR - RPR TB SPRT PLTS MJC: EXECJ716 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 447 of 1693

J-31123-67   / SSDG LO CLR - PLUG TB MJC: EXECJ749 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 448 of 1693

J-31123-68   / SSDG LO CLR - REPL TB BUNDLE MJC: EXECJ754 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 449 of 1693

J-31123-69   / SSDG LO CLR - REPL TB MJC: EXECJ759 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 450 of 1693

J-31123-70   / SSDG LO CLR - REPL ZINCS MJC: EXECJ764 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 451 of 1693

J-31123-71   / SSDG LO CLR - REROLL TB MJC: EXECJ769 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 452 of 1693

J-31123-72   / SSDG LO CLR - RPR TB SH MJC: EXECJ774 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 453 of 1693

J-31123-73   / SSDG LO CLR - RPR TB SPRT PLTS MJC: EXECJ779 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 454 of 1693

J-31123-74   / SSDG AC GEN W/RTR RMV-CLN MJC: EXECJA83 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD END BELL, BEARINGS, AND AIR GAP CLEARANCES OF
THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET.  DISCONNECT
SOLID STATE DEVICES.  MEASURE INSULATION RESISTANCE OF WINDINGS.  VERIFY
CONTINUITY OF RTD CIRCUITRY. REMOVE ROTATING ASSEMBLIES.  PROTECT PARTS
SUSCEPTIBLE TO WATER INTRUSION.  RECONDITION EXCITER AND MAIN ROTOR IN
ACCORDANCE WITH THE REQUIREMENTS OF 009-17.  REPAIR END BELLS.  IN PLACE
CLEAN, RINSE, & DRY THE STATOR.  MONITOR INSULATION RESISTANCE DURING
DRYING PROCESS.  INSTALL NEW BEARINGS, SEALS AND GASKETS.  INSTALL
ROTATING ASSEMBLIES.  ALIGN THE GENERATOR.  MEASURE AND RECORD THE
FINAL AIR GAP AND BEARING CLEARANCES, INSULATION RESISTANCE, AND THRUST.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 455 of 1693

J-31123-75   / SSDG AC GEN RTD(S) - REPL MJC: EXECJA88 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD CONTINUITY OF RTD(S) CIRCUITRY OF THE A.C.
GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET.  REPLACE DEFECTIVE
RTD(S). VERIFY CONTINUITY OF RTD(S) CIRCUITRY. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 456 of 1693

J-31123-76   / SSDG AC GEN IN PLACE-CLN MJC: EXECJA93 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD END BELL, BEARINGS, AND AIR GAP CLEARANCES OF
THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET. DISCONNECT
SOLID STATE DEVICES.  MEASURE INSULATION RESISTANCE OF WINDINGS.  VERIFY
CONTINUITY OF RTD CIRCUITRY.  PROTECT PARTS SUSCEPTIBLE TO WATER
INTRUSION.  IN PLACE CLEAN, RINSE, & DRY THE ROTOR AND STATOR.  MONITOR
INSULATION RESISTANCE DURING DRYING PROCESS.   ALIGN THE GENERATOR.
MEASURE AND RECORD THE FINAL AIR GAP AND BEARING CLEARANCES,
INSULATION RESISTANCE, AND THRUST.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 457 of 1693

J-31123-77   / SSDG AC GEN BEARINGS-REPL MJC: EXECJA98 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD END BELL, BEARINGS, AND AIR GAP CLEARANCES OF
THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET.  REPLACE
BEARINGS, SEALS, AND GASKETS.  ALIGN THE GENERATOR.  MEASURE AND RECORD
THE FINAL AIR GAP AND BEARING CLEARANCES, AND THRUST.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 458 of 1693

J-31123-82   / SSDG JKT WTR PMP - RPR MJC: EXECJL33 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, OPEN, CLEAN AND INSPECT THE DIESEL ENGINE JACKET WATER COOLING
PUMP. REPORT CONDITIONS FOUND TO THE NSA. REPAIR THE JACKET WATER PUMP
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. REPLACE SHAFT. B. REPLACE
IMPELLER. C. REPLACE WEARING RING(S). D. REPLACE DRIVE GEAR. E. REPLACE
SHAFT SLEEVE. ASSEMBLE PUMP USING NEW BEARINGS (RADIAL AND THRUST),
GASKETS, KEYS, O-RINGS, WATERSEAL ASSEMBLY AND SEALS. ENSURE
SATISFACTORY PUMP ALIGNMENT TO DRIVE UNIT AND GEAR BACKLASH.
ACCOMPLISH SATISFACTORY OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 459 of 1693

J-31123-83   / SSDG JKT WTR PMP - REPL MJC: EXECJL34 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DIESEL ENGINE JACKET WATER COOLING PUMP. ENSURE
SATISFACTORY PUMP ALIGNMENT TO DRIVE UNIT AND GEAR BACKLASH.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 460 of 1693

J-31123-86   / SSDG ATCHD LO PMP CSG-REPL MJC: EXECJL37 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, AND INSPECT THE LUBE OIL PUMP (ATTACHED) OF THE SHIP SERVICE
DIESEL ENGINE GENERATOR SET (ROTARY/GEAR). REPLACE THE OUTER CASING.
ENSURE  A SATISFACTORY PUMP GEAR AND WORM GEAR DRIVE BACKLASH AND
CLEARANCES. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 461 of 1693

J-31123-87   / SSDG ATCHD LO PMP INT-REPL MJC: EXECJL38 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, AND INSPECT THE LUBE OIL PUMP (ATTACHED) OF THE SHIP SERVICE
DIESEL ENGINE GENERATOR SET (ROTARY/GEAR). REPLACE PUMP INTERNALS AS A
MATCHED SET (INTERNAL REPLACEMENT KIT) PER CONDITION ASSESSMENT
RECOMMENDATIONS. ON COMPLETION OF INTERNAL REPLACEMENT REASSEMBLE
PUMP. ENSURE A SATISFACTORY PUMP GEAR AND WORM GEAR DRIVE BACKLASH
AND CLEARANCES. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 462 of 1693

J-31123-88   / SSDG FUEL INJECTORS - REPL MJC: EXECJQ78 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 64 Matl Forecast:

Intermediate Freq: 67 Equip/Task: 16 Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE AND REPLACE FUEL OIL INJECTORS ON SSDG ENGINE. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 463 of 1693

J-31123-89   / AIR MOT BENDIX DRIVE -RPR MJC: EXECJQ79 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE BENDIX DRIVE OF THE SSDG AIR STARTING MOTOR.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 464 of 1693

J-31123-90   / AIR MOT BENDIX DRIVE -REPL MJC: EXECJQ80 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE BENDIX DRIVE OF THE SSDG AIR STARTING MOTOR.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 465 of 1693

J-31123-91   / SSDG AIR START VLV - RPR MJC: EXECJQ81 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, DISASSEMBLE, CLEAN AND INSPECT THE AIR START VALVE OF THE SSDG
AIR STARTING MOTOR.  REPLACE WORN  PARTS.  REASSEMBLE THE START VALVE
USING NEW GASKETS AND SEALS. ACCOMPLISH SATISFACTORY OPERATIONAL
TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 466 of 1693

J-31123-92   / SSDG AIR START VLV - REPL MJC: EXECJQ82 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE AIR START VALVE OF THE SSDG AIR STARTING MOTOR.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 467 of 1693

I-31124-1   / SSDG AC GEN - INSP/ TST MJC: EXECI118 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN INSPECTION AND OPERATIONAL TEST OF THE SHIP SERVICE
DIESEL GENERATOR.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  TO
INCLUDE:  A. ALARM AND SAFETY DEVICES.  B. GOVERNOR SYSTEM, OVERSPEED  C.
GOVERNOR SYSTEM, SPEED  D. LOAD TESTS (SINGLE/PARALLEL MODES),
OPERATIONAL  E. REGULATION SYSTEM, VOLTAGE  F. SYNCHRONIZING DEVICE
SYSTEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 468 of 1693

I-31124-2   / SSDG DSL ENG - INSP/OP TST MJC: EXECMJ39 Rev Date: 01/30/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

JOINT FLEET MAINTENANCE MANUAL INST 4790.3 VOLUME 4 PARA 7.3 

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN INSPECTION AND OPERATIONAL TEST OF THE SHIP SERVICE
DIESEL GENERATOR ENGINE IN ACCORDANCE WITH THE TYPE COMMANDER
MAINTENANCE MANUAL.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP  TO
INCLUDE:  A. ALARM AND SAFETY DEVICES.   B. GOVERNOR SYSTEM, SPEED.   C.
LOAD TESTS (OPERATIONAL-SINGLE AND PARALLEL MODES).   D. SYNCHRONIZING
DEVICE SYSTEM.  E. VIBRATION ANALYSIS SURVEY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 469 of 1693

Q-31124-3   / SSDG DSL ENG - RPR MJC: EXECQ334 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 6,885 ManDays: 153

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR SSDG ENGINE PER DIESEL ENGINE INSPECTION REPORT.  DISASSEMBLE THE
ENGINE TO THE EXTENT NECESSARY TO ACCOMPLISH DESIGNATED REPAIRS.  ON
COMPLETION OF REPAIRS, REASSEMBLE ENGINE, ADJUST CLEARANCES TO
MANUFACTURER'S SPECIFICATIONS.  ENSURE SATISFACTORY ALIGNMENT BETWEEN
DIESEL ENGINE AND GENERATOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.  PROVIDE ____ MANDAYS OF LABOR AND ________ DOLLARS OF MATERIAL
FOR REPAIRS.  PROVIDE A QUALIFIED MANUFACTURER'S TECHNICAL
REPRESENTATIVE TO ASSIST IN ACCOMPLISHING THE REPAIRS AND OPERATIONAL
TESTING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 470 of 1693

Q-31124-4   / SSDG AC GEN - RPR MJC: EXECQ335 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE END COVERS & INNER AIR SHIELD OF A.C. GEN OF SSDG SET. INSP FIELD
RTR FAN RING ASSY. MEASURE INSUL RES OF FIELD & STAT WNDGS. VERIFY CONT
OF RTD'S CIRC.  TO NSA. CLN BRUSH RIGGING IN-PLACE WITH APPROV SOLVNT.
REPL/SEAT COLLCTR RING BRUSHES. ON COMPL OF RPRS, AS AUTH FROM FLWNG
LIST, REASSM UNIT USING JOINT SEALANTS & NEW GASKETS. ACCOMP SAT OP TSTS
& VIB ANALY SURV.  A. CLEAN STATOR AND ROTOR WINDINGS. PROVIDE INSULATION
RESISTANCE READINGS ON COMPLETION.  B. RESURFACE AND MACHINE JOURNAL.
C. MACHINE/POLISH COLLECTOR RING ASSY IN-PLACE.  D. REWIND FIELD.  E.
REPLACE FIELD ROTOR.  F. REWIND STATOR.  G. REPLACE STATOR ASSEMBLY.  H.
REBABBIT DESIGNATED GENERATOR JOURNAL BEARING(S).  I. REPLACE
DESIGNATED GENERATOR JOURNAL BEARING(S).  J. REPLACE DESIGNATED OIL
DEFLECTORS.  NOTE:  1. GEN STATOR SPACE HEATERS TO BE ENERGIZED.  2. USE
SWT 311-05 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 471 of 1693

Q-31124-6   / SSDG FUEL INJECTORS - RPR MJC: EXECQ337 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  64 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FUEL OIL INJECTORS.  REMOVE INJECTORS, DISASSEMBLE, CLEAN AND
INSPECT INTERNAL PARTS.  REPLACE WORN PARTS AND REASSEMBLE.  PERFORM
POP TEST AND REINSTALL ON ENGINE.  ACCOMPLISH SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 472 of 1693

Q-31124-8   / SSDG JKT WTR PMP - RPR MJC: EXECQ339 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, DISASSEMBLE, CLEAN AND INSPECT THE JACKET WATER PUMP
(ATTACHED) OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET. REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP. ON COMPLETION OR REPAIRS, AS
AUTHORIZED FROM THE FOLLOWING LIST, ASSEMBLE PUMP USING NEW BEARINGS
(RADIAL AND THRUST), GASKETS, KEYS, O-RINGS, WATERSEAL ASSEMBLY AND
SEALS.  ENSURE SATISFACTORY PUMP ALIGNMENT TO DRIVE UNIT AND GEAR
BACKLASH. ACCOMPLISH SATISFACTORY OPERATIONAL TESTS.  A. REPLACE SHAFT.
B. REPLACE IMPELLER.  C. REPLACE WEARING RING(S).  D. REPLACE DRIVE GEAR.  E.
REPLACE SHAFT SLEEVE.  F. REPLACE THE JACKET WATER PUMP ASSEMBLY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 473 of 1693

Q-31124-9   / SSDG AIR STG MOT - RPR MJC: EXECQ340 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, DISASSEMBLE, CLEAN AND INSPECT THE AIR START MOTOR OF THE SSDG
ENGINE.  REPLACE WORN AND DAMAGED PARTS.  REASSEMBLE START MOTOR
USING NEW GASKETS AND SEALS. ACCOMPLISH SATISFACTORY SHOP AND
OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 474 of 1693

Q-31124-10   / SSDG TURBOCHARGER - RPR MJC: EXECQ341 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  16 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE SSDG TURBOCHARGER.  DISASSEMBLE, CLEAN AND INSPECT THE
TURBOCHARGER COMPRESSOR END AND TURBINE END IAW TECHNICAL MANUAL.
REPORT CONDITIONS FOUND TO THE NSA.  DRESS AND/OR REPAIR TURBINE ROTOR
BLADING.  INSPECT THE NOZZLE RING AND REPLACE IF DAMAGED.  DRESS AND/OR
REPAIR COMPRESSOR IMPELLER.  REPLACE EACH BEARING ASSEMBLY.  ON
COMPLETION OF REPAIRS, ASSEMBLE TURBOCHARGER USING NEW GASKETS,
O-RINGS AND SEALS.  ACCOMPLISH SATISFACTORY OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 475 of 1693

Q-31124-11   / SSDG SPD GOV - RPR MJC: EXECQ860 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AUTHORIZED REPAIRS TO THE ELECTRO-HYDRAULIC SPEED
GOVERNOR SYSTEM OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET PER
CONDITION ASSESSMENT AND/OR FTSC/OEM RECOMMENDATIONS.  DISCONNECT
GOVERNOR LINKAGE, TUBE FITTINGS, ELECTRICAL WIRING AND MOUNTING FLANGE.
SHIP TO A QUALIFIED MAINTENANCE FACILITY FOR TEST STAND EVALUATION.
REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  ON COMPLETION OF REPAIRS,
ASSEMBLE COMPONENTS USING NEW GASKETS, O-RINGS, RETAINING RINGS AND
SEALS AND ENSURE OIL PASSAGES ARE FREE FROM FOREIGN MATTER.  REPLACE
MISSING AND/OR UNSERVICEABLE FASTENERS.  ACCOMPLISH A SATISFACTORY
POST-REPAIRS TEST STAND TEST.  REINSTALL GOVERNOR AND CONNECT
MOUNTING FLANGE, TUBE FITTINGS, ELECTRICAL WIRING AND LINKAGE.  PROVIDE
TECHNICAL REPRESENTATIVE FOR IN-PLACE ACCOMPLISHMENT OF SPEED
REGULATION ADJUSTMENT AND A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 476 of 1693

Q-31124-12   / SSDG LO CLR - RPR MJC: EXECQB65 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 477 of 1693

Q-31124-13   / SSDG FW CLR - RPR MJC: EXECQB69 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 478 of 1693

Q-31124-16   / SSDG  AIR CLR - RPR MJC: EXECQB81 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 479 of 1693

Q-31124-17   / SSDG AC GEN - ALIGN MJC: EXECQB85 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ALIGN THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET
PER CONDITION ASSESSMENT RECOMMENDATIONS.  MEASURE AND RECORD
AS-FOUND CLEARANCES AND ALIGNMENT DATA.  ENSURE THE GENERATOR
BEARING, FIELD ROTORS AND STATOR ARE ALL WITHIN THE SAME CENTERLINE.
ALIGN FIELD ROTOR TO THE DIESEL ENGINE.   REPORT CONDITIONS FOUND TO THE
SHIP'S CSMP  INCLUDING FINAL ALIGNMENT READINGS.    A. ACCOMPLISH REQUIRED
ALIGNMENT CORRECTIONS.  B. INSTALL NEW GENERATOR
STATOR-TO-FOUNDATIONS DOWELS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 480 of 1693

Q-31124-18   / SSDG ATCHD LO PMP - RPR MJC: EXECQD85 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, AND INSPECT THE ROTARY GEAR PUMP.  MEASURE AND RECORD
AS-FOUND AND POST-REPAIRS ROTOR AND HOUSING BORE DIAMETERS,
CLEARANCES AND RUNOUTS. ACCOMPLISH NDT OF PUMP SHAFT AND GEARS.
REPORT CONDITIONS FOUND TO THE NSA. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. ON COMPLETION OF REPAIRS REASSEMBLE PUMP. ENSURE A
SATISFACTORY PUMP GEAR AND WORM GEAR DRIVE BACKLASH AND CLEARANCES.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 481 of 1693

Q-31124-20   / SSDG AIR STG MOT- REPL MJC: EXECQ861 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR DIESEL ENGINE AIR STARTING MOTOR -
ACCOMPLISH THE FOLLOWING: A. REMOVE THE AIR STARTING MOTOR AND INSTALL
AND TEST A REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 482 of 1693

Q-31124-21   / SSDG TURBOCHARGER - REPL MJC: EXECQ862 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:  16 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR DIESEL ENGINE TURBOCHARGER - ACCOMPLISH
THE FOLLOWING: A. REMOVE THE TURBOCHARGER  AND INSTALL AND TEST
REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION
OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.
NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 483 of 1693

Q-31124-22   / SSDG BLOWERS - REPL MJC: EXECQ863 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   8 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR BLOWER ASSEMBLY - ACCOMPLISH THE
FOLLOWING: A. REMOVE THE BLOWER ASSEMBLY AND INSTALL AND TEST
REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION
OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.
NOTE: 1. SPECIAL TOOL REQUIRED.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 484 of 1693

Q-31124-23   / SSDG FO PMP - REPL MJC: EXECQ864 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR DIESEL ENGINE FUEL OIL PUMP - ACCOMPLISH
THE FOLLOWING; A. REMOVE AND REPLACE THE FUEL OIL PUMP.  B. SUBMISSION OF
AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1.
CLASS ADVISORY #27/80 ADDENDUM 3 (192156Z 3/84) APPLIES.  * FFG-7 UNIQUE
REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 485 of 1693

Q-31124-45   / SSDG EXH SYS - RPR MJC: QXECQJ93 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,800 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
INSPECT EXHAUST SYSTEM OF THE SHIP SERVICE DIESEL ENGINE GENERATOR SET.
REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  INSPECT EXHAUST MANIFOLD,
FLEXIBLE JOINTS, FLANGES, EXHAUST PIPE, EXHAUST SILENCER AND INSPECTION
COVERS FOR LEAKS.  REMOVE SOOT POT/ACCUMULATOR, CLEAN AND INSPECT
SURFACES.  ON COMPLETION OF REPAIRS (AS AUTHORIZED FROM THE FOLLOWING
LIST), ASSEMBLE SOOT POT/ACCUMULATOR USING NEW GASKET.  ACCOMPLISH
SATISFACTORY OPERATIONAL LEAK TEST/INSPECTION.  A. REPLACE SOOT
POT/ACCUMULATOR GASKET B. WELD REPAIR EXHAUST MANIFOLD C. WELD REPAIR
EXHAUST PIPE D. WELD REPAIR SOOT POT/ACCUMULATOR E. REPLACE FLEX
JOINT/FLANGE/INSP COVER GASKETS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 486 of 1693

J-31124-53   / SSDG AIR CLR - PLUG TB MJC: EXECJ617 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 487 of 1693

J-31124-54   / SSDG AIR CLR - REPL BUNDLE MJC: EXECJ622 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 488 of 1693

J-31124-55   / SSDG AIR CLR - REPL TB MJC: EXECJ627 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 489 of 1693

J-31124-56   / SSDG AIR CLR - REPL ZINCS MJC: EXECJ632 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 490 of 1693

J-31124-57   / SSDG AIR CLR - REROLL TB MJC: EXECJ637 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 491 of 1693

J-31124-58   / SSDG AIR CLR - RPR TB SH MJC: EXECJ642 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 492 of 1693

J-31124-59   / SSDG AIR CLR - RPR TB SPRTS MJC: EXECJ647 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 493 of 1693

J-31124-60   / SSDG FW CLR - PLUG TB MJC: EXECJ687 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 494 of 1693

J-31124-61   / SSDG FW CLR - REPL TB BUNDLE MJC: EXECJ692 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 495 of 1693

J-31124-62   / SSDG FW CLR - REPL TB MJC: EXECJ697 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 496 of 1693

J-31124-63   / SSDG FW CLR - REPL ZINCS MJC: EXECJ702 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 497 of 1693

J-31124-64   / SSDG FW CLR - REROLL TB MJC: EXECJ707 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 498 of 1693

J-31124-65   / SSDG FW CLR - RPR TB SH MJC: EXECJ712 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 499 of 1693

J-31124-66   / SSDG FW CLR - RPR TB SPRT PLTS MJC: EXECJ717 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 500 of 1693

J-31124-67   / SSDG LO CLR - PLUG TB MJC: EXECJ750 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 501 of 1693

J-31124-68   / SSDG LO CLR - REPL TB BUNDLE MJC: EXECJ755 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 502 of 1693

J-31124-69   / SSDG LO CLR - REPL TB MJC: EXECJ760 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 503 of 1693

J-31124-70   / SSDG LO CLR - REPL ZINCS MJC: EXECJ765 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 504 of 1693

J-31124-71   / SSDG LO CLR - REROLL TB MJC: EXECJ770 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 505 of 1693

J-31124-72   / SSDG LO CLR - RPR TB SH MJC: EXECJ775 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 506 of 1693

J-31124-73   / SSDG LO CLR - RPR TB SPRT PLTS MJC: EXECJ780 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 507 of 1693

J-31124-74   / SSDG AC GEN W/RTR RMV-CLN MJC: EXECJA84 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD END BELL, BEARINGS, AND AIR GAP CLEARANCES OF
THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET.  DISCONNECT
SOLID STATE DEVICES.  MEASURE INSULATION RESISTANCE OF WINDINGS.  VERIFY
CONTINUITY OF RTD CIRCUITRY. REMOVE ROTATING ASSEMBLIES.  PROTECT PARTS
SUSCEPTIBLE TO WATER INTRUSION.  RECONDITION EXCITER AND MAIN ROTOR IN
ACCORDANCE WITH THE REQUIREMENTS OF 009-17.  REPAIR END BELLS.  IN PLACE
CLEAN, RINSE, & DRY THE STATOR.  MONITOR INSULATION RESISTANCE DURING
DRYING PROCESS.  INSTALL NEW BEARINGS, SEALS AND GASKETS.  INSTALL
ROTATING ASSEMBLIES.  ALIGN THE GENERATOR.  MEASURE AND RECORD THE
FINAL AIR GAP AND BEARING CLEARANCES, INSULATION RESISTANCE, AND THRUST.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 508 of 1693

J-31124-75   / SSDG AC GEN RTD(S) - REPL MJC: EXECJA89 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD CONTINUITY OF RTD(S) CIRCUITRY OF THE A.C.
GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET.  REPLACE DEFECTIVE
RTD(S). VERIFY CONTINUITY OF RTD(S) CIRCUITRY. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 509 of 1693

J-31124-76   / SSDG AC GEN IN PLACE-CLN MJC: EXECJA94 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD END BELL, BEARINGS, AND AIR GAP CLEARANCES OF
THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET. DISCONNECT
SOLID STATE DEVICES.  MEASURE INSULATION RESISTANCE OF WINDINGS.  VERIFY
CONTINUITY OF RTD CIRCUITRY.  PROTECT PARTS SUSCEPTIBLE TO WATER
INTRUSION.  IN PLACE CLEAN, RINSE, & DRY THE ROTOR AND STATOR.  MONITOR
INSULATION RESISTANCE DURING DRYING PROCESS.   ALIGN THE GENERATOR.
MEASURE AND RECORD THE FINAL AIR GAP AND BEARING CLEARANCES,
INSULATION RESISTANCE, AND THRUST.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 510 of 1693

J-31124-77   / SSDG AC GEN BEARINGS-REPL MJC: EXECJA99 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 2,835 ManDays: 63

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, INSPECT, AND RECORD END BELL, BEARINGS, AND AIR GAP CLEARANCES OF
THE A.C. GENERATOR OF THE SHIP SERVICE DIESEL GENERATOR SET.  REPLACE
BEARINGS, SEALS, AND GASKETS.  ALIGN THE GENERATOR.  MEASURE AND RECORD
THE FINAL AIR GAP AND BEARING CLEARANCES, AND THRUST.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 511 of 1693

J-31124-78   / SSDG JKT WTR PMP - RPR MJC: EXECJL39 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, OPEN, CLEAN AND INSPECT THE DIESEL ENGINE JACKET WATER COOLING
PUMP. REPORT CONDITIONS FOUND TO THE NSA. REPAIR THE JACKET WATER PUMP
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. REPLACE SHAFT. B. REPLACE
IMPELLER. C. REPLACE WEARING RING(S). D. REPLACE DRIVE GEAR. E. REPLACE
SHAFT SLEEVE. ASSEMBLE PUMP USING NEW BEARINGS (RADIAL AND THRUST),
GASKETS, KEYS, O-RINGS, WATERSEAL ASSEMBLY AND SEALS. ENSURE
SATISFACTORY PUMP ALIGNMENT TO DRIVE UNIT AND GEAR BACKLASH.
ACCOMPLISH SATISFACTORY OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 512 of 1693

J-31124-79   / SSDG JKT WTR PMP - REPL MJC: EXECJL40 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 315 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DIESEL ENGINE JACKET WATER COOLING PUMP. ENSURE
SATISFACTORY PUMP ALIGNMENT TO DRIVE UNIT AND GEAR BACKLASH.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 513 of 1693

J-31124-82   / SSDG ATCHD LO PMP CSG-REPL MJC: EXECJL43 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, AND INSPECT THE LUBE OIL PUMP (ATTACHED) OF THE SHIP SERVICE
DIESEL ENGINE GENERATOR SET (ROTARY/GEAR). REPLACE THE OUTER CASING.
ENSURE  A SATISFACTORY PUMP GEAR AND WORM GEAR DRIVE BACKLASH AND
CLEARANCES. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 514 of 1693

J-31124-83   / SSDG ATCHD LO PMP INT-REPL MJC: EXECJL44 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, AND INSPECT THE LUBE OIL PUMP (ATTACHED) OF THE SHIP SERVICE
DIESEL ENGINE GENERATOR SET (ROTARY/GEAR). REPLACE PUMP INTERNALS AS A
MATCHED SET (INTERNAL REPLACEMENT KIT) PER CONDITION ASSESSMENT
RECOMMENDATIONS. ON COMPLETION OF INTERNAL REPLACEMENT REASSEMBLE
PUMP. ENSURE A SATISFACTORY PUMP GEAR AND WORM GEAR DRIVE BACKLASH
AND CLEARANCES. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 515 of 1693

J-31124-84   / SSDG FUEL INJECTORS - REPL MJC: EXECJQ83 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 64 Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE AND REPLACE FUEL OIL INJECTORS ON SSDG ENGINE. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 516 of 1693

J-31124-85   / AIR MOT BENDIX DRIVE -RPR MJC: EXECJQ84 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE BENDIX DRIVE OF THE SSDG AIR STARTING MOTOR.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 517 of 1693

J-31124-86   / AIR MOT BENDIX DRIVE -REPL MJC: EXECJQ85 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE BENDIX DRIVE OF THE SSDG AIR STARTING MOTOR.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 518 of 1693

J-31124-87   / SSDG AIR START VLV - RPR MJC: EXECJQ86 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, DISASSEMBLE, CLEAN AND INSPECT THE AIR START VALVE OF THE SSDG
AIR STARTING MOTOR.  REPLACE WORN  PARTS.  REASSEMBLE THE START VALVE
USING NEW GASKETS AND SEALS. ACCOMPLISH SATISFACTORY OPERATIONAL
TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 519 of 1693

J-31124-88   / SSDG AIR START VLV - REPL MJC: EXECJQ87 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE AIR START VALVE OF THE SSDG AIR STARTING MOTOR.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 520 of 1693

I-31311-1   / UPS - INSP/ TST MJC: EXECI124 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE UNINTERRUPTABLE POWER SYSTEM (UPS). REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP TO INCLUDE: A. BATTERIES B. CABLES C.
CHARGER, BATTERY D. CONTROLLER E. FOUNDATION AND RACKS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 521 of 1693

Q-31311-2   / UPS BATTERIES - REPL MJC: EXECQ356 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: YES

Depot Freq: 67 Equip/Task:   X Matl Cost: 45 ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE BATTERIES  OF THE UNINTERRUPTABLE POWER SYSTEM (UPS) PER
CONDITION ASSESSMENT RECOMMENDATIONS AND AS FOLLOWS: A. DISCONNECT
BATTERIES (ELECTRICALLY AND MECHANICALLY).  B. IDENTIFY AND RETAIN
JUMPERS, HOLD-DOWN CLAMPS AND SPACERS.  C. CLEAN BATTERIES, JUMPER
TERMINALS AND RACKS.  D. INSTALL NEW CRES FASTENERS (MIL-S-12222, TYPE I,
GRADE 304) E. ACCOMPLISH AN EQUALIZING CHARGE. (NOT APPLICABLE TO
MAINTENACE FREE BATTERIES)  F. OPERATIONALLY-TEST SYSTEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 522 of 1693

I-31431-1   / STATIC FREQ CONV - INSP/TST MJC: EXECI126 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN INSPECTION AND OPERATIONAL TEST OF THE STATIC FREQUENCY
CONVERTERS. REPORT CONDITIONS FOUND TO THE SHIP'S CSMP TO INCLUDE: A.
AIR INTAKES B. CX 33A33G FANS C. HEAT EXCHANGERS (AIR OR WATER-COOLED) D.
DISTILLED WATER CENTRIFUGAL PUMPS E. CALIBRATE PANEL METERS F.
ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 523 of 1693

I-31431-17   / 400HZ PWR SYS - INSP/TST MJC: EXECIL42 Rev Date: 07/31/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Intermediate Freq: 24 Equip/Task:   1 Matl Cost: 2,500 ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH 400HZ POWER SYSTEM BASELINE ASSESSMENT AND REPORT
CONDITIONS FOUND TO SHIP'S CSMP.  BASELINE ASSESSMENT ASSESSES OVERALL
CONDITION AND VERIFIES OPERATIONAL PERFORMANCE.  VISUAL INSPECTION OF
ALL POWER CABLES AND ELECTROMECHANICAL COMPONENTS.  CHECK/VERIFY
LOGIC SIGNALS, LOW LEVEL POWER AND HIGH LEVEL POWER.  TEST/VERIFY
SYNCHRONIZATION, PARALLELING & LOAD SHARING FUNCTIONS.  CHECK TO MAKE
SURE SYSTEM IS CONFIGURED FOR OPTIMUM PERFORMANCE.  CONDUCT
OPERATIONAL TRAINING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 524 of 1693

I-31431-18   / 400HZ PWR SYS - MCA INSP MJC: EXECIL43 Rev Date: 07/31/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Intermediate Freq: 60 Equip/Task:   1 Matl Cost: 10,000 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH 400HZ POWER SYSTEM  MATERIAL CONDITION ACCESSMENT (MCA).
PERFORM A THOROUGH INSPECTION OF THE ENTIRE SYSTEM BY
REMOVING/DISCONNECTING LRU AND CHECKING THE CONDITION OF CONNECTIONS,
COMPONENTS, CABLES, HARDWARE, FANS AND ETC.  ALSO PERFORM OPERATIONAL
CHECKS AND ALIGNMENTS FOR OPTIMUM PERFORMANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 525 of 1693

I-31431-19   / 400HZ PWR SYS - LD TST MJC: EXECIL44 Rev Date: 07/31/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Intermediate Freq: 60 Equip/Task:   1 Matl Cost: 10,000 ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH 400HZ POWER SYSTEM LOAD TEST.  PERFORM FULL LOAD TEST TO
INSURE THAT ALL MARGINAL COMPONENTS & ALIGNMENTS ARE DETECTED AND
CORRECTED.  THIS TEST PROVIDES THE MOST EFFECTIVE TOOL TO INSURE
OPTIMUM SYSTEM PERFORMANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 526 of 1693

I-32111-1   / CABLES/CABLEWAY - INSP MJC: EXECI127 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT CABLES AND CABLEWAYS, INCLUDING SUPPORTS, PENETRATIONS,
STUFFING TUBES, CHAFING RINGS, ETC.  IDENTIFY DISCREPANCIES AS CATEGORY 1,
2 OR 3 DEPENDENT UPON THEIR SEVERITY. ITEMS OF IMMEDIATE PERSONNEL OR
FIRE HAZARD OR THAT VOID WATERTIGHT INTEGRITY SHALL BE CORRECTED
IMMEDIATELY. REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 527 of 1693

D-32410-3   / SHIPALT FFG7-00378D-ACCOMP MJC: EXSAD457 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00378D "AMR #3 CONTROLLER RELOCATION" WHICH
RELOCATES THE ELECTRICAL CONTROLLERS FOR THE EVAPORATOR DUMP VALVES,
EVAP. FEED PUMPS, DIESEL WASTE HEAT PUMPS AND FIRE PUMP #4 & #5 SUCTION
VALVES FROM THE BILGE LEVEL TO THE UPPER LEVEL OF AMR #3.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 528 of 1693

I-32411-1   / SS SWGR - INSP/ TST MJC: EXECI128 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
VISUALLY INSPECT AND ACCOMPLISH AN INFRARED SURVEY ON THE SHIP SERVICE
SWITCHBOARD/SWITCHGEAR TO ENSURE TIGHTNESS OF THE BUS BAR AND
CONDUCTOR TERMINALS/LUGS.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.
CLEAN, TEST AND ADJUST IN-PLACE AS APPLICABLE, THE CIRCUIT BREAKERS, COILS
(CLOSING AND TRIPPING), GOVERNOR SYSTEM (SPEED-ELECTRONIC),
INSTRUMENTATION, RELAYS (LOW VOLTAGE, OVERCURRENT AND REVERSE
POWER), SYNCHRONIZING SYSTEM AND TRANSFORMERS (CURRENT AND POWER).
NOTES. 1. WORK MUST BE SCHEDULED TO AVOID INTERFERENCE WITH SHIPBOARD
AND SHIPYARD ROUTINE AND NOT BE COMMENCED WITHOUT THE SUPERVISOR'S
APPROVAL.  2. ON COMPLETION AND IN CONSONANCE WITH THE LIGHT- OFF/TEST
SCHEDULE, INSPECT, TEST AND ADJUST ALL ELECTRICAL PROTECTIVE DEVICES.  3.
ALL OPERATIONAL TESTS WILL BE ACCOMPLISHED BY SHIP'S FORCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 529 of 1693

I-32411-3   / DISTR LD CENTERS - INSP/TST MJC: EXECI130 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
VISUALLY INSPECT AND ACCOMPLISH AN INFRARED SURVEY ON THE DISTRIBUTION
LOAD CENTER(S) TO ENSURE TIGHTNESS OF THE BUS BAR AND CONDUCTOR
TERMINALS/LUGS.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP TO INCLUDE
CIRCUIT BREAKERS, COILS (CLOSING AND TRIPPING), INSTRUMENTATION AND
TRANSFORMERS (CURRENT).     NOTES. 1. WORK MUST BE SCHEDULED TO AVOID
INTERFERENCE WITH SHIPBOARD AND SHIPYARD ROUTINE AND NOT TO BE
COMMENCED WITHOUT THE SUPERVISOR'S APPROVAL.  2. ON COMPLETION AND IN
CONSONANCE WITH THE LIGHT- OFF/TEST SCHEDULE, INSPECT, TEST AND ADJUST
ALL ELECTRICAL PROTECTIVE DEVICES.  3. ALL OPERATIONAL TESTS WILL BE
ACCOMPLISHED BY SHIP'S FORCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 530 of 1693

I-32411-4   / SHORE PWR PNL - INSP/TST MJC: EXECI276 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
VISUALLY INSPECT AND ACCOMPLISH AN INFRARED SURVEY ON THE SHORE POWER
PANEL TO ENSURE TIGHTNESS OF THE BUS BAR AND CONDUCTOR
TERMINALS/LUGS.  REPORT CONDITIONS FOUND TO THE SHIP'S CSMP TO INCLUDE
CIRCUIT BREAKERS, COILS (CLOSING AND TRIPPING), INSTRUMENTATION, RELAYS
(LOW VOLTAGE, OVERCURRENT AND REVERSE POWER), SYNCHRONIZING SYSTEM
AND TRANSFORMERS (CURRENT AND POWER).  NOTES. 1. WORK MUST BE
SCHEDULED TO AVOID INTERFERENCE WITH SHIPBOARD AND SHIPYARD ROUTINE
AND NOT BE COMMENCED WITHOUT THE SUPERVISOR'S APPROVAL.  2. ON
COMPLETION AND IN CONSONANCE WITH THE LIGHT OFF/TEST SCHEDULE, INSPECT,
TEST AND ADJUST ALL ELECTRICAL PROTECTIVE DEVICES.  3. ALL OPERATIONAL
TESTS WLL BE ACCOMPLISHED BY SHIP'S FORCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 531 of 1693

Q-32411-20   / CKT BREAKER - RPR MJC: EXECQL34 Rev Date: 05/16/2003

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Depot Freq: 60 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE CIRCUIT BREAKER AND ACCOMPLISH ONE OF THE FOLLOWING:  A. REPAIR
CIRCUIT BREAKER PER NAVSEA STANDARD ITEM 009-75.  B. CRATE AND SHIP
CIRCUIT BREAKER TO THE NAVY DESIGNATED OVERHAUL POINT (DOP) AT PUGET
SOUND NAVAL SHIPYARD FOR REPAIR.  ON COMPLETION OF REPAIRS, REINSTALL
CIRCUIT BREAKER AND OPERATIONALLY TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 532 of 1693

D-32411-23   / SHIPALT FFG7-00432D-ACCOMP MJC: EXSAD514 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00432D WHICH REPLACES THE CURRENT CLOSE IN
WEAPONS SYSTEM (CIWS) MANUAL BUS TRANSFER (MBT) OR AUTOMATIC BUST
TRANSFER (ABT) SWITCH WITH NEW STATIC AUTOMATIC BUS TRANSFER SWITCH
(SABT)IN CIWS LOCAL CONTROL STATION (01-317-0-C).

SHIPALT FFG7-00432D, CIWS MBT
REPLACEMENT, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 533 of 1693

A-32411-25   / AER FFG7-67039E-ACCOMP MJC: EXTYA459 Rev Date: 01/18/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67039E  WHICH REMOVES THE L5 SOLENOID FROM ALL
ASCO AUTOMATIC BUS TRANSFER SWITCHES FOR ABT MODELS 435 AND 942. AREAS
IMPACTED: VARIOUS.

AER FFG7-67039E, AUTOMATIC BUS TRANSFER
(ABT) -L5 SOLENOID REMOVAL, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 534 of 1693

A-32411-26   / AER FFG7-67043E-ACCOMP MJC: EXTYA461 Rev Date: 01/24/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67043E WHICH REPLACES EXISTING 600 AMP PORT MAIN
VITAL AUTOMATIC BUS TRANSFER (ABT) WITH 400 AMP ABT. EXISTING 600 AMP ABTS
HAVE BECOME OBSOLETE. AREA IMPACTED: ENGINE ROOM (5-250-0-E).

AER FFG7-67043E, REPL 600 AMP ABT WITH 400
AMP, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 535 of 1693

A-32411-39   / AER FFG7-67056-ACCOMP MJC: EXTYA642 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 500 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67056 WHICH INSTALLS TRANSIENT VOLTAGE SURGE
SUPPRESSORS (TVSS) AT SWITCHBOARDS AND POWER PANELS TO DISSIPATE
VOLTAGE SPIKES ON SHIP'S POWER LINES THAT CAUSE DAMAGE TO ELECTRONIC
EQUIPMENT.

AER FFG7-67056, TRANSIENT VOLTAGE(TVSS),
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 536 of 1693

O-32411-42   / EC 9 - ACCOMP MJC: EXECO003 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH EC 9.EC 9, CIRCUIT BREAKERS CHANGE OUT, NOT

ACCOMPLISHED
BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 537 of 1693

J-32411-44   / CKT BREAKER - RPR MJC: EXECJ091 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 60 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE CIRCUIT BREAKER AND REPAIR PER NAVSEA STANDARD ITEM 009-75. ON
COMPLETION OF REPAIRS, REINSTALL CIRCUIT BREAKER AND OPERATIONALLY
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 538 of 1693

J-32411-45   / CKT BREAKER (SHIP) - RPR MJC: EXECJ092 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 0  Matl Forecast:

Depot Freq: 60 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE, CRATE AND SHIP CIRCUIT BREAKER TO THE NAVY DESIGNATED OVERHAUL
POINT (DOP). ON COMPLETION OF REPAIRS, REINSTALL CIRCUIT BREAKER AND
OPERATIONALLY TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 539 of 1693

D-34210-2   / SHIPALT FFG7-00410D-ACCOMP MJC: EXSAD508 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00410D WHICH REPLACES THE CURRENT SSDG WASTE
HEAT CIRCULATING PUMP STARTING DETROIT PRESSURE SWITCH  WITH A DIESEL
LUBE OIL PRESSURE ACTUATED DETROIT PRESSURE SWITCH. TO IMPROVE
RELIABILITY AND MAINTAINABILITY OF THE CIRCULATION PUMP ACTUATION.
IMPACTED SSDG ENCLOSURES #1 (5-180-01-E); #2 (5-226-1-E); #3 (5-226-2-E); AND #4
(3-292-2-E).

SHIPALT FFG7-00410D, WASTE HEAT CIRC PUMP
STARTING DETROIT SWITCH, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 540 of 1693

I-34211-1   / SSDG SW PMP - INSP/ TST MJC: EXECI135 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SEA WATER CENTRIFUGAL PUMP. REPORT CONDITIONS
FOUND TO SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A. ALARM
AND SAFETY DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL INSULATION
RESISTANCE TEST.  D. ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY. E.
RESILIENT MOUNTS AS APPLICABLE. F. VIBRATION ANALYSIS SURVEY.  G. CONDUCT
FLOW TEST. REPORT ANY NEW WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 541 of 1693

Q-34211-4   / SSDG SW PMP ON SHIP - RPR MJC: EXECQ398 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. STRAIGHTEN MOTOR SHAFT
TO REQUIRED TIR. B. ACCOMPLISH NDT OF PUMP CASING. C. REPLACE SHAFT
SLEEVE. D. REPLACE IMPELLER (OEM OR COMPOSITE). E. MACHINE IMPELLER TO
REQUIRED DIMENSIONS AND FIT KEY. F. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). G. REPAIR CASING USING WELD/AUTHORITY COATING SYSTEM (IF
REQUIRED). H. MACHINE CASING IN WAY OF STUFFING BOX/MECHANICAL SEAL
ASSEMBLY. I. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. J.
DYNAMICALLY BALANCE ROTATING ASSEMBLY. K. CONDUCT A VIBRATION TEST. L.
CONDUCT FLOW TEST. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS,
BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 542 of 1693

Q-34211-5   / SSDG SW PMP IN SHOP - RPR MJC: EXECQ399 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 360 ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 543 of 1693

Q-34211-9   / SSDG SW PMP MOT - RPR MJC: EXECQ403 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE  SHIP SERVICE DIESEL GENERATOR SEA WATER
PUMP ELECTRIC MOTOR PER CONDITION ASSESSMENT RECOMMENDATIONS.
REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 544 of 1693

Q-34211-13   / SSDG SW CIRC PMP - REPL MJC: EXECQ877 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR SALT WATER CIRCULATING PUMP - ACCOMPLISH
THE FOLLOWING: A. REMOVE THE SALT WATER CIRCULATING PUMP ASSEMBLY
(PUMP AND MOTOR) AND INSTALL AND TEST THE REPLACEMENT OBTAINED FROM
THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. COFFERDAM REQUIRED.  *
FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 545 of 1693

Q-34211-14   / SSDG FO CLR - RPR MJC: EXECQK84 Rev Date: 10/01/2002

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 546 of 1693

J-34211-17   / SSDG FO CLR - PLUG TB MJC: EXECJ649 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 547 of 1693

J-34211-18   / SSDG FO CLR - REPL TB BUNDLE MJC: EXECJ654 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 548 of 1693

J-34211-19   / SSDG FO CLR - REPL TB MJC: EXECJ659 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 549 of 1693

J-34211-20   / SSDG FO CLR - REPL ZINCS MJC: EXECJ664 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 550 of 1693

J-34211-21   / SSDG FO CLR - REROLL TB MJC: EXECJ669 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 551 of 1693

J-34211-22   / SSDG FO CLR - RPR TB SH MJC: EXECJ674 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 552 of 1693

J-34211-23   / SSDG FO CLR - RPR TB SPRT PLTS MJC: EXECJ679 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 553 of 1693

J-34211-24   / SSDG SW PMP MOT-RWND MJC: EXECJA54 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE SHIP SERVICE DIESEL GENERATOR SEA
WATER PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR
TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 554 of 1693

J-34211-25   / SSDG SW PMP MOT-RPR MJC: EXECJA59 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE SHIP SERVICE DIESEL GENERATOR
SEA WATER PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN
MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 555 of 1693

J-34211-26   / SSDG SW PMP MOT BRG-REPL MJC: EXECJA64 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE SHIP SERVICE DIESEL GENERATOR
SEA WATER PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 556 of 1693

J-34211-31   / SSDG SW PMP WEAR RINGS - REPL MJC: EXECJP93 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING IN PLACE. REMOVE, CLEAN AND INSPECT ALL
COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR PER CONDITION
ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. C.
CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-
REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT.
ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 557 of 1693

J-34211-33   / SSDG SW PMP MECH SEAL - REPL MJC: EXECJP95 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP MECHANICAL SEAL. ASSEMBLE UNIT USING NEW
GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 558 of 1693

J-34211-34   / SSDG SW PMP WEAR RINGS - REPL MJC: EXECJP96 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING IN PLACE. REMOVE, CLEAN AND INSPECT ALL
COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR PER CONDITION
ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. C.
CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-
REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT.
ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 559 of 1693

J-34211-36   / SSDG SW PMP MECH SEAL - REPL MJC: EXECJP98 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE CENTRIFUGAL SERVICE DIESEL GENERATOR SEA WATER
PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE UNIT USING NEW GASKETS
AND SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER
TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 560 of 1693

J-34211-37   / SSDG SW PMP WEAR RINGS - REPL MJC: EXECJP99 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 561 of 1693

J-34211-38   / SSDG SW PMP ASSY - RPR MJC: EXECJQ00 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 562 of 1693

J-34211-40   / SSDG SW PMP WEAR RINGS - REPL MJC: EXECJQ02 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 563 of 1693

I-34212-1   / SSDG SW PMP - INSP/ TST MJC: EXECI136 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SEA WATER CENTRIFUGAL PUMP. REPORT CONDITIONS
FOUND TO SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A. ALARM
AND SAFETY DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL INSULATION
RESISTANCE TEST.  D. ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY. E.
RESILIENT MOUNTS AS APPLICABLE. F. VIBRATION ANALYSIS SURVEY.  G. CONDUCT
FLOW TEST. REPORT ANY NEW WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 564 of 1693

Q-34212-4   / SSDG SW PMP ON SHIP - RPR MJC: EXECQ406 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. STRAIGHTEN MOTOR SHAFT
TO REQUIRED TIR. B. ACCOMPLISH NDT OF PUMP CASING. C. REPLACE SHAFT
SLEEVE. D. REPLACE IMPELLER (OEM OR COMPOSITE). E. MACHINE IMPELLER TO
REQUIRED DIMENSIONS AND FIT KEY. F. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). G. REPAIR CASING USING WELD/AUTHORITY COATING SYSTEM (IF
REQUIRED). H. MACHINE CASING IN WAY OF STUFFING BOX/MECHANICAL SEAL
ASSEMBLY. I. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. J.
DYNAMICALLY BALANCE ROTATING ASSEMBLY. K. CONDUCT A VIBRATION TEST. L.
CONDUCT FLOW TEST. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS,
BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 565 of 1693

Q-34212-5   / SSDG SW PMP IN SHOP - RPR MJC: EXECQ407 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 360 ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 566 of 1693

Q-34212-9   / SSDG SW PMP MOT - RPR MJC: EXECQ411 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE  SHIP SERVICE DIESEL GENERATOR SEA WATER
PUMP ELECTRIC MOTOR PER CONDITION ASSESSMENT RECOMMENDATIONS.
REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 567 of 1693

Q-34212-13   / SSDG SW CIRC PMP - REPL MJC: EXECQ878 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR SALT WATER CIRCULATING PUMP - ACCOMPLISH
THE FOLLOWING: A. REMOVE THE SALT WATER CIRCULATING PUMP ASSEMBLY
(PUMP AND MOTOR)  AND INSTALL AND TEST THE REPLACEMENT OBTAINED FROM
THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. COFFERDAM REQUIRED.  *
FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 568 of 1693

Q-34212-14   / SSDG FO CLR - RPR MJC: EXECQK85 Rev Date: 10/01/2002

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 569 of 1693

J-34212-17   / SSDG FO CLR - PLUG TB MJC: EXECJ650 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 570 of 1693

J-34212-18   / SSDG FO CLR - REPL TB BUNDLE MJC: EXECJ655 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 571 of 1693

J-34212-19   / SSDG FO CLR - REPL TB MJC: EXECJ660 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 572 of 1693

J-34212-20   / SSDG FO CLR - REPL ZINCS MJC: EXECJ665 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 573 of 1693

J-34212-21   / SSDG FO CLR - REROLL TB MJC: EXECJ670 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 574 of 1693

J-34212-22   / SSDG FO CLR - RPR TB SH MJC: EXECJ675 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 575 of 1693

J-34212-23   / SSDG FO CLR - RPR TB SPRT PLTS MJC: EXECJ680 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 576 of 1693

J-34212-24   / SSDG SW PMP MOT-RWND MJC: EXECJA55 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE SHIP SERVICE DIESEL GENERATOR SEA
WATER PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR
TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 577 of 1693

J-34212-25   / SSDG SW PMP MOT-RPR MJC: EXECJA60 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE SHIP SERVICE DIESEL GENERATOR
SEA WATER PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN
MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 578 of 1693

J-34212-26   / SSDG SW PMP MOT BRG-REPL MJC: EXECJA65 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE SHIP SERVICE DIESEL GENERATOR
SEA WATER PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 579 of 1693

J-34212-30   / SSDG SW PMP MECH SEAL  -  REPL MJC: EXECJQ07 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP MECHANICAL SEAL. ASSEMBLE UNIT USING NEW
GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 580 of 1693

J-34212-31   / SSDG SW PMP WEAR RINGS-REPL MJC: EXECJQ08 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING IN PLACE. REMOVE, CLEAN AND INSPECT ALL
COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR PER CONDITION
ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. C.
CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-
REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT.
ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 581 of 1693

J-34212-33   / SSDG SW PMP MECH SEAL - REPL MJC: EXECJQ10 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP MECHANICAL SEAL. ASSEMBLE UNIT USING NEW
GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 582 of 1693

J-34212-34   / SSDG SW PMP WEAR RINGS - REPL MJC: EXECJQ11 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING IN PLACE. REMOVE, CLEAN AND INSPECT ALL
COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR PER CONDITION
ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. C.
CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-
REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT.
ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 583 of 1693

J-34212-36   / SSDG SW PMP MECH SEAL - REPL MJC: EXECJQ13 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE CENTRIFUGAL SHIP SERVICE DIESEL GENERATOR SEA
WATER PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE UNIT USING NEW
GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 584 of 1693

J-34212-37   / SSDG SW PMP WEAR RINGS - REPL MJC: EXECJQ14 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 585 of 1693

J-34212-38   / SSDG SW PMP ASSY - RPR MJC: EXECJQ15 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 586 of 1693

J-34212-39   / SSDG SW PMP MECH SEAL  -  REPL MJC: EXECJQ16 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 587 of 1693

J-34212-40   / SSDG SW PMP WEAR RINGS - REPL MJC: EXECJQ17 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 588 of 1693

I-34213-1   / SSDG SW PMP - INSP/ TST MJC: EXECI137 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SEA WATER CENTRIFUGAL PUMP. REPORT CONDITIONS
FOUND TO SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A. ALARM
AND SAFETY DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL INSULATION
RESISTANCE TEST.  D. ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY. E.
RESILIENT MOUNTS AS APPLICABLE. F. VIBRATION ANALYSIS SURVEY.  G. CONDUCT
FLOW TEST. REPORT ANY NEW WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 589 of 1693

Q-34213-4   / SSDG SW PMP ON SHIP - RPR MJC: EXECQ414 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. STRAIGHTEN MOTOR SHAFT
TO REQUIRED TIR. B. ACCOMPLISH NDT OF PUMP CASING. C. REPLACE SHAFT
SLEEVE. D. REPLACE IMPELLER (OEM OR COMPOSITE). E. MACHINE IMPELLER TO
REQUIRED DIMENSIONS AND FIT KEY. F. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). G. REPAIR CASING USING WELD/AUTHORITY COATING SYSTEM (IF
REQUIRED). H. MACHINE CASING IN WAY OF STUFFING BOX/MECHANICAL SEAL
ASSEMBLY. I. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. J.
DYNAMICALLY BALANCE ROTATING ASSEMBLY. K. CONDUCT A VIBRATION TEST. L.
CONDUCT FLOW TEST. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS,
BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 590 of 1693

Q-34213-5   / SSDG SW PMP IN SHOP - RPR MJC: EXECQ415 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 360 ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 591 of 1693

Q-34213-9   / SSDG SW PMP MOT - RPR MJC: EXECQ419 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE  SHIP SERVICE DIESEL GENERATOR SEA WATER
PUMP ELECTRIC MOTOR PER CONDITION ASSESSMENT RECOMMENDATIONS.
REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 592 of 1693

Q-34213-13   / SSDG SW CIRC PMP - REPL MJC: EXECQ879 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR SALT WATER CIRCULATING PUMP - ACCOMPLISH
THE FOLLOWING: A. REMOVE THE SALT WATER CIRCULATING PUMP ASSEMBLY
(PUMP AND MOTOR) AND INSTALL AND TEST THE REPLACEMENT OBTAINED FROM
THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. COFFERDAM REQUIRED.  *
FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 593 of 1693

Q-34213-14   / SSDG FO CLR - RPR MJC: EXECQK86 Rev Date: 10/01/2002

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 594 of 1693

J-34213-15   / SSDG FO CLR - PLUG TB MJC: EXECJ651 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 595 of 1693

J-34213-16   / SSDG FO CLR - REPL TB BUNDLE MJC: EXECJ656 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 596 of 1693

J-34213-17   / SSDG FO CLR - REPL TB MJC: EXECJ661 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 597 of 1693

J-34213-18   / SSDG FO CLR - REPL ZINCS MJC: EXECJ666 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 598 of 1693

J-34213-19   / SSDG FO CLR - REROLL TB MJC: EXECJ671 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 599 of 1693

J-34213-20   / SSDG FO CLR - RPR TB SH MJC: EXECJ676 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 600 of 1693

J-34213-21   / SSDG FO CLR - RPR TB SPRT PLTS MJC: EXECJ681 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 601 of 1693

J-34213-22   / SSDG SW PMP MOT-RWND MJC: EXECJA56 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE SHIP SERVICE DIESEL GENERATOR SEA
WATER PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR
TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 602 of 1693

J-34213-23   / SSDG SW PMP MOT-RPR MJC: EXECJA61 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE SHIP SERVICE DIESEL GENERATOR
SEA WATER PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN
MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 603 of 1693

J-34213-24   / SSDG SW PMP MOT BRG-REPL MJC: EXECJA66 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE SHIP SERVICE DIESEL GENERATOR
SEA WATER PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 604 of 1693

J-34213-29   / SSDG SW PMP WEAR RINGS-REPL MJC: EXECJL62 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING IN PLACE. REMOVE, CLEAN AND INSPECT ALL
COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR PER CONDITION
ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. C.
CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-
REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT.
ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 605 of 1693

J-34213-30   / SSDG SW PMP RT ASSY  -  RPR MJC: EXECJL63 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING. REMOVE ROTATING ASSEMBLY TO SHOP.
REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND
RUNOUTS. REPAIR PER CONDITION ASSESSMENT RECOMMENDATIONS. STRAIGHTEN
MOTOR SHAFT TO REQUIRED TIR. REPLACE SHAFT SLEEVE. REPLACE IMPELLER
(OEM OR COMPOSITE) OR MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT
KEY. DYNAMICALLY BALANCE ROTATING ASSEMBLY. REASSEMBLE UNIT USING NEW
GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 606 of 1693

J-34213-31   / SSDG SW PMP MECH SEAL - REPL MJC: EXECJL64 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE CENTRIFUGAL SHIP SERVICE DIESEL GENERATOR SEA
WATER PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE UNIT USING NEW
GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 607 of 1693

J-34213-32   / SSDG SW PMP (WEAR RINGS-REPL MJC: EXECJL65 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 608 of 1693

J-34213-33   / SSDG SW PMP ASSY - RPR MJC: EXECJL66 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 609 of 1693

J-34213-34   / SSDG SW PMP MECH SEAL  -  REPL MJC: EXECJL67 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 610 of 1693

J-34213-35   / SSDG SW PMP WEAR RINGS-REPL MJC: EXECJL68 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 611 of 1693

J-34213-36   / SSDG SW PMP RT ASSY  -  RPR MJC: EXECJL69 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 612 of 1693

J-34213-40   / SSDG SW PMP MECH SEAL  -  REPL MJC: EXECJQ22 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP MECHANICAL SEAL. ASSEMBLE UNIT USING NEW
GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 613 of 1693

J-34213-42   / SSDG SW PMP RT ASSY  -  RPR MJC: EXECJQ24 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING. REMOVE ROTATING ASSEMBLY TO SHOP.
REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND
RUNOUTS. REPAIR PER CONDITION ASSESSMENT RECOMMENDATIONS. STRAIGHTEN
MOTOR SHAFT TO REQUIRED TIR. REPLACE SHAFT SLEEVE. REPLACE IMPELLER
(OEM OR COMPOSITE) OR MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT
KEY. DYNAMICALLY BALANCE ROTATING ASSEMBLY. REASSEMBLE UNIT USING NEW
GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 614 of 1693

I-34214-1   / SSDG SW PMP - INSP/ TST MJC: EXECI138 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SEA WATER CENTRIFUGAL PUMP. REPORT CONDITIONS
FOUND TO SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A. ALARM
AND SAFETY DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL INSULATION
RESISTANCE TEST.  D. ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY. E.
RESILIENT MOUNTS AS APPLICABLE. F. VIBRATION ANALYSIS SURVEY.  G. CONDUCT
FLOW TEST. REPORT ANY NEW WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 615 of 1693

Q-34214-4   / SSDG SW PMP ON SHIP - RPR MJC: EXECQ422 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. STRAIGHTEN MOTOR SHAFT
TO REQUIRED TIR. B. ACCOMPLISH NDT OF PUMP CASING. C. REPLACE SHAFT
SLEEVE. D. REPLACE IMPELLER (OEM OR COMPOSITE). E. MACHINE IMPELLER TO
REQUIRED DIMENSIONS AND FIT KEY. F. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). G. REPAIR CASING USING WELD/AUTHORITY COATING SYSTEM (IF
REQUIRED). H. MACHINE CASING IN WAY OF STUFFING BOX/MECHANICAL SEAL
ASSEMBLY. I. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. J.
DYNAMICALLY BALANCE ROTATING ASSEMBLY. K. CONDUCT A VIBRATION TEST. L.
CONDUCT FLOW TEST. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS,
BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 616 of 1693

Q-34214-5   / SSDG SW PMP IN SHOP - RPR MJC: EXECQ423 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 360 ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 617 of 1693

Q-34214-9   / SSDG SW PMP MOT - RPR MJC: EXECQ427 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE  SHIP SERVICE DIESEL GENERATOR SEA WATER
PUMP ELECTRIC MOTOR PER CONDITION ASSESSMENT RECOMMENDATIONS.
REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 618 of 1693

Q-34214-13   / SSDG SW CIRC PMP - REPL MJC: EXECQ880 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SHIP SERVICE DIESEL GENERATOR SALT WATER CIRCULATING PUMP - ACCOMPLISH
THE FOLLOWING: A. REMOVE THE SALT WATER CIRCULATING PUMP ASSEMBLY
(PUMP AND MOTOR)  AND INSTALL AND TEST THE REPLACEMENT OBTAINED FROM
THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. COFFERDAM REQUIRED.
REPLACEMENT PUMP AND DISCHARGE CASING OR REPLACEMENT PUMP MUST BE
ROTATED 180 DEGREES I.A.W. NAVSEA T/M 0947-LP-239-3010 TO ALIGN THE
DISCHARGE PORT WITH EXISTING DISCHARGE PIPING.  * FFG-7 UNIQUE REMOVE
AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 619 of 1693

Q-34214-14   / SSDG FO CLR - RPR MJC: EXECQK87 Rev Date: 10/01/2002

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 620 of 1693

J-34214-15   / SSDG FO CLR - PLUG TB MJC: EXECJ652 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 621 of 1693

J-34214-16   / SSDG FO CLR - REPL TB BUNDLE MJC: EXECJ657 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 622 of 1693

J-34214-17   / SSDG FO CLR - REPL TB MJC: EXECJ662 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 623 of 1693

J-34214-18   / SSDG FO CLR - REPL ZINCS MJC: EXECJ667 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 624 of 1693

J-34214-19   / SSDG FO CLR - REROLL TB MJC: EXECJ672 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 625 of 1693

J-34214-20   / SSDG FO CLR - RPR TB SH MJC: EXECJ677 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 626 of 1693

J-34214-21   / SSDG FO CLR - RPR TB SPRT PLTS MJC: EXECJ682 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 61 Equip/Task: 1  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 627 of 1693

J-34214-22   / SSDG SW PMP MOT-RWND MJC: EXECJA57 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE SHIP SERVICE DIESEL GENERATOR SEA
WATER PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR
TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 628 of 1693

J-34214-23   / SSDG SW PMP MOT-RPR MJC: EXECJA62 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE SHIP SERVICE DIESEL GENERATOR
SEA WATER PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN
MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 629 of 1693

J-34214-24   / SSDG SW PMP MOT BRG-REPL MJC: EXECJA67 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE SHIP SERVICE DIESEL GENERATOR
SEA WATER PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 630 of 1693

J-34214-28   / SSDG SW PMP MECH SEAL  -  REPL MJC: EXECJL73 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP MECHANICAL SEAL. ASSEMBLE UNIT USING NEW
GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 631 of 1693

J-34214-29   / SSDG SW PMP WEAR RINGS-REPL MJC: EXECJL74 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING IN PLACE. REMOVE, CLEAN AND INSPECT ALL
COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR PER CONDITION
ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. C.
CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-
REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT.
ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 632 of 1693

J-34214-32   / SSDG SW PMP WEAR RINGS-REPL MJC: EXECJL77 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING IN PLACE. REMOVE, CLEAN AND INSPECT ALL
COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR PER CONDITION
ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. C.
CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-
REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT.
ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 633 of 1693

J-34214-34   / SSDG SW PMP MECH SEAL - REPL MJC: EXECJL79 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE CENTRIFUGAL SHIP SERVICE DIESEL GENERATOR SEA
WATER PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE UNIT USING NEW
GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 634 of 1693

J-34214-35   / SSDG SW PMP WEAR RINGS-REPL MJC: EXECJL80 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 635 of 1693

J-34214-36   / SSDG SW PMP ASSY - RPR MJC: EXECJL81 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 636 of 1693

J-34214-37   / SSDG SW PMP MECH SEAL  -  REPL MJC: EXECJL82 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 637 of 1693

J-34214-38   / SSDG SW PMP WEAR RINGS-REPL MJC: EXECJL83 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 638 of 1693

R-40711-6   / EMI CONT ITEMS - INSTL/RPR MJC: EXSYR112 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task: 001 Matl Cost: 465 ManDays: 26

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
DURING THE DEPOT AVAILABILITY INSTALL/REPAIR TOPSIDE EMI CONTROL ITEMS
IDENTIFIED BY THE EMI SURVEY.  NOTE 1: NO NEW BOND STRAPS SHALL BE
INSTALLED TOPSIDE EXCEPT FOR THOSE SHOWN IN THE APPLICABLE SHIP'S EMI
CONTROL TOPSIDE ARRANGEMENT DRAWING, IDENTIFIED IN SEMCIP TECHNICAL
ASSISTANCE NETWORK (STAN), UNLESS REQUIRED BY STAN. TESTING IN
ACCORDANCE WITH NAVSEA STD DWG 407-5291780( ) INDICATES NEED OR
APPROVAL BY NAVSEA CODE 623.  NOTE 2: THERE IS NO REQUIREMENT TO
IMMEDIATELY REMOVE EXCESS BOND STRAPS THAT ARE OPERATIONALLY
SATISFACTORY. IT IS ANTICIPATED THAT MINIMUM BOND STRAP CONFIGURATION
WILL BE ATTAINED BY ATTRITION.  NOTE 3: ACCOMPLISH TASK R-40711-15 (EMI
SURVEY) PRIOR TO THIS TASK.

INSTALLATION/REPAIR OF TOPSIDE EMI
CONTROL ITEMS DURING THE DEPOT
AVAILABILITY IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 639 of 1693

R-40711-7   / EMI DEFECTS - CORR MJC: EXSYR004 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 1,258 ManDays: 19

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE  ___  MANDAYS OF TECHNICAL SERVICES AND $____  OF MATERIAL TO
CORRECT GOVERNMENT RESPONSIBLE DEFECTS OR CASUALTIES DISCOVERED
DURING EMI INSPECTION/TESTING.   NOTE 1:  MANDAY AND MATERIAL
DETERMINATION WILL BE MADE AT THE WORK PACKAGE INTEGRATION
CONFERENCE (WPIC).  NOTE 2: THIS TASK COVERS EMI DISCREPANCIES NOT
ALREADY INCLUDED AS PART OF OTHER REPAIRS DURING THE DEPOT AVAILABILITY.

DEFECTS OR CASUALTIES DISCOVERED
DURING EMI INSPECTION/TESTING REQUIRE
CORRECTION.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 640 of 1693

R-40711-15   / EMI SURVEY - ACCOMP MJC: EXSYR173 Rev Date: 05/02/2003

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task: 001 Matl Cost: 956 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ELECTROMAGNETIC INTERFERENCE (EMI) SURVEY - ACCOMPLISH THE FOLLOWING:
A. CONDUCT A POST-PRODUCTION TOPSIDE VISUAL INSPECTION (2V-1) TO VERIFY
THAT ALL APPLICABLE TOPSIDE EMI CONTROL MEASURES ARE INSTALLED.  B.
ANNOTATE THE APPLICABLE SHIP'S EMI CONTROL TOPSIDE ARRANGEMENT
DRAWING, IDENTIFIED IN SEMCIP TECHNICAL ASSISTANCE NETWORK (STAN) (AT
WWW.SEMCIP.COM), IN ACCORDANCE WITH NAVSEA STD DWG 407-5291780( ) TO
IDENTIFY ANY LOCATION/QUANTITY CHANGES IN EXISTING TOPSIDE BOND STRAPS
AND PROVIDE A COPY TO NAVSEA CODE 623.  NOTE 1: NO NEW BOND STRAPS SHALL
BE INSTALLED TOPSIDE EXCEPT FOR THOSE SHOWN IN THE APPLICABLE SHIP'S
DRAWING UNLESS REQUIRED BY STAN. TESTING IN ACCORDANCE WITH NAVSEA
STD DWG 407-5291780( ) INDICATES NEED OR APPROVAL BY NAVSEA CODE 623.
MINIMUM BOND STRAP CONFIGURATION WILL BE ATTAINED BY ATTRITION.  NOTE 2:
TASK WILL BE ACCOMPLISHED FOLLOWING INDUSTRIAL AVAILABILITIES GREATER
THAN 120 DAYS. NOTE 3: ACCOMPLISH PRIOR TO TASK R-40711-16. NOTE 4: TASK IS
NORMALLY DONE BY SIMA OR FTSC BUT CAN BE ASSIGNED TO THE DEPOT ACTIVITY
FOR ACCOMPLISHMENT IN CONNECTION WITH THE INDUSTRIAL AVAILABILITY.

ACCOMPLISHMENT OF AN EMI SURVEY IS
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 641 of 1693

R-40711-16   / SHIP EMC CERT - PROV MJC: EXSYR174 Rev Date: 05/02/2003

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task: 001 Matl Cost: 479 ManDays: 27

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
SHIP ELECTROMAGNETIC COMPATIBILITY (EMC) CERTIFICATION - PROVIDE A SHIP
EMC CERTIFICATION IN ACCORDANCE WITH THE REQUIREMENTS OF NAVSEA
S9040-AA-GTP-010/SSCR REV 4, CHG 1 BY ACCOMPLISHING THE FOLLOWING:  A.
CONDUCT A VISUAL INSPECTION TO ENSURE THAT ALL FIXABLE CATEGORY (CAT) 1
AND 2 EMI PROBLEMS IDENTIFIED IN SEMCIP TECHNICAL ASSISTANCE NETWORK
(STAN) (AT WWW.SEMCIP.COM) HAVE BEEN FIXED.  B. CONDUCT A RECOGNITION
TEST TO DETERMINE THE EFFECTS OF ALL CAT 1 AND 2 EMI PROBLEMS FOR WHICH
NO FIX IS CURRENTLY AVAILABLE. C. CONDUCT AN AT-SEA HF INTERMODULATION
INTERFERENCE (IMI) TEST (2R-1) TO DETERMINE THE LEVEL OF DETECTABLE IMI
PRODUCTS. IMI SOURCES (3R-3) CAUSING IMI GREATER THAN 19TH ORDER SHALL BE
REPORTED TO THE NSA/TYCOM FOR RESOLUTION.   NOTE 1: TASK WILL BE DONE 6
MONTHS PRIOT TO DEPLOYMENT AND FOLLOWING INDUSTRIAL AVAILABILITIES
GREATER THAN 120 DAYS. NOTE 2: ACCOMPLISH TASK R-40711-15 PRIOR TO THIS
TASK. NOTE 3: TASK IS NORMALLY DONE BY SIMA OR FTSC BUT CAN BE ASSIGNED
TO THE DEPOT ACTIVITY FOR ACCOMPLISHMENT IN CONNECTION WITH THE
INDUSTRIAL AVAILABILITY. NOTE 4: TASK R-40711-17 IS TO BE ACCOMPLISHED AFTER
THIS TASK.

ACCOMPLISHMENT OF A SHIP EMC
CERTIFICATION IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 642 of 1693

R-40711-17   / SHIP EMC CERT RPRT - PROV MJC: EXSYR175 Rev Date: 05/02/2003

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task: 001 Matl Cost: 200 ManDays: 14

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE A SHIP ELECTROMAGNETIC COMPATIBILITY (EMC) CERTIFICATION REPORT
AS REQUIRED BY NAVSEA S9040-AA-GTP-010/SSCR REV 4, CHG 1 TO NAVSEA CODE
623 WITH COPY TO THE NAVAL SUPERVISING ACTIVITY (NSA). NOTE 1: EMC
CERTIFICATION IS NOT EXPECTED TO ADDRESS ALL SHIPBOARD EMI PROBLEMS
ENCOUNTERED NOR INTENDED TO DENOTE THAT THE SHIP IS EMI-FREE ONCE
CERTIFIED.  NOTE 2: THE PRIMARY OBJECTIVE OF AN EMC CERTIFICATION IS TO
ENSURE THAT FIXABLE CAT 1/2 EMI PROBLEMS ARE FIXED, REMAINING CAT 1/2
PROBLEMS ARE REPORTED AND THE IMI PRODUCTS GENERATED BY HF
TRANSMISSIONS ARE 19TH ORDER OR BELOW. NO OTHER EMI IDENTIFIED ON THE
SHIP IS A FACTOR TO BE CONSIDERED IN THE CERTIFICATION PROCESS (E.G., DOES
NOT INCLUDE THE DISCOVERY OF NEW EMI PROBLEMS). NOTE 3: ACCOMPLISH THIS
TASK IN CONJUNCTION WITH TASK R-40711-16.

A SHIP EMC CERTIFICATION REPORT MUST BE
PROVIDED AFTER ACCOMPLISHMENT OF THE
SHIP EMC CERTIFICATION.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 643 of 1693

I-41111-1   / AN/UYA-4 - INSP/TST MJC: CXECI004 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AN/UYA-4(V) DATA DISPLAY GROUP.  REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 644 of 1693

Q-41111-2   / AN/UYA-4 - RPR/TST MJC: CXECQ003 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING MAINTENANCE ACTIONS TO THE AN/UYA-4(V) DATA
DISPLAY GROUP PER CONDITION ASSESSMENT RECOMMENDATIONS AND AS
FOLLOWS: A. CALIBRATE, TEST AND ADJUST EQUIPMENT.  B. PROVE SATISFACTORY
OPERATION BY APPROPRIATE STAGE OF COMBAT SYSTEM TESTING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 645 of 1693

I-41211-1   / TAC DATA PRCSG GP - INSP/TST MJC: CXECI006 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE TACTICAL DATA PROCESSING GROUP.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 646 of 1693

K-41211-18   / SHIPALT FFG7-00268K-ACCOMP MJC: EXSAK560 Rev Date: 03/27/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 5,000 ManDays: 137

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00268K WHICH WHICH UPGRADES THE CDS AN/UYK-43
COMPUTER FROM AN AN/UYK-7 EMULATE MODE TO THE AN/UYK-43 NATIVE
CONFIGURATION. FOR MK 92 MOD 6 SHIPS, THE CURRENTLY INSTALLED WCP & CCP
COMPUTER PROGRAM REVISION F IS UPDATED TO REVISION G. FOR REVISION G
UPGRADE, THE USAGE OF CORE WILL BE REDISTRIBUTED BETWEEN WCP AND CCP
AN/UYK-7'S. ALSO FOR MK 92 MOD 6 SHIPS, THE AN/SYS-2(V)2 FIELD CHANGE 2 WILL
BE INSTALLED TO ENHANCE TRACKING CAPABILITY AND REPLACE AN/USQ-69(V)
DATA TERMINAL SET WITH CA-97/SYS REMOTE OPERATOR CONSOLE.

SHIPALT FFG7-00268K, AN/UYK-43 NATIVE
UPGRADE, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 647 of 1693

K-41211-39   / SHIPALT FFG7-00178K - ACCOMP MJC: EXSAK695 Rev Date: 01/23/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 700

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00178K WHICH REPLACES AN/UYK-7(V) WITH CDS
AN/UYK-43(V) DIGITAL COMPUTER

SHIPALT FFG7-00178K, REPLACE AN/UYK-7(V),
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 648 of 1693

D-41250-1   / SHIPALT FFG7-00445D-ACCOMP MJC: EXSAD534 Rev Date: 01/24/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00445D WHICH INSTALLS MULTI MODE FIBER OPTIC LAN
FOR THOSE FFG 7 CLASS SHIPS THAT WILL NOT RECEIVE ISNS100MB LAN (SHIPALT
FFG7-424K) PRIOR TO FISCAL YEAR '07. THIS SYSTEM CONSISTS OF 3 EDGE SWITCH
OMNI STACK 4024 (SWX) AND 32 UNCLASSIFIED LAN DROPS. 2 EDGE SWITCHES WILL
BE INSTALLED FORWARD OF 1-100-0-Q AND 1 EDGE SWITCH AFT OF 2-328-0-Q.

SHIPALT FFG7-00445D, MULTI MODE FIBER
OPTIC LAN, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 649 of 1693

K-41511-11   / SHIPALT FFG7-00325K-ACCOMP MJC: CXSAK028 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 20,000 ManDays: 422

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00325K WHICH REMOVES THE EXISTING LINK 11 DATA
PROCESSOR AND ASSOCIATED REMOTE EQUIPMENT AND INSTALLS THE
CP-2205(P)(V)1/USQ-125 DATA LINK PROCESSOR, CONSISTING OF A STANDARD RACK
MOUNTED VME (VERSABUS MODULE EUROPEAN) CHASSIS AND CARD SETS. FOR
REMOTE CONTROLLED OPERATION, THE CP-2205(P)(V)1/USQ-125 WILL INTERFACE
WITH A C-12316/USQ-111 REMOTE CONTROL INDICATOR OR A 486/33DX LINK
CONTROL PC WHICH MEETS ENVIRONMENTAL REQUIREMENTS FOR MISSION
CRITICAL EQUIPMENT.

SHIPALT FFG7-00325K, LINK 11 TDTS INSTALL,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 650 of 1693

I-41511-19   / LINK 11 - INSP/TST MJC: OXECIG17 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST LINK 11 SYSTEM. REPORT CONDITIONS FOUND TO SHIP'S CSMP.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 651 of 1693

D-42111-2   / SHIPALT FFG7-00331D-ACCOMP MJC: EXSAD527 Rev Date: 01/22/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00331D WHICH INSTALLS THE DIGITAL FLUX GATE
MAGNETIC COMPASS WHICH PROVIDES DIGITAL OWN SHIPS COURSE DISPLAY AND
A NEW DIGITAL OUTPUT CAPABILITY WITH GREATER ACCURACY THAN THE
CONVENTIONAL MAGNETIC COMPASS. AREAS IMPACTED: TOPSIDE (03 LEVEL) AND
PILOTHOUSE (02-100-0-C).

SHIPALT FFG7-00331D, DIGITAL FLUX GATE MAG
COMPASS, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 652 of 1693

I-42313-1   / TACAN SYS - INSP/TST MJC: CXECI008 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE TACAN SYSTEM. REPORT CONDITIONS FOUND TO SHIP'S
CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 653 of 1693

Q-42313-2   / AS-3240( )/URN ANT - REPL/TST MJC: CXECQ016 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 765 ManDays: 17

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE AS-3240( )/URN TACAN ANTENNA OF THE OE-273()/ URN ANTENNA
GROUP AS PER CONDITION ASSESSMENT RECOMMENDATIONS. REMOVE THE TACAN
ANTENNA, INSTALL AND TEST A REPLACEMENT IN ACCORDANCE WITH TECHNICAL
MANUAL. INSTALL NEW CRES MOUNTING FASTENERS CONFORMING TO
MIL-DTL-1222, TYPE I, GRADE 316. GROUND EQUIPMENT IN ACCORDANCE WITH
MIL-STD-1310(  ). ACCOMPLISH CONTINUITY TESTS OF INTERCONNECTING CABLES.
WEATHERPROOF ALL EXPOSED CONNECTORS. CALIBRATE, TEST AND ADJUST
EQUIPMENT. CONDUCT VOLTAGE STANDING WAVE RATIO (VSWR) AND INSERTION
LOSS TEST. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.   NOTE: 1. SHIP'S
FORCE TO ARRANGE CERTIFICATION.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 654 of 1693

K-42315-5   / SHIPALT FFG7-00451K-ACCOMP MJC: EXSAK565 Rev Date: 03/27/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 1,000 ManDays: 9

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00451K WHICH PROVIDES COTS HARDWARE AND A
COMBINATION OF GOVERNMENT DEVELOPED AND COTS SOFTWARE THAT ALLOWS
THE USE OF DIGITAL NAUTICAL CHARTS (DNC) AND OTHER DIGITAL CHARTING
PRODUCTS THAT WILL DECREASE THE CHANCE FOR COLLISION AND GROUNDINGS.
ADDS TWO (2) SOLARIS WORKSTATIONS (PORT) AND (STARBOARD) TO PILOT HOUSE:
(02-100-0-C). ADDS ONE (1) SOLARIS WORKSTATION TO CIC (01-113-0-C). ADDS MAIN
EQUIPMENT RACK TO SUPPORT NAVSSI EQUIPMENT: RADAR PROCESSOR, RAID
DATA STORAGE, PRIMARY WORKSTATION, LAN/KVM DRAWER, CIC WORKSTATION,
PRIMARY UPS, SECONDARY UPS, TO COMM CTR (01-156-0-C).

SHIPALT FFG7-00451K, NAVSSI LITE, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 655 of 1693

I-42315-14   / NAV SYS - INSP/TST MJC: OXECIF96 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 45 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST NAVIGATION SYSTEMS (TO INCLUDE NAVTEX FAX RECEIVER,
AN/PSN-11 AND AN/WRN-6 GPS UNITS). REPORT CONDITIONS FOUND TO SHIP'S
CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 656 of 1693

Q-42411-1   / FATHOMETER XDCR (DD)- REPL/TST MJC: CXECQ017 Rev Date: 01/15/2003

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays:    15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE FATHOMETER TRANSDUCER. CRATE AND RETURN REMOVED
TRANSDUCER TO THE GOVERNMENT.  ACCOMPLISH A PRE-INSTALLATION
SHOP-TEST OF NEW TRANSDUCER.  SUBMIT A REPORT OF CONDITIONS FOUND TO
THE NAVAL SUPERVISING ACTIVITY.  CLEAN, PRIME AND PAINT SEA CHEST.  INSTALL
NEW TRANSDUCER USING NEW RUBBER GASKET AND CRES FASTENERS AND
CONNECT ELECTRICALLY. INSTALL A TEMPORARY SEA CHEST COVER PLATE.
REMOVE TEMPORARY COVER PLATE.  ACCOMPLISH SATISFACTORY
POST-INSTALLATION TESTS (I.E., DRYDOCK AND WATERBORNE) IN ACCORDANCE
WITH COMBAT SYSTEM TESTING AND APPLICABLE TECHNICAL MANUAL.   NOTE: 1.
DRYDOCKING ITEM. 2. PRIOR TO THE DEPOT LEVEL DRYDOCKING AVAILABILITY,
ENSURE INSPECTION AND   TESTING OF THE TRANSDUCER USING THE AN/WQM-8
SONAR TEST SET. TYPE COMMANDER WILL ARRANGE FOR ACCOMPLISHMENT OF
THIS PRIOR TO START OF THE DEPOT LEVEL DRYDOCKING AVAILABILITY.  FORWARD
REPORT TO NAVAL UNDERSEA  WARFARE CENTER, NEWPORT, RI (FOR EAST COAST
AVAILABILITIES)/KEYPORT, WA (FOR WEST COAST AVAILABILITIES). USUALLY
ACCOMPLISHED BY FTSCLANT/FTSCPAC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 657 of 1693

I-42411-5   / FATHOMETER - INSP/TST MJC: CXECI328 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE FATHOMETER SYSTEM.  REPORT CONDITIONS FOUND TO
SHIP'S CSMP.  NOTE:  PRIOR TO A DEPOT LEVEL DRYDOCKING AVAILABILITY,
ENSURE INSPECTION AND TESTING OF THE TRANSDUCER USING THE AN/WQM-8
SONAR TEST SET.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 658 of 1693

I-42411-6   / FATHOMETER XDCR - INSP (SPAM) MJC: CXECI127 Rev Date: 04/30/1998

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

UNDERWATER SHIP HUSBANDRY MANUAL SO600-AA-PRO-170 CHAPTER 17

Problem Description: Recommended Solution:Reason:
ACCOMPLISH WATERBORNE LEVEL 2 ASSESSMENT OF THE FATHOMETER
TRANSDUCER PER CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL
SO600-AA-PRO-170. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 659 of 1693

I-42611-1   / MASTER/AUX GCMPS - INSP/TST MJC: CXECI010 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE MASTER AND (IF APPLICABLE) AUXILIARY GYRO
COMPASSES. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 660 of 1693

Q-42611-2   / MASTER GCMPS - RPR/TST MJC: CXECQ020 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 3,600 ManDays:    80

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE MASTER GYROCOMPASS SYSTEMS PER CONDITION ASSESSMENT
RECOMMENDATIONS, IN ACCORDANCE WITH THE APPLICABLE TECHNICAL MANUAL
OR AS FOLLOWS: A. REMOVE, DISASSEMBLE, CLEAN AND EXAMINE COMPONENT
PARTS.  B. REPLACE PARTS FOUND UNSUITABLE FOR FURTHER USE.  C. INSTALL
NEW BEARINGS, SEALS, GASKETS, ANVIL ASSEMBLY, PLUNGER GYROSPHERE,
CONTACT ASSEMBLY, TERMINAL ASSEMBLY AND RETAINER.  D. REPLACE OIL.  E.
CLEAN AND PRESERVE GYRO COMPASS EQUIPMENT ENCLOSURE.  F. REINSTALL
AND CONNECT EQUIPMENT.  G. TEST AND CALIBRATE EQUIPMENT INCLUDING
TURNTABLE AND SMALL ANGLE SCROSBY TEST (MIL-C-15952, PART 4).  H. SETTLE
COMPASS ON MERIDIAN AND ALIGN BY SUN AZIMUTHS.  I. PROVE SATISFACTORY
OPERATION BY APPROPRIATE STAGE OF COMBAT SYSTEM TESTING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 661 of 1693

Q-42611-3   / AUX GCMPS - RPR/TST MJC: CXECQ021 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,800 ManDays:    40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE AUXILIARY GYROCOMPASS SYSTEMS PER CONDITION ASSESSMENT
RECOMMENDATIONS, IN ACCORDANCE WITH THE APPLICABLE TECHNICAL MANUAL
OR AS FOLLOWS: A. REMOVE, DISASSEMBLE, CLEAN AND EXAMINE COMPONENT
PARTS.  B. REPLACE PARTS FOUND UNSUITABLE FOR FURTHER USE.  C. INSTALL
NEW BEARINGS, SEALS, GASKETS, ANVIL ASSEMBLY, PLUNGER GYROSPHERE,
CONTACT ASSEMBLY, TERMINAL ASSEMBLY AND RETAINER.  D. REPLACE OIL.  E.
CLEAN AND PRESERVE GYRO COMPASS EQUIPMENT ENCLOSURE.  F. REINSTALL
AND CONNECT EQUIPMENT.  G. TEST AND CALIBRATE EQUIPMENT INCLUDING
TURNTABLE AND SMALL ANGLE SCROSBY TEST (MIL-C-15952, PART 4).  H. SETTLE
COMPASS ON MERIDIAN AND ALIGN BY SUN AZIMUTHS.  I. PROVE SATISFACTORY
OPERATION BY APPROPRIATE STAGE OF COMBAT SYSTEM TESTING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 662 of 1693

Q-42611-4   / MK 27 GCMPS - REPL/TST MJC: CXECQ090 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 422 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MK 27 MOD 1 GYROCOMPASS - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
GYROCOMPASS, INSTALL AND TEST A REPLACEMENT OBTAINED FROM THE MRIL
TURNAROUND PROGRAM.  B. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED
UPON COMPLETION OF THIS TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE
ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 663 of 1693

K-42611-7   / SHIPALT FFG7-00421K-ACCOMP MJC: EXSAK551 Rev Date: 01/23/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00421K WHICH  REMOVES EXISTING AN/WSN-2
STABILIZED GYROCOMPASS SET AND INSTALLS AN/WSN-7B(V) RING LASER
GYROCOMPASS/NAVIGATION SYSTEM (RLG). 2-79-0-C (IC GYRO ROOM & ELECTRONIC
SHOP): REMOVES AN/WSN-2 STABILIZED GYRO COMPASS SET; INERTIAL
MEASUREMENT UNIT GYRO STORAGE CONTAINER, SPARE IMU, DIAGNOSTIC TEST
SET (DTS) CONTAINER & CONTENTS; AND AN/WSN-2 TOOL SET. INTALLS
AN/WSN-7B(V) RING LASER GYROCOMPASS/NAVIGATION SYSTEM. AREA IMPACTED:
IC GYRO ROOM (2-79-0-C).

SHIPALT FFG7-00421K, AN/WSN-7B(V) RING
LASER GYROCOMPASS/NAVIGATION SYSTEM
(RLG) INSTALLATION, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 664 of 1693

I-42622-1   / UW LOG SYS - INSP/TST MJC: CXECI011 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE UNDERWATER LOG SYSTEM.  REPORT CONDITIONS FOUND
TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 665 of 1693

Q-42622-2   / UW LOG SYS - RPR/TST MJC: CXECQ022 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 3,375 ManDays:    75

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE UNDERWATER LOG SYSTEM PER CONDITION ASSESSMENT
RECOMMENDATIONS OR AS FOLLOWS: A. UNDERWATER LOG RODMETER - 1.
RECORD STOPPING POINTS. 2. RETRACT, REMOVE, CLEAN, EXAMINE AND REPAIR
DEFECTS.  3. RENEW O-RINGS AND PACKING AND ACCOMPLISH AN INSULATION
RESISTANCE TEST.  4. REPAIR AND TEST THE HYDRAULIC SYSTEM AND ACCOMPLISH
AN OPERATIONAL TEST.  B. SPEED SERVO - CLEAN, TEST, REPLACE IF DEFECTIVE
AND RETEST.  C. INDICATOR TRANSMITTERS - CLEAN, INSPECT AND REPLACE
DEFECTIVE PARTS.  D. DISTANCE INTEGRATOR - CLEAN, TEST, REPLACE IF
DEFECTIVE AND RETEST.  E. DISTANCE AND SPEED INDICATORS - CLEAN, TEST,
REPAIR IF DEFECTIVE AND RETEST.  F. REASSEMBLE SYSTEM.  G. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 666 of 1693

I-42622-3   / UW LOG RODMETER- INSP (SPAM) MJC: CXECI128 Rev Date: 04/28/1998

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

UNDERWATER SHIP HUSBANDRY MANUAL SO600-AA-PRO-170 CHAPTER 17

Problem Description: Recommended Solution:Reason:
ACCOMPLISH WATERBORNE LEVEL 2 ASSESSMENT OF THE UNDERWATER LOG
RODMETER PER CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL
SO600-AA-PRO-170. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 667 of 1693

I-42623-1   / DEAD RECKONING SYS - INSP/TST MJC: CXECI012 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE DEAD RECKONING SYSTEM. REPORT CONDITIONS FOUND
TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 668 of 1693

Q-42623-2   / DRAI - RPR/TST MJC: CXECQ023 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,025 ManDays: 45

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE DEAD RECKONING ANALYZER INDICATOR MK (  ) MOD (  ) PER
CONDITION ASSESSMENT RECOMMENDATIONS AND AS FOLLOWS: A. REMOVE,
DISASSEMBLE, CLEAN AND EXAMINE.  B. REPLACE BEARINGS.  C. INSTALL NEW
GASKETS.  D. ALIGN AND ADJUST EACH MODULE.  E. REPLACE DEFECTIVE
RESISTORS AND BRUSHES.  F. REPLACE VENT FAN.  G. CLEAN AND PRESERVE
INTERIOR AND EXTERIOR OF ENCLOSURE.  H. ACCOMPLISH A CONTINUITY TEST ON
INTERCONNECTING CABLES.  I. REASSEMBLE, INSTALL, ADJUST AND ALIGN
EQUIPMENT.  J. PROVE SATISFACTORY OPERATION BY APPROPRIATE STAGE OF
COMBAT SYSTEM TESTING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 669 of 1693

I-42711-4   / AN/WSN-7 - INSP/TST MJC: CXECI406 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/WSN-7( ) RING LASER GYRO NAVIGATION SYSTEM. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 670 of 1693

I-42811-1   / AN/SSN-6 NAVSSI - INSP/TST MJC: CXECI405 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/SSN-6( ) NAVIGATION SENSOR SYSTEM INTERFACE (NAVSSI).
REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 671 of 1693

D-43000-1   / SHIPALT FFG7-00401D-ACCOMP MJC: EXSAD462 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00401D"WIRELESS INTERIOR COMMUNICATION SYSTEM
(WICS)"WHICH INSTALLS WIRELESS COMMUNICATION SYSTEM (WICS) WHICH WILL
REPLACE THE AGING DC WIFCOM SYSTEMS.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 672 of 1693

D-43211-7   / SHIPALT FFG7-00373D-ACCOMP MJC: EXSAD454 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00373D "SHIP SERVICE TELEPHONE SYSTEM" WHICH
INSTALLS A SHIP SERVICE TELEPHONE SYSTEM (SSTS) EITHER A MITEL SX200DLR
OR AN ATT MERLIN LEGEND IN MAJOR OFFICE, WORK AND SHIP CONTROL SPACES
TO A QUALITY AND EFFECTIVE MEANS OF VOICE AND DATA COMMUNICATIONS.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 673 of 1693

D-43212-10   / SHIPALT FFG7-00247D-ACCOMP MJC: CXSAD010 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 1460

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00247D WHICH PROVIDES THE COMMUNICATION AND
SUPPORT FOR THE IMPLEMENTATION OF THE COMBAT SYSTEM OPERATIONAL
SEQUENCING (CSOSS).

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 674 of 1693

I-43214-11   / BATTLE GP CELLULAR - INSP/TST MJC: OXECIF98 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 45 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST BATTLE GROUP CELLULAR SYSTEM. REPORT CONDTIONS FOUND
TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 675 of 1693

D-43311-5   / SHIPALT FFG7-00349D-ACCOMP MJC: EXSAD449 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00349D-"GENERAL ANNOUNCING SYS EQUIPMENT
UPGRADE" WHICH REPLACES EXISTING TUBE TYPE AM-2316B/SIA AMPLIFIERS WITH
THE AM-2316E/SIA SOLID STATE AMPLIFIERS.

TYCOM  AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 676 of 1693

I-43611-1   / CKT 2CX - INSP/TST MJC: CXECI013 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SHIP'S STORE REEFER FAILURE ALARM SYSTEM, CIRCUIT
2CX.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 677 of 1693

I-43611-2   / CKT DL - INSP/TST MJC: CXECI014 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SECURE COMMUNICATION SPACE DOOR POSITION ALARM
SYSTEM, CIRCUIT DL. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 678 of 1693

I-43611-3   / CKT EF - INSP/TST MJC: CXECI015 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:    12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE GENERATOR BEARING AND STATOR HIGH TEMPERATURE
ALARM SYSTEM, CIRCUIT EF. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 679 of 1693

I-43611-4   / CKT EH - INSP/TST MJC: CXECI016 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE GAS GENERATOR, POWER TURBINE AND DIESEL ENGINE
INLET AND EXHAUST HIGH TEMPERATURE ALARM SYSTEM, CIRCUIT EH.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 680 of 1693

I-43611-5   / CKT EK - INSP/TST MJC: CXECI017 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AIR PRESSURE INDICATING AND ALARM SYSTEM, CIRCUIT
EK.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 681 of 1693

I-43611-6   / CKT EL - INSP/TST MJC: CXECI018 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE ELECTRONIC COOLING PIPING TEMPERATURE AND FLOW
ALARM SYSTEM, CIRCUIT EL.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 682 of 1693

I-43611-7   / CKT 1F - INSP/TST MJC: CXECI019 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE GAS TURBINE FLAME DETECTION AND THE DIESEL
GENERATOR HIGH TEMPERATURE ALARM SYSTEMS, CIRCUIT 1F. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 683 of 1693

I-43611-8   / CKT 10F - INSP/TST MJC: CXECI020 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE TORPEDO TUBE HIGH TEMPERATURE ALARM SYSTEM,
CIRCUIT 10F.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 684 of 1693

I-43611-9   / CKT FD - INSP/TST MJC: CXECI021 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 14

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE FLOODING ALARM SYSTEM, CIRCUIT FD.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 685 of 1693

I-43611-10   / CKT FH - INSP/TST MJC: CXECI022 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SPRINKLING ALARM SYSTEM, CIRCUIT FH.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 686 of 1693

I-43611-11   / CKT FR - INSP/TST MJC: CXECI023 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SPRINKLING ALARM SYSTEM, CIRCUIT FH.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 687 of 1693

I-43611-13   / CKT LB - INSP/TST MJC: CXECI025 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE EMERGENCY STEERING SIGNAL SYSTEM, CIRCUIT LB.
REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 688 of 1693

I-43611-14   / CKT 1QD - INSP/TST MJC: CXECI026 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE ELECTRONIC COOLING SYSTEM MICRON FILTER
DIFFERENTIAL PRESSURE ALARM SYSTEM, CIRCUIT 1QD.  REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 689 of 1693

I-43611-15   / CKT 23TD - INSP/TST MJC: CXECI027 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE EXPANSION TANK LIQUID LEVEL ALARM SYSTEM, CIRCUIT
23TD.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 690 of 1693

I-43611-16   / CKT 31TD - INSP/TST MJC: CXECI028 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE GRAVITY EXPANSION TANK COOLING WATER LOW LEVEL
ALARM SYSTEM, CIRCUIT 31TD.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 691 of 1693

I-43611-17   / CKT 40TD - INSP/TST MJC: CXECI029 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SEWAGE TANK HIGH LEVEL ALARM SYSTEM, CIRCUIT 40TD.
REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 692 of 1693

I-43611-18   / CKT 46TD - INSP/TST MJC: CXECI030 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE WASTE WATER DRAIN TANK HIGH LEVEL ALARM SYS,
CIRCUIT 46TD. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 693 of 1693

I-43611-19   / CKT F - INSP/TST MJC: CXECI031 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 9

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST 25% OF THE INSTALLED SENSORS OF THE HIGH TEMPERATURE
ALARM SYSTEM, CIRCUIT F.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 694 of 1693

A-43611-44   / AER FFG7-67084E-ACCOMP MJC: EXTYA499 Rev Date: 06/13/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67084E WHICH INSTALLS NEW SPACE FLOODING INDICATOR
AND REUSE EXISTING UNUSED SPRINKLING SYSTEM INDICATOR ON THE FLOODING
AND SPRINKLING PANELS AND ADD WIRING FOR THE FLOODING SUMMARY ALARM
INDICATORS ON THE DAMAGE CONTROL CONSOLE (DCC), IN CCS (2-292-01-C).

AER FFG7-67084E, SOLID WASTE PULPER
SHREDDER, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 695 of 1693

K-43611-52   / SHIPALT FFG7-00352K-ACCOMP MJC: EXSAK609 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00352K WHICH REPLACES CHEMICAL AGENT POINT
DETECTION SYSTEM (CAPDS) WITH AN IMPROVED POINT DETECTION SYSTEM (IPDS)
THAT CONSISTS OF TWO (2) EXTERNAL AIR SAMPLING UNITS (EASU), TWO (2)
DETECTION UNITS (DU), CONTROL DISPLAY UNIT (CDU), REMOTE DISPLAY UNIT
(RDU), IPDS CABLES, CONNECTORS, CDU TERM BOX AND RDU TERM BOX TO
MINIMIZE LENGTH OF CABLE. IPDS UNIT LOCATIONS WILL MATCH CAPDS
LOCATION/FOOTPRINTS, BUT WILL REQUIRE INSTALLATION OF NEW CABLING.
COMPARTMENTS IM[PACTED ARE PILOT HOUSE (02-100-0-C), PASSAGE (01-108-4-L),
COMBAT INFORMATION CENTER (CIC) (01-113-0-C), CENTRAL CONTROL STATION
(CCS) (2-292-01-C) AND IC & GYRO ROOM (2-79-0-C).

SHIPALT FFG7-00352K, IMPROVED POINT
DETECTION SYSTEM, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 696 of 1693

I-43611-60   / MK 26 IPDS - INSP/TST MJC: CXECI408 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST MK 26 IMPROVED POINT DETECTION SYSTEM. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 697 of 1693

I-43611-61   / AN/KAS-1 - INSP/TST MJC: CXECI409 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 45 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/KAS-1( ) CHEMICAL WARFARE DIRECTIONAL DETECTOR.
REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 698 of 1693

I-43711-1   / CKT TL - INSP/TST MJC: EXECI147 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE DEAD RECKONING SYSTEM, CIRCUIT TL.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 699 of 1693

I-43711-2   / CKT HA - INSP/TST MJC: EXECI148 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE STEERING GEAR HYDRAULIC OIL TANK HIGH TEMPERATURE
AND LOW OIL LEVEL INDICATING SYSTEM.  CIRCUIT HA. REPORT CONDITIONS FOUND
TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 700 of 1693

I-43711-3   / CKT HF - INSP/TST MJC: EXECI149 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AIR FLOW INDICATING AND ALARM SYSTEM, CIRCUIT HF.
REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 701 of 1693

I-43711-4   / CKT KJ - INSP/TST MJC: EXECI150 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SHAFT TURNING GEAR, CLUTCH AND BRAKE INDICATING
SYSTEM, CIRCUIT KJ.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 702 of 1693

I-43711-5   / CKTS L AND N - INSP/TST MJC: EXECI151 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 11

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE RUDDER ORDERING AND ANGLE INDICATING SYSTEM,
CIRCUITS L AND N RESPECTIVELY.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 703 of 1693

I-43711-6   / CKT MB - INSP/TST MJC: EXECI152 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE ENGINE ORDERING SYSTEM, CIRCUIT MB. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 704 of 1693

I-43711-7   / CKT 1PC - INSP/TST MJC: EXECI153 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 16

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE GAS TURBINE AND DIESEL ENGINE STARTING AND
SHUTDOWN CONTROL SYSTEM, CIRCUIT 1PC.  REPORT CONDITIONS FOUND TO
SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 705 of 1693

I-43711-8   / CKT VS - INSP/TST MJC: EXECI154 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE VALVE POSITION INDICATING SYSTEM, CIRCUIT VS, IN
ACCORDANCE WITH THE APPLICABLE TECHNICAL MANUAL. REPORT CONDITIONS
FOUND TO SHIP'S CSMP.   TO INCLUDE: A. AFFF B. AUXILIARY SEA WATER C.
FIREMAIN D. FUEL SERVICE E. MAIN SEA WATER COOLING F. POTABLE WATER G.
PRAIRIE AND MASKER AIR H. SSDG COOLING I. SSDG FUEL SERVICE J. VENT DUCT
CLOSURE(S).

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 706 of 1693

I-43721-1   / FO TK TLI - MCA INSP/TST MJC: EXECI155 Rev Date: 05/15/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   X Matl Cost: ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MATERIAL CONDITION ASSESSMENT INSPECT AND TEST THE COMPLETE TANK LEVEL
INDICATING SYSTEM, ALL COMPONENTS INTERNAL AND EXTERNAL TO TANK, FOR
THE FUEL OIL TANKS (COMPENSATING AND NON-COMPENSATING STORAGE,
SETTLING, SERVICE AND CARGO, AS APPLICABLE).  REPORT CONDITIONS FOUND TO
SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 707 of 1693

I-43721-2   / JP5 TK TLI - MCA INSP/TST MJC: EXECI156 Rev Date: 05/15/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   X Matl Cost: ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MATERIAL CONDITION ASSESSMENT INSPECT AND TEST THE COMPLETE TANK LEVEL
INDICATING SYSTEM, ALL COMPONENTS INTERNAL AND EXTERNAL TO TANK, FOR
THE JP5 TANKS (STORAGE, SERVICE, CARGO, AS APPLICABLE).  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 708 of 1693

I-43721-4   / POTW TK TLI - MCA INSP/TST MJC: EXECI158 Rev Date: 05/15/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   X Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MATERIAL CONDITION ASSESSMENT INSPECT AND TEST THE COMPLETE TANK LEVEL
INDICATING SYSTEM, ALL COMPONENTS INTERNAL AND EXTERNAL TO TANK, FOR
THE POTABLE WATER TANKS. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 709 of 1693

I-43721-5   / BLST TK TLI - MCA INSP/TST MJC: EXECI159 Rev Date: 05/15/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   X Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MATERIAL CONDITION ASSESSMENT INSPECT AND TEST THE COMPLETE TANK LEVEL
INDICATING SYSTEM, ALL COMPONENTS INTERNAL AND EXTERNAL TO TANK, FOR
THE BALLAST TANKS. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 710 of 1693

I-43721-6   / CONTAM TK TLI - MCA INSP/TST MJC: EXECI160 Rev Date: 05/15/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   X Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MATERIAL CONDITION ASSESSMENT INSPECT AND TEST THE COMPLETE TANK LEVEL
INDICATING SYSTEM, ALL COMPONENTS INTERNAL AND EXTERNAL TO TANK, FOR
THE CONTAMINATED OIL/WATER TANKS. REPORT CONDITIONS FOUND TO SHIP'S
CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 711 of 1693

I-43721-7   / LO STOR TK TLI - MCA INSP/TST MJC: EXECI161 Rev Date: 05/15/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   X Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MATERIAL CONDITION ASSESSMENT INSPECT AND TEST THE COMPLETE TANK LEVEL
INDICATING SYSTEM, ALL COMPONENTS INTERNAL AND EXTERNAL TO TANK, FOR
THE LUBE OIL STORAGE TANK(S). REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 712 of 1693

I-43721-8   / LO SETLG TK TLI - MCA INSP/TST MJC: EXECI162 Rev Date: 05/15/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 67 Equip/Task:   X Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MATERIAL CONDITION ASSESSMENT INSPECT AND TEST THE COMPLETE TANK LEVEL
INDICATING SYSTEM, ALL COMPONENTS INTERNAL AND EXTERNAL TO TANK, FOR
THE LUBE OIL SETTLING TANKS. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 713 of 1693

Q-43721-14   / FO TK TLI - RPR MJC: EXECQH04 Rev Date: 03/02/1999

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE TANK LEVEL INDICATING SYSTEM FOR THE FUEL OIL TANKS
(COMPENSATING AND NON-COMPENSATING STORAGE, SETTLING, SERVICE ) PER
CONDITION ASSESSMENT RECOMMENDATIONS. FOR GEMS TRANSMITTER EQUIPPED
SHIPS ONLY, THE TASK INCLUDES REPLACEMENT OF FSS2 CABLE WITH RAYCHEM
CABLE AND  NITRAL BUSHINGS AS DESIGNATED, REPAIR OR REPLACEMENT OF
TRANSMITTER, AND REPAIR OR REPLACEMENT OF EPOXY COATING ON THE
TRANSMITTER. CALIBRATE METERS, ACCOMPLISH FINAL TANK CALIBRATION
WET/DRY

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 714 of 1693

Q-43721-15   / JP5 TK TLI - RPR MJC: EXECQH05 Rev Date: 03/03/1999

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE TANK LEVEL INDICATING SYSTEM FOR THE FUEL OIL TANKS
(COMPENSATING AND NON-COMPENSATING STORAGE, SETTLING, SERVICE AND
CARGO, AS APPLICABLE) PER CONDITION ASSESSMENT RECOMMENDATIONS. FOR
GEMS TRANSMITTER EQUIPPED SHIPS ONLY, THE TASK INCLUDES REPLACEMENT OF
FSS2 CABLE WITH RAYCHEM CABLE AND _____ NITRAL BUSHINGS AS DESIGNATED,
REPAIR OR REPLACEMENT OF _____TRANSMITTER, AND REPAIR OR REPLACEMENT
OF _____ EPOXY COATING ON THE TRANSMITTER. CALIBRATE METERS, ACCOMPLISH
FINAL TANK CALIBRATION WET/DRY

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 715 of 1693

Q-43721-17   / POTW TK TLI - RPR MJC: EXECQH07 Rev Date: 03/03/1999

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE TANK LEVEL INDICATING SYSTEM FOR THE FUEL OIL TANKS
(COMPENSATING AND NON-COMPENSATING STORAGE, SETTLING, SERVICE AND
CARGO, AS APPLICABLE) PER CONDITION ASSESSMENT RECOMMENDATIONS. FOR
GEMS TRANSMITTER EQUIPPED SHIPS ONLY, THE TASK INCLUDES REPLACEMENT OF
FSS2 CABLE WITH RAYCHEM CABLE AND _____ NITRAL BUSHINGS AS DESIGNATED,
REPAIR OR REPLACEMENT OF _____TRANSMITTER, AND REPAIR OR REPLACEMENT
OF _____ EPOXY COATING ON THE TRANSMITTER. CALIBRATE METERS, ACCOMPLISH
FINAL TANK CALIBRATION WET/DRY

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 716 of 1693

Q-43721-18   / BLST TK TLI - RPR MJC: EXECQH08 Rev Date: 10/25/1999

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE TANK LEVEL INDICATING SYSTEM FOR THE BALLAST TANKS PER
CONDITION ASSESSMENT RECOMMENDATIONS. FOR GEMS TRANSMITTER EQUIPPED
SHIPS ONLY, THE TASK INCLUDES REPLACEMENT OF FSS2 CABLE WITH RAYCHEM
CABLE AND NITRAL BUSHINGS, REPAIR OR REPLACEMENT OF THE TRANSMITTER,
AND REPAIR OR REPLACEMENT OF EPOXY COATING ON THE TRANSMITTER.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 717 of 1693

Q-43721-19   / CONTAM TK TLI - RPR MJC: EXECQH09 Rev Date: 03/03/1999

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE TANK LEVEL INDICATING SYSTEM FOR THE FUEL OIL TANKS
(COMPENSATING AND NON-COMPENSATING STORAGE, SETTLING, SERVICE AND
CARGO, AS APPLICABLE) PER CONDITION ASSESSMENT RECOMMENDATIONS. FOR
GEMS TRANSMITTER EQUIPPED SHIPS ONLY, THE TASK INCLUDES REPLACEMENT OF
FSS2 CABLE WITH RAYCHEM CABLE AND _____ NITRAL BUSHINGS AS DESIGNATED,
REPAIR OR REPLACEMENT OF _____TRANSMITTER, AND REPAIR OR REPLACEMENT
OF _____ EPOXY COATING ON THE TRANSMITTER. CALIBRATE METERS, ACCOMPLISH
FINAL TANK CALIBRATION WET/DRY

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 718 of 1693

Q-43721-20   / LO STOR TK TLI - RPR MJC: EXECQH10 Rev Date: 03/03/1999

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE TANK LEVEL INDICATING SYSTEM FOR THE FUEL OIL TANKS
(COMPENSATING AND NON-COMPENSATING STORAGE, SETTLING, SERVICE AND
CARGO, AS APPLICABLE) PER CONDITION ASSESSMENT RECOMMENDATIONS. FOR
GEMS TRANSMITTER EQUIPPED SHIPS ONLY, THE TASK INCLUDES REPLACEMENT OF
FSS2 CABLE WITH RAYCHEM CABLE AND _____ NITRAL BUSHINGS AS DESIGNATED,
REPAIR OR REPLACEMENT OF _____TRANSMITTER, AND REPAIR OR REPLACEMENT
OF _____ EPOXY COATING ON THE TRANSMITTER. CALIBRATE METERS, ACCOMPLISH
FINAL TANK CALIBRATION WET/DRY

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 719 of 1693

Q-43721-21   / LO SETLG TK TLI - RPR MJC: EXECQH11 Rev Date: 03/03/1999

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE TANK LEVEL INDICATING SYSTEM FOR THE FUEL OIL TANKS
(COMPENSATING AND NON-COMPENSATING STORAGE, SETTLING, SERVICE AND
CARGO, AS APPLICABLE) PER CONDITION ASSESSMENT RECOMMENDATIONS. FOR
GEMS TRANSMITTER EQUIPPED SHIPS ONLY, THE TASK INCLUDES REPLACEMENT OF
FSS2 CABLE WITH RAYCHEM CABLE AND _____ NITRAL BUSHINGS AS DESIGNATED,
REPAIR OR REPLACEMENT OF _____TRANSMITTER, AND REPAIR OR REPLACEMENT
OF _____ EPOXY COATING ON THE TRANSMITTER. CALIBRATE METERS, ACCOMPLISH
FINAL TANK CALIBRATION WET/DRY

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 720 of 1693

I-43721-39   / FO TK TLI - INSP/TST MJC: EXECIL33 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE TANK LEVEL INDICATING SYSTEM (EXTERNAL TO TANK
ONLY) FOR THE FUEL OIL TANKS (COMPENSATING AND NON-COMPENSATING
STORAGE, SETTLING, SERVICE AND CARGO, AS APPLICABLE).  REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 721 of 1693

I-43721-40   / JP5 TK TLI - INSP/TST MJC: EXECIL34 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE TANK LEVEL INDICATING SYSTEM (EXTERNAL TO TANK
ONLY) FOR THE JP5 TANKS (STORAGE, SERVICE, CARGO, AS APPLICABLE).  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 722 of 1693

I-43721-42   / POTW TK TLI - INSP/TST MJC: EXECIL36 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE TANK LEVEL INDICATING SYSTEM (EXTERNAL TO TANK
ONLY) FOR THE POTABLE WATER TANKS. REPORT CONDITIONS FOUND TO SHIP'S
CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 723 of 1693

I-43721-43   / BLST TK TLI - INSP/TST MJC: EXECIL37 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE TANK LEVEL INDICATING SYSTEM (EXTERNAL TO TANK
ONLY) FOR THE BALLAST TANKS. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 724 of 1693

I-43721-44   / CONTAM TK TLI - INSP/TST MJC: EXECIL38 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE TANK LEVEL INDICATING SYSTEM (EXTERNAL TO TANK
ONLY) FOR THE CONTAMINATED OIL/WATER TANKS. REPORT CONDITIONS FOUND TO
SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 725 of 1693

I-43721-45   / LO STOR TK TLI - INSP/TST MJC: EXECIL39 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE TANK LEVEL INDICATING SYSTEM (EXTERNAL TO TANK
ONLY) FOR THE LUBE OIL STORAGE TANK(S). REPORT CONDITIONS FOUND TO SHIP'S
CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 726 of 1693

I-43721-46   / LO SETLG TK TLI - INSP/TST MJC: EXECIL40 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE TANK LEVEL INDICATING SYSTEM (EXTERNAL TO TANK
ONLY) FOR THE LUBE OIL SETTLING TANKS. REPORT CONDITIONS FOUND TO SHIP'S
CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 727 of 1693

I-43731-1   / CKT HD AND HE - INSP/TST MJC: CXECI032 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE WIND DIRECTION AND SPEED INDICATING SYSTEM CIRCUITS
HD AND HE. REPORT CONDITIONS FOUND TO SHIP'S CSMP.     NOTE:  IF APPLICABLE,
INSPECTION TO BE ACCOMPLISHED AS PART OF THE AIR CERTIFICATION.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 728 of 1693

K-43911-9   / SHIPALT FFG7-00404K-ACCOMP MJC: EXSAK522 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00404K WHICH INSTALLS TV-DIRECT TO SAILORS
(TV-DTS) SATCOM TERMINAL SET PROVIDING A QUALITY OF LIFE INITIATIVE WITH
FLEETWIDE TV ACCESS.

SHIPALT FFG7-00404K, TV DIRECT TO SAILORS
(TV-DTS), NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 729 of 1693

I-44111-1   / HF COMM ANT - INSP/TST MJC: CXECI033 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE HF COMMUNICATION ANTENNAS AS FOLLOWS: A. INSPECT
COMPONENT AND/OR PARTS AND WIRING FOR DEFECTS.  B. INSPECT FOUNDATIONS
FOR DETERIORATION.  C. INSPECT MOUNTING FASTENERS FOR CORROSION.  D.
INSPECT BONDING STRAPS FOR CORROSION.  E. ACCOMPLISH SWEPT VSWR OF
BROADBAND TRANSMIT ANTENNAS.  F. REPORT CONDITIONS FOUND TO SHIP'S
CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 730 of 1693

I-44111-2   / UHF COMM ANT - INSP/TST MJC: CXECI034 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE UHF COMMUNICATION ANTENNAS AS FOLLOWS: A. INSPECT
COMPONENT AND/OR PARTS AND WIRING FOR DEFECTS.  B. INSPECT FOUNDATIONS
FOR DETERIORATION.  C. INSPECT MOUNTING FASTENERS FOR CORROSION.  D.
INSPECT BONDING STRAPS FOR CORROSION.  E. REPORT CONDITIONS FOUND TO
SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 731 of 1693

I-44111-3   / VHF COMM ANT - INSP/TST MJC: CXECI035 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE VHF COMMUNICATION ANTENNAS AS FOLLOWS: A. INSPECT
COMPONENT AND/OR PARTS AND WIRING FOR DEFECTS.  B. INSPECT FOUNDATIONS
FOR DETERIORATION.  C. INSPECT MOUNTING FASTENERS FOR CORROSION.  D.
INSPECT BONDING STRAPS FOR CORROSION.  E. REPORT CONDITIONS FOUND TO
SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 732 of 1693

D-44111-7   / SHIPALT FFG7-00407D-ACCOMP MJC: EXSAD463 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00407D "4TH SATCOM TRANSCEIVER INSTALLATION"
WHICH INSTALLS A TOTAL OF FOUR (4) AN/WSC-3A, AN/WSC-3(V)15 OR
AN/WSC-3(V)17 SATCOM TRANSCEIVERS.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 733 of 1693

I-44121-1   / ANT CPLR - INSP/TST MJC: CXECI036 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE ANTENNA COUPLERS AND COUPLER GROUPS AS FOLLOWS:
A. ACCOMPLISH A VISUAL INSPECTION FOR MISSING OR BROKEN COMPONENTS.  B.
MEASURE COUPLER INSERTION LOSS AND VOLTAGE STANDING WAVE RATIO
(VSWR).  C. MEASURE ALIGNMENT AND TRACKING ACCURACY.  D. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 734 of 1693

I-44131-1   / HF COMM XMTR - INSP/TST MJC: CXECI037 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE HF COMMUNICATIONS TRANSMITTERS. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 735 of 1693

I-44131-2   / UHF/VHF XMTR - INSP/TST MJC: CXECI038 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE UHF/VHF COMMUNICATIONS TRANSMITTERS. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 736 of 1693

I-44141-1   / LF /MF/ HF RCVR - INSP/TST MJC: CXECI039 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE COMMUNICATIONS RECEIVERS (LF, MF, HF). REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 737 of 1693

I-44141-2   / VHF COMM RCVR - INSP/TST MJC: CXECI040 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE VHF COMMUNICATIONS RECEIVERS. REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 738 of 1693

I-44151-1   / COMM XCVR - INSP/TST MJC: CXECI041 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE COMMUNICATIONS TRANSCEIVERS. REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 739 of 1693

K-44160-2   / SHIPALT FFG7-00437K-ACCOMP MJC: EXSAK553 Rev Date: 01/23/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00437K WHICH PROVIDES AN ALLIED INTEROPERABILITY
CAPABILITY FOR AUTOMATIC, SECURE, ERROR-FREE DELIVERY OF E-MAIL
MESSAGES WITH ATTACHED TEXT AND IMAGERY FILES BETWEEN SHIPS. BFEM 66
OPERATES A HALF-DUPLEX, CARRIER SENSE MULTIPLE ACCESS (CSMA) NET BY
TEMPORARY POINT-TO- POINT LINKS BETWEEN SHIPS PAIRS ON SINGLE CHANNEL
FREQUENCY. IT SUPPORTS DATA RATES OF UP TO 9.6 KBPS CODED (12.8 KBPS
UN-ENCODED) WITH ERROR-FREE DELIVERY VIA NATO STANAG 5066 DATA LINK
PROTOCOL. THESE INCREASED DATA RATES ARE SUPPORTED BY NEW GENERATION
COTS HF MODEMS WHICH INCORPORATE NEW CODING SCHEMES FOR FEC AND
ROBUST WAVEFORMS, SUCH AS MIL-STD-188-110B. THE SYSTEM USES SMTP AND
POP E-MAIL CLIENT COMPUTERS WITH CONNECTION TO STANAG 5066 SERVER
HANDLES THE 'OVER THE AIR' TRANSFERS VIA EXISTING SHIPBOARD ASSETS
INCLUDING HF TRANSCEIVERS,TRANSMITTERS, RECEIVERS, CRYPTOS,
SWITCHBOARDS AND ANTENNAS.   AREAS IMPACTED: COMMUNICATIONS CENTER
(01-156-0-C), COMBAT INFORMATION CENTER (01-113-0-C) AND SUPPLY SUPPORT
CENTER (2-328-6-Q).

SHIPALT FFG7-00437K, BATTLE FORCE EMAIL
(BFEM) 66, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 740 of 1693

K-44160-10   / SHIPALT FFG7-00466.01K-ACCOMP MJC: CXSAK062 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00466K, INCREMENT 1. SHIPALT FFG7-00466K IS AN
UPGRADE TO THE BATTLE FORCE ELECTRONIC MAIL L66 (BFEM 66) SYSTEM, WHICH
PROVIDED ALLIED INTEROPERABILITY DATA (E.G. SECURE E-MAIL) TRANSFER.
HOWEVER, THE SIGNIFICANT INVOLVEMENT OF COALITION SHIPS IN SUPPORT OF
ENDURING FREEDOM HAS RE-EMPHASIZED THE REQUIREMENT FOR IMPROVED
INTERNET PROTOCOL DATA INTEROPERABILITY WITH OUR ALLIED/COALITION
FORCES. THIS ISNTALLATION WILL CONSIST OF TWO INCREMENTS. INCREMENT 1
WILL CONSIST OF A DOMINO SERVER LAPTOP, GOTS-D SERVER, ROUTER, AND A
TACLANE, WHICH WILL BE ADDED TO THE SHIP'S EXISTING BFEM 66 SYSTEM AND
CONNECTED VIA THE TACLANE TO T HE S HIP'S AUTOMATED DIGITAL NETWORK
SYSTEM (ADNS). FOR SHIPS THAT HAVE RECEIVED COWAN C, INCREMENT 2 WILL BE
PROVIDED.

SHIPALT FFG7-00466K, COWAN LITE,
INCREMENT 1, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 741 of 1693

K-44160-11   / SHIPALT FFG7-00466.02K-ACCOMP MJC: CXSAK063 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00466K, INCREMENT 2. SHIPALT FFG7-00466K IS AN
UPGRADE TO THE BATTLE FORCE ELECTRONIC MAIL L66 (BFEM 66) SYSTEM, WHICH
PROVIDED ALLIED INTEROPERABILITY DATA (E.G. SECURE E-MAIL) TRANSFER.
HOWEVER, THE SIGNIFICANT INVOLVEMENT OF COALITION SHIPS IN SUPPORT OF
ENDURING FREEDOM HAS RE-EMPHASIZED THE REQUIREMENT FOR IMPROVED
INTERNET PROTOCOL DATA INTEROPERABILITY WITH OUR ALLIED/COALITION
FORCES. THIS ISNTALLATION WILL CONSIST OF TWO INCREMENTS. INCREMENT 2
WILL CONSIST OF A ROLL OVER CABLE TO CONNECT BFEM 66 AND COWAN
LITE/CENTRIXS BLOCK 0, THEREBY CREATING ONE SYSTEM.

SHIPALT FFG7-00466K, COWAN LITE,
INCREMENT 2, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 742 of 1693

K-44161-7   / SHIPALT FFG7-00434K-ACCOMP MJC: OXSAK035 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 8,166 ManDays: 142

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00434K WHICH INSTALLS AN/SSQ-33C ELEMENT
MANAGEMENT SYSTEM (EMS) WHICH OFFERS LOW COST MEANS TO PROVIDE
REMOTE CONTROL OF COMMUNICATION RADIOS AND SWITCHES. EMS PROVIDES
COMMON OPERATOR INTERFACE AND PROCEDURES FOR BUILDING CIRCUITS AND
CIRCUIT PLANS SUPPORT SHIPBOARD ENVIRONMENT. EMS PROVIDES FOR
OPERATOR-CONTROLLED AUTOMATIC CONFIGURATION OF THE RADIO
COMMUNICATION SYSTEM CIRCUITS AND MONITORS THE PERFORMANCE OF
COMPUTER CONTROLLED EQUIPMENT WITH RCS. THIS SYSTEM SUPPORTS
OPERATION FROM ONE OR MORE LOCATIONS VIA WEB BROWSER TECHNOLOGY. IF
INSTALLED, CURRENT SYSTEMS TO BE REMOTELY CONTROLLED ARE SA-2112
SERIES OF SWITCHES VIA 1397 BUS; AND R2368 RADIOS VIA 422 BUS. ALSO,
INTERFACE PORTS WILL BE MADE AVAILABLE ON THE EMS UNIT TO CONTROL
FUTURE COMPONENTS.

SHIPALT FFG7-00434K, ELEMENT MANAGEMENT
SYSTEM (EMS), NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 743 of 1693

I-44162-1   / SINGLE AUDIO SYS - INSP/TST MJC: OXECIG01 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST SINGLE AUDIO SYSTEM (TO INCLUDE SA-2112, C-10276, C-10316,
AM-3729 AND LS-474 UNITS). REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 744 of 1693

I-44162-2   / PNL/SWBD - INSP/TST MJC: OXECIG02 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 45 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST PATCH PANELS AND SWITCHBOARDS. REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 745 of 1693

D-44163-1   / SHIPALT FFG7-00408D-ACCOMP MJC: EXSAD464 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00408D"GLOBAL BROADCAST SERVICE" WHICH
REPLACES RD-390/UNH AND RD-379/UNH RECORDER-REPRODUCERS WITH
RD-674A/UNH RECORDER-REPRODUCER.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 746 of 1693

Q-44171-3   / AS-2815/SSR-1 ANT - REPL/TST MJC: CXECQ078 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AS-2815/SSR-1 SATELLITE BROADCAST ANTENNA - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE AS-2815/SSR-1 SATELLITE BROADCAST ANTENNA, INSTALL AND TEST
REPLACEMENT OBTAINED FROM THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION
OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.
NOTE: 1. IF PAINTING ANTENNA IS REQUIRED, OR IF ANTENNA IS REPAIRED, THEY
ARE TO BE PAINTED GRAY IN ACCORDANCE WITH REQUIREMENTS OF ACN 1/11 TO
NSTM CHAPTER 631.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 747 of 1693

Q-44171-4   / AM-6534 AMPL-CONV - REPL/TST MJC: CXECQ079 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AM-6534/SSR-1 AMPLIFIER-CONVERTER - ACCOMPLISH THE FOLLOWING: A. REMOVE
THE AMPLIFIER-CONVERTER, INSTALL AND TEST REPLACEMENT OBTAINED FROM
THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND
REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 748 of 1693

A-44171-41   / AER FFG7-67075-ACCOMP MJC: CXTYA008 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67075 WHICH PROVIDES SHIPBOARD TECHNICIANS WITH
THE ABILITY TO HAVE FACE-TO-FACE TECHNICAL DISCUSSION WITH A TECH REP
ASHORE USING SHIPBOARD PCS AND EXISTING COMM EQUIPMENT ONBOARD.

AER FFG7-67075, DISTANCE SUPPORT, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 749 of 1693

K-44171-42   / SHIPALT FFG7-00387K-ACCOMP MJC: OXSAK036 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 9,248 ManDays: 123

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00387K WHICH PROVIDES FFG7 CLASS SHIPS WITH A
MODEM TO BE UTILIZED IN CONJUNCTION WITH EXISTING SATCOM AN/WSC-3
TRANSCEIVERS. THIS WILL MEET A JCS MANDATE AND FLEET OPERATIONAL
REQUIREMENTS TO ACCESS UHF 5 KHZ SATELLITE. THIS SHIPALT INSTALLS A
MD-1324(C)/U MODEM, SB-4124/WSC PATCH PANEL AND COMPUTER (PC OR LAPTOP)
IN THE COMMUNICATION CENTER. THE SB-4125/WSC IF PATCH PANEL IN THE
TRANSMITTER ROOM IS REPLACED WITH A SB-4267/SRC IF PATCH PANEL. EXISTING
DIPLEXERS AND PREAMPS TOPSIDE ARE REMOVED AND THE EXPANDED
BANDWIDTH VERSION OF THE DIPLEXERS AND PREAMPS ARE INSTALLED.

SHIPALT FFG7-00387K, UHF SATCOM 5 KHZ
UPGRADE, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 750 of 1693

K-44171-43   / SHIPALT FFG7-00406K-ACCOMP MJC: OXSAK037 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00406K WHICH INSTALLS GLOBAL BROADCAST SERVICE
(GBS).

SHIPALT FFG7-00406K, GLOBAL BROADCAST
SERVICE (GBS), NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 751 of 1693

K-44171-44   / SHIPALT FFG7-00446K-ACCOMP MJC: OXSAK038 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 42,000 ManDays: 193

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00446K WHICH WILL REPLACE EXISTING AN/WSC-3
SATCOM RADIOS THAT ARE NO LONGER AVAILABLE AND HAVE INCREASING
MAINTENANCE COSTS. THE AN/WSC-3 SATCOM RADIOS ARE REMOVED  AND
REPLACED WITH AN/USC-61(V) DIGITAL, MODULAR, SCALEABLE,
EXTENSIBLE,SOFTWARE PROGRAMMABLE, MULTI-CHANNEL MULTI-BAND (100KHZ TO
2GHZ) TRANSCEIVERS.

SHIPALT FFG7-00446K, SATCOM AN/USC-61(V)
DMR, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 752 of 1693

I-44171-47   / AN/USQ-144 ADNS - INSP/TST MJC: OXECIG04 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 135 ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AN/USQ-144 AUTOMATED DIGITAL NETWORK SYSTEM.
REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 753 of 1693

I-44171-48   / INMARSAT - INSP/TST MJC: CXECI412 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 135 ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST INMARSAT.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 754 of 1693

I-44171-49   / ON-143 - INSP/TST MJC: OXECIG05 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST ON-143 ( ) INTERCONNECTING GROUP. REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 755 of 1693

I-44171-50   / AN/SSR-1 - INSP/TST MJC: OXECIG06 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 45 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/SSR-1( ) SATELLITE SIGNAL RECEIVING SET. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 756 of 1693

I-44171-52   / AN/USQ-145 - INSP/TST MJC: OXECIG16 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/USQ-145 JOINT DAMA SYSTEM. REPORT CONDITIONS FOUND
TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 757 of 1693

I-44171-53   / UHF SATL COMM SYS - INSP/TST MJC: CXECIG74 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE UHF SATELLITE COMMUNICATIONS SYSTEMS. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 758 of 1693

I-44171-54   / SHF SATL COMM SYS - INSP/TST MJC: CXECIG75 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SHF SATELLITE COMMUNICATIONS SYSTEMS. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 759 of 1693

I-44171-55   / EHF SATL COMM SYS - INSP/TST MJC: CXECIG76 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE EHF SATELLITE COMMUNICATIONS SYSTEMS. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 760 of 1693

I-44181-3   / AN/URQ-23 - INSP/TST MJC: OXECIG09 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 45 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/URQ-23 FREQUENCY STANDARD. REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 761 of 1693

I-44181-5   / AN/SSQ-88 - INSP/TST MJC: OXECIG11 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 45 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/SSQ-88( ) QUALITY MONITORING SET. REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 762 of 1693

I-44191-1   / NAVMACS - INSP/TST MJC: CXECI043 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE NAVY MODULAR AUTOMATED COMMUNICATIONS
(NAVMACS). REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 763 of 1693

Q-44191-4   / RD-397 RCDR-RPDR - REPL/TST MJC: CXECQ029 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 45 ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE AND TEST THE RD-397(  )(V)/U RECORDER- REPRODUCER PER CONDITION
ASSESSMENT RECOMMENDATIONS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 764 of 1693

A-44191-6   / AER FFG7-67032E-ACCOMP MJC: EXTYA284 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67032E  "INSTALL RD-674A/UNH" WHICH  REPLACES
RD-379/UNH RECORDER-REPRODUCERS WITH RD-674A/UNH
RECORDER-REPRODUCER. RD-6744A/UNH IS A STATE OF THE ART DIGITAL VOICE
LOGGING SYSTEM THAT OPERATES IN WINDOWS ENVIRONMENT.

TYCOM AUTHORIZED ALTERATIONBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 765 of 1693

K-44191-8   / SHIPALT FFG7-00430.01K-ACCOMP MJC: EXSAK530 Rev Date: 09/25/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 4,700 ManDays: 180

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00430K, INCREMENT 1. SHIPALT FFG7-00430K INSTALLS
THE NAVAL MODULAR AUTOMATED COMMUNICATIONS SYSTEM II (NAVMACS
II)/SINGLE MESSAGING SOLUTION (SMS). NAVMACS II/SMS PROVIDES THE TACTICAL
USER WITH SHIP/SHORE AND INTER/INTRA BATTLEGROUP MESSAGING CAPABILITIES
VIA AUTODIN STOVEPIPE CIRCUITS AND HIGH SPEED GLOBAL MESSAGING VIA IT-21
INTERNET PROTOCOL (IP) NETWORKS.

SHIPALT FFG7-00430K - NAVMACS II/SMS
INSTALL, INCREMENT 1, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 766 of 1693

I-44191-17   / RD-397 - INSP/TST MJC: OXECIG12 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 45 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST RD-397( ) RECORDER/REPRODUCER. REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 767 of 1693

I-44211-1   / AN/WQC-2( ) - INSP/TST MJC: CXECI044 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AN/WQC-2( ) SONAR COMMUNICATION SET, INCLUDING THE
TRANSDUCERS. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 768 of 1693

Q-44211-2   / TR-232( )/WQC-2( ) XDCR - REPL MJC: CXECQ030 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE TRANSDUCER TR-232( )/WQC-2( ) OF THE SONAR COMMUNICATION SET
PER CONDITION ASSESSMENT RECOMMENDATIONS AND IN ACCORDANCE WITH
APPLICABLE TECHNICAL MANUAL. NOTE:  PRIOR TO THE DEPOT LEVEL DRYDOCKING
AVAILABILITY, ENSURE INSPECTION AND TESTING OF THE TRANSDUCER USING THE
AN/WQM-8 SONAR TEST SET. TYPE COMMANDER WILL ARRANGE FOR
ACCOMPLISHMENT OF THIS PRIOR TO START OF THE DEPOT LEVEL DRYDOCKING
AVAILABILITY.  FORWARD REPORT TO NAVAL UNDERSEA  WARFARE CENTER,
NEWPORT, RI (FOR EAST COAST  AVAILABILITIES)/KEYPORT, WA (FOR WEST COAST
AVAILABILITIES). USUALLY ACCOMPLISHED BY FTSCLANT/FTSCPAC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 769 of 1693

Q-44211-3   / TR-233( )/WQC-2( ) XDCR - REPL MJC: CXECQ094 Rev Date: 09/30/1998

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE TRANSDUCER TR-233( )/WQC-2( ) OF THE SONAR COMMUNICATION SET
PER CONDITION ASSESSMENT RECOMMENDATIONS AND IN ACCORDANCE WITH
APPLICABLE TECHNICAL MANUAL. NOTE: PRIOR TO THE DEPOT LEVEL DRYDOCKING
AVAILABILITY, ENSURE INSPECTION AND TESTING OF THE TRANSDUCER USING THE
AN/WQM-8 SONAR TEST SET. TYPE COMMANDER WILL ARRANGE FOR
ACCOMPLISHMENT OF THIS PRIOR TO START OF THE DEPOT LEVEL DRYDOCKING
AVAILABILITY.  FORWARD REPORT TO NAVAL UNDERSEA  WARFARE CENTER,
NEWPORT, RI (FOR EAST COAST   AVAILABILITIES)/KEYPORT, WA (FOR WEST COAST
AVAILABILITIES). USUALLY ACCOMPLISHED BY FTSCLANT/FTSCPAC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 770 of 1693

I-44311-1   / AN/SAT-2( ) XMTR - INSP/TST MJC: CXECI045 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AN/SAT-2( ) INFRARED TRANSMITTER SET, INCLUDING
GASKETS, WHITE LIGHT EMISSION, SUPPORTING STRUCTURES, HARDWARE
TIGHTNESS AND LUBRICATION. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 771 of 1693

I-44511-1   / TELETYPE EQPT - INSP/TST MJC: CXECI046 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE TELETYPE EQUIPMENT.  REPORT CONDITIONS FOUND TO
SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 772 of 1693

K-44611-1   / SHIPALT FFG7-00443K-ACCOMP MJC: OXSAK039 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00443K WHICH WILL REPLACE ALL SECURE TELEPHONE
UNIT -THIRD GENERATION (STU-III) DEVICES CURRENTLY ON BOARD WITH SECURE
TELEPHONE EQUIPMENT (STE). NOTE: THIS SHIPALT IS BEING ACCOMPLISHED AS A
COSAL LOAD OUT ITEM.

SHIPALT FFG7-00443K, SECURE TELEPHONE
EQUIPMENT, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 773 of 1693

I-44614-4   / KY-58/ANDVT - INSP/TST MJC: CXECI413 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 45 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST KY-58/ANDVT. REPORT CONDITIONS FOUND TO SHIP'S CSMP.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 774 of 1693

I-44615-1   / AN/USQ-64(V)7 - INSP/TST MJC: CXECI414 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 135 ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/USQ-64(V)7 OTCIXS. REPORT CONDITIONS FOUND TO SHIP'S
CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 775 of 1693

I-45011-1   / RDR REPEATERS - INSP/TST MJC: CXECI048 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE RADAR REPEATERS.  REPORT CONDITIONS FOUND TO
SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 776 of 1693

K-45102-1   / SHIPALT FFG7-00488K-ACCOMP MJC: CXSAK080 Rev Date: 05/26/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: 8,332 ManDays: 145

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00488K WHICH REPLACES THE RVP/ADT WITH THE
AN/SYS-2(V)11 INTEGRATED AUTOMATIC DETECTION AND TRACKING (IADT) SYSTEM.
AN/SYS-2(V)11 IADT SYSTEM WILL PROVIDE A MORE ACCURATE AND UNDUPLICATED
TARGET TRACKING CAPABILITY TO THE SHIPBOARD COMMAND AND CONTROL
SYSTEM IN SUPPORT OF AAW MISSION.  AN/SYS-2(V)11 WILL INTERFACE WITH THE
AN/SPS-49(V)5 AND AN/SPS-55 SEARCH RADARS, THE COMMAND DIRECTION SYSTEM
(CDS), MK 92 MOD 2, THERMAL IMAGING SENSOR SYSTEM (TISS) AND THE AN/WRN-6.

SHIPALT FFG7-00488K, REPLACE RVP/ADT WITH
AN/SYS-2(V)11, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 777 of 1693

I-45155-1   / AN/SPS-55 ANT/PED - INSP/TST MJC: CXECI051 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A VISUAL INSPECTION AND A VOLTAGE STANDING WAVE RATIO (VSWR)
AND ROTATIONAL TESTS ON THE AN/SPS- 55(  ) RADAR ANTENNA AND PEDESTAL
UTILIZING APPLICABLE MRC CARDS AND TECHNICAL MANUAL ALIGNMENT
PROCEDURES.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 778 of 1693

I-45155-3   / AN/SPS-55 RDR SET - INSP/TST MJC: CXECI052 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AN/SPS-55(  ) RADAR SET (LESS ANTENNA AND PEDESTAL)
UTILIZING APPLICABLE MRC CARDS AND TECHNICAL MANUAL ALIGNMENT
PROCEDURES.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 779 of 1693

I-45155-5   / AN/SPS-55 RDR WG - INSP/TST MJC: CXECI129 Rev Date: 03/01/1999

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A VISUAL INSPECTION AND A VOLTAGE STANDING WAVE RATIO (VSWR)
TEST ON THE AN/SPS- 55(  ) RADAR WAVEGUIDE UTILIZING APPLICABLE MRC CARDS
AND TECHNICAL MANUAL ICDS.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 780 of 1693

K-45173-10   / SHIPALT FFG7-00403K-ACCOMP MJC: OXSAK042 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 10 ManDays: 18

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00403K WHICH REPLACES THE AN/SPS-55 SURFACE
SEARCH NAVIGATION RADAR WITH AN/SPS-73(V)12. AN/SPS-73(V)12 CONSISTS OF
ONE X-BAND ANTENNA, ONE PEDESTAL (WITH RECEIVER/TRANSMITTER MOUNTED
INTERNAL TO PEDESTAL), ONE PERFORMANCE MONITOR LOCATED ON THE SHIP'S
MAST AND A STAND ALONE OPERATOR'S RADAR DISPLAY.

SHIPALT FFG7-00403K, AN/SPS-73(V)12 NAV
RADAR, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 781 of 1693

I-45249-1   / AN/SPS-49 ANT/PED - INSP/TST MJC: CXECI058 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A VISUAL INSPECTION AND A VOLTAGE STANDING WAVE RATIO (VSWR)
AND ROTATIONAL TESTS ON THE AN/SPS- 49(  ) RADAR ANTENNA AND PEDESTAL
UTILIZING APPLICABLE MRC CARDS AND TECHNICAL MANUAL ALIGNMENT
PROCEDURES. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 782 of 1693

I-45249-3   / AN/SPS-49 RDR SET - INSP/TST MJC: CXECI059 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AN/SPS-49(  ) RADAR SET (LESS ANTENNA AND PEDESTAL)
UTILIZING APPLICABLE MRC CARDS AND TECHNICAL MANUAL ALIGNMENT
PROCEDURES.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 783 of 1693

Q-45249-7   / AN/SPS49 RDR MG SET - REPL/TST MJC: CXECQ080 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
PU-767/SPS-49(V)4 MOTOR GENERATOR SET - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE MOTOR GENERATOR SET .  INSTALL AND TEST A REPLACEMENT FROM
THE MRIL TURNAROUND PROGRAM.  B. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.  C. CONDUCT OPERATIONAL TEST.
NOTE: 1. CRANE SERVICES REQUIRED.  * FFG-7 UNIQUE REMOVE AND REPLACE
ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 784 of 1693

I-45249-8   / AN/SPS-49 RDR WG - INSP/TST MJC: CXECI132 Rev Date: 03/01/1999

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A VISUAL INSPECTION AND A VOLTAGE STANDING WAVE RATIO (VSWR)
TEST ON THE AN/SPS- 49(  ) RADAR WAVEGUIDE UTILIZING APPLICABLE MRC CARDS
AND TECHNICAL MANUAL ICDS. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 785 of 1693

K-45249-17   / SHIPALT FFG7-00213K-ACCOMP MJC: EXSAK694 Rev Date: 01/23/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 0  Matl Cost: ManDays: 812

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00213K WHICH CONVERTS THE EXISTING AN/SPS-49(V)4
RADAR TO A NEW AN/SPS-49(V)5 AIR SURVEILLANCE RADAR FOR LONG RANGE AND
HIGH ACCURACY AIR TARGET DETECTION.

SHIPALT FFG7-00213K, CONVERT AN/SPS-49(V)5,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 786 of 1693

I-45511-1   / IFF SYS - INSP/TST MJC: CXECI066 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE IFF SYSTEM. IFF SYSTEMS CONSIST OF TRANSPONDER AND
INTERROGATOR GROUPS AND ASSOCIATED EQUIPMENT. REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 787 of 1693

K-45511-5   / SHIPALT FFG7-00435K-ACCOMP MJC: EXSAK552 Rev Date: 01/23/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00435K WHICH REPLACES VARIOUS COMPONENTS OF
AIMS MK XII EQUIPMENT WITH DIGITAL (DI) AN/UPX-37.

SHIPALT FFG7-00435K, AIMS MK XII IFF SYSTEM
UPGRADE, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 788 of 1693

O-46211-2   / EC 146-ACCOMP MJC: EXECO001 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH EC 146 WHICH INSTALLS SQQ-89(V)4 POWER MONITORS, WHICH WILL
PREVENT THE SYSTEM FROM SHUTTING DOWN DURING SEARCH PARAMETERS.

EC 146, INSTALL POWER MONITORS, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 789 of 1693

I-46219-1   / AN/SQR-19 - INSP/TST MJC: CXECI417 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/SQR-19 TOWED ARRAY SONAR SYSTEM. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 790 of 1693

I-46356-1   / AN/SQS-56 SNR SET - INSP MJC: CXECI073 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AN INSPECTION OF THE AN/SQS-56( ) SONAR SET PRIOR TO DEPOT
LEVEL AVAILABILITY.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.     NOTE: 1. THE
TYPE COMMANDER WILL ARRANGE FOR THE ACCOMPLISHMENT OF THE INSPECTION
OF THE AN/SQS-56 SONAR SET PRIOR TO THE START OF THE DEPOT LEVEL
AVAILABILITY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 791 of 1693

I-46356-2   / AN/SQS-56 SNR XDCR - INSP/TST MJC: CXECI074 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AN/SQS-56(  ) SONAR TRANSDUCER ELEMENTS USING
SONAR TEST SET AND ACCOMPLISH AN INSULATION RESISTANCE TEST OF STAVE
CABLES. REPORT CONDITIONS FOUND TO SHIP'S CSMP.     NOTE: 1. TECHNICAL
ASSISTANCE REQUIRED.  2. FORWARD REPORT TO NAVAL SURFACE WARFARE
CENTER, CRANE, INDIANA DIVISION.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 792 of 1693

Q-46356-4   / AN/SQS-56 SNR XDCR - RPR MJC: CXECQ096 Rev Date: 10/07/1998

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 20,000 ManDays: 150

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE AN/SQS-56(  ) SONAR TRANSDUCER ELEMENTS AND STAVE CABLES
PER CONDITION ASSESSMENT RECOMMENDATIONS. NOTE: THIS IS A RESERVATION
FOR REPLACEMENT OF TRANSDUCER ELEMENTS AND STAVE CABLES RESULTING
FROM THE SONAR TEST SET AND INSULATION RESISTANCE TEST RESULTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 793 of 1693

I-46611-1   / AN/SRQ-4 RADIO TERM - INSP/TST MJC: CXECI395 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AN/SRQ-4 RADIO TERMINAL SET.  REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 794 of 1693

Q-46611-2   / AN/SRQ-4 RADIO TERM - RPR/TST MJC: CXECQG68 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE AN/SRQ-4 RADIO TERMINAL SET PER CONDITION ASSESSMENT
RECOMMENDATIONS.  PROVE SATISFACTORY OPERATION BY APPROPRIATE STAGE
OF COMBAT SYSTEM TESTING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 795 of 1693

I-46611-3   / AS-3274/SRQ-4 - INSP/TST MJC: CXECI397 Rev Date: 02/06/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 100 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A VISUAL INSPECTION AND A VOLTAGE STANDING WAVE RATIO (VSWR)
AND ROTATIONAL TESTS ON THE AS-3274/SRQ-4 ANTENNA.  REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 796 of 1693

Q-46611-4   / AS-3274/SRQ-4 ANT - RPR MJC: CXECQG70 Rev Date: 02/06/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE AS-3274/SRQ-4 DIRECTIONAL ANTENNA PER CONDITION ASSESSMENT
RECOMMENDATIONS, IN ACCORDANCE WITH THE APPLICABLE TECHNICAL MANUAL.
ACCOMPLISH A VOLTAGE STANDING WAVE RATIO (VSWR) AND INSERTION LOSS
TEST TO THE SHIPBOARD-INSTALLED WAVEGUIDE.  REPORT CONDITIONS FOUND TO
SHIP'S CSMP.    PROVE SATISFACTORY OPERATION BY APPROPRIATE STAGE OF
COMBAT SYSTEM TESTING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 797 of 1693

I-46611-5   / AS-3275/SRQ-4 - INSP/TST MJC: CXECI398 Rev Date: 02/06/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 50 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A VISUAL INSPECTION AND A VOLTAGE STANDING WAVE RATIO (VSWR)
TEST ON THE AS-3275/SRQ-4 ANTENNA.  REPORT CONDITIONS FOUND TO SHIP'S
CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 798 of 1693

Q-46611-6   / AS-3275/SRQ-4 ANT - RPR MJC: CXECQG70 Rev Date: 02/06/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE AS-3275/SRQ-4 OMNI-DIRECTIONAL ANTENNA PER CONDITION
ASSESSMENT RECOMMENDATIONS, IN ACCORDANCE WITH THE APPLICABLE
TECHNICAL MANUAL.  ACCOMPLISH A VOLTAGE STANDING WAVE RATIO (VSWR) AND
INSERTION LOSS TEST TO THE SHIPBOARD-INSTALLED WAVEGUIDE.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.    PROVE SATISFACTORY OPERATION BY
APPROPRIATE STAGE OF COMBAT SYSTEM TESTING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 799 of 1693

I-46611-7   / AN/SRQ-4 RADIO SET WG-INSP/TST MJC: CXECI396 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A VISUAL INSPECTION AND A VOLTAGE STANDING WAVE RATIO (VSWR)
TEST ON THE AN/SRQ-4 RADIO TERMINAL SET WAVEGUIDE.  REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 800 of 1693

Q-46611-8   / AN/SRQ-4 RADIO SET WG - RPR MJC: CXECQG69 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE AN/SRQ-4 RADIO TERMINAL SET WAVEGUIDE PER CONDITION
ASSESSMENT RECOMMENDATIONS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 801 of 1693

I-46611-9   / AN/ARR-75 - INSP/TST MJC: CXECI418 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 45 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/ARR-75 SONAR BUOY RADIO RECEIVER SYSTEM. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 802 of 1693

I-46611-10   / AN/SKR-4 - INSP/TST MJC: CXECI419 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/SKR-4( ) TELEMETRY RECEIVING SYSTEM. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 803 of 1693

I-46611-11   / AN/SQQ-28 - INSP/TST MJC: CXECI420 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 135 ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/SQQ-28 SIGNAL PROCESSING SYSTEM. REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 804 of 1693

I-46612-1   / AS-2743/SKR-4 ANT - INSP/TST MJC: CXECI076 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AS-2743/SKR-4 JEZEBELL ANTENNA AND REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 805 of 1693

Q-46612-2   / AS-2743/SKR-4 ANT - REPL/TST MJC: CXECQ053 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE AND TEST THE AS-2743/SKR-4 JEZEBELL ANTENNA UNIT PER CONDITION
ASSESSMENT RECOMMENDATIONS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 806 of 1693

O-46889-6   / EC 149-ACCOMP MJC: CXECO024 Rev Date: 05/03/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH EC 149 WHICH INSTALLS GFMPL LAPTOPS.EC 149, INSTALL GFMPL LAPTOPS, NOT

ACCOMPLISHED
BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 807 of 1693

I-46889-13   / AN/SQQ-89 OBT - INSP/TST MJC: CXECI422 Rev Date: 01/05/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 45 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/SQQ-89 ONBOARD TRAINING SYSTEM. REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 808 of 1693

I-47111-1   / AN/SLQ-32 CM SET - INSP MJC: OXECI003 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A MATERIAL CONDITION REVIEW INSPECTION ON THE AN/SLQ-32(V)( )
COUNTERMEASURES SET. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 809 of 1693

I-47111-4   / AN/SLQ-32 CLG SYS - INSP/TST MJC: OXECI023 Rev Date: 03/16/1999

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE CHILLED WATER SYSTEM, HEAT EXCHANGER AND
DEMINERALIZED WATER COOLING LOOP  OF THE AN/SLQ-32(V)( )
COUNTERMEASURES SET COOLING WATER SYSTEM. REPORT CONDITIONS FOUND
TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 810 of 1693

O-47111-15   / FC-17 AN/SLQ-32A(V)3 - ACCOMP MJC: CXFCO012 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH FIELD CHANGE-17  WHICH INSTALLS IFM/CFR BLANKING TO THE
AN/SLQ-32A(V)3 COUNTERMEASURES SET.  NOTE: AIT IS NSWC PHD;  POC IS BRIAN
WILES, PHONE 812-854-3426 OR (CELL) 812-384-5319.

FC-17, AN/SLQ-32A(V)3 (IFM/CFR BLANKING),
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 811 of 1693

I-47211-1   / AN/SLQ-32 CM SET - INSP MJC: OXECI005 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A MATERIAL CONDITION REVIEW INSPECTION ON THE AN/SLQ-32(V)( )
COUNTERMEASURES SET IN ACCORDANCE WITH THE APPLICABLE TECHNICAL
MANUAL. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 812 of 1693

I-47211-10   / PCMS MATL - INSP MJC: OXECIF94 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: X  Matl Cost: ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE PASSIVE COUNTERMEASURE SYSTEM (PCMS) MATERIAL.  ALL
INSPECTION PERSONNEL SHALL BE TRAINED AND CERTIFIED IN ACCORDANCE WITH
THE LATEST TECHNICAL GUIDANCE.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 813 of 1693

Q-47211-11   / PCMS MATL - RPR MJC: OXECQF95 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Depot Freq: 21 Equip/Task: X  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE PASSIVE COUNTERMEASURE SYSTEM (PCMS) MATERIAL PER
CONDITION ASSESSMENT RECOMMENDATIONS. ALL REPAIR PERSONNEL SHALL BE
TRAINED AND CERTIFIED IN ACCORDANCE WITH THE LATEST TECHNICAL GUIDANCE.
NOTE: USE SWT (472-01) FOR GUIDANCE IN DEVELOPING SPECIFICATION.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 814 of 1693

I-47211-16   / AN/SLA-10 - INSP/TST MJC: CXECI423 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/SLA-10( ) VIDEO-BLANKER MIXER GROUP.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 815 of 1693

I-47211-17   / AN/USQ-T47 BEWT - INSP/TST MJC: CXECI424 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/USQ-T47 BATTLE FORCE ELECTRONIC WARFARE TRAINER.
REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 816 of 1693

I-47211-18   / PCMS MATL - RDR CROSS SECT TST MJC: OXECIG18 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Tech Support Unit Freq: 18 Equip/Task: X  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS MIP 4722/007 

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A RADAR CROSS SECTION TEST FOR THE PASSIVE COUNTERMEASURE
SYSTEM (PCMS) MATERIAL.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 817 of 1693

I-47311-1   / AN/SLQ25( ) TORP CM - INSP/TST MJC: CXECI077 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AN/SLQ-25(  ) TORPEDO COUNTERMEASURE SET, WINCH
ASSEMBLY, TOWING CABLES AND TOWED BODIES (NIXIE). REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 818 of 1693

K-47311-4   / SHIPALT FFG7-00230K-ACCOMP MJC: CXSAK052 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 36,000 ManDays: 728

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00230K WHICH PROVIDES SURFACE SHIP TORPEDO
DEFENSE (SSTD) PHASE I IMPROVEMENTS FOR FFG 7 CLASS SHIPS WITH THE BASIC
AN/SLQ-25 NIXIE SYSTEM. SELECTED ELECTRONIC AND MECHANICAL HANDLING
SYSTEM COMPONENTS OF THE AN/SLQ-25 TORPEDO COUNTERMEASURES
TRANSMITTING SET WILL BE REPLACED WITH AN/SLQ-25 HARDWARE.

SHIPALT FFG7-00230K, INSTALL AN/SLQ-25A
NIXIE, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 819 of 1693

I-47411-11   / MK 53 NUKLA - INSP/TST MJC: CXECI425 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST MK 53 NUKLA DECOY LAUNCHING SYSTEM. REPORT CONDITIONS
FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 820 of 1693

I-47511-1   / DEGAUSSING SYS - INSP/TST MJC: EXECI163 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE DEGAUSSING SYSTEM. REPORT CONDITIONS FOUND TO
SHIP'S CSMP.   THE FOLLOWING TESTS TO BE ACCOMPLISHED IN THE FOLLOWING
SEQUENCE: A. COIL INSTALLATION TESTS.  B. CONTROL AND POWER EQUIPMENT
TESTS.  C. DEGAUSSING COIL TURNS AND POLARITY TESTS.  D. AMMETER
CALIBRATION.  E. COMPASS COMPENSATION COILS CHECK.  NOTES: 1. USE FORM
NAVSEA 8950/41 TO ANNOTATE RESULTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 821 of 1693

O-48201-1   / ORDALT 16714-ACCOMP MJC: CXOAO012 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 6,022 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16714 WHICH FOR THE HARPOON SHIP COMMAND LAUNCH
CONTROL SET (HSCLCS) AN/SWG-1A(V)5 AND AN/SWG-1A(V)22, THE UPGRADE OF
THE HET WILL INCORPORATE CHANGES AND ENHANCEMENTS REQUIRED TO
MAINTAIN HET COMPATIBILITY AFTER THE HSCLCS AN/SWG-1A(V) HAS BEEN
UPGRADED TO VERSION 9/10 IN U.S. NAVY SURFACE SHIPS AND ACTIVITIES.

ORDALT 16714, HET MAINTENANCE BUILD 2.0,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 822 of 1693

O-48201-3   / ORDALT 16704-ACCOMP MJC: CXOAO049 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16704 WHICH INCORPORATES FIRMWARE UPGRADE VERSION
9/10. IMPROVES AND EXPANDS THE CAPABILITY OF THE HSCLCS TO OPERATE IN THE
LITTORAL ENVIRONMENT.  WAYPOINT CAPABILITY IS INCREASED AND ENGAGEMENT
PLANNING IS UPGRADED. THIS APPLIES TO THE HARPOON SHIP COMMAND-LAUNCH
CONTROL SET (HSCLCS) AN/SWG-1A(V)5 AND AN/SWG-1A(V)22.

ORDALT 16704, FIRMWARE PROGRAM V9/10
UPGRADE, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 823 of 1693

O-48201-4   / ORDALT 16703-ACCOMP MJC: CXOAO050 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16703 WHICH MODIFIES THE HCC I/O PLATE AND WIRING
HARNESS OF THE OJ-473A(V)5/SWG-1(V) AND OJ-473A(V)22/SWG-1(V) WEAPON
CONTROL CONSOLE TO PROVIDE AN RS422 INTERFACE THAT WILL BRING GLOBAL
POSITIONING SYSTEM (GPS ) DATA FROM AN EXTERNAL DEVICE TO THE HARPOON
SHIP COMMAND LAUNCH CONTROL SET (HSCLCS).  THIS INTERFAC E WILL NOT BE
OPERATION UNTIL VERSION 10/11 OR SUBSEQUENT COMPUTER PROGRAMS ARE
INSTALLED IN THE HSCLCS.

ORDALT 16703, HCC GPS INTERFACE INCORP,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 824 of 1693

O-48201-5   / ORDALT 16599-ACCOMP MJC: CXOAO051 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16599 WHICH INCORPORATES HCC DCU WIRE WRAP AND
WIRE HARNESS CHANGES TO PREVENT INADVERTENT TARTAR MISSILE BATTERY
SQUIBBING, ADD LOWLEVEL BRIGHTNESS TO TRNG AND RPH GYRO WCIP SWITCH
INDICATORS, ELIMINATE INADVERTENT WCIP FAULT LAMP ILLUMINATION,
INCORPORATE WCIP SPARE LAMP CONTROL FROM THE DPC, INCORPORATE CDS
INTERRUPT AND ADD A DIODE ASSEMBLY TO PROTECT THE DCU ODD CARD FROM
HIGH VOLTAGE.

ORDALT 16599, HCC HARNESS & WIRE WRAP
MOD, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 825 of 1693

O-48201-6   / ORDALT 16731-ACCOMP MJC: CXOAO052 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16731 WHICH UPGRADES THE CURRENT SOFTWARE OF THE
HARPOON GUIDED MISSILE SIMULATOR (HGMS) MK 63 MODS 5 AND 6 BY
INCORPORATING ADDITIONAL CAPABILITIES  TO SUPPORT COMMUNICATIONS WITH
THE AN/SWG-1A(V) HARPOON SHIP COMMAND LAUNCH CONTROL SET (HSCLCS)
VERSION 9/10  SOFTWARE PROGRAM AND TO SUPPORT SIMULATION FOR REATTACK
MISSILES.

ORDALT 16731, GMTR UPGRADE FOR HSCLCS
V9/10, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 826 of 1693

I-48201-7   / AN/SWG-1 HARPOON - INSP/TST MJC: CXECI427 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 135 ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ELECTRICAL AND VISUAL ASSESSMENT OF AN/SWG-1( ) HARPOON
MISSILE SYSTEM. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 827 of 1693

O-48316-2   / ORDALT 16641-ACCOMP MJC: CXOAO054 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16641 WHICH REPLACES THE MK 432 MOD 4 WITH A MK 432
MOD 6.

ORDALT 16641, UBFCS  REPLACES MK432/4 TO
MK432/6 (ASW), NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 828 of 1693

K-48411-1   / SHIPALT FFG7-00422K-ACCOMP MJC: EXSAK562 Rev Date: 03/27/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 39

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00422K WHICH REPLACES EXISTING DATA EXCHANGE
AUXILIARY CONSOLE (DEAC) OJ-172(V)UYK WITH THE EXTENDED CAPABILITY
CONSOLE (ECC). AREA IMPACTED: RADAR, IFF & CIC EQUIPMENT ROOM (RICER)
(1-100-0-Q).

SHIPALT FFG7-00422K, REPLACE DEAC OJ-172 ,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 829 of 1693

I-48492-1   / CAS & STIR ANT - INSP/TST MJC: CXECI092 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE COMBINED ANTENNA SYSTEM (CAS) AND THE SCAN TRACK
ILLUMINATION RADAR (STIR) ANTENNA ASSEMBLIES OF THE MK 92 SERIES FIRE
CONTROL SYSTEM.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 830 of 1693

O-48911-1   / ORDALT 16299 - ACCOMP MJC: CXSAO001 Rev Date: 01/23/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16299 WHICH UPGRADES THE CSCP MK 3 328 MOD 33 FOR
COMPATIBILITY WITH THE SWITCHING REQUIREMENTS OF THE AN /UYK-43B DATA
PROCESSING SET, AND PROVIDE INDICATIONS OF DIGITAL LINEAR SLIDE SWITCH
POSITIONS ON THE MK 60 MOD 1 COMBAT SYSTEM SWBD.

ORDALT 16299, UPGRADE COMPUTER
SWITCHING CONTROL PANEL MK 328 MOD 33 ,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 831 of 1693

O-48911-2   / ORDALT 16329 - ACCOMP MJC: CXSAO002 Rev Date: 01/23/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16329 WHICH REMOVES THE DIGITAL INTERFACE CABLES
FROM THE CCP AND WCP MK 92 COMPUTERS TO SWITCH 18 IN THE MK 60 MOD 6
SWBD. IT CONNECTS DIGITAL INTERFACE CABLES TO SWITCH 18 FROM THE WSP
AND WAP CDS COMPUTERS.  THIS CHANGE IS REQUIRED TO PROVIDE THE DIGITAL
INTERFACE FROM AN/SWG-1A HARPOON TO CDS.

ORDALT 16329, AN/SWG-1A/CDS INTEGRATION ,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 832 of 1693

O-48911-3   / ORDALT 16548 - ACCOMP MJC: CXSAO003 Rev Date: 01/23/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16548 WHICH REMOVES SWITCH POSITIONS B4 AND C4 FROM
DIGITAL SWITCH PANELS 32 AND 33. IT WILL DISCONNECT AND REMOVE FROM THE
SWITCHBOARD THE DIGITAL CABLES TO DELETE THE INTERCOMPUTER INTERFACE
FROM CHANNEL 1 TO CHANNEL 4 IN THE AN/UYK-43B COMPUTER.

ORDALT 16548, AN/UYK-43B INTEGRATION
(SWBD) , NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 833 of 1693

O-48911-4   / ORDALT 16549 - ACCOMP MJC: CXSAO004 Rev Date: 01/23/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16549 WHICH CHANGES THE REMOTE SWITCHING CONTROL
IN THE CSCP OF SWITCH PANELS 32 AND 33 IN THE MK 60 MOD 6 SWITCHBOARD
AFTER DELETING THE INTERCOMPUTER INTERFACE FROM CHANNEL 1 TO CHANNEL
4 IN THE AN/UYK-43B COMPUTER.

ORDALT 16549, AN/UYK-43B INTEGRATION CSCP
, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 834 of 1693

I-49111-16   / 2M RPR - INSP/TST MJC: OXECIG13 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST MICRO MINIATURE REPAIR STATION AND CERTIFICATION.
REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 835 of 1693

I-49261-1   / SGSI SYS - INSP/TST MJC: CXECI094 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE MK 1 MOD (  ) STABILIZED GLIDE SLOPE INDICATOR (SGSI)
SYSTEM.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 836 of 1693

M-49261-3 A / (M)SGSI SYS - CERT MJC: CXECM008 Rev Date:

Sit Reqs: Priority: Mandatory Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 24 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NAVAIR INST. 3120.1C  

Problem Description: Recommended Solution:Reason:
CERTIFY THE STABILIZED GLIDE SLOPE INDICATOR (SGSI) SYSTEM TO ENSURE THAT
AVIATION FACILITIES AND CORRESPONDING EQUIPMENT MEET SAFETY CRITERIA
FOR FLIGHT OPERATIONS. NOTE:  CONTACT NAWC FOR INSPECTION AND
RECERTIFICATION.

NAVAIR INSTRUCTION 3120 REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 837 of 1693

Q-49261-4   / SGSI HYDR PMP - RPR MJC: CXECQG71 Rev Date: 02/06/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE STABILIZED GLIDE SLOPE INDICATOR HYDRAULIC
PUMP PER CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE PUMP TO SHOP
AND REPAIR. ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 838 of 1693

Q-49261-5   / SGSI HYDR PMP MOT - RPR MJC: CXECQG72 Rev Date: 02/06/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 100 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE STABILIZED GLIDE SLOPE INDICATOR HYDRAULIC
PUMP ELECTRIC MOTOR PER CONDITION ASSESSMENT RECOMMENDATIONS.
REMOVE MOTOR TO SHOP AND REPAIR. ON COMPLETION OF REPAIRS, REINSTALL
AND ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 839 of 1693

D-49311-2   / SHIPALT FFG7-00418D-ACCOMP MJC: EXSAD498 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00418D "30 DROP FIBER OPTIC LAN"  WHICH PROVIDES
FOR INSTALLATION OF PROGRAM OF RECORD (POR) LOCAL AREA NETWORK (LAN)
FOR PLATFORMS NOT RECEIVING IT21 LAN. THE FIBER OPTIC LAN WILL ALLOW IT21
COMPLIANT PARTIAL INSTALLATION. APPLICABLE TO PLATFORMS NOT RECEIVING
IT21 LAN AND CURRENTLY CONFIGURED WITH SNAP I OR SNAP II SYSTEM THAT
EMPLOYS A COPPER BACKBONE.THIS ALTERATION PROVIDES A FIBER OPTIC BACK
BONE. 30 DROP SHIELDED TWEISTED PAIR (STP) CABLE DROPS TO SUPPORT 30 LAN
WORK STATIONS. THIS ALTERATION IMPACTS EQUIPMENT, MATERIAL AND SUPPORT
SERVICES INSTALLED IN CENTRAL CONTROL STATION (2-292-01-C), CENTRAL OFFICE
COMPLEX (2-328-0-Q), COMBINED SUPPLY DEPT. STOREROOM (3-328-0-A), PASSAGE
(2-140-01-L), PASSAGE (2-64-0-L), IC & GYRO ROOM (2-79-0-C), SUPPLY SUPPORT
CENTER (2-328-6-Q), SUPPLY OFFICER STATEROOM (1-156-2-L), CIC ADMIN
(01-140-0-Q), CPO MESSROOM (2-180-2-L), RADAR IFF, CIC EQPT. RM (1-100-0-Q),
COMM CENTER (01-156-0-C),
AND STEERING GEAR ROOM (5-368-01-E).

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 840 of 1693

K-49311-11   / SHIPALT FFG7-00441K-ACCOMP MJC: EXSAK574 Rev Date: 09/16/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 1,003 ManDays: 55

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00441K, WHICH REPLACES EXISTING SNAP AUTOMATED
MEDICAL SYSTEM (SAMS) HARDWARE AND SOFTWARE WITH THEATER MEDICAL
INFO PROGRAM-M (TMIP-M). TMIP-M PROVIDES INFORMATICS (PATIENT DATA) FOR
AFLOAT PLATFORMS. TMIP-M SUPPORTS THE NEED FOR A STANDARD SYSTEM FOR
COLLECTION AND DISSEMINATION OF MEDICAL DATA IN THE OPERATIONAL
ENVIRONMENT. TMIP-M WILL BE IMPLEMENTED USING AVAILABLE LAN
INFRASTRUCTURE, THE IT21 INFRASTRUCTURE OR THE NAVAL TACTICAL COMMAND
SUPPORT SYSTEM (NTCSS) PROGRAM-OF-RECORD INFRASTRUCTURE. AREA
IMPACTED: RM NO. 2 (4-300- 0-E).

SHIPALT FFG7-00441K, THEATER MEDICAL INFO
PROGRAM-M (TMIP-M), NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 841 of 1693

O-49311-26   / ECP 9-ACCOMP MJC: CXEPO006 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ECP 9 FLEET APPLICATION SERVERECP 9, FLEET APPLICATION SERVER (FAS), NOT

ACCOMPLISHED
BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 842 of 1693

I-49311-27   / SNAP - INSP/TST MJC: OXECIG14 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 135 ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SHIP'S NONTACTICAL AUTOMATED PROCESSING SYSTEM.
REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 843 of 1693

K-49311-37   / SHIPALT FFG7-00455K-ACCOMP MJC: OXSAK063 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00455K WHICH INSTALLS A NAVY CASH SYSTEM  THAT
WILL ALLOW CARDHOLDERS ONBOARD SHIPS TO TRANSFER FUNDS FROM A BANK
ACCOUNT OR CREDIT UNION ASHORE TO A RELOADABLE STORED VALUE CARD.
NAVY CASH IS EXPECTED TO REPLACE CURRENT ATMS-AT-SEA PROGRAM BY
SUBSTITUTING A STORED VALUE CARD FOR CASH. THE CARD WILL BE USED
ANYWHERE CASH IS USED TODAY ON A SHIP.

SHIPALT FFG7-00455K, NAVY CASH
INSTALLATION, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 844 of 1693

I-49531-6   / AN/USQ-119 - INSP/TST MJC: CXECI431 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/USQ-119( ) JOINT OPERATIONAL TACTICAL SYSTEM. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 845 of 1693

I-49531-7   / AN/USQ-153 - INSP/TST MJC: OXECIG15 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST AN/USQ-153 INTEGRATED SHIPBOARD NETWORK SYSTEM.
REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 846 of 1693

A-50600-3   / AER FFG7-67069E-ACCOMP MJC: EXTYA469 Rev Date: 01/28/2002

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 12,944 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67069E CORROSION MOD TO FUEL TANK VENT VALVES
WHICH REPLACES EXISTING ALUMINUM JP-5 AND FUEL OIL TANK VENT VALVES WITH
CORROSION RESISTANT BRONZE VENT VALVES. AREAS IMPACTED: VARIOUS JP-5
AND FO TANKS.

AER FFG7-67069E, REPL ALUMINUM TANK VENT
VALVES WITH BRONZE , NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 847 of 1693

R-50810-1   / LAG MCHRY SP - RMV/RPR/INST MJC: EXSYR156 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: X  Matl Cost: 3,375 ManDays: 75

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING FOR THERMAL INSULATION ON PIPING AND
MACHINERY, INCLUDING REMOVABLE PADS, WITHIN THE MACHINERY SPACES.
REMOVAL AND INSTALLATION OF INSULATION AND LAGGING ARE TO BE IN
ACCORDANCE WITH RELATED ASBESTOS REMOVAL CONTROL PROCEDURES AND
NAVSEA STANDARD ITEM 009-11. FOR PLANNING PURPOSES, _____ MANDAYS AND
$______ MATERIAL COSTS ARE AUTHORIZED. SHIPS FORCE TO PROVIDE LAGGING
PRIORITY LIST TO THE NAVAL SUPERVISING ACTIVITY.  A. REMOVE EXISTING AND
INSTALL NEW INSULATION AND LAGGING  B. REPAIR DAMAGED OR DETERIORATED
INSULATION AND LAGGING  C. REPLACE MISSING INSULATION AND LAGGING WITH
NEW

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 848 of 1693

R-50810-2   / LAG NONMCHRY SP - RMV/RPR/INST MJC: EXSYR157 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: X  Matl Cost: 3,375 ManDays: 75

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING FOR THERMAL INSULATION ON PIPING AND
MACHINERY, INCLUDING REMOVABLE PADS, OUTSIDE OF THE MACHINERY SPACES.
REMOVAL AND INSTALLATION OF INSULATION AND LAGGING ARE TO BE IN
ACCORDANCE WITH RELATED ASBESTOS REMOVAL CONTROL PROCEDURES AND
NAVSEA STANDARD ITEM 009-11. FOR PLANNING PURPOSES, _____ MANDAYS AND
$______ MATERIAL COSTS ARE AUTHORIZED. SHIPS FORCE TO PROVIDE LAGGING
PRIORITY LIST TO THE NAVAL SUPERVISING ACTIVITY.  A. REMOVE EXISTING AND
INSTALL NEW INSULATION AND LAGGING  B. REPAIR DAMAGED OR DETERIORATED
INSULATION AND LAGGING  C. REPLACE MISSING INSULATION AND LAGGING WITH
NEW

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 849 of 1693

I-51211-1   / VENT SYS NONMCHRY SPACES- INSP MJC: EXECI164 Rev Date: 11/14/2002

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:    15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT FOR CLEANLINESS AND INTEGRITY ALL SUPPLY AND EXHAUST
VENTILATION SYSTEMS OUTSIDE THE MACHINERY SPACES AND ACCOMPLISH A
VOLUMETRIC OUTPUT TEST.  INSPECTION TO INCLUDE DUCTWORK, FLEXIBLE
CONNECTORS, RESILIENT MOUNTS, VENT SCREENS AND DRAINS. REPORT
CONDITIONS FOUND TO CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 850 of 1693

D-51211-42   / SHIPALT FFG7-00357D-ACCOMP MJC: EXSAD532 Rev Date: 01/23/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 7,741 ManDays: 62

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00357D, CHT ROOM EXHAUST & FLOW ALARMS, WHICH
PROVIDES VENTILATION EXHAUST TERMINALS IN VICINITY OF CHT EQUIPMENT
(PUMPS) FOR EVACUATION OF HEAVIER-THAN-AIR GASES & INSTALLS AIR FLOW
MONITORS AND ALARMS SET TO ACTUATE WHEN AIR FLOW DECREASES TO LESS
THAN 70% OF COMPARTMENT DESIGN QUANTITY. THE PRIMARY AREAS AFFECTED
BY THIS SHIPALT ARE: SEWAGE COLLECTING/HOLDING ROOM (4-160-0-Q), STEERING
GEAR ROOM (5-368-01-E), AFT REPAIR NO. 3 (2-368-0-A), PASSAGE (2-368-01-L),
CENTRAL CONTROL STATION (2-292-01-C), PASSAGE (4-140-1-L) & LAUNDRY
(4-140-0-Q).

SHIPALT FFG7-00357D, CHT ROOM EXHAUST &
FLOW ALARMS, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 851 of 1693

K-51310-1   / SHIPALT FFG7-00084K-ACCOMP MJC: EXSAK456 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00084K "INTAKE DUCT WATER INGESTION
MODIFICATION" WHICH MODIFIES MACHINERY SPACE SUPPLY VENTILATION DUCT
WORK TO MINIMIZE SEA AND RAIN WATER INGESTION.

NAVSEA AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 852 of 1693

I-51311-1   / MCHRY VENT SYS - INSP MJC: EXECI165 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   5 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT FOR CLEANLINESS AND INTEGRITY ALL SUPPLY AND EXHAUST
VENTILATION SYSTEMS IN MACHINERY SPACES AND ACCOMPLISH A VOLUMETRIC
OUTPUT TEST. INSPECTION TO INCLUDE DUCTWORK, FLEXIBLE CONNECTORS,
RESILIENT MOUNTS, VENT SCREENS AND DRAINS. REPORT CONDITIONS FOUND TO
SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 853 of 1693

A-51311-11   / AER FFG7-01196E-ACCOMP MJC: EXTYA454 Rev Date: 01/17/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 106,237 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-01196E, REPLACE EXISTING FAN COIL ASSEMBLIES, WHICH
REPLACES EXISTING AMERICAN AIR FILTER FAN COIL ASSEMBLIES WITH FAN COIL
ASSEMBLIES MANUFACTURED BY BY MARLO-COIL INC. OR EQUAL WHICH MEET
SPECIFICATIONS FOR THIS TYPE OF FAN COIL ASSEMBLY. FAN COIL ASSEMBLIES
WILL BE REPLACED ON AN ATTRITION BASIS. COMPARTMENTS IMPACTED ARE
VARIOUS.

AER FFG7-01196E, REPLACE EXISTING FAN COIL
ASSEMBLIES, NOT ACOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 854 of 1693

K-51311-12   / SHIPALT FFG7-00452K-ACCOMP MJC: EXSAK566 Rev Date: 06/03/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 50,000 ManDays: 500

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00452K "VENTILATION MODS FOR FFG7
CLMODERNIZATION" WHICH COMBINES THE INTENT OF SHIPALTS 84K, 141K, 201K
AND 336D. SHIPALT 84K ADDRESSED VENT CORROSION PROBLEMS BY MODIFYING
THE MACHINERY SPACE WEATHER INTAKES TO ELIMINATE RAINWATER INGESTION.
84K ALSO INSTALLED FOUR PLATE TYPE MOISTURE SEPARATOR MODULES, 9 INLET
WEATHER SCREENS & SPLASH HOODS, DUCT WORK MODIFICATIONS TO SUPPORT
MOISTURE SEPARTOR & INSTALL OF WEATHER OPENINGS (AIRLIFTS).SHIPALT 201K
ADDS NEW AND IMPROVED MOISTURE SEPARATORS THAT REPLACED THE
SEPARATORS INCORPORATED BY SHIPALT 84K. SHIPALT 201K ASSUMED 84K WAS
ACCOMPLISHED WHICH PROVIDED A CONFIGURATION PROBLEM DUE TO ONLY A
PORTION OF 84K BEING INCORPORATED. SHIPALT 336D PREVENTS ENTRAINMENT OF
WATER IN THE AIR WHICH CAUSES CORROSION. THE ALT PROVIDED MODIFICATIONS
TO LOWER THE AIR VELOCITY AND PROVIDE FOR BETTER WATER DRAINAGE AND
FILTER MODULE GASKET CHANGES. SHIPALT 141K REMOVES VARIOUS SINGLE
SPEED INTERLOCKED FAN CONTROLLERS AND INSTALLS NEW TWO-SPEED
INDEPENDENT SUPPLY FAN CONTROLLERS. AREAS IMPACTED: VARIOUS.

NAVSEA AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 855 of 1693

I-51411-1   / CHW CLG SYS - INSP MJC: EXECI166 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   X Matl Cost: 45 ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND OPERATIONALLY TEST THE CHILLED WATER COOLING DISTRIBUTION
SYSTEM.  ACCOMPLISH AN ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY.  TEST,
ADJUST AND SET THE OPERATION OF ALL CONTROLS, INCLUDING SOLENOIDS,
CUT-OUT SWITCHES AND THERMOSTATS.  ACCOMPLISH MINOR REPAIRS TO
CONTROLS, PIPING AND VALVES.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.
SHIP'S FORCE WILL PROVIDE REQUIRED REFRIGERANT AND SPARES.   NOTES: 1.  TO
INCLUDE VISUAL INSPECTION OF RESILIENT MOUNTS ON CHILLED WATER PUMPS, IF
INSTALLED.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 856 of 1693

Q-51411-2   / CHW PMP RESIL MT - REPL MJC: EXECQ993 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Intermediate Freq: 120 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE RESILIENT MOUNTS ON THE CHILLED WATER PUMP AND MOTOR IN
ACCORDANCE WITH TECHNICAL MANUAL S9073-A2-HBK-010.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 857 of 1693

Q-51411-4   / CHW PMP - RPR MJC: EXECQ502 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 858 of 1693

Q-51411-5   / CHW PMP MOT - RPR MJC: EXECQ503 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: YES

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE CHILL WATER PUMP ELECTRIC MOTOR PER
CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND
ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 859 of 1693

Q-51411-10   / CHW PMP - REPL MJC: EXECQ882 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AIR CONDITION CHILLED WATER CIRCULATING PUMP ASSEMBLY - ACCOMPLISH THE
FOLLOWING: A. REMOVE THE PUMP ASSEMBLY (PUMP AND MOTOR -CLOSE
COUPLED) AND INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND
MINOR REPAIR CONTROLLER.  C. INSPECT THE RESILIENT MOUNTS AND REPLACE
MOUNTS WHICH DO NOT PASS INSPECTION CRITERIA GIVEN IN THE NAVY RESILIENT
MOUNT HANDBOOK.  D. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED
UPON COMPLETION OF THIS TASK.   NOTE: 1. RMVL ROUTE C, PUMP AND MOTOR
ASSEMBLY #1; ROUTE L, PUMP AND MOTOR ASSEMBLY #2 AND #3.  * FFG-7 UNIQUE
REMOVE AND REPLACE ITEM.  NOTE: USE SWT 256-51 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 860 of 1693

D-51411-23   / SHIPALT FFG7-00346D-ACCOMP MJC: EXSAD529 Rev Date: 01/22/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 2,200 ManDays: 53

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00346D, PAINT MIXING ROOM VENT SYS MOD, WHICH
INCREASES THE AIR QUANTITY PROVIDED FOR PAINT MIXING AND ISSUE ROOM
(1-240-1-K), FROM 150CFM TO 180CFM BY REDESIGNING THE VENTILATION SYSTEMS
TO PROVIDE THE REQUIRED FOUR (4) MINUTE COMPARTMENT RATE OF CHANGE.
AREAS IMPACTED: PASSAGE (01-212-0-L), PASSAGE (1-212-0-L) AND PAINT MIX ROOM
(1-240-1-K).

SHIPALT FFG7-00346D, PAINT MIXING ROOM
VENT SYS MOD, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 861 of 1693

J-51411-36   / CHW PMP MOT-RWND MJC: EXECJC96 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE CHILLED WATER PUMP IN ACCORDANCE
WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 862 of 1693

J-51411-37   / CHW PMP MOT-RPR MJC: EXECJC97 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE CHILLED WATER PUMP IN
ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 863 of 1693

J-51411-38   / CHW PMP MOT BRG-REPL MJC: EXECJC98 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE SHIP SERVICE GAS TURBINE
GENERATOR SEA WATER PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO
PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 864 of 1693

J-51411-40   / CHW PMP WEAR RINGS-REPL MJC: EXECJM46 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING IN PLACE. REMOVE, CLEAN AND INSPECT ALL
COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR PER CONDITION
ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. C.
CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-
REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT.
ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 865 of 1693

J-51411-41   / CHW PMP RT ASSY -  RPR MJC: EXECJM47 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING. REMOVE ROTATING ASSEMBLY TO SHOP.
REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND
RUNOUTS. REPAIR PER CONDITION ASSESSMENT RECOMMENDATIONS. STRAIGHTEN
MOTOR SHAFT TO REQUIRED TIR. REPLACE SHAFT SLEEVE. REPLACE IMPELLER
(OEM OR COMPOSITE) OR MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT
KEY. DYNAMICALLY BALANCE ROTATING ASSEMBLY. REASSEMBLE UNIT USING NEW
GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 866 of 1693

J-51411-42   / CHW PMP MECH SEAL  -  REPL MJC: EXECJM48 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 867 of 1693

J-51411-43   / CHW PMP WEAR RINGS-REPL MJC: EXECJM49 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 868 of 1693

J-51411-44   / CHW PMP RT ASSY  -  RPR MJC: EXECJM50 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 869 of 1693

A-51420-23   / AER FFG7-67053E-ACCOMP MJC: EXTYA462 Rev Date: 01/24/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 10 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67053E INSTALL SOLID STATE OVERLOAD RELAYS IN A/C
MOTOR CONTROLLER WHICH REPLACES AIR CONDITIONING(AC) MOTOR
CONTROLLER BIMETALLIC ANALOG OVERLOADS WITH CUTLER-HAMMER
ELECTRONIC OVERLOAD DEVICE (PART NUMBER 6957ED104-D1ETN).

AER FFG7-67053E,  INSTALL SOLID STATE
OVERLOAD RELAYS IN A/C MOTOR
CONTROLLER, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 870 of 1693

O-51420-26   / MACHALT 559-ACCOMP MJC: EXMAO008 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 7,994 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH MACHALT 559 WHICH IMPROVES THE ABILITY TO DETECT LEAKS AT
SHIPBOARD AIR CONDITIONING AND REFRIGERATION SYSTEMS THAT CONTAIN
SIGNIFICANT AMOUNTS OF OF REFRIGERANT CHARGE.  THIS MACHALT REPLACES
FOXBORO MIRAN HOLOCARBON MONITORS WITH MORE RELIABLE EIGHT CHANNEL
MONITORS AND INSTALLS MONITORS AT ADDITIONAL LOCATIONS.

MACHALT 559, REPLACE REFRIG LEAK
MONTIOR, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 871 of 1693

A-51420-27   / AER FFG7-01895-ACCOMP MJC: EXTYA624 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 9,500 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-01895 WHICH REPLACES THE EXISTING A/C PLANT SEA
WATER REGULATING VALVES WITH MORE RELIABLE MONEL VALVES.

AER FFG7-01895, AC PLNT SEA WTR
REGULATING VLV, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 872 of 1693

I-51421-1   / A/C PLT - INSP MJC: EXECI168 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT, TEST AND CHECK THE OPERATION OF THE AIR CONDITIONING PLANT.
TEST, ADJUST AND SET THE OPERATION OF ALL CONTROLS, INCLUDING
COMPRESSOR SOLENOIDS, CUT- OUT SWITCHES AND THERMOSTATS. ACCOMPLISH
MINOR REPAIRS TO CONTROLS, PIPING AND VALVES. REPORT CONDITIONS FOUND
TO SHIP'S CSMP.    SHIP'S FORCE WILL OPERATE EQUIPMENT IN SUPPORT OF
TESTING AND PROVIDE REQUIRED REFRIGERANT AND SPARES.  NOTE: USE SWT
514-21 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 873 of 1693

Q-51421-3   / A/C PLT COMPR - RPR MJC: EXECQC50 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,250 ManDays:    50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE AIR CONDITIONING
PLANT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING REPAIRS.
MEASURE AND RECORD AS-FOUND AND POST-REPAIRS DIMENSIONS, CLEARANCES
AND RUNOUTS. ACCOMPLISH NDT OF GEARS, IMPELLERS AND SHAFTS. REPORT
CONDITIONS FOUND TO THE NSA. ON COMPLETION OF REPAIRS, AS AUTHORIZED
FROM THE FOLLOWING LIST, REASSEMBLE UNIT USING NEW BEARINGS, GASKETS,
O-RINGS, ROLL RING SEALS AND SNAP RINGS. REPLACE MISSING OR
UNSERVICEABLE FASTENERS. ALIGN ELECTRIC MOTOR TO COMPRESSOR. ADJUST
CONTROLS AND ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. A. RESURFACE
AND GRIND SHAFT JOURNALS. B. REPAIR OR REPLACE DIFFUSER PLATE, GEARS,
IMPELLERS, NOZZLE PLATE, PUMP ASSEMBLY (LUBE OIL), ROTOR SCROLL AND
SUPPORT, SHAFTS, SHAFT SEALS, THRUST COLLAR, VANE ASSEMBLY
(PRE-ROTATION) AND UNLOADER ASSEMBLY. C. REPLACE COUPLING.  D.  REPAIR
HEAT EXCHANGERS.  NOTE: USE SWT 514-21 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 874 of 1693

Q-51421-4   / A/C COMPR MOT - RPR MJC: EXECQC98 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE ELECTRIC MOTOR OF THE AIR CONDITIONING PLANT
COMPRESSOR PER CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE
MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 875 of 1693

Q-51421-7   / A/C COND - INSP/RPR MJC: EXECQD87 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE CONDENSER OF THE AIR
CONDITIONING PLANT PER CONDITION ASSESSMENT RECOMMENDATIONS & AS
DESIGNATED. HYDRO SHELL & TUBE SIDES & REMOVE HEADS FOR TUBE NEST &
SHELL CLEANING & INSPECT. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM FOLLOWING, INSTALL
COMPONENTS USING NEW GASKETS AND O-RINGS & REPLACE
MISSING/UNSERVICEABLE FASTENERS. ACCOMPLISH SATISFACTORY OPERATIONAL
TEST. A. REROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG
DESIGNATED TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F.
RECOAT/REPAIR TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. ACCOMPLISH
STRUCTURAL REPAIRS TO SHELL. I. ACCOMPLISH STRUCTURAL REPAIRS TO HEADS.
J. REPLACE HEADS. K. CHEMICALLY CLEAN CONDENSER. L. MECHANICALLY CLEAN
CONDERNSER. M. REPLACE TUBE BUNDLE

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 876 of 1693

Q-51421-8   / A/C CHILLER - INSP/RPR MJC: EXECQD95 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE CHILLER OF THE A/C PLANT.  CLEAN AND HYDROSTATICALLY
TEST SHELL AND TUBE SIDES. REPORT CONDITIONS FOUND TO NSA.   ON
COMPLETION OF REPAIRS, AUTHORIZED FROM THE FOLLOWING LIST, REASSEMBLE
USING NEW GASKETS, FASTENERS,  O- RINGS.  ACCOMPLISH HYDROSTATIC TEST
UPON COMPLETION OF ALL REPAIRS.  REINSTALL.  PROVE SATISFACTORY
OPERATION.  A. RE-ROLL ____ TUBES.  B. REPLACE ____ TUBES.  C. REPLACE ____
TUBE SHEETS.  D. PLUG ____ TUBES.  E. INSTALL ____ TUBE INSERTS.  F. REPAIR
____ TUBE SHEETS.  G. REPAIR HEADS.  H. ACCOMPLISH STRUCTURAL REPAIRS TO
SHELL AND/OR WATERBOXES.  I. RECOAT WATERBOXES.  J. REPAIR TUBE SUPPORT
PLATES.  K. REPLACE ZINCS.  NOTE: USE SWT 514-20 FOR GUIDANCE.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 877 of 1693

Q-51421-11   / A/C COMPR - REPL MJC: EXECQ883 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,250 ManDays:    50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AIR CONDITIONING PLANT COMPRESSOR - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE COMPRESSOR  AND INSTALL AND TEST A REPLACEMENT OBTAINED
FROM THE REPAIRABLE POOL.  B. INSPECT THE RESILIENT MOUNTS AND REPLACE
MOUNTS WHICH DO NOT PASS INSPECTION CRITERIA GIVEN IN THE NAVY RESILIENT
MOUNT HANDBOOK.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED
UPON COMPLETION OF THIS TASK.   NOTE: 1. S/A FFG7-0301K MODIFIES
COMPRESSOR.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 878 of 1693

Q-51421-12   / A/C COMPR MOT - REPL MJC: EXECQ884 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AIR CONDITIONING PLANT COMPRESSOR MOTOR - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE COMPRESSOR MOTOR  AND INSTALL AND TEST A REPLACEMENT.   B.
CLEAN, INSPECT, TEST AND MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN
OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: *
FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 879 of 1693

J-51421-27   / A/C COND - PLUG TB MJC: EXECJ167 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST CONDENSER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE CONDENSER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 880 of 1693

J-51421-28   / A/C COND - RPR HEADS MJC: EXECJ175 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR HEADS.
REPLACE ZINCS. ASSEMBLE CONDENSER USING NEW SEALS. REPLACE MISSING
AND UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 881 of 1693

J-51421-29   / A/C COND - RPR SHELL MJC: EXECJ183 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR SHELL.
REPLACE ZINCS. ASSEMBLE CONDENSER USING NEW SEALS. REPLACE MISSING
AND UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 882 of 1693

J-51421-30   / A/C COND - REPL TB MJC: EXECJ191 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST CONDENSER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE CONDENSER
USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 883 of 1693

J-51421-31   / A/C COND - REPL ZINCS MJC: EXECJ199 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE CONDENSER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 884 of 1693

J-51421-32   / A/C COND - REROLL TB MJC: EXECJ207 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST CONDENSER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE CONDENSER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 885 of 1693

J-51421-33   / A/C COND - RPR TB SH MJC: EXECJ215 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE CONDENSER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 886 of 1693

J-51421-34   / A/C COND-REPL TB BUNDLE MJC: EXECJ223 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
CONDENSER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE
FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 887 of 1693

J-51421-35   / A/C COND-RPR SPRT PLATES MJC: EXECJ231 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE CONDENSER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 888 of 1693

J-51421-40   / A/C COMPR MOT-RPR MJC: EXECJE36 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE AIR CONDITIONING PLANT
COMPRESSOR IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN
MOTOR TO COMPRESSOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 889 of 1693

J-51421-44   / A/C PLT COMPR - RPR MJC: EXECJF68 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE AIR CONDITIONING
PLANT TO THE EXTENT NECESSARY TO ACCOMPLISH REPAIRS TO THE HEAT
EXCHANGER. ON COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING
LIST, REASSEMBLE UNIT USING NEW BEARINGS, GASKETS, O-RINGS, ROLL RING
SEALS AND SNAP RINGS. REPLACE MISSING OR UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 890 of 1693

J-51421-45   / A/C PLT COMPR - RPR MJC: EXECJF69 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE AIR CONDITIONING
PLANT TO THE EXTENT NECESSARY TO REMOVE AND REPLACE SHAFT SEALS.  ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST,
REASSEMBLE UNIT USING NEW BEARINGS, GASKETS, O-RINGS, ROLL RING SEALS
AND SNAP RINGS. REPLACE MISSING OR UNSERVICEABLE FASTENERS. ACCOMPLISH
A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 891 of 1693

I-51422-1   / A/C PLT - INSP MJC: EXECI169 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT, TEST AND CHECK THE OPERATION OF THE AIR CONDITIONING PLANT.
TEST, ADJUST AND SET THE OPERATION OF ALL CONTROLS, INCLUDING
COMPRESSOR SOLENOIDS, CUT- OUT SWITCHES AND THERMOSTATS. ACCOMPLISH
MINOR REPAIRS TO CONTROLS, PIPING AND VALVES. REPORT CONDITIONS FOUND
TO SHIP'S CSMP.    SHIP'S FORCE WILL OPERATE EQUIPMENT IN SUPPORT OF
TESTING AND PROVIDE REQUIRED REFRIGERANT AND SPARES.  NOTE: USE SWT
514-21 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 892 of 1693

Q-51422-3   / A/C PLT COMPR - RPR MJC: EXECQC51 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,250 ManDays:    50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE AIR CONDITIONING
PLANT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING REPAIRS.
MEASURE AND RECORD AS-FOUND AND POST-REPAIRS DIMENSIONS, CLEARANCES
AND RUNOUTS. ACCOMPLISH NDT OF GEARS, IMPELLERS AND SHAFTS. REPORT
CONDITIONS FOUND TO THE NSA. ON COMPLETION OF REPAIRS, AS AUTHORIZED
FROM THE FOLLOWING LIST, REASSEMBLE UNIT USING NEW BEARINGS, GASKETS,
O-RINGS, ROLL RING SEALS AND SNAP RINGS. REPLACE MISSING OR
UNSERVICEABLE FASTENERS. ALIGN ELECTRIC MOTOR TO COMPRESSOR. ADJUST
CONTROLS AND ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. A. RESURFACE
AND GRIND SHAFT JOURNALS. B. REPAIR OR REPLACE DIFFUSER PLATE, GEARS,
IMPELLERS, NOZZLE PLATE, PUMP ASSEMBLY (LUBE OIL), ROTOR SCROLL AND
SUPPORT, SHAFTS, SHAFT SEALS, THRUST COLLAR, VANE ASSEMBLY
(PRE-ROTATION) AND UNLOADER ASSEMBLY. C. REPLACE COUPLING.  D.  REPAIR
HEAT EXCHANGERS.  NOTE: USE SWT 514-21 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 893 of 1693

Q-51422-4   / A/C COMPR MOT - RPR MJC: EXECQC99 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE ELECTRIC MOTOR OF THE AIR CONDITIONING PLANT
COMPRESSOR PER CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE
MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 894 of 1693

Q-51422-7   / A/C COND - INSP/RPR MJC: EXECQD88 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE CONDENSER OF THE AIR
CONDITIONING PLANT PER CONDITION ASSESSMENT RECOMMENDATIONS & AS
DESIGNATED. HYDRO SHELL & TUBE SIDES & REMOVE HEADS FOR TUBE NEST &
SHELL CLEANING & INSPECT. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM FOLLOWING, INSTALL
COMPONENTS USING NEW GASKETS AND O-RINGS & REPLACE
MISSING/UNSERVICEABLE FASTENERS. ACCOMPLISH SATISFACTORY OPERATIONAL
TEST. A. REROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG
DESIGNATED TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F.
RECOAT/REPAIR TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. ACCOMPLISH
STRUCTURAL REPAIRS TO SHELL. I. ACCOMPLISH STRUCTURAL REPAIRS TO HEADS.
J. REPLACE HEADS. K. CHEMICALLY CLEAN CONDENSER. L. MECHANICALLY CLEAN
CONDERNSER. M. REPLACE TUBE BUNDLE

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 895 of 1693

Q-51422-8   / A/C CHILLER - INSP/RPR MJC: EXECQD96 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE CHILLER OF THE A/C PLANT.  CLEAN AND HYDROSTATICALLY
TEST SHELL AND TUBE SIDES. REPORT CONDITIONS FOUND TO NSA.   ON
COMPLETION OF REPAIRS, AUTHORIZED FROM THE FOLLOWING LIST, REASSEMBLE
USING NEW GASKETS, FASTENERS,  O- RINGS.  ACCOMPLISH HYDROSTATIC TEST
UPON COMPLETION OF ALL REPAIRS.  REINSTALL.  PROVE SATISFACTORY
OPERATION.  A. RE-ROLL ____ TUBES.  B. REPLACE ____ TUBES.  C. REPLACE ____
TUBE SHEETS.  D. PLUG ____ TUBES.  E. INSTALL ____ TUBE INSERTS.  F. REPAIR
____ TUBE SHEETS.  G. REPAIR HEADS.  H. ACCOMPLISH STRUCTURAL REPAIRS TO
SHELL AND/OR WATERBOXES.  I. RECOAT WATERBOXES.  J. REPAIR TUBE SUPPORT
PLATES.  K. REPLACE ZINCS.  NOTE: USE SWT 514-20 FOR GUIDANCE.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 896 of 1693

Q-51422-11   / A/C COMPR - REPL MJC: EXECQ885 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,250 ManDays:    50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AIR CONDITIONING PLANT COMPRESSOR - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE COMPRESSOR  AND INSTALL AND TEST A REPLACEMENT OBTAINED
FROM THE REPAIRABLE POOL.  B. INSPECT THE RESILIENT MOUNTS AND REPLACE
MOUNTS WHICH DO NOT PASS INSPECTION CRITERIA GIVEN IN THE NAVY RESILIENT
MOUNT HANDBOOK.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED
UPON COMPLETION OF THIS TASK.   NOTE: 1. S/A FFG7-0301K MODIFIES
COMPRESSOR.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 897 of 1693

Q-51422-12   / A/C COMPR MOT - REPL MJC: EXECQ886 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AIR CONDITIONING PLANT COMPRESSOR MOTOR - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE COMPRESSOR MOTOR  AND INSTALL AND TEST A REPLACEMENT.  B.
CLEAN, INSPECT, TEST AND MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN
OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: *
FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 898 of 1693

J-51422-19   / A/C COND - PLUG TB MJC: EXECJ168 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST CONDENSER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE CONDENSER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 899 of 1693

J-51422-20   / A/C COND - RPR HEADS MJC: EXECJ176 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR HEADS.
REPLACE ZINCS. ASSEMBLE CONDENSER USING NEW SEALS. REPLACE MISSING
AND UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 900 of 1693

J-51422-21   / A/C COND - RPR SHELL MJC: EXECJ184 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR SHELL.
REPLACE ZINCS. ASSEMBLE CONDENSER USING NEW SEALS. REPLACE MISSING
AND UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 901 of 1693

J-51422-22   / A/C COND - REPL TB MJC: EXECJ192 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST CONDENSER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE CONDENSER
USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 902 of 1693

J-51422-23   / A/C COND - REPL ZINCS MJC: EXECJ200 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE CONDENSER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 903 of 1693

J-51422-24   / A/C COND - REROLL TB MJC: EXECJ208 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST CONDENSER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE CONDENSER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 904 of 1693

J-51422-25   / A/C COND - RPR TB SH MJC: EXECJ216 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE CONDENSER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 905 of 1693

J-51422-26   / A/C COND-REPL TB BUNDLE MJC: EXECJ224 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
CONDENSER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE
FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 906 of 1693

J-51422-27   / A/C COND-RPR SPRT PLATES MJC: EXECJ232 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE CONDENSER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 907 of 1693

J-51422-32   / A/C COMPR MOT-RPR MJC: EXECJE37 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE AIR CONDITIONING PLANT
COMPRESSOR IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN
MOTOR TO COMPRESSOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 908 of 1693

J-51422-36   / A/C PLT COMPR - RPR MJC: EXECJF84 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE AIR CONDITIONING
PLANT TO THE EXTENT NECESSARY TO ACCOMPLISH REPAIRS TO THE HEAT
EXCHANGER. ON COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING
LIST, REASSEMBLE UNIT USING NEW BEARINGS, GASKETS, O-RINGS, ROLL RING
SEALS AND SNAP RINGS. REPLACE MISSING OR UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 909 of 1693

J-51422-37   / A/C PLT COMPR - RPR MJC: EXECJF85 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE AIR CONDITIONING
PLANT TO THE EXTENT NECESSARY TO REMOVE AND REPLACE SHAFT SEALS.  ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST,
REASSEMBLE UNIT USING NEW BEARINGS, GASKETS, O-RINGS, ROLL RING SEALS
AND SNAP RINGS. REPLACE MISSING OR UNSERVICEABLE FASTENERS. ACCOMPLISH
A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 910 of 1693

I-51423-1   / A/C PLT - INSP MJC: EXECI170 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT, TEST AND CHECK THE OPERATION OF THE AIR CONDITIONING PLANT.
TEST, ADJUST AND SET THE OPERATION OF ALL CONTROLS, INCLUDING
COMPRESSOR SOLENOIDS, CUT- OUT SWITCHES AND THERMOSTATS. ACCOMPLISH
MINOR REPAIRS TO CONTROLS, PIPING AND VALVES. REPORT CONDITIONS FOUND
TO SHIP'S CSMP.    SHIP'S FORCE WILL OPERATE EQUIPMENT IN SUPPORT OF
TESTING AND PROVIDE REQUIRED REFRIGERANT AND SPARES.  NOTE: USE SWT
514-21 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 911 of 1693

Q-51423-3   / A/C PLT COMPR - RPR MJC: EXECQC52 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,250 ManDays:    50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE AIR CONDITIONING
PLANT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING REPAIRS.
MEASURE AND RECORD AS-FOUND AND POST-REPAIRS DIMENSIONS, CLEARANCES
AND RUNOUTS. ACCOMPLISH NDT OF GEARS, IMPELLERS AND SHAFTS. REPORT
CONDITIONS FOUND TO THE NSA. ON COMPLETION OF REPAIRS, AS AUTHORIZED
FROM THE FOLLOWING LIST, REASSEMBLE UNIT USING NEW BEARINGS, GASKETS,
O-RINGS, ROLL RING SEALS AND SNAP RINGS. REPLACE MISSING OR
UNSERVICEABLE FASTENERS. ALIGN ELECTRIC MOTOR TO COMPRESSOR. ADJUST
CONTROLS AND ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. A. RESURFACE
AND GRIND SHAFT JOURNALS. B. REPAIR OR REPLACE DIFFUSER PLATE, GEARS,
IMPELLERS, NOZZLE PLATE, PUMP ASSEMBLY (LUBE OIL), ROTOR SCROLL AND
SUPPORT, SHAFTS, SHAFT SEALS, THRUST COLLAR, VANE ASSEMBLY
(PRE-ROTATION) AND UNLOADER ASSEMBLY. C. REPLACE COUPLING.  D.  REPAIR
HEAT EXCHANGERS.  NOTE: USE SWT 514-21 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 912 of 1693

Q-51423-4   / A/C COMPR MOT - RPR MJC: EXECQD01 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE ELECTRIC MOTOR OF THE AIR CONDITIONING PLANT
COMPRESSOR PER CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE
MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 913 of 1693

Q-51423-7   / A/C COND - INSP/RPR MJC: EXECQD89 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE CONDENSER OF THE AIR
CONDITIONING PLANT PER CONDITION ASSESSMENT RECOMMENDATIONS & AS
DESIGNATED. HYDRO SHELL & TUBE SIDES & REMOVE HEADS FOR TUBE NEST &
SHELL CLEANING & INSPECT. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM FOLLOWING, INSTALL
COMPONENTS USING NEW GASKETS AND O-RINGS & REPLACE
MISSING/UNSERVICEABLE FASTENERS. ACCOMPLISH SATISFACTORY OPERATIONAL
TEST. A. REROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG
DESIGNATED TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F.
RECOAT/REPAIR TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. ACCOMPLISH
STRUCTURAL REPAIRS TO SHELL. I. ACCOMPLISH STRUCTURAL REPAIRS TO HEADS.
J. REPLACE HEADS. K. CHEMICALLY CLEAN CONDENSER. L. MECHANICALLY CLEAN
CONDERNSER. M. REPLACE TUBE BUNDLE

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 914 of 1693

Q-51423-8   / A/C CHILLER - INSP/RPR MJC: EXECQD97 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE CHILLER OF THE A/C PLANT.  CLEAN AND HYDROSTATICALLY
TEST SHELL AND TUBE SIDES. REPORT CONDITIONS FOUND TO NSA.   ON
COMPLETION OF REPAIRS, AUTHORIZED FROM THE FOLLOWING LIST, REASSEMBLE
USING NEW GASKETS, FASTENERS,  O- RINGS.  ACCOMPLISH HYDROSTATIC TEST
UPON COMPLETION OF ALL REPAIRS.  REINSTALL.  PROVE SATISFACTORY
OPERATION.  A. RE-ROLL ____ TUBES.  B. REPLACE ____ TUBES.  C. REPLACE ____
TUBE SHEETS.  D. PLUG ____ TUBES.  E. INSTALL ____ TUBE INSERTS.  F. REPAIR
____ TUBE SHEETS.  G. REPAIR HEADS.  H. ACCOMPLISH STRUCTURAL REPAIRS TO
SHELL AND/OR WATERBOXES.  I. RECOAT WATERBOXES.  J. REPAIR TUBE SUPPORT
PLATES.  K. REPLACE ZINCS.  NOTE: USE SWT 514-20 FOR GUIDANCE.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 915 of 1693

Q-51423-11   / A/C COMPR - REPL MJC: EXECQ887 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 710 ManDays:    16

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AIR CONDITIONING PLANT COMPRESSOR - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE COMPRESSOR  AND INSTALL AND TEST A REPLACEMENT OBTAINED
FROM THE REPAIRABLE POOL.  B. INSPECT THE RESILIENT MOUNTS AND REPLACE
MOUNTS WHICH DO NOT PASS INSPECTION CRITERIA GIVEN IN THE NAVY RESILIENT
MOUNT HANDBOOK.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED
UPON COMPLETION OF THIS TASK.   NOTE: 1. S/A FFG7-0301K MODIFIES
COMPRESSOR.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 916 of 1693

Q-51423-12   / A/C COMPR MOT - REPL MJC: EXECQ888 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AIR CONDITIONING PLANT COMPRESSOR MOTOR - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE COMPRESSOR MOTOR  AND INSTALL AND TEST A REPLACEMENT.
CORRECT MOTOR ELECTRICAL CONNECTION BOX ORIENTATION PRIOR TO
INSTALLATION.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR CONTROLLER.  C.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 917 of 1693

J-51423-14   / A/C COND - PLUG TB MJC: EXECJ169 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST CONDENSER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE CONDENSER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 918 of 1693

J-51423-15   / A/C COND - RPR HEADS MJC: EXECJ177 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR HEADS.
REPLACE ZINCS. ASSEMBLE CONDENSER USING NEW SEALS. REPLACE MISSING
AND UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 919 of 1693

J-51423-16   / A/C COND - RPR SHELL MJC: EXECJ185 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR SHELL.
REPLACE ZINCS. ASSEMBLE CONDENSER USING NEW SEALS. REPLACE MISSING
AND UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 920 of 1693

J-51423-17   / A/C COND - REPL TB MJC: EXECJ193 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST CONDENSER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE CONDENSER
USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 921 of 1693

J-51423-18   / A/C COND - REPL ZINCS MJC: EXECJ201 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE CONDENSER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 922 of 1693

J-51423-19   / A/C COND - REROLL TB MJC: EXECJ209 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST CONDENSER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE CONDENSER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 923 of 1693

J-51423-20   / A/C COND - RPR TB SH MJC: EXECJ217 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE CONDENSER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 924 of 1693

J-51423-21   / A/C COND-REPL TB BUNDLE MJC: EXECJ225 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
CONDENSER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE
FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 925 of 1693

J-51423-22   / A/C COND-RPR SPRT PLATES MJC: EXECJ233 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE CONDENSER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 926 of 1693

J-51423-27   / A/C COMPR MOT-RPR MJC: EXECJE38 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE AIR CONDITIONING PLANT
COMPRESSOR IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN
MOTOR TO COMPRESSOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 927 of 1693

J-51423-31   / A/C PLT COMPR - RPR MJC: EXECJF88 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE AIR CONDITIONING
PLANT TO THE EXTENT NECESSARY TO ACCOMPLISH REPAIRS TO THE HEAT
EXCHANGER. ON COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING
LIST, REASSEMBLE UNIT USING NEW BEARINGS, GASKETS, O-RINGS, ROLL RING
SEALS AND SNAP RINGS. REPLACE MISSING OR UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 928 of 1693

J-51423-32   / A/C PLT COMPR - RPR MJC: EXECJF89 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE AIR CONDITIONING
PLANT TO THE EXTENT NECESSARY TO REMOVE AND REPLACE SHAFT SEALS.  ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST,
REASSEMBLE UNIT USING NEW BEARINGS, GASKETS, O-RINGS, ROLL RING SEALS
AND SNAP RINGS. REPLACE MISSING OR UNSERVICEABLE FASTENERS. ACCOMPLISH
A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 929 of 1693

I-51431-1   / A/C SELF CONTAINED UNIT - INSP MJC: EXECI176 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   X Matl Cost: ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT, TEST AND CHECK THE OPERATION OF THE SELF- CONTAINED AIR
CONDITIONING UNIT. TEST, ADJUST AND SET THE OPERATION OF ALL CONTROLS,
INCLUDING COMPRESSOR SOLENOIDS, CUT-OUT SWITCHES AND THERMOSTATS.
ACCOMPLISH MINOR REPAIRS TO CONTROLS, PIPING AND VALVES. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.   SHIP'S FORCE WILL OPERATE EQUIPMENT IN
SUPPORT OF TESTING AND PROVIDE REQUIRED REFRIGERANT AND SPARES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 930 of 1693

I-51611-1   / SS REFR SYS - INSP MJC: EXECI177 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT, TEST AND CHECK THE OPERATION OF THE  SHIP SERVICE REFRIGERATION
SYSTEM. TEST, ADJUST AND SET THE OPERATION OF ALL CONTROLS, INCLUDING
COMPRESSOR SOLENOIDS, CUT-OUT SWITCHES AND THERMOSTATS.  ACCOMPLISH
MINOR REPAIRS TO CONTROLS, PIPING AND VALVES. REPORT CONDITIONS FOUND
TO SHIP'S CSMP.   SHIP'S FORCE WILL OPERATE EQUIPMENT IN SUPPORT OF
TESTING AND PROVIDE REQUIRED REFRIGERANT AND SPARES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 931 of 1693

Q-51611-2   / SS REFR MOT - RPR MJC: EXECQ512 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE REFRIGERATION COMPRESSOR ELECTRIC MOTOR
PER CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND
ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 932 of 1693

Q-51611-3   / SS REFR COMPR - RPR MJC: EXECQC82 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,250 ManDays:    50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE SHIP SERVICE
REFRIGERATION PLANT TO THE EXTENT NECESSARY TO ACCOMPLISH REPAIRS.
MEASURE AND RECORD AS-FOUND AND POST-REPAIR DIMENSIONS, CLEARANCES
AND RUNOUTS. ACCOMPLISH NDT OF CONNECTING RODS, CRANKSHAFT AND
PISTON ASSEMBLIES. REPORT CONDITIONS FOUND TO THE NSA. ON COMPLETION
OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, REASSEMBLE UNIT
USING NEW GASKETS AND SEALS. REPLACE MISSING OR DAMAGED FASTENERS.
ALIGN MOTOR TO COMPRESSOR. ADJUST CONTROLS AND ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. A. RESURFACE AND GRIND CRANKSHAFT
JOURNALS. B. REPLACE CRANKSHAFT, CRANKSHAFT BEARINGS, CRANKPIN BEARING
INSERTS, AND PISTON RING SETS. C. REPLACE OR REBUSH WRIST PINS. D.
RESURFACE VALVE PLATES AND REPLACE VALVE  STRIPS. E. HONE CYLINDERS. F.
REPAIR UNLOADER ASSEMBLY. G. REPAIR LUBE OIL PUMP ASSEMBLY. NOTE: USE
SWT 516-02 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 933 of 1693

Q-51611-4   / SS REFR COND - RPR MJC: EXECQE04 Rev Date: 11/08/2002

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE CONDENSER OF THE
REFRIGERATION PLANT PER CONDITION ASSESSMENT RECOMMENDATIONS & AS
DESIGNATED. HYDRO SHELL & TUBE SIDES & REMOVE HEADS FOR TUBE NEST &
SHELL CLEANING & INSPECT. REPORT CONDITIONS FOUND TO NSA.   ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM FOLLOWING, INSTALL
COMPONENTS USING NEW GASKETS AND O-RINGS & REPLACE
MISSING/UNSERVICEABLE FASTENERS. ACCOMPLISH SATISFACTORY OPERATIONAL
TEST.  A. REROLL DESIGNATED TUBES.  B. INSTALL TUBE INSERTS.  C. PLUG
DESIGNATED TUBES.  D. REPLACE DESIGNATED TUBES.  E. REPLACE ZINCS.  F.
RECOAT/REPAIR TUBE SHEETS.  G. REMOVE CONDENSER TO SHOP FOR REPAIRS.  H.
REPLACE TUBE SHEETS.  I. REPAIR TUBE SUPPORT PLATES.  J. ACCOMPLISH
STRUCTURAL REPAIRS TO SHELL.  K. ACCOMPLISH STRUCTURAL REPAIRS TO
HEADS.  L. REPLACE HEADS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 934 of 1693

Q-51611-12   / SS REFR PLT - RPR AND TST MJC: EXECQK20 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
TEST AND REPAIR THE SHIPS SERVICE REFRIGERATION PLANT PER CONDITION
ASSESSMENT RECOMMENDATIONS.  ON COMPLETION OF REPAIRS, AS AUTHORIZED
FROM FOLLOWING,  ACCOMPLISH SATISFACTORY OPERATIONAL TEST.  A. REMOVE
AND STORE REFRIGERANT.  B. REMOVE LAGGING AND INSULATION AND REPLACE
WITH NEW ON COMPLETION OF REPAIRS.  C. REMOVE, REPAIR & INSTALL SALT
WATER REGULATING VALVES.  D. PRESSURE TEST CONDENSER AND PIPING.
REPAIR  SYSTEM LEAKS.  REROLL LEAKING CONDENSER TUBES.  E. DISASSEMBLE
COMPRESSOR.  CLEAN AND INSPECT PARTS FOR  WEAR AND DEFECTS.  ASSEMBLE
COMPRESSOR USING NEW PARTS FOR THOSE FOUND DEFECTIVE.  F. REPAIR OR
REPLACE WITH NEW THERMOMETERS AND GAGES.  NOTE:  USE SWWG TEMPLATES
516-01 AND 516-11 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 935 of 1693

J-51611-20   / SS REFR COND - PLUG TB MJC: EXECJ570 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST CONDENSER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE CONDENSER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 936 of 1693

J-51611-21   / SS REFR COND - RPR HEADS MJC: EXECJ571 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR HEADS.
REPLACE ZINCS. ASSEMBLE CONDENSER USING NEW SEALS. REPLACE MISSING
AND UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 937 of 1693

J-51611-22   / SS REFR COND - RPR SHELL MJC: EXECJ572 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR SHELL.
REPLACE ZINCS. ASSEMBLE CONDENSER USING NEW SEALS. REPLACE MISSING
AND UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 938 of 1693

J-51611-23   / SS REFR COND - REPL TB MJC: EXECJ573 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST CONDENSER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE CONDENSER
USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 939 of 1693

J-51611-24   / SS REFR COND - REPL ZINCS MJC: EXECJ574 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE CONDENSER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 940 of 1693

J-51611-25   / SS REFR COND - REROLL TB MJC: EXECJ575 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST CONDENSER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE CONDENSER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 941 of 1693

J-51611-26   / SS REFR COND - RPR TB SH MJC: EXECJ576 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE CONDENSER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 942 of 1693

J-51611-27   / SS REFR COND-REPL TB BUNDLE MJC: EXECJ577 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
CONDENSER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE
FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 943 of 1693

J-51611-28   / SS REFR COND-RPR SPRT PLATES MJC: EXECJ578 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE CONDENSER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 944 of 1693

J-51611-29   / SS REFR COMPR MOT-RWND MJC: EXECJB01 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE REFRIGERATION COMPRESSOR ELECTRIC MOTOR IN ACCORDANCE
WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO COMPRESSOR.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 945 of 1693

J-51611-30   / SS REFR COMPR MOT-RPR MJC: EXECJB02 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE REFRIGERATION COMPRESSOR ELECTRIC MOTOR IN
ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO
COMPRESSOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
(300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 946 of 1693

J-51611-31   / SS REFR COMPR MOT BRG-REPL MJC: EXECJB03 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE REFRIGERATION COMPRESSOR ELECTRIC MOTOR. REPLACE
BEARINGS. ASSEMBLE. ALIGN MOTOR TO COMPRESSOR. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 947 of 1693

J-51611-32   / SS REFR COMPR (ALIGN) - RPR MJC: EXECJF70 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE SHIP SERVICE
REFRIGERATION PLANT TO THE EXTENT NECESSARY TO ACCOMPLISH ALIGNMENT.
ALIGN MOTOR TO COMPRESSOR. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST. NOTE: USE SWT 516-02 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 948 of 1693

J-51611-33   / SS REFR COMPR (VLV PLT) - RPR MJC: EXECJF71 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE SHIP SERVICE
REFRIGERATION PLANT TO THE EXTENT NECESSARY TO RESURFACE VALVE PLATES
AND REPLACE VALVE STRIPS. REASSEMBLE AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. NOTE: USE SWT 516-02 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 949 of 1693

J-51611-34   / SS REFR COMPR (UNLOADER) - RPR MJC: EXECJF72 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE SHIP SERVICE
REFRIGERATION PLANT TO THE EXTENT NECESSARY TO REPAIR THE UNLOADER
ASSEMBLY. REASSEMBLE AND ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 516-02 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 950 of 1693

J-51611-35   / SS REFR COMPR (LO PMP) - RPR MJC: EXECJF73 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE SHIP SERVICE
REFRIGERATION PLANT TO THE EXTENT NECESSARY TO REPAIR THE LUBE OIL PUMP
ASSEMBLY. REASSEMBLE AND ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 516-02 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 951 of 1693

J-51611-36   / SS REFR COMPR (LO PMP) - REPL MJC: EXECJF74 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE COMPRESSOR (RECIPROCATING) OF THE SHIP SERVICE
REFRIGERATION PLANT TO THE EXTENT NECESSARY TO REMOVE AND REPLACE
WITH NEW, THE LUBE OIL PUMP ASSEMBLY.  REASSEMBLE AND ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 516-02 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 952 of 1693

Q-51721-28   / WHT BLR ELEC HTR - REPL MJC: EXECQ895 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
WASTE HEAT ELECTRIC HEATER - ACCOMPLISH THE FOLLOWING: A. REPLACE AND
TEST THE WASTE HEAT ELECTRIC HEATER ELEMENTS.  B. CLEAN, INSPECT AND
TEST THE ELECTRIC HEAT ASSEMBLIES.  C. CLEAN, INSPECT, TEST AND MINOR
REPAIR THE CONTROLLERS.  D. REPORT CONDITIONS FOUND TO SHIP'S CSMP.    E.
SHIP'S FORCE SUBMIT AN OPNAV 4790/2K TO CORRECT DISCREPANCIES.   NOTE: *
FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 953 of 1693

Q-51721-29   / WHT BLR HOT WTR CIRC PMP-REPL MJC: EXECQ896 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
WASTE HEAT HOT WATER CIRCULATING PUMP ASSEMBLY - ACCOMPLISH THE
FOLLOWING: A. REMOVE THE PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE
COUPLED) AND INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND
MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.  NOTES: 1. FFG-7 UNIQUE REMOVE
AND REPLACE ITEM.  2. USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 954 of 1693

D-51721-34   / SHIPALT FFG7-00409D-ACCOMP MJC: EXSAD496 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1S Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00409D "WASTE HEAT CIRC PUMP REPLACEMENT"
WHICH REPLACES EXISTING M.T. DAVIDSON SSDG WASTE HEAT CIRCULATING
PUMPS WITH CHESTERTON MODEL LD-17 SSDG WASTE HEAT CIRCULATING PUMPS
IN AMR #1 (5-180-0-E) (1 PUMP); AMR #2 (5-212-0-E)    (2 PUMPS) AND AMR #3
(5-292-0-E) (1 PUMP).

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 955 of 1693

M-52011-2   / (M)GATE SEA VLVS - INSP/RPR MJC: EXECM118 Rev Date: 11/14/2003

Sit Reqs: D/D Priority: Mandatory Qty:   X Matl Forecast: NO 

Depot Freq: 70 Equip/Task:   X Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-505, PARA. 505-9.19.3  

Problem Description: Recommended Solution:Reason:
OPEN, IN-PLACE, DESIG GATE VLVS FOR CLN & INSP OF COMPONENTS. CLN &
BLUE-CHECK SEAT CONTACT SURFACES.  ACCOMP DYE PENETRANT CHECK OF
SEAT & DISC. REPORT CONDITIONS FOUND TO SHIP'S CSMP.   ON COMP OF RPRS, AS
AUTH FROM FOLLOWING LIST, REASSEM VLVS USING NEW PACKING & REPL UNSERV
FASTENERS. PROVE TIGHT.  A. REMOVE BONNET ASSEMBLY TO SHOP.  B. WELD
BUILD-UP GATE AND MACHINE.  C. WELD BUILD-UP AND MACHINE SEAT IN-PLACE.  D.
WELD BUILD-UP AND MACHINE BONNET FLANGES.  E. WELD BUILD-UP AND MACHINE
GUIDES.  F. REPLACE SEAT RINGS.  G. DRESS VLV STEM IN WAY OF PKNG AREA &
CHASE THREADS.  H. REPLACE VALVE STEM.  I. REPLACE GUIDES.  J. REPLACE
VALVE.  K. REMOVE VALVE TO SHOP TO ACCOMPLISH REPAIRS.  L. REPLACE ALL
WASTER SLEEVES USING NAVSEA DRAWING 803-1749026 REV K OR LATER. NOTES:
1. REPLACE VALVES 4 INCHES OR SMALLER.  2. INCLUDE RODMETER SEA VALVE.  3.
USE SWT 520-01 FOR GUIDANCE.  REPAIR IN ACCORDANCE WITH 009-47.

NSTM REQUIREMENT DUEPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 956 of 1693

M-52011-3   / (M)GLOBE SEA VLVS - INSP/RPR MJC: EXECM119 Rev Date: 11/14/2003

Sit Reqs: D/D Priority: Mandatory Qty:   X Matl Forecast: NO 

Depot Freq: 70 Equip/Task:   X Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-505, PARA. 505-9.19.3  

Problem Description: Recommended Solution:Reason:
OPEN DESIG GLOBE VLVS IN PLACE.CLN, BLUE CHK SEAT & DISC CONTACT
SURFACES & ACCOMP DYE PENETRANT CHK.  REPORT CONDITIONS FOUND TO
SHIP'S CSMP.   ON COMPL OF RPRS, AS AUTH FROM FOLLOWING LIST, REASSEM
VLVS USING NEW PKG & REPL UNSERVICEABLE FASTENERS. PROVE TIGHT &
ACCOMP OP TEST: A. RMV BONNET/DISC ASSY TO SHOP. WELD DISC & REMACH.  B.
WELD BUILD UP AND MACH SEAT IN PLACE.  C. WELD BUILD UP AND MAC BONNET
FLANGES.  D. INST REPLACEMENT SEAT RINGS.  E. DRESS VLV STEM IN WAY OF PKG
AREA & CHASE THDS.  F. REPL VLV STEM.  G. REPL VLV.  H. RMV VLV TO SHOP TO
ACCOMP RPRS.  I. PROV & INSTL REPLACEMENT DISC & SEAT & MACH, GRIND OR LAP
AND SPOT-IN DISC TO SEAT.  J. CONNECT VLV ACTUATORS TO CORRESPONDING
VLVS & SET TRAVEL LIMITS AND INDICATORS.   NOTE: 1. REPLACE VALVES 4 INCHES
OR SMALLER.   2.  USE SWT TEMPLATE 520-01 FOR GUIDANCE."

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 957 of 1693

Q-52011-4   / SEA VLV ACTR SHOP - INSP/RPR MJC: EXECQ516 Rev Date: 04/22/1998

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OP TEST VALVE ACTUATORS IN-PLACE PRIOR TO REMOVAL FOR (IN SHOP) REPAIRS.
REPORT CONDITIONS FOUND TO NSA.   UPON COMPLETION OF REPAIRS, AS
AUTHORIZED FROM THE FOLLOWING LIST, REASSEMBLE USING NEW GASKETS,
SEALS AND REPLACE UNSERVICEABLE FASTENERS. CONNECT VALVE ACTUATORS
TO CORRESPONDING VALVES AND SET VALVE TRAVEL LIMITS AND INDICATORS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST: MECHANICAL A. DISASSEMBLE
MECH OPERATOR ASSY FOR INSP.  REPORT CONDITIONS FOUND TO NSA.  REPAIR
AS AUTHORIZED.  REASSEMBLE OPERATOR ASSY, LUBRICATE & ADJUST.
HYDRAULIC B. ACCOMP SHOP OP TEST OF VALVE OPERATOR ASSY.  DISASSEMBLE
OPERATOR FOR INSP OF COMPONENTS.  REPORT CONDITIONS FOUND TO NSA.
REPAIR AS AUTHORIZED.  REASSEMBLE OPERATOR ASSY AND HYDRO AS
REQUIRED.  ELECTRICAL C. DISASSEMBLE, CLN, INSP & TEST ELECTRICAL & MECH
COMPONENTS. REPORT CONDITIONS FOUND TO NSA.  REPAIR AS AUTHORIZED.
REASSEMBLE OPERATOR ASSY. PNEUMATIC D.  DISASSEMBLE PNEUMATIC
OPERATOR ASSY FOR INSP.  REPORT CONDITIONS FOUND TO NSA.  REPAIR AS
AUTHORIZED.  REASSEMBLE OPERATOR ASSY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 958 of 1693

I-52011-5   / SEA VLVS - ASSESS (SPAM) MJC: EXECI120 Rev Date: 04/22/1998

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: X  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

COMNAVSURFLANT PROACTIVE MAINTENANCE 

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SEA VALVE ASSESSMENT PER MRC 52011R.  REPORT CONDITIONS
FOUND TO SHIP'S CSMP.  NOTES:  1. ACCOMPLISH DURING EACH SEMAT II VISIT.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 959 of 1693

Q-52011-6   / BTFLY SEA VLVS-RPR/REPL (SPAM) MJC: EXECQ121 Rev Date: 11/17/2003

Sit Reqs: D/D Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: X  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

CNSL PROACTIVE MAINTENANCE NSTM CH-505, PARA. 505-9.19.3 

Problem Description: Recommended Solution:Reason:
REPAIR THE DESIGNATED BUTTERFLY SEA VALVES IN ACCORDANCE WITH THE
REQUIREMENTS OF NAVSEA STANDARD 009-46.  REPORT CONDITIONS FOUND TO
THE NSA.  ON COMPLETION OF REPAIRS, REASSEMBLE VALVES USING NEW
BUSHINGS, SEALS, VALVE LINER, SEAT ASSEMBLIES AND REPLACE MISSING OR
UNSERVICEABLE FASTENERS.  HYDROSTATICALLY TEST VALVES AND PROVE SEAT
TIGHTNESS.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: 1. REPLACE
VALVES 4 INCHES OR SMALLER.  2. USE SWT 520-01 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 960 of 1693

Q-52011-7   / GATE SEA VLVS- RPR/REPL (SPAM) MJC: EXECQ122 Rev Date: 11/17/2003

Sit Reqs: D/D Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: X  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

CNSL PROACTIVE MAINTENANCE NSTM CH-505, PARA. 505-9.19.3 

Problem Description: Recommended Solution:Reason:
REPAIR THE DESIGNATED GATE SEA VALVES IN ACCORDANCE WITH THE
REQUIREMENTS OF NAVSEA STANDARD 009-47.  REPORT CONDITIONS FOUND TO
THE NSA.  ON COMPLETION OF REPAIRS, REASSEMBLE VALVES USING NEW
GASKETS, PACKING AND REPLACE MISSING OR UNSERVICEABLE FASTENERS.
HYDROSTATICALLY TEST VALVES AND PROVE SEAT TIGHTNESS.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: 1. REPLACE VALVES 6 INCHES AND
SMALLER.  2. INCLUDE RODMETER SEA VALVE.  3.  USE SWT 520-01 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 961 of 1693

Q-52011-8   / GLOBE SEA VLVS-RPR/REPL (SPAM) MJC: EXECQ123 Rev Date: 11/17/2003

Sit Reqs: D/D Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: X  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

CNSL PROACTIVE MAINTENANCE NSTM CH-505, PARA. 505-9.19.3 

Problem Description: Recommended Solution:Reason:
REPAIR THE DESIGNATED GLOBE SEA VALVES IN ACCORDANCE WITH THE
REQUIREMENTS OF NAVSEA STANDARD 009-51.  REPORT CONDITIONS FOUND TO
THE NSA.  ON COMPLETION OF REPAIRS, REASSEMBLE VALVES USING NEW
GASKETS, PACKING AND REPLACE MISSING OR UNSERVICEABLE FASTENERS.
HYDROSTATICALLY TEST VALVES AND PROVE SEAT TIGHTNESS.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: 1. REPLACE VALVES 4 INCHES OR
SMALLER.  2. USE SWT 520-01 FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 962 of 1693

M-52011-15   / (M)CRIT GATE SEA VLVS - RPR MJC: EXECMJ24 Rev Date: 11/14/2003

Sit Reqs: D/D Priority: Mandatory Qty: X  Matl Forecast:

Depot Freq: 70 Equip/Task: X  Matl Cost: 1,500 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

SURFLANT PROACTIVE MAINTENANCE NSTM CH-505, PARA. 505-9.19.3 

Problem Description: Recommended Solution:Reason:
REMOVE DESIG CRITICAL GATE SEA VALVE TO SHOP.  DISASSEMBLE, CLEAN AND
INSPECT EACH PART FOR WEAR OR DEFECTS.  MEASURE AND RECORD SIZES AND
CLEARANCES.  SUBMIT A REPORT OF CONDITIONS FOUND TO THE SHIP'S CSMP.
POLISH AND STRAIGHTEN STEM.  MACHINE, GRIND, OR LAP AND SPOT-IN GATE TO
SEATS TO OBTAIN A 360-DEGREE CONTINUOUS CONTACT.  REASSEMBLE VALVE
USING NEW GASKETS, PACKING & FASTENERS.  INSTALL VALVE USING NEW
GASKETS, PACKING & FASTENERS.  ADJUST AND ALIGN PIPING TO VALVE. OP TEST
VALVE PRIOR TO FLOODING THE DOCK.  VISUALLY INSPECT VALVE WHILE FLOODING
THE DOCK.  ALLOWABLE LEAKAGE AT STEMS AND NEW OR DISTURBED JOINTS:
NONE.  INSTALL NEW CRES I.D.  PLATE.  SUBMIT REPORT LISTING VALVE I.D., SIZE,
TYPE & LOCATION.  NOTE:  1. REPLACE VALVE IF VALVE SIZE IS LESS THAN OR
EQUAL TO 6 INCHES IPS.  2. USE SWT TEMPLATE 520-01 FOR GUIDANCE.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 963 of 1693

M-52011-23   / (M)UW LOG SEA VLV - RPR MJC: EXECMJ55 Rev Date: 11/13/2003

Sit Reqs: D/D Priority: Mandatory Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-505, PARA. 505-9.20.1  

Problem Description: Recommended Solution:Reason:
REMOVE AND REPAIR UNDERWATER LOG SEA VALVE ASSEMBLY  INCLUDING THE
RODMETER LIFT MECHANISM.  ACCOMPLISH AN OPERATIONAL TEST UPON
COMPLETION OF REPAIRS.  NOTES:  1.) VALVE REQUIRING REPAIR SHALL BE
DETERMINED BY INSPECTION TASK 52011-5.  2.)  UTILIZE SHIP'S INFORMATION BOOK
(SIB) TO DETERMINE SEA VALVE CONFIGURATION. SELECTED RECORD DRAWINGS
(SRDS) HAVE BEEN SUPERCEDED BY SIBS FOR CONFIGURATION INFORMATION.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 964 of 1693

J-52011-24   / SEA STM VLV MECH ACTR SHOP- RP MJC: EXECJ132 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPERATIONALLY TEST THE VALVE MECHANICAL ACTUATORS INPLACE PRIOR TO
REMOVAL FOR (IN SHOP) REPAIRS.  REPORT CONDITIONS FOUND TO THE NSA.
DISASSEMBLE MECHANICAL OPERATOR ASSEMBLY FOR INSPECTION OF
COMPONENTS.  REPORT CONDITIONS FOUND TO THE NSA.  REPAIR AS AUTHORIZED.
REASSEMBLE OPERATOR ASSEMBLY USING NEW GASKETS, SEALS AND REPLACE
MISSING OR UNSERVICEABLE FASTENERS, LUBRICATE AND ADJUST.  CONNECT
VALVE ACTUATORS TO CORRESPONDING VALVES AND SET VALVE TRAVEL LIMITS
AND INDICATORS.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 965 of 1693

J-52011-25   / SEA STM VLV HYDR ACTR SHOP- RP MJC: EXECJ133 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPERATIONALLY TEST THE VALVE HYDRAULIC ACTUATORS INPLACE PRIOR TO
REMOVAL FOR (IN SHOP) REPAIRS.  REPORT CONDITIONS FOUND TO THE NSA.
ACCOMPLISH AN IN SHOP OPERATIONAL TEST OF THE HYDAULIC OPERATOR
ASSEMBLY.  DISASSEMBLE OPERATOR ASSEMBLY FOR INSPECTION OF
COMPONENTS.  REPORT CONDITIONS FOUND TO THE NSA.  REPAIR AS AUTHORIZED.
REASSEMBLE HYDRAULIC OPERATOR ASSEMBLY USING NEW GASKETS, SEALS AND
REPLACE MISSING OR UNSERVICEABLE FASTENERS. HYDRO TEST AS REQUIRED.
CONNECT VALVE ACTUATORS TO CORRESPONDING VALVES AND SET VALVE TRAVEL
LIMITS AND INDICATORS.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 966 of 1693

J-52011-26   / SEA STM VLV ELEC ACTR SHOP- RP MJC: EXECJ134 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPERATIONALLY TEST THE VALVE ELECTRICAL ACTUATORS INPLACE PRIOR TO
REMOVAL FOR (IN SHOP) REPAIRS.  REPORT CONDITIONS FOUND TO THE NSA.
DISASSEMBLE, CLEAN, INSPECT AND TEST ELECTRICAL AND MECHANICAL
COMPONENTS.  REPORT CONDITIONS FOUND TO THE NSA.  REPAIR AS AUTHORIZED.
REASSEMBLE ELECTRICAL OPERATOR ASSEMBLY USING NEW GASKETS, SEALS AND
REPLACE MISSING OR UNSERVICEABLE FASTENERS.  CONNECT VALVE ACTUATORS
TO CORRESPONDING VALVES AND SET VALVE TRAVEL LIMITS AND INDICATORS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 967 of 1693

J-52011-27   / SEA STM VLV PNEU ACTR SHOP- RP MJC: EXECJ135 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPERATIONALLY TEST THE VALVE PNEUMATIC ACTUATORS INPLACE PRIOR TO
REMOVAL FOR (IN SHOP) REPAIRS.  REPORT CONDITIONS FOUND TO THE NSA.
DISASSEMBLE PNEUMATIC OPERATOR ASSEMBLY FOR INSPECTION OF
COMPONENTS.  REPORT CONDITIONS FOUND TO THE NSA.  REPAIR AS AUTHORIZED.
REASSEMBLE OPERATOR ASSEMBLY USING NEW GASKETS, SEALS AND REPLACE
MISSING OR UNSERVICEABLE FASTENERS.  CONNECT VALVE ACTUATORS TO
CORRESPONDING VALVES AND SET VALVE TRAVEL LIMITS AND INDICATORS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 968 of 1693

J-52011-28   / SEA STM VLV MECH ACTR - REPL MJC: EXECJ136 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE VALVE MECHANICAL ACTUATORS PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONNECT VALVE ACTUATORS TO CORRESPONDING VALVES
AND SET VALVE TRAVEL LIMITS AND INDICATORS.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 969 of 1693

J-52011-29   / SEA STM VLV HYDR ACTR - REPL MJC: EXECJ137 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE VALVE HYDRAULIC ACTUATORS PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONNECT VALVE ACTUATORS TO CORRESPONDING VALVES
AND SET VALVE TRAVEL LIMITS AND INDICATORS.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 970 of 1693

J-52011-30   / SEA STM VLV ELEC ACTR - REPL MJC: EXECJ138 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE VALVE ELECTRICAL ACTUATORS PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONNECT VALVE ACTUATORS TO CORRESPONDING VALVES
AND SET VALVE TRAVEL LIMITS AND INDICATORS.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 971 of 1693

J-52011-31   / SEA STM VLV PNEU ACTR - REPL MJC: EXECJ139 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE VALVE PNEUMATIC ACTUATORS PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONNECT VALVE ACTUATORS TO CORRESPONDING VALVES
AND SET VALVE TRAVEL LIMITS AND INDICATORS.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 972 of 1693

J-52011-32   / BTFLY SEA VLVS - REPL MJC: EXECJ160 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DESIGNATED BUTTERFLY SEA VALVES PER CONDITION ASSESSMENT
RECOMMENDATIONS.  HYDROSTATICALLY TEST VALVES AND PROVE SEAT
TIGHTNESS.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 973 of 1693

J-52011-33   / GATE SEA VLVS - REPL MJC: EXECJ161 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DESIGNATED GATE SEA VALVES PER CONDITION ASSESSMENT
RECOMMENDATIONS.  HYDROSTATICALLY TEST VALVES AND PROVE SEAT
TIGHTNESS.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 974 of 1693

J-52011-34   / GLOBE SEA VLVS - REPL MJC: EXECJ162 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DESIGNATED GLOBE SEA VALVES PER CONDITION ASSESSMENT
RECOMMENDATIONS.  HYDROSTATICALLY TEST VALVES AND PROVE SEAT
TIGHTNESS.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 975 of 1693

D-52111-18   / SHIPALT FFG7-00382D-ACCOMP MJC: EXSAD459 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00382D "FIREPUMP SELF CLEANING STRAINER"WHICH
INSTALLS 150 PSI CLASS CLEVELAND GEAR "HELLAN" TYPE ROTATING SCREEN
(SELF-CLEANING) DUPLEX STRAINER ON EACH FIRE PUMP DISCHARGE.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 976 of 1693

A-52111-26   / AER FFG7-66029-ACCOMP MJC: EXTYA628 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 654 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-66029 WHICH PROTOTYPES AN INSTALLATION OF A
PORTABLE CHLORINATOR FOR THE FIREMAIN.

AER FFG7-66029 - PROTOTYPE INSTL.PORTABLE
CHLOR, NOT ACCOMPLISH

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 977 of 1693

I-52121-1   / FIRE PMP UNIT - INSP MJC: EXECI183 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   5 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: 1,980 ManDays:    44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE CENTRIFUGAL PUMP UNIT.  REPORT CONDITIONS FOUND TO
SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A. ALARM AND SAFETY
DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL INSULATION RESISTANCE TEST.
D. RESILIENT MOUNTS AS APPLICABLE. E. CONDUCT FLOW TEST. REPORT ANY NEW
WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 978 of 1693

Q-52121-2   / FIRE PMP (CPLD) SHIP - RPR MJC: EXECQ522 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   5 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,980 ManDays:    44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN THE PUMP CASING.  DISCONNECT COUPLING AND REMOVE THE ROTATING
ELEMENT IN PLACE.  CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. ACCOMPLISH NDT OF PUMP SHAFT, SHAFT SLEEVE AND SHAFT
SPACER SLEEVE.  B. RESURFACE AND MACHINE SHAFT JOURNALS.  C. REPLACE
PUMP SHAFT.  D. REPLACE PUMP SHAFT SLEEVES.  E. REPLACE PUMP SHAFT
SPACER SLEEVES.  F. REPLACE IMPELLER(S) (OEM OR COMPOSITE).  G. MACHINE
IMPELLER(S) TO REQUIRED DIMENSIONS AND FIT KEY.  H. MACHINE AND FIT
WEARING RINGS.  I. REPLACE WEARING RINGS.  J. DYNAMICALLY-BALANCE
ROTATING ASSEMBLY.  K. REPLACE STAGE PIECE(S).  L. REPAIR CASING AND
BEARING HOUSINGS USING WELD/AUTHORIZED COATING SYSTEM.  M. MACHINE
CASING IN WAY OF STUFFING BOX/MECHANICAL SEAL ASSEMBLY.  N. REPLACE
COUPLING.  O. CONDUCT A VIBRATION TEST.  P. CONDUCT FLOW TEST.
REASSEMBLE UNIT USING NEW GASKETS, BEARINGS, AND PACKING/MECHANICAL
SEALS. RECORD POST-REPAIR CLEARANCES AND RUNOUTS. ALIGN DRIVER TO
PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 979 of 1693

Q-52121-3   / FIRE PMP (CPLD) SHOP - RPR MJC: EXECQ523 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   5 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,980 ManDays:    44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT THE PUMP COUPLING AND REMOVE THE PUMP TO THE SHOP. OPEN
PUMP CASING. CLEAN & INSPECT ALL COMPONENTS. RECORD CLEARANCES AND
RUNOUTS.  A. ACCOMPLISH NDT OF PUMP SHAFT, SHAFT SLEEVE AND SHAFT
SPACER SLEEVE.  B. RESURFACE AND MACHINE SHAFT JOURNALS.  C. REPLACE
PUMP SHAFT.  D. REPLACE PUMP SHAFT SLEEVES. E. REPLACE PUMP SHAFT
SPACER SLEEVES.  F. REPLACE IMPELLER(S) (OEM OR COMPOSITE).  G. MACHINE
IMPELLER(S) TO REQUIRED DIMENSIONS AND FIT KEY.  H. MACHINE AND FIT
WEARING RINGS.  I. REPLACE WEARING RINGS.  J. DYNAMICALLY-BALANCE
ROTATING ASSEMBLY. K. REPLACE STAGE PIECE(S).  L. REPAIR CASING AND
BEARING HOUSINGS USING WELD/AUTHORIZED COATING SYSTEM.  M. MACHINE
CASING IN WAY OF STUFFING BOX/MECHANICAL SEAL ASSEMBLY.  N. REPLACE
COUPLING.  O. CONDUCT A VIBRATION TEST.  P. CONDUCT FLOW TEST.
REASSEMBLE UNIT USING NEW GASKETS, BEARINGS,AND PACKING/MECHANICAL
SEALS. RECORD POST-REPAIR CLEARANCES AND RUNOUTS. ALIGN DRIVER TO
PUMP. ACCOMPLISH SATISFACTORY SHOP AND OPERATIONAL TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 980 of 1693

Q-52121-9   / FIRE PMP MOT - RPR MJC: EXECQ529 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   5 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,215 ManDays:    27

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE FIREMAIN PUMP ELECTRIC MOTOR PER CONDITION
ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND ACCOMPLISH
ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA STANDARD ITEM
009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.  ON
COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 981 of 1693

Q-52121-16   / FIRE PMP MOT - REPL MJC: EXECQ897 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   5 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,215 ManDays:    27

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
FIRE PUMP MOTOR - ACCOMPLISH THE FOLLOWING: A. REMOVE THE MOTOR AND
COUPLING AND INSTALL, ALIGN AND TEST REPLACEMENTS.  B. CLEAN, INSPECT,
TEST AND MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK
FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. RMVL ROUTE E,
MTR #1, ROUTE K, MTR #2 AND #3; ROUTE W, MTR #4 AND #5.  * FFG-7 UNIQUE
REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 982 of 1693

Q-52121-17   / FIRE PMP - REPL MJC: EXECQ898 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   5 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,980 ManDays:    44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
FIRE PUMP - ACCOMPLISH THE FOLLOWING: A. REMOVE THE FIRE PUMP AND
INSTALL AND TEST A REPLACEMENT.  B. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. RMVL ROUTE E, FP #1;
ROUTE K, FP #2 AND #3; ROUTE W, FP #4 AND #5.  * FFG-7 UNIQUE REMOVE AND
REPLACE ITEM.  NOTE: USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 983 of 1693

A-52121-24   / AER FFG7-67083E-ACCOMP MJC: EXTYA493 Rev Date: 05/17/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67083E "FIRE PUMP SPLIT MECHANICALSEALS" WHICH
REPLACES EXISTING MECHANICAL SEAL WITH SPLIT MECHANICAL SEAL FOR EACH
FIRE PUMP.

TYCOM AUTHORIZED ALTERATIONBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 984 of 1693

J-52121-27   / FIRE PMP MOT-RWND MJC: EXECJC39 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,215 ManDays: 27

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE FIREMAIN PUMP IN ACCORDANCE WITH
NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 985 of 1693

J-52121-28   / FIRE PMP MOT-RPR MJC: EXECJC40 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,215 ManDays: 27

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE FIREMAIN PUMP IN ACCORDANCE WITH
NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO PUMP.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 986 of 1693

J-52121-29   / FIRE PMP MOT BRG-REPL MJC: EXECJC41 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,215 ManDays: 27

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE FIREMAIN PUMP. REPLACE BEARINGS.
ASSEMBLE. ALIGN MOTOR TO PUMP.  ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 987 of 1693

J-52121-34   / FIRE PMP WEAR RINGS-REPL MJC: EXECJN08 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING IN PLACE. REMOVE, CLEAN AND INSPECT ALL
COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR PER CONDITION
ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. C.
CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-
REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT.
ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 988 of 1693

J-52121-35   / FIRE PMP RT ASSY  -  RPR MJC: EXECJN09 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING. REMOVE ROTATING ASSEMBLY TO SHOP.
REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND
RUNOUTS. REPAIR PER CONDITION ASSESSMENT RECOMMENDATIONS. STRAIGHTEN
MOTOR SHAFT TO REQUIRED TIR. REPLACE SHAFT SLEEVE. REPLACE IMPELLER
(OEM OR COMPOSITE) OR MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT
KEY. DYNAMICALLY BALANCE ROTATING ASSEMBLY. REASSEMBLE UNIT USING NEW
GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 989 of 1693

J-52121-36   / FIRE PMP MECH SEAL - REPL MJC: EXECJN10 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP MECHANICAL SEAL. ASSEMBLE UNIT USING NEW
GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 990 of 1693

J-52121-37   / FIRE PMP WEAR RINGS-REPL MJC: EXECJN11 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING IN PLACE. REMOVE, CLEAN AND INSPECT ALL
COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR PER CONDITION
ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. C.
CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-
REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT.
ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 991 of 1693

J-52121-38   / FIRE PMP RT ASSY  -  RPR MJC: EXECJN12 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP SUCTION CASING. REMOVE ROTATING ASSEMBLY TO SHOP.
REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND
RUNOUTS. REPAIR PER CONDITION ASSESSMENT RECOMMENDATIONS. STRAIGHTEN
MOTOR SHAFT TO REQUIRED TIR. REPLACE SHAFT SLEEVE. REPLACE IMPELLER
(OEM OR COMPOSITE) OR MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT
KEY. DYNAMICALLY BALANCE ROTATING ASSEMBLY. REASSEMBLE UNIT USING NEW
GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 992 of 1693

J-52121-40   / FIRE PMP WEAR RINGS-REPL MJC: EXECJN14 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 993 of 1693

J-52121-41   / FIRE PMP RT ASSY  -  RPR MJC: EXECJN15 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 994 of 1693

J-52121-43   / FIRE PMP WEAR RINGS-REPL MJC: EXECJN17 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 995 of 1693

J-52121-44   / FIRE PMP RT ASSY  -  RPR MJC: EXECJN18 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 996 of 1693

I-52211-1   / MAG SPRS - INSP MJC: EXECI185 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty:   6 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST CONTROLS, PIPING AND VALVES (INCLUDING HYDRAULIC-
OPERATED) OF THE MAGAZINE SPRINKLER SYSTEM. REPORT CONDITIONS FOUND
TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 997 of 1693

K-52211-12   / SHIPALT FFG7-00212K-ACCOMP MJC: EXSAK612 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 7,465 ManDays: 194

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00212K WHICH MODIFIES THE INSTALLED HALON 1301
FIREFIGHTING SYSTEMS BY REPLACING THE HALON SYSTEM SERVING GAS
CYLINDER STOREROOM (2-355-2-K) WITH A SEA WATER SPRINKLING SYSTEM, BY
REMOVING THE RESERVE HALON SYSTEM SERVING RAST MACHY ROOM (2-368-0-Q)
AND TACTAS ROOM (2-388-2-Q), BY PROVIDING A HALON CYLINDER HANDLING
SYSTEM WITH IMPROVED CYLINDER WEIGHING, AND BY MODIFYING SELECTED
HALON ACTUATION SYSTEMS.

SHIPALT FFG7-00212K, HALON SYSTEM
MODIFICATIONS, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 998 of 1693

A-52311-5   / AER FFG7-67076E-ACCOMP MJC: EXTYA470 Rev Date: 01/28/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 2,476 ManDays: 18

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67076E, CMWD DECK NOZZLE CLEANOUTS, WHICH
PROVIDES CLEANOUT CAPABILITY TO ALL COUNTERMEASURE WASHDOWN DECK
NOZZLE PIPING DIRECTLY BELOW EACH NOZZLE. EACH SHIP HAS BETWEEN 12 AND
26 NOZZLES REQUIRING ALTERATION, DEPENDING UPON NEW CONSTRUCTION
CONFIGURATION AND COMPLETION OF SHIPALT 0094K (AFFF SYSTEM MODS) WHICH
ADDED CLEANOUT CAPABILITY TO EITHER 11 OR 14 VERTREP NOZZLES. MOST 02 &
03 LVL NOZZLES REQUIRE ADDITION OF ONE (1) OR TWO (2) FLANGES IN THE
COPPER PIPING, CREATING A REMOVEABLE SPOOL PIECE IN CONJUNCTION WITH
COPPER TO ALUMINUM INTERFACE FLANGE. VERTREP NOZZLES REQUIRE ADDITION
OF 2 OR 3 UNIONS TO MATCH DESIGN OF SHIPALT 0094K. REMAINING NOZZLES
REQUIRE THE TEE OR ELBOW CHANGED TO A CROSS, WITH ONE (1) OR TWO (2)
REMOVEABLE CAPS FOR OPEN PORT(S). THIS AER REQUIRES 11 DIFFERENT
CONFIGURATIONS.

AER FFG7-67076E, CMWD DECK NOZZLE
CLEANOUTS, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 999 of 1693

Q-52411-5   / SW STR SPS-49 RDR CLG - REPL MJC: EXECQ899 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 45 ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AN/SPS-49 RADAR COOLING HEAT EXCHANGER - ACCOMPLISH THE FOLLOWING: A.
REPLACE THE SEA WATER DUPLEX STRAINER AND INSTALL A REPLACEMENT.  B.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: 1. HULLS FFG7 THRU 35 HAVE A 1.50 IPS STRAINER, HULLS 36 THRU 61
HAVE A 2.00 IPS STRAINER.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1000 of 1693

Q-52411-6   / SW STR SQS-56 SNR CLG - REPL MJC: EXECQ900 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 45 ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AN/SQS-56 SONAR COOLING HEAT EXCHANGER - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE SEA WATER DUPLEX STRAINER AND INSTALL A REPLACEMENT.  B.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: 1. SHIPALT FFG7-131D MAY CHANGE APL CONFIGURATION.  CHECK
SHIPALT ACCOMPLISHMENT PRIOR TO SCHEDULING TASK.  * FFG-7 UNIQUE REMOVE
AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1001 of 1693

Q-52411-7   / SW STR CWI CLG - REPL MJC: EXECQ901 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 45 ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CWI COOLING HEAT EXCHANGER - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
SEA WATER DUPLEX STRAINER AND INSTALL A REPLACEMENT.  B. SUBMISSION OF
AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1.
SHIPALT FFG7-130D MAY CHANGE APL CONFIGURATION CHECK SHIPALT
ACCOMPLISHMENT PRIOR TO SCHEDULING TASK.  * FFG-7 UNIQUE REMOVE AND
REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1002 of 1693

Q-52411-19   / AUX SW SYS PP - CLN MJC: EXECQJ13 Rev Date: 04/27/1999

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast:

Depot Freq: 67 Equip/Task:   X Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACID CLEAN AND FLUSH THE SEA WATER SYSTEM PIPING IN ACCORDANCE WITH
NSTM CHAPTER 505.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1003 of 1693

A-52611-9   / AER FFG7-67004E-ACCOMP MJC: EXTYA489 Rev Date: 04/23/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 10 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67004E, GTRB INTAKES DECK DRAIN, WHICH ELIMINATES
POTENTIAL CORROSION TO GTRB INTAKES CLEAN SIDE DECK DRAIN BODY AND TO
MINIMIZES ROUTINE MAINTENANCE AND PREVENTS POSSIBILITY OF REMOVING
DEMISTER FRAME FOR ACCESS. GTRB INTAKES CLEAN SIDE: REMOVE DECK DRAIN
COVERS/FASTENERS. GTRB INTAKES DIRTY SIDE: REPLACE EXISTING DECK DRAIN
SCREWS WITH NYLON SCREWS (NSN 5303-00-543-5733).

AER FFG7-67004E, GTRB INTAKES DECK DRAIN,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1004 of 1693

A-52611-14   / AER FFG7-67066-ACCOMP MJC: EXTYA822 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 1,240 ManDays: 67

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67066 WHICH REPLACES RUBBER OVERBOARD DICHARGE
FITTINGS WITH CRES 316 MATERIAL EYEBROW FITTINGSTO REDUCE CORROSION
AND RUST RUNNING DOWN THE HULL.

AER FFG7-67066, OVERBOARD DISCHARGE
PIPING,COR, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1005 of 1693

A-52911-11   / AER FFG7-00597-ACCOMP MJC: EXTYA749 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 700 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-00597 WHICH REPLACES EXISTING SCULLERY DRAIN PIPING.AER FFG7-00597, REP EXISTING SCULLERY

DRAIN PIPING, NOT ACCOMPLISHED
BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1006 of 1693

I-52921-1   / DR/BILGE AND BLST PMP - INSP MJC: EXECI187 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   5 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE DRAINAGE AND BALLASTING CENTRIFUGAL PUMP. REPORT
CONDITIONS FOUND TO SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:
A. ALARM AND SAFETY DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL
INSULATION RESISTANCE TEST.  D. ELECTRICAL SIGNATURE ANALYSIS (ESA)
SURVEY. E. RESILIENT MOUNTS AS APPLICABLE. F. VIBRATION ANALYSIS SURVEY.  G.
CONDUCT FLOW TEST. REPORT ANY NEW WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1007 of 1693

Q-52921-4   / DR/BILGE PMP - RPR MJC: EXECQ551 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 540 ManDays:    12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. STRAIGHTEN MOTOR SHAFT
TO REQUIRED TIR. B. ACCOMPLISH NDT OF PUMP CASING. C. REPLACE SHAFT
SLEEVE. D. REPLACE IMPELLER (OEM OR COMPOSITE). E. MACHINE IMPELLER TO
REQUIRED DIMENSIONS AND FIT KEY. F. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). G. REPAIR CASING USING WELD/AUTHORITY COATING SYSTEM (IF
REQUIRED). H. MACHINE CASING IN WAY OF STUFFING BOX/MECHANICAL SEAL
ASSEMBLY. I. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. J.
DYNAMICALLY BALANCE ROTATING ASSEMBLY. K. CONDUCT A VIBRATION TEST. L.
CONDUCT FLOW TEST. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS,
BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1008 of 1693

Q-52921-5   / DR/BILGE PMP - RPR MJC: EXECQ552 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 540 ManDays:    12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1009 of 1693

Q-52921-8   / DR/BILGE PMP - RPR MJC: EXECQ555 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   5 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE ROTARY/VANE PUMP. OPEN, CLN AND INSP PUMP CASING. INSPECT
ALL COMPONENTS. RECORD ROTOR & HOUSING BORE DIA, CLEARANCES &
RUNOUTS & REPORT CONDITIONS FOUND TO THE NSA. REPAIR PER CONDITION
ASSESSMENT  RECOMMENDATIONS. A. ACCOMPLISH NDT PUMP SHAFT, ROTOR
ASSY, LINER/SLEEVE & DISCS. B. RESURFACE & MACHINE SHAFT JOURNALS IN WAY
OF PACKING & BEARINGS. C. STONE/DRESS BEARING HOUSING FIT AREAS. D.
RESURFACE & MACHINE PUMP CASING BORES USING AUTHORIZED COATING
SYSTEM. E. STONE/DRESS CASING MATING AND SEALING SURFACE. F. REPLACE
PUMP ROTOR SHAFT AND KEY. G. REPLACE PUMP ROTOR ASSY & ENSURE ROTOR
TO CASING CLEARANCES. H. REPLACE PUSH RODS AND VANES. I. REPLACE
LINER/SLEEVE ASSY. J. REPLACE PUMP CASING AND DISCS. K. REPLACE PUMP TO
REDUCTION GEAR COUPLING. L. REPLACE MOTOR TO REDUCTION GEAR COUPLING.
M. REPAIR PRESSURE CONTROL VALVE ASSY. REASSEMBLE UNIT USING NEW
GASKETS, BEARINGS, PACKING, MECHANICAL SEALS, LOCKNUTS, LOCKWASHERS, O
RINGS & KEYS. RECORD POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER &
PUMP TO REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1010 of 1693

Q-52921-9   / DR/BILGE PMP MOT - RPR MJC: EXECQ556 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   5 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE DRAINAGE AND BALLASTING SYSTEM PUMP
ELECTRIC MOTOR PER CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE
MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1011 of 1693

Q-52921-11   / BILGE PMP - REPL MJC: EXECQ902 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
BILGE PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE THE BILGE
PUMP ASSEMBLY (PUMP, GEAR REDUCER, MOTOR, AND TWO (2) COUPLINGS) AND
INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: 1. MACHALT 593-43001 (ECP 201) REPLACES
BILGE PUMP ASSEMBLY WITH MODIFIED PUMP ASSEMBLIES.  * FFG-7 UNIQUE
REMOVE AND REPLACE ITEM.  NOTE: USE SWT 256-51 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1012 of 1693

Q-52921-12   / WSTE WTR DR PMP - REPL MJC: EXECQ903 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
WASTE WATER DRAIN PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE
THE PUMP ASSEMBLY (PUMP, COUPLING AND MOTOR) AND INSTALL AND TEST A
REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR CONTROLLER.  C.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE:  1. FFG-7 UNIQUE REMOVE AND REPLACE ITEM.  2. USE SWT 256-51
FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1013 of 1693

Q-52921-13   / STRG RM DR PMP - REPL MJC: EXECQ904 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STEERING GEAR ROOM DRAIN PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE COUPLED) AND INSTALL
AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: 1. FFG-7 UNIQUE REMOVE AND REPLACE ITEM.
2. USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1014 of 1693

Q-52921-14   / BILGE PMP CHT RM - REPL MJC: EXECQ905 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CHT ROOM ROTARY BILGE PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE ROTARY BILGE PUMP ASSEMBLY INSTALL AND TEST A REPLACEMENT.
B. CLEAN, INSPECT, TEST AND MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN
OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1.
FFG-7 UNIQUE REMOVE AND REPLACE ITEM.  2. USE SWT 256-51 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1015 of 1693

J-52921-20   / DR/BILGE PMP MOT-RWND MJC: EXECJC84 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE DRAINAGE AND BALLASTING SYSTEM PUMP
IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1016 of 1693

J-52921-21   / DR/BILGE PMP MOT-RPR MJC: EXECJC85 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE DRAINAGE AND BALLASTING SYSTEM
PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO
PUMP.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50)
FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1017 of 1693

J-52921-22   / DR/BILGE PMP MOT BRG-REPL MJC: EXECJC86 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE DRAINAGE AND BALLASTING SYSTEM
PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1018 of 1693

J-52921-23   / DR/BILGE PMP MECH SEAL - REPL MJC: EXECJN31 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE CENTRIFUGAL DRAINAGE AND BALLASTING SYSTEM PUMP
(CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE UNIT USING NEW GASKETS AND
SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO
PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1019 of 1693

J-52921-24   / DR/BILGE PMP WEAR RINGS-REPL MJC: EXECJN32 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1020 of 1693

J-52921-25   / DR/BILGE PMP ASSY - RPR MJC: EXECJN33 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1021 of 1693

J-52921-26   / DR/BILGE PMP MECH SEAL  -  REP MJC: EXECJN34 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1022 of 1693

J-52921-27   / DR/BILGE PMP WEAR RINGS-REPL MJC: EXECJN35 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1023 of 1693

J-52921-28   / DR/BILGE PMP RT ASSY  -  RPR MJC: EXECJN36 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1024 of 1693

J-52921-33   / DR/BILGE PMP ROTOR ASSY - RPL MJC: EXECJN41 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE DRAINAGE AND BALLASTING SYSTEM PUMP ROTOR
ASSY AND LINER SLEEVE. REASSEMBLE UNIT USING NEW GASKETS, BEARINGS,
PACKING, MECHANICAL SEALS, LOCKNUTS, LOCKWASHERS, O RINGS & KEYS.
RECORD POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER & PUMP TO
REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1025 of 1693

J-52921-34   / DR/BILGE PMP HEAD ASSY - RPL MJC: EXECJN42 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE DRAINAGE AND BALLASTING SYSTEM PUMP HEAD
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BEARINGS, PACKING,
MECHANICAL SEALS, LOCKNUTS, LOCKWASHERS, O RINGS & KEYS. RECORD
POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER & PUMP TO REDUCTION
GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1026 of 1693

J-52921-35   / DR/BILGE PMP VANES - RPL MJC: EXECJN43 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE DRAINAGE AND BALLASTING SYSTEM PUMP ROTOR
SLEEVE, RODS AND VANES. REASSEMBLE UNIT USING NEW GASKETS, BEARINGS,
PACKING, MECHANICAL SEALS, LOCKNUTS, LOCKWASHERS, O RINGS & KEYS.
RECORD POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER & PUMP TO
REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1027 of 1693

J-52921-36   / DR/BILGE PMP CPLG - RPL MJC: EXECJN44 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE DRAINAGE AND BALLASTING SYSTEM PUMP
COUPLINGS AS REQUIRED. RECORD POST-REPAIR CLEARANCES & RUNOUTS. ALIGN
DRIVER & PUMP TO REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1028 of 1693

J-52921-37   / DR/BILGE PMP MECH SEAL - RPL MJC: EXECJN45 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE DRAINAGE AND BALLASTING SYSTEM PUMP
MECHANICAL SEAL. RECORD POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER
& PUMP TO REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1029 of 1693

J-52921-38   / DR/BILGE PMP - RPL MJC: EXECJN46 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 5  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ALIGN DRIVER & PUMP TO REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1030 of 1693

A-53130-2   / AER FFG7-67037-ACCOMP MJC: EXTYA369 Rev Date: 08/20/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 1,000 ManDays: 19

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67037 WHICH REMOVES STEEL DEMISTER PAD COVER AND
STEEL TUBE BUNDLE CLEAN OUT COVER AND INSTALLS 90/10 COPPER NICKEL
(CUNI) TO PREVENT DISSIMILAR METAL CORROSION.

AER FFG7-67037, REPLACE FLASH TYPE
DISTILLATION UNIT DEMISTER PAD COVER AND
TUBE BUNDLE CLEAN OUT COVER, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1031 of 1693

I-53131-1   / DSTLNG PLT HT RCVY - INSP MJC: EXECI191 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND OPERATIONALLY-TEST THE HEAT RECOVERY TYPE DISTILLING PLANT.
ACCOMPLISH AN ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY.  TEST, ADJUST
AND SET THE OPERATION OF AUTOMATIC CONTROLS AND ALARMS.  ACCOMPLISH
MINOR REPAIRS TO ALARMS, CONTROLS AND VALVES.  REPORT CONDITIONS FOUND
TO SHIP'S CSMP.    INCLUDE: A. CONTROLLERS, INDICATORS AND
INSTRUMENTATION.  B. HEAT EXCHANGERS (CONDENSER, DISTILLATE COOLER,
EVAPORATOR, DISTILLATE STERILIZER).  C. PUMPS (DISTILLATE, EDUCTOR SUPPLY,
FEED) AND CORRESPONDING MOTORS.  D. VALVES (INCLUDING PRESSURE
REDUCING AND SOLENOID).  E. WATER TREATMENT EQUIPMENT (DEMINERALIZER/
HYPOCHLORINATOR/ION EXCHANGER/BROMINATOR).

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1032 of 1693

Q-53131-2   / DSTLNG PLT HT RCVY - RPR MJC: EXECQ599 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. ACCOMPLISH AUTHORIZED WELD REPAIRS TO EVAPORATOR
SHELL AND TUBE SHEETS. B. RETUBE DESIGNATED INTERNAL STAGE HEAT
EXCHANGERS. C. PLUG DESIGNATED HEAT EXCHANGER TUBES. D. REPACK HEAT
EXCHANGER TUBE ENDS. E. REPLACE DEMISTERS. F. REPAIR/REPLACE BAFFLES. G.
CHEMICALLY CLEAN INTERNALS H. MECHANICALLY CLEAN INTERNALS. I. REPLACE
RUPTURED DISCS. J. REPLACE VIEW PORT GLASSES. K. REPLACE AIR EJECTOR
NOZZLES. L. REPLACE SPRAY CAPS. NOTE: 1. M/D ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1033 of 1693

Q-53131-3   / DSTLNG PLT HE - RPR MJC: EXECQ600 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1034 of 1693

Q-53131-4   / DSTLNG PLT DSTLT PMP SHOP-RPR MJC: EXECQ601 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 990 ManDays: 22

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1035 of 1693

Q-53131-5   / DSTLT PMP MOT SHOP - RPR MJC: EXECQ602 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE DISTILLATE PUMP ELECTRIC MOTOR OF THE HEAT
RECOVERY-TYPE DISTILLING PLANT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE
FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS,
REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1036 of 1693

Q-53131-8   / DSTLNG PLT DSTLT FD PMP - RPR MJC: EXECQ917 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1037 of 1693

Q-53131-9   / DSTLNG DSTLT FD PMP MOT - RPR MJC: EXECQ918 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE FEED PUMP ELECTRIC MOTOR OF THE HEAT
RECOVERY-TYPE DISTILLING PLANT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE
FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS,
REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1038 of 1693

Q-53131-10   / DSTLNG PLT DSTLT PMP - REPL MJC: EXECQ919 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISTILLATE PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
DISTILLATE PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE COUPLED)  AND INSTALL
AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: 1. FFG-7 UNIQUE REMOVE AND REPLACE ITEM.
2. USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1039 of 1693

Q-53131-11   / DSTLNG PLT DSTLT FD PMP - REPL MJC: EXECQ920 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISTILLER FEED PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
DISTILLER FEED PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE COUPLED)  AND
INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: 1. FFG-7 UNIQUE REMOVE AND REPLACE ITEM.
2. USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1040 of 1693

Q-53131-12   / DSTLNG PLT DSTLT XFR PMP- REPL MJC: EXECQ921 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISTILLATE TRANSFER PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE DISTILLATE TRANSFER PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE
COUPLED)  AND INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND
MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. FFG-7 UNIQUE REMOVE AND
REPLACE ITEM.  2. USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1041 of 1693

D-53131-16   / SHIPALT FFG7-00309D-ACCOMP MJC: EXSAD599 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 12,376 ManDays: 129

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00309D WHICH PROVIDE EACH DISTILLER (DISTILLING
PLANT) WITH A REMOVABLE PANEL THROUGH WHICH THE TUBE BUNDLE CAN BE
INSPECTED FOR SCALE.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1042 of 1693

J-53131-17   / DSTLNG PLT HE - PLUG TB MJC: EXECJ297 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1043 of 1693

J-53131-18   / DSTLNG PLT HE - REPL BUNDLE MJC: EXECJ299 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1044 of 1693

J-53131-19   / DSTLNG PLT HE - REPL TB MJC: EXECJ301 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1045 of 1693

J-53131-20   / DSTLNG PLT HE - REPL ZINCS MJC: EXECJ303 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1046 of 1693

J-53131-21   / DSTLNG PLT HE - REROLL TB MJC: EXECJ305 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1047 of 1693

J-53131-22   / DSTLNG PLT HE - RPR TB SH MJC: EXECJ307 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1048 of 1693

J-53131-23   / DSTLNG PLT HE - RPR TB SPRTS MJC: EXECJ309 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1049 of 1693

J-53131-24   / DSTLT PMP MOT-RWND MJC: EXECJC65 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE HEAT RECOVERY-TYPE DISTILLING PLANT
DISTILLATE PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN
MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1050 of 1693

J-53131-25   / DSTLT PMP MOT-RPR MJC: EXECJC69 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE HEAT RECOVERY-TYPE DISTILLING
PLANT DISTILLATE PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17.
ALIGN MOTOR TO PUMP.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE:
USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1051 of 1693

J-53131-26   / DSTLT PMP MOT BRG-REPL MJC: EXECJC73 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE HEAT RECOVERY-TYPE DISTILLING
PLANT DISTILLATE PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1052 of 1693

J-53131-27   / DSTL PLT FD PMP MOT-RWND MJC: EXECJC75 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE HEAT RECOVERY-TYPE DISTILLING PLANT
FEED PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR
TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1053 of 1693

J-53131-28   / DSTL PLT FD PMP MOT-RPR MJC: EXECJC77 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE HEAT RECOVERY-TYPE DISTILLING
PLANT FEED PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN
MOTOR TO PUMP.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1054 of 1693

J-53131-29   / DSTL PLT FD PMP MOT BRG-REPL MJC: EXECJC79 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE HEAT RECOVERY-TYPE DISTILLING
PLANT FEED PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1055 of 1693

J-53131-33   / DSTLNG PLT (CHEM) - CLN MJC: EXECJF30 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  DISASSEMBLE FLASH-TYPE DISTILLING UNIT TO THE EXTENT
NECESSARY TO ACCOMPLISH THE FOLLOWING REPAIRS. ON COMPLETION OF
REPAIRS, USING NEW GASKETS, FASTENERS, AND SEALS. HYDROSTATICALLY-TEST
UNIT AND ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. A. CHEMICALLY
CLEAN INTERNALS. NOTE: 1. M/D ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1056 of 1693

J-53131-34   / DSTLNG PLT (MECH) - CLN MJC: EXECJF31 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  DISASSEMBLE FLASH-TYPE DISTILLING UNIT TO THE EXTENT
NECESSARY TO ACCOMPLISH THE FOLLOWING REPAIRS. ON COMPLETION OF
REPAIRS, USING NEW GASKETS, FASTENERS, AND SEALS. HYDROSTATICALLY-TEST
UNIT AND ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. A. MECHANICALLY
CLEAN INTERNALS. NOTE: 1. M/D ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1057 of 1693

J-53131-35   / DSTLNG PLT (WELD) - RPR MJC: EXECJF32 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. ACCOMPLISH AUTHORIZED WELD REPAIRS TO EVAPORATOR
SHELL AND TUBE SHEETS. NOTE: 1. M/D ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1058 of 1693

J-53131-36   / DSTLNG PLT (HE TB) - RPR MJC: EXECJF33 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. RETUBE DESIGNATED INTERNAL STAGE HEAT EXCHANGERS.
NOTE: 1. M/D ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1059 of 1693

J-53131-37   / DSTLNG PLT (PLUG HE) - RPR MJC: EXECJF34 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. PLUG DESIGNATED HEAT EXCHANGER TUBES. NOTE: 1. M/D
ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1060 of 1693

J-53131-38   / DSTLNG PLT (PACK HE) - RPR MJC: EXECJF35 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPACK HEAT EXCHANGER TUBE ENDS. NOTE: 1. M/D
ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1061 of 1693

J-53131-39   / DSTLNG PLT (DEMISTERS) - REPL MJC: EXECJF36 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE DEMISTERS. NOTE: 1. M/D ESTIMATES BY UNIT SIZE
PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1062 of 1693

J-53131-40   / DSTLNG PLT (BAFFLES) - RPR MJC: EXECJF37 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPAIR BAFFLES. NOTE: 1. M/D ESTIMATES BY UNIT SIZE PER
APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1063 of 1693

J-53131-41   / DSTLNG PLT (BAFFLES) - REPL MJC: EXECJF38 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE BAFFLES. NOTE: 1. M/D ESTIMATES BY UNIT SIZE
PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1064 of 1693

J-53131-42   / DSTLNG PLT (DISCS) - REPL MJC: EXECJF39 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE RUPTURED DISCS. NOTE: 1. M/D ESTIMATES BY
UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1065 of 1693

J-53131-43   / DSTLNG PLT (VIEW GLASS) - REPL MJC: EXECJF40 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE VIEW PORT GLASSES. NOTE: 1. M/D ESTIMATES BY
UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1066 of 1693

J-53131-44   / DSTLNG PLT (AIR NOZZLES)-REPL MJC: EXECJF41 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE AIR EJECTOR NOZZLES. NOTE: 1. M/D ESTIMATES
BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1067 of 1693

J-53131-45   / DSTLNG PLT (SPRAY CAPS) - REPL MJC: EXECJF42 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE SPRAY CAPS. NOTE: 1. M/D ESTIMATES BY UNIT
SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1068 of 1693

J-53131-46   / DSTLT PMP MECH SEAL  -  REPL MJC: EXECJN95 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 990 ManDays: 22

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1069 of 1693

J-53131-47   / DSTLT PMP WEAR RINGS - REPL MJC: EXECJN96 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 990 ManDays: 22

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1070 of 1693

J-53131-48   / DSTLT PMP RT ASSY - RPR MJC: EXECJN97 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 990 ManDays: 22

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1071 of 1693

J-53131-52   / DSTLT FD PMP MECH SEAL  -  REP MJC: EXECJO01 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1072 of 1693

J-53131-53   / DSTLT FD PMP WEAR RINGS - REPL MJC: EXECJO02 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1073 of 1693

J-53131-54   / DSTLT FD PMP RT ASSY  -  RPR MJC: EXECJO03 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1074 of 1693

I-53132-1   / DSTLNG PLT HT RCVY - INSP MJC: EXECI192 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND OPERATIONALLY-TEST THE HEAT RECOVERY TYPE DISTILLING PLANT.
ACCOMPLISH AN ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY.  TEST, ADJUST
AND SET THE OPERATION OF AUTOMATIC CONTROLS AND ALARMS.  ACCOMPLISH
MINOR REPAIRS TO ALARMS, CONTROLS AND VALVES.  REPORT CONDITIONS FOUND
TO SHIP'S CSMP.    INCLUDE: A. CONTROLLERS, INDICATORS AND
INSTRUMENTATION.  B. HEAT EXCHANGERS (CONDENSER, DISTILLATE COOLER,
EVAPORATOR, DISTILLATE STERILIZER).  C. PUMPS (DISTILLATE, EDUCTOR SUPPLY,
FEED) AND CORRESPONDING MOTORS.  D. VALVES (INCLUDING PRESSURE
REDUCING AND SOLENOID).  E. WATER TREATMENT EQUIPMENT (DEMINERALIZER/
HYPOCHLORINATOR/ION EXCHANGER/BROMINATOR).

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1075 of 1693

Q-53132-2   / DSTLNG PLT HT RCVY - RPR MJC: EXECQ604 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. ACCOMPLISH AUTHORIZED WELD REPAIRS TO EVAPORATOR
SHELL AND TUBE SHEETS. B. RETUBE DESIGNATED INTERNAL STAGE HEAT
EXCHANGERS. C. PLUG DESIGNATED HEAT EXCHANGER TUBES. D. REPACK HEAT
EXCHANGER TUBE ENDS. E. REPLACE DEMISTERS. F. REPAIR/REPLACE BAFFLES. G.
CHEMICALLY CLEAN INTERNALS H. MECHANICALLY CLEAN INTERNALS. I. REPLACE
RUPTURED DISCS. J. REPLACE VIEW PORT GLASSES. K. REPLACE AIR EJECTOR
NOZZLES. L. REPLACE SPRAY CAPS. NOTE: 1. M/D ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1076 of 1693

Q-53132-3   / DSTLNG PLT HE - RPR MJC: EXECQ605 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1077 of 1693

Q-53132-4   / DSTLNG PLT DSTLT PMP SHOP-RPR MJC: EXECQ606 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1078 of 1693

Q-53132-5   / DSTLT PMP MOT SHOP - RPR MJC: EXECQ607 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE DISTILLATE PUMP ELECTRIC MOTOR OF THE HEAT
RECOVERY-TYPE DISTILLING PLANT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE
FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS,
REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1079 of 1693

Q-53132-8   / DSTLNG PLT DSTLT FD PMP - RPR MJC: EXECQ923 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1080 of 1693

Q-53132-9   / DSTLT FD PMP MOT - RPR MJC: EXECQ924 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE FEED PUMP ELECTRIC MOTOR OF THE HEAT
RECOVERY-TYPE DISTILLING PLANT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE
FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS,
REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1081 of 1693

Q-53132-10   / DSTLT PMP - REPL MJC: EXECQ925 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISTILLATE PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
DISTILLATE PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE COUPLED)  AND INSTALL
AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: 1. FFG-7 UNIQUE REMOVE AND REPLACE ITEM.
2. USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1082 of 1693

Q-53132-11   / DSTLT FD PMP - REPL MJC: EXECQ926 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISTILLER FEED PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
DISTILLER FEED PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE COUPLED)  AND
INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE:  1. FFG-7 UNIQUE REMOVE AND REPLACE ITEM.
2. USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1083 of 1693

Q-53132-12   / DSTLT XFR PMP - REPL MJC: EXECQ927 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISTILLATE TRANSFER PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE DISTILLATE TRANSFER PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE
COUPLED)  AND INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND
MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. FFG-7 UNIQUE REMOVE AND
REPLACE ITEM.  2. USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1084 of 1693

J-53132-13   / DSTLNG PLT HE - PLUG TB MJC: EXECJ298 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1085 of 1693

J-53132-14   / DSTLNG PLT HE - REPL BUNDLE MJC: EXECJ300 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1086 of 1693

J-53132-15   / DSTLNG PLT HE - REPL TB MJC: EXECJ302 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1087 of 1693

J-53132-16   / DSTLNG PLT HE - REPL ZINCS MJC: EXECJ304 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1088 of 1693

J-53132-17   / DSTLNG PLT HE - REROLL TB MJC: EXECJ306 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1089 of 1693

J-53132-18   / DSTLNG PLT HE - RPR TB SH MJC: EXECJ308 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1090 of 1693

J-53132-19   / DSTLNG PLT HE - RPR TB SPRTS MJC: EXECJ310 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1091 of 1693

J-53132-20   / DSTLT PMP MOT-RWND MJC: EXECJC66 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE HEAT RECOVERY-TYPE DISTILLING PLANT
DISTILLATE PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN
MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1092 of 1693

J-53132-21   / DSTLT PMP MOT-RPR MJC: EXECJC70 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE HEAT RECOVERY-TYPE DISTILLING
PLANT DISTILLATE PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17.
ALIGN MOTOR TO PUMP.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE:
USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1093 of 1693

J-53132-22   / DSTLT PMP MOT BRG-REPL MJC: EXECJC74 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE HEAT RECOVERY-TYPE DISTILLING
PLANT DISTILLATE PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1094 of 1693

J-53132-23   / DSTL PLT FD PMP MOT-RWND MJC: EXECJC76 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE HEAT RECOVERY-TYPE DISTILLING PLANT
FEED PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR
TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1095 of 1693

J-53132-24   / DSTL PLT FD PMP MOT-RPR MJC: EXECJC78 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE HEAT RECOVERY-TYPE DISTILLING
PLANT FEED PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN
MOTOR TO PUMP.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1096 of 1693

J-53132-25   / DSTL PLT FD PMP MOT BRG-REPL MJC: EXECJC80 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE HEAT RECOVERY-TYPE DISTILLING
PLANT FEED PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1097 of 1693

J-53132-26   / DSTLNG PLT (CHEM) - CLN MJC: EXECJF43 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  DISASSEMBLE FLASH-TYPE DISTILLING UNIT TO THE EXTENT
NECESSARY TO ACCOMPLISH THE FOLLOWING REPAIRS. ON COMPLETION OF
REPAIRS, USING NEW GASKETS, FASTENERS, AND SEALS. HYDROSTATICALLY-TEST
UNIT AND ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. A. CHEMICALLY
CLEAN INTERNALS. NOTE: 1. M/D ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1098 of 1693

J-53132-27   / DSTLNG PLT (MECH) - CLN MJC: EXECJF44 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  DISASSEMBLE FLASH-TYPE DISTILLING UNIT TO THE EXTENT
NECESSARY TO ACCOMPLISH THE FOLLOWING REPAIRS. ON COMPLETION OF
REPAIRS, USING NEW GASKETS, FASTENERS, AND SEALS. HYDROSTATICALLY-TEST
UNIT AND ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. A. MECHANICALLY
CLEAN INTERNALS. NOTE: 1. M/D ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1099 of 1693

J-53132-28   / DSTLNG PLT (WELD) - RPR MJC: EXECJF45 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. ACCOMPLISH AUTHORIZED WELD REPAIRS TO EVAPORATOR
SHELL AND TUBE SHEETS. NOTE: 1. M/D ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1100 of 1693

J-53132-29   / DSTLNG PLT (HE TB) - RPR MJC: EXECJF46 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. RETUBE DESIGNATED INTERNAL STAGE HEAT EXCHANGERS.
NOTE: 1. M/D ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1101 of 1693

J-53132-30   / DSTLNG PLT (PLUG HE) - RPR MJC: EXECJF47 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. PLUG DESIGNATED HEAT EXCHANGER TUBES. NOTE: 1. M/D
ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1102 of 1693

J-53132-31   / DSTLNG PLT (PACK HE) - RPR MJC: EXECJF48 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPACK HEAT EXCHANGER TUBE ENDS. NOTE: 1. M/D
ESTIMATES BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1103 of 1693

J-53132-32   / DSTLNG PLT (DEMISTERS) - REPL MJC: EXECJF49 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE DEMISTERS. NOTE: 1. M/D ESTIMATES BY UNIT SIZE
PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1104 of 1693

J-53132-33   / DSTLNG PLT (BAFFLES) - RPR MJC: EXECJF50 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPAIR BAFFLES. NOTE: 1. M/D ESTIMATES BY UNIT SIZE PER
APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1105 of 1693

J-53132-34   / DSTLNG PLT (BAFFLES) - REPL MJC: EXECJF51 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE BAFFLES. NOTE: 1. M/D ESTIMATES BY UNIT SIZE
PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1106 of 1693

J-53132-35   / DSTLNG PLT (DISCS) - REPL MJC: EXECJF52 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE RUPTURED DISCS. NOTE: 1. M/D ESTIMATES BY
UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1107 of 1693

J-53132-36   / DSTLNG PLT (VIEW GLASS) - REPL MJC: EXECJF53 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE VIEW PORT GLASSES. NOTE: 1. M/D ESTIMATES BY
UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1108 of 1693

J-53132-37   / DSTLNG PLT (AIR NOZZLES)-REPL MJC: EXECJF54 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE AIR EJECTOR NOZZLES. NOTE: 1. M/D ESTIMATES
BY UNIT SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1109 of 1693

J-53132-38   / DSTLNG PLT (SPRAY CAPS) - REPL MJC: EXECJF55 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR FLASH-TYPE DISTILLING UNIT PER CONDITION ASSESSMENT
RECOMMENDATIONS.  CONDUCT PRE-LIMINARY HYDRO. RECORD AS-FOUND
CONDITIONS AND REPORT SAME TO NSA. DISASSEMBLE FLASH-TYPE DISTILLING
UNIT TO THE EXTENT NECESSARY TO ACCOMPLISH THE FOLLOWING AUTHORIZED
REPAIRS. ON COMPLETION OF REPAIRS, USING NEW GASKETS, FASTENERS, AND
SEALS. HYDROSTATICALLY-TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. A. REPLACE SPRAY CAPS. NOTE: 1. M/D ESTIMATES BY UNIT
SIZE PER APL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1110 of 1693

J-53132-39   / DSTLT PMP MECH SEAL - REPL MJC: EXECJO04 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1111 of 1693

J-53132-40   / DSTLT PMP WEAR RINGS - REPL MJC: EXECJO05 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1112 of 1693

J-53132-41   / DSTLT PMP RT ASSY  -  RPR MJC: EXECJO06 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1113 of 1693

J-53132-42   / DSTLT FD PMP MECH SEAL - REPL MJC: EXECJO07 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1114 of 1693

J-53132-43   / DSTLT FD PMP WEAR RINGS - REPL MJC: EXECJO08 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1115 of 1693

J-53132-44   / DSTLT FD PMP RT ASSY  -  RPR MJC: EXECJO09 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1116 of 1693

I-53151-1   / R/O DESALINATOR  PLT - INSP MJC: EXECI193 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 1  Matl Cost: 50 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSP/OP TST REVERSE OSMOSIS DESALINATOR PLT(S), INCL ASSOC HT EXCHGRS,
PMPS, VLVS & MTR TST, ADJ/SET OP OF AUTO CONT & ALARMS. ACCOMP MINOR
RPRS.REPORT CONDITIONS FOUND TO SHIP'S CSMP.    A. LOGIC CONTROLLER,
PROGRAMMABLE (PLC) B. MOTOR CONTROLLER, (HIGH PRESSURE PUMP) C.
HEATER, SEA WATER INLET.  D. FILTERS, CARTRIDGE AND ACTIVATED CARBON E.
ROTAMETER FLOWMETER F. TOTALIZING FLOWMETER G. FEED BOOSTER PUMP H.
HIGH PRESSURE PUMP I. RELAY CONTROLS, ELECTRO-MECHANICAL J. REVERSE
OSMOSIS (R/O) MODULES K. SEPARATOR, CENTRIFUGAL L. PRESSURE SWITCHES,
INDICATORS AND ALARMS M. TEMPERATURE SWITCHES, INDICATORS AND ALARMS
N. BRINE RESTRICTOR VALVE (PRESSURE REGULATING) O. DUMP VALVE (DIVERT
TRIP VALVE) P. RELIEF VALVE

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1117 of 1693

Q-53151-5   / R/O HP PMP MOT IN SHOP - RPR MJC: EXECQ931 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: YES

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE HIGH PRESSURE PUMP ELECTRIC MOTOR OF THE
REVERSE OSMOSIS- DESALINATOR PLANT(S) PER CONDITION ASSESSMENT
RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE
FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS,
REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1118 of 1693

Q-53151-6   / R/O DESALINATOR PLT - RPR MJC: EXECQF56 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE REVERSE OSMOSIS - DESALINATOR PLANT TO THE EXTENT
NECESSARY TO ACCOMPLISH THE FOLLOWING REPAIRS PER CONDITION
ASSESSMENT RECOMMENDATIONS. ON COMPLETION OF REPAIRS, AS AUTHORIZED
FROM THE FOLLOWING LIST, REASSEMBLE USING NEW GASKETS, FASTENERS AND
SEALS. HYDROSTATICALLY TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.  A. ACCOMPLISH WELD REPAIRS TO EVAPORATOR SHELL.  B.
CHEMICALLY CLEAN INTERNALS.  C. MECHANICALLY CLEAN INTERNALS.  D. REPLACE
REVERSE OSMOSIS MODULES.  E. REPLACE REVERSE OSMOSIS MEMBRANES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1119 of 1693

Q-53151-19   / R/O HP ROTARY PMP - RPR MJC: EXECQL01 Rev Date: 11/15/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: YES

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN THE R/O ROTARY PUMP CASING.  CLEAN & INSPECT ALL COMPONENTS.
RECORD ROTOR & HOUSING BORE DIA, CLEARANCES & RUNOUTS & REPORT
CONDITIONS FOUND TO NSA.   A. ACCOMPLISH NDT PUMP SHAFT, ROTOR ASSEMBLY,
LINER/SLEEVE  & DISCS.  B. RESURFACE & MACHINE SHAFT JOURNALS IN WAY OF
PACKING & BEARINGS.  C. STONE/DRESS BEARING HOUSING FIT AREAS.  D.
RESURFACE & MACHINE PUMP CASING BORES USING AUTHORIZED COATING
SYSTEM.  E. STONE/DRESS CASING MATING AND SEALING SURFACE.  F. REPLACE
PUMP ROTOR SHAFT AND KEY.  G. REPLACE PUMP ROTOR ASSEMBLY & ENSURE
ROTOR TO CASING CLEARANCES.  H. REPLACE PUMP CASING.  K. REPAIR PRESSURE
CONTROL VALVE ASSEMBLY.  REASSEMBLE UNIT USING NEW GASKETS, BEARINGS,
PACKING, MECHANICAL SEALS, LOCKNUTS, LOCKWASHERS,   O   RINGS & KEYS.
RECORD POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER TO PUMP UNIT.
ACCOMPISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1120 of 1693

A-53151-20   / AER FFG7-67021E-ACCOMP MJC: EXTYA210 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67021E "2000 GALLON PER DAY (GPD) REVERSE OSMOSIS
DESALINATOR" WHICH INSTALLS 2000 GPD R.O. DESALINATOR UNIT IN AMR #3,
(STARBOARD SIDE NEAR SHELL).

TYCOM AUTHORIZED ALTERATIONBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1121 of 1693

A-53151-22   / AER FFG7-67024E-ACCOMP MJC: EXTYA282 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67024E "SUPPLEMENTAL 2000 GPD REVERSE OSMOSIS
DESALINATOR" WHICH IS ASSIGNED FOR INSTALLATION OF 2000 GPD REVERSE
OSMOSIS DESALINATOR ON BOARD FFG 61 PRIOR TO DEPLOYMENT.

TYCOM AUTHORIZED ALTERATIONBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1122 of 1693

K-53151-26   / SHIPALT FFG7-00429K-ACCOMP MJC: EXSAK568 Rev Date: 06/03/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 712,000 ManDays: 1129

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00429K "6800 GPD RO DESALINATION SYS UPGRADE"
WHICH REPLACES THE TWO (2) EXISTING 4,000 GPD SUBMERGED TUBE DISTILLING
PLANTES WITH TWO 6,800 GPD SINGLE PASS RO DESALINATORS. AREA IMPACTED:
AMR#3 (5-292-0-E)

NAVSEA AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1123 of 1693

J-53151-29   / R/O HP PMP MOT-RWND MJC: EXECJB37 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE REVERSE OSMOSIS-TYPE DISTILLING PLANT
FEED HIGH PRESSURE PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM
009-33. ALIGN MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1124 of 1693

J-53151-30   / R/O HP PMP MOT-RPR MJC: EXECJB39 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE REVERSE OSMOSIS-TYPE DISTILLING
PLANT HIGH PRESSURE PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM
009-17. ALIGN MOTOR TO PUMP.  ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST. NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1125 of 1693

J-53151-31   / R/O HP PMP MOT BRG-REPL MJC: EXECJB41 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE REVERSE OSMOSIS-TYPE DISTILLING
PLANT HIGH PRESSURE PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO
PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1126 of 1693

J-53151-32   / R/O FD BSTR PMP MOT-RWND MJC: EXECJB43 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE REVERSE OSMOSIS-TYPE DISTILLING PLANT
FEED BOOSTER PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33.
ALIGN MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1127 of 1693

J-53151-33   / R/O FD BSTR PMP MOT-RPR MJC: EXECJB44 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE REVERSE OSMOSIS-TYPE DISTILLING
PLANT FEED BOOSTER PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM
009-17. ALIGN MOTOR TO PUMP.  ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST. NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1128 of 1693

J-53151-34   / R/O FD BSTR PMP MOT BRG-REPL MJC: EXECJB45 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE REVERSE OSMOSIS-TYPE DISTILLING
PLANT FEED BOOSTER PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO
PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1129 of 1693

I-53152-1   / R/O DESALINATOR  PLT - INSP MJC: EXECI332 Rev Date: 04/22/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 1  Matl Cost: 50 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSP/OP TST REVERSE OSMOSIS DESALINATOR PLT(S), INCL ASSOC HT EXCHGRS,
PMPS, VLVS & MTR TST, ADJ/SET OP OF AUTO CONT & ALARMS. ACCOMP MINOR
RPRS.REPORT CONDITIONS FOUND TO SHIP'S CSMP.    A. LOGIC CONTROLLER,
PROGRAMMABLE (PLC) B. MOTOR CONTROLLER, (HIGH PRESSURE PUMP) C.
HEATER, SEA WATER INLET.  D. FILTERS, CARTRIDGE AND ACTIVATED CARBON E.
ROTAMETER FLOWMETER F. TOTALIZING FLOWMETER G. FEED BOOSTER PUMP H.
HIGH PRESSURE PUMP I. RELAY CONTROLS, ELECTRO-MECHANICAL J. REVERSE
OSMOSIS (R/O) MODULES K. SEPARATOR, CENTRIFUGAL L. PRESSURE SWITCHES,
INDICATORS AND ALARMS M. TEMPERATURE SWITCHES, INDICATORS AND ALARMS
N. BRINE RESTRICTOR VALVE (PRESSURE REGULATING) O. DUMP VALVE (DIVERT
TRIP VALVE) P. RELIEF VALVE

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1130 of 1693

Q-53152-5   / R/O HP PMP MOT IN SHOP - RPR MJC: EXECQF98 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE HIGH PRESSURE PUMP ELECTRIC MOTOR OF THE
REVERSE OSMOSIS- DESALINATOR PLANT(S) PER CONDITION ASSESSMENT
RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE
FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS,
REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1131 of 1693

Q-53152-6   / R/O DESALINATOR PLT - RPR MJC: EXECQF99 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,800 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE REVERSE OSMOSIS - DESALINATOR PLANT TO THE EXTENT
NECESSARY TO ACCOMPLISH THE FOLLOWING REPAIRS PER CONDITION
ASSESSMENT RECOMMENDATIONS. ON COMPLETION OF REPAIRS, AS AUTHORIZED
FROM THE FOLLOWING LIST, REASSEMBLE USING NEW GASKETS, FASTENERS AND
SEALS. HYDROSTATICALLY TEST UNIT AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.  A. REPLACE REVERSE OSMOSIS MEMBRANES.  B. CHEMICALLY
CLEAN INTERNALS.  C. MECHANICALLY CLEAN INTERNALS.  D. REPLACE REVERSE
OSMOSIS MODULES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1132 of 1693

Q-53152-15   / R/O HP ROTARY PMP - RPR MJC: EXECQL02 Rev Date: 11/15/2002

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN THE R/O ROTARY PUMP CASING.  CLEAN & INSPECT ALL COMPONENTS.
RECORD ROTOR & HOUSING BORE DIA, CLEARANCES & RUNOUTS & REPORT
CONDITIONS FOUND TO NSA.   A. ACCOMPLISH NDT PUMP SHAFT, ROTOR ASSEMBLY,
LINER/SLEEVE  & DISCS.  B. RESURFACE & MACHINE SHAFT JOURNALS IN WAY OF
PACKING & BEARINGS.  C. STONE/DRESS BEARING HOUSING FIT AREAS.  D.
RESURFACE & MACHINE PUMP CASING BORES USING AUTHORIZED COATING
SYSTEM.  E. STONE/DRESS CASING MATING AND SEALING SURFACE.  F. REPLACE
PUMP ROTOR SHAFT AND KEY.  G. REPLACE PUMP ROTOR ASSEMBLY & ENSURE
ROTOR TO CASING CLEARANCES.  H. REPLACE PUMP CASING.  K. REPAIR PRESSURE
CONTROL VALVE ASSEMBLY.  REASSEMBLE UNIT USING NEW GASKETS, BEARINGS,
PACKING, MECHANICAL SEALS, LOCKNUTS, LOCKWASHERS,   O   RINGS & KEYS.
RECORD POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER TO PUMP UNIT.
ACCOMPISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1133 of 1693

J-53152-16   / R/O HP PMP MOT-RWND MJC: EXECJB38 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE REVERSE OSMOSIS-TYPE DISTILLING PLANT
FEED HIGH PRESSURE PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM
009-33. ALIGN MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1134 of 1693

J-53152-17   / R/O HP PMP MOT-RPR MJC: EXECJB40 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE REVERSE OSMOSIS-TYPE DISTILLING
PLANT HIGH PRESSURE PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM
009-17. ALIGN MOTOR TO PUMP.  ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST. NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1135 of 1693

J-53152-18   / R/O HP PMP MOT BRG-REPL MJC: EXECJB42 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE REVERSE OSMOSIS-TYPE DISTILLING
PLANT HIGH PRESSURE PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO
PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1136 of 1693

I-53211-1   / CHW CLG PMP - INSP MJC: EXECI194 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE ELECTRONICS CHILL WATER CENTRIFUGAL PUMP. REPORT
CONDITIONS FOUND TO SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:
A. ALARM AND SAFETY DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL
INSULATION RESISTANCE TEST.  D. ELECTRICAL SIGNATURE ANALYSIS (ESA)
SURVEY. E. RESILIENT MOUNTS AS APPLICABLE. F. VIBRATION ANALYSIS SURVEY.  G.
CONDUCT FLOW TEST. REPORT ANY NEW WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1137 of 1693

Q-53211-4   / CHW CLG PMP SHIP - RPR MJC: EXECQ611 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. STRAIGHTEN MOTOR SHAFT
TO REQUIRED TIR. B. ACCOMPLISH NDT OF PUMP CASING. C. REPLACE SHAFT
SLEEVE. D. REPLACE IMPELLER (OEM OR COMPOSITE). E. MACHINE IMPELLER TO
REQUIRED DIMENSIONS AND FIT KEY. F. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). G. REPAIR CASING USING WELD/AUTHORITY COATING SYSTEM (IF
REQUIRED). H. MACHINE CASING IN WAY OF STUFFING BOX/MECHANICAL SEAL
ASSEMBLY. I. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. J.
DYNAMICALLY BALANCE ROTATING ASSEMBLY. K. CONDUCT A VIBRATION TEST. L.
CONDUCT FLOW TEST. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS,
BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1138 of 1693

Q-53211-5   / CHW CLG PMP SHOP - RPR MJC: EXECQ612 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1139 of 1693

Q-53211-9   / CHW CLG PMP MOT - RPR MJC: EXECQ616 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays:    15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE ELECTRONICS CHILL WATER PUMP ELECTRIC MOTOR
PER CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND
ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1140 of 1693

Q-53211-10   / TDS CIRC PMP - REPL MJC: EXECQ932 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
TDS/MK 92/ TACTAS CIRCULATING PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING:
A. REMOVE THE PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE COUPLED) AND
INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. INSPECT THE RESILIENT MOUNTS AND REPLACE MOUNTS WHICH
DO NOT PASS INSPECTION CRITERIA GIVEN IN THE NAVY RESILIENT MOUNT
HANDBOOK.  D. OPNAV 4790/CK FORM REQ'D UPON COMPLETION OF TASK.   NOTE: 1.
SHIPALT FFG 7-0006K, 0066K, 0115K, 0117K, 0123K AND 0124K CHANGES 40 GPM
PUMP TO 70 GPM PUMP.  SHIPALT FFG7-0235K CHANGES 70 GPM PUMPS TO LARGER
OUTPUT PUMPS.   NOTE: 1. FFG-7 UNIQUE REMOVE AND REPLACE ITEM.  2. USE SWT
256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1141 of 1693

J-53211-14   / CHW CLG PMP MOT-RWND MJC: EXECJC99 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE ELECTRONICS CHILL WATER PUMP IN
ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1142 of 1693

J-53211-15   / CHW CLG PMP MOT-RPR MJC: EXECJD00 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE ELECTRONICS CHILL WATER PUMP IN
ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1143 of 1693

J-53211-16   / CHW CLG PMP MOT BRG-REPL MJC: EXECJD01 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE ELECTRONICS CHILL WATER PUMP.
REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1144 of 1693

J-53211-17   / CHW CLG PMP MECH SEAL - REPL MJC: EXECJO11 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE CENTRIFUGAL ELECTRONICS CHILL WATER PUMP (CLOSE
COUPLED) MECHANICAL SEAL. ASSEMBLE UNIT USING NEW GASKETS AND SEALS.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1145 of 1693

J-53211-18   / CHW CLG PMP WEAR RINGS-REPL MJC: EXECJO12 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1146 of 1693

J-53211-23   / CHW CLG PMP MECH SEAL - REPL MJC: EXECJO17 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE CENTRIFUGAL ELECTRONICS CHILL WATER PUMP (CLOSE
COUPLED) MECHANICAL SEAL. ASSEMBLE UNIT USING NEW GASKETS AND SEALS.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1147 of 1693

J-53211-24   / CHW CLG PMP WEAR RINGS-REPL MJC: EXECJO18 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1148 of 1693

J-53211-27   / CHW CLG PMP WEAR RINGS-REPL MJC: EXECJO21 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1149 of 1693

I-53311-1   / POTW PMP - INSP MJC: EXECI195 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 24 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE POTABLE WATER CENTRIFUGAL PUMP. REPORT
CONDITIONS FOUND TO SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:
A. ALARM AND SAFETY DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL
INSULATION RESISTANCE TEST.  D. ELECTRICAL SIGNATURE ANALYSIS (ESA)
SURVEY. E. RESILIENT MOUNTS AS APPLICABLE. F. VIBRATION ANALYSIS SURVEY.  G.
CONDUCT FLOW TEST. REPORT ANY NEW WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1150 of 1693

Q-53311-5   / POTW PMP SHOP - RPR MJC: EXECQ620 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 945 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1151 of 1693

Q-53311-9   / POTW PMP MOT - RPR MJC: EXECQ624 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 540 ManDays:    12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE POTABLE WATER PUMP ELECTRIC MOTOR PER
CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND
ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1152 of 1693

Q-53311-10   / HOT WTR CIRC PMP - REPL MJC: EXECQ933 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HOT WATER CIRCULATING PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE COUPLED) AND INSTALL
AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: 1. FFG-7 UNIQUE REMOVE AND REPLACE ITEM.
2. USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1153 of 1693

Q-53311-11   / POTW PMP - REPL MJC: EXECQ934 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
POTABLE WATER PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE COUPLED) AND INSTALL AND TEST A
REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR CONTROLLER.  C.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: 1. FFG-7 UNIQUE REMOVE AND REPLACE ITEM.  2. USE SWT 256-51 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1154 of 1693

Q-53311-12   / POTW PRIMING PMP - REPL MJC: EXECQ935 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
POTABLE WATER PRIMING PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE COUPLED) AND INSTALL
AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: 1. FFG-7 UNIQUE REMOVE AND REPLACE ITEM.
2. USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1155 of 1693

J-53311-41   / POTW PMP MOT-RWND MJC: EXECJB46 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE ELECTRONICS POTABLE WATER PUMP IN
ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1156 of 1693

J-53311-42   / POTW PMP MOT-RPR MJC: EXECJB47 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE ELECTRONICS POTABLE WATER PUMP
IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1157 of 1693

J-53311-43   / POTW PMP MOT BRG-REPL MJC: EXECJB48 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE ELECTRONICS POTABLE WATER PUMP.
REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1158 of 1693

J-53311-50   / POTW PMP MECH SEAL -  REPL MJC: EXECJO26 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 945 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1159 of 1693

J-53311-51   / POTW PMP WEAR RINGS - REPL MJC: EXECJO27 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 945 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1160 of 1693

J-53311-52   / POTW PMP RT ASSY  -  RPR MJC: EXECJO28 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 945 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1161 of 1693

I-53611-1   / FW CLG PMP - INSP MJC: EXECI197 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE AUXILIARY FRESH WATER CENTRIFUGAL PUMP. REPORT
CONDITIONS FOUND TO SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:
A. ALARM AND SAFETY DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL
INSULATION RESISTANCE TEST.  D. ELECTRICAL SIGNATURE ANALYSIS (ESA)
SURVEY. E. RESILIENT MOUNTS AS APPLICABLE. F. VIBRATION ANALYSIS SURVEY.  G.
CONDUCT FLOW TEST. REPORT ANY NEW WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1162 of 1693

Q-53611-4   / FW CLG PMP SHIP - RPR MJC: EXECQ651 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. STRAIGHTEN MOTOR SHAFT
TO REQUIRED TIR. B. ACCOMPLISH NDT OF PUMP CASING. C. REPLACE SHAFT
SLEEVE. D. REPLACE IMPELLER (OEM OR COMPOSITE). E. MACHINE IMPELLER TO
REQUIRED DIMENSIONS AND FIT KEY. F. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). G. REPAIR CASING USING WELD/AUTHORITY COATING SYSTEM (IF
REQUIRED). H. MACHINE CASING IN WAY OF STUFFING BOX/MECHANICAL SEAL
ASSEMBLY. I. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. J.
DYNAMICALLY BALANCE ROTATING ASSEMBLY. K. CONDUCT A VIBRATION TEST. L.
CONDUCT FLOW TEST. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS,
BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1163 of 1693

Q-53611-5   / FW CLG PMP SHOP - RPR MJC: EXECQ652 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1164 of 1693

Q-53611-9   / FW CLG PMP MOT - RPR MJC: EXECQ656 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 260 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE AUXILIARY FRESH WATER COOLING PUMP ELECTRIC
MOTOR PER CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO
SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD
ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1165 of 1693

Q-53611-10   / 76MM FW INJ PMP - REPL MJC: EXECQ936 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
76MM GUN FRESH WATER INJECTION PUMP ASSEMBLY - ACCOMPLISH THE
FOLLOWING: A. REMOVE THE PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE
COUPLED) AND INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND
MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. FFG-7 UNIQUE REMOVE AND
REPLACE ITEM.  2. USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1166 of 1693

J-53611-11   / AUX FW CLG PMP MOT-RWND MJC: EXECJD44 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE AUXILIARY FRESH WATER COOLING PUMP IN
ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1167 of 1693

J-53611-12   / AUX FW CLG PMP MOT-RPR MJC: EXECJD45 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE AUXILIARY FRESH WATER COOLING
PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO
PUMP.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50)
FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1168 of 1693

J-53611-13   / AUX FW CLG PMP MOT BRG-REPL MJC: EXECJD46 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE AUXILIARY FRESH WATER COOLING
PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1169 of 1693

J-53611-14   / FW CLG PMP MECH SEAL - REPL MJC: EXECJO32 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 135 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE CENTRIFUGAL AUXILIARY FRESH WATER COOLING PUMP
(CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE UNIT USING NEW GASKETS AND
SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO
PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1170 of 1693

J-53611-15   / FW CLG PMP WEAR RINGS-REPL MJC: EXECJO33 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 135 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1171 of 1693

J-53611-16   / FW CLG PMP ASSY - RPR MJC: EXECJO34 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1172 of 1693

J-53611-17   / FW CLG PMP MECH SEAL  -  REPL MJC: EXECJO35 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1173 of 1693

J-53611-18   / FW CLG PMP WEAR RINGS-REPL MJC: EXECJO36 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 135 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1174 of 1693

J-53611-19   / FW CLG PMP RT ASSY  -  RPR MJC: EXECJO37 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 135 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1175 of 1693

Q-53621-2   / SNR HE - RPR MJC: EXECQ657 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 260 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1176 of 1693

Q-53621-4   / SPS-49 HE - RPR MJC: EXECQ658 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 260 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1177 of 1693

I-53621-7   / SW CLG PMP - INSP MJC: EXECI200 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   7 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE SEA WATER CENTRIFUGAL PUMP. REPORT CONDITIONS
FOUND TO SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A. ALARM
AND SAFETY DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL INSULATION
RESISTANCE TEST.  D. ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY. E.
RESILIENT MOUNTS AS APPLICABLE. F. VIBRATION ANALYSIS SURVEY.  G. CONDUCT
FLOW TEST. REPORT ANY NEW WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1178 of 1693

Q-53621-10   / SW CLG PMP SHIP - RPR MJC: EXECQ663 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   7 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,980 ManDays:    44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. STRAIGHTEN MOTOR SHAFT
TO REQUIRED TIR. B. ACCOMPLISH NDT OF PUMP CASING. C. REPLACE SHAFT
SLEEVE. D. REPLACE IMPELLER (OEM OR COMPOSITE). E. MACHINE IMPELLER TO
REQUIRED DIMENSIONS AND FIT KEY. F. MACHINE AND FIT WEARING RINGS (IF
REQUIRED). G. REPAIR CASING USING WELD/AUTHORITY COATING SYSTEM (IF
REQUIRED). H. MACHINE CASING IN WAY OF STUFFING BOX/MECHANICAL SEAL
ASSEMBLY. I. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND BUSHINGS. J.
DYNAMICALLY BALANCE ROTATING ASSEMBLY. K. CONDUCT A VIBRATION TEST. L.
CONDUCT FLOW TEST. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS,
BEARINGS, AND SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST. NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1179 of 1693

Q-53621-11   / SW CLG PMP SHOP - RPR MJC: EXECQ664 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   7 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,980 ManDays:    44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1180 of 1693

Q-53621-15   / SW CLG PMP MOT - RPR MJC: EXECQ665 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   7 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE SEA WATER PUMP ELECTRIC MOTOR PER CONDITION
ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND ACCOMPLISH
ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA STANDARD ITEM
009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.  ON
COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1181 of 1693

Q-53621-16   / SNR CIRC PMP - REPL MJC: EXECQ937 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AN/SQS-56 SONAR CIRCULATING PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING:
A. REMOVE THE PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE COUPLED) AND
INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. INSPECT THE RESILIENT MOUNTS AND REPLACE MOUNTS WHICH
DO NOT PASS INSPECTION CRITERIA GIVEN IN THE NAVY RESILIENT MOUNT
HANDBOOK.  D. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: 1. FFG-7 UNIQUE REMOVE AND REPLACE ITEM.
2. USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1182 of 1693

Q-53621-17   / CWI CLG PMP - REPL MJC: EXECQ938 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CONTINUOUS WAVE ILLUMINATOR COOLING PUMP ASSEMBLY - ACCOMPLISH THE
FOLLOWING: A. REMOVE THE PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE
COUPLED) AND INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND
MINOR REPAIR CONTROLLER.  C. INSPECT RESILIENT MOUNTS AND REPLACE
MOUNTS WHICH DO NOT MEET INSPECTION CRITERIA GIVEN IN THE NAVY RESILIENT
MOUNT HANDBOOK.  D. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED
UPON COMPLETION OF THIS TASK.   NOTE: 1. SHIPALT FFG7-0235K REDUCES
QUANTITY OF PUMPS AND CONTROLLERS TO TWO (2) AND CHANGES APLS. CHECK
SHIPALT ACCOMPLISHMENT PRIOR TO SCHEDULING THIS TASK. NOTE: 1. FFG-7
UNIQUE REMOVE AND REPLACE ITEM.  2. USE SWT 256-51 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1183 of 1693

Q-53621-18   / SPS-49 CLG PMP - REPL MJC: EXECQ939 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AN/SPS-49 RADAR COOLING SYSTEM PUMP ASSEMBLY - ACCOMPLISH THE
FOLLOWING: A. REMOVE THE PUMP ASSEMBLY (PUMP AND MOTOR - CLOSE
COUPLED) AND INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND
MINOR REPAIR MOTOR CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM
IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. REMOVAL ROUTES: PUMP
NO. 1 (D), PUMP NO. 2 (AN).  NOTE: 1. FFG-7 UNIQUE REMOVE AND REPLACE ITEM.  2.
USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1184 of 1693

J-53621-24   / SNR HE - PLUG TB MJC: EXECJ549 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1185 of 1693

J-53621-25   / SNR HE - REPL BUNDLE MJC: EXECJ550 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1186 of 1693

J-53621-26   / SNR HE - REPL TB MJC: EXECJ551 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1187 of 1693

J-53621-27   / SNR HE - REPL ZINCS MJC: EXECJ552 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1188 of 1693

J-53621-28   / SNR HE - REROLL TB MJC: EXECJ553 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1189 of 1693

J-53621-29   / SNR HE - RPR TB SH MJC: EXECJ554 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1190 of 1693

J-53621-30   / SNR HE - RPR TB SPRTS MJC: EXECJ555 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1191 of 1693

J-53621-31   / SPS-49 HE - PLUG TB MJC: EXECJ556 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1192 of 1693

J-53621-32   / SPS-49 HE - REPL BUNDLE MJC: EXECJ557 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1193 of 1693

J-53621-33   / SPS-49 HE - REPL TB MJC: EXECJ558 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1194 of 1693

J-53621-34   / SPS-49 HE - REPL ZINCS MJC: EXECJ559 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1195 of 1693

J-53621-35   / SPS-49 HE - REROLL TB MJC: EXECJ560 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1196 of 1693

J-53621-36   / SPS-49 HE - RPR TB SH MJC: EXECJ561 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1197 of 1693

J-53621-37   / SPS-49 HE - RPR TB SPRTS MJC: EXECJ562 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 260 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1198 of 1693

J-53621-45   / SW CLG PMP MOT-RWND MJC: EXECJ972 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 7  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE SEA WATER PUMP IN ACCORDANCE WITH
NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1199 of 1693

J-53621-46   / SW CLG PMP MOT-RPR MJC: EXECJ973 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 7  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE SEA WATER PUMP IN ACCORDANCE
WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO PUMP.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1200 of 1693

J-53621-47   / SW CLG PMP MOT BRG-REPL MJC: EXECJ974 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 7  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE SEA WATER PUMP. REPLACE
BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1201 of 1693

J-53621-48   / SW CLG PMP MECH SEAL - REPL MJC: EXECJO38 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 7  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE CENTRIFUGAL SEA WATER PUMP (CLOSE COUPLED)
MECHANICAL SEAL. ASSEMBLE UNIT USING NEW GASKETS AND SEALS. RECORD
POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT.
ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1202 of 1693

J-53621-49   / SW CLG PMP WEAR RINGS-REPL MJC: EXECJO39 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 7  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1203 of 1693

J-53621-50   / SW CLG PMP ASSY - RPR MJC: EXECJO40 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 7  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1204 of 1693

J-53621-51   / SW CLG PMP MECH SEAL -  REPL MJC: EXECJO41 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 7  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1205 of 1693

J-53621-52   / SW CLG PMP WEAR RINGS-REPL MJC: EXECJO42 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 7  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1206 of 1693

J-53621-53   / SW CLG PMP RT ASSY  -  RPR MJC: EXECJO43 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 7  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,980 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1207 of 1693

I-54111-1 A / FO XFR SYS NON-COMPSG - UT MJC: EXECI122 Rev Date: 02/04/2004

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 48 Equip/Task:   1 Matl Cost: ManDays:    50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ULTRASONICALLY-TEST THE NON-COMPENSATED-TYPE SHIP FUEL, FILL AND
TRANSFER SYSTEM PIPING FROM STORAGE AND SERVICE TANKS, DECK FILL AND
DISCHARGE SYSTEMS TO FUEL TRANSFER PUMPS AND VALVE MANIFOLDS IN
MACHINERY SPACES AS FOLLOWS:  A. CLEAN PIPING TO BARE METAL AT AREAS TO
BE TESTED.  B. OBTAIN FOUR (4) READINGS AT EACH SELECTED AREA, NINETY
DEGREES (90 DEGS) APART IN THE FOLLOWING AREAS:     1. AT ALL BENDS
(PARTICULARLY THE OUTSIDE RADIUS).  2. AREAS ADJACENT TO HANGERS AND
EXTERNAL CORROSION.  3. WHERE PIPE SIZE REDUCES  C.  PRESERVE DISTURBED
PIPING AREAS.   D. REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.  NOTE: 1.
ULTRASONIC TESTING NOT REQUIRED ON MONEL PIPING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1208 of 1693

I-54121-1   / FO XFR PMP -  INSP MJC: EXECI203 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE FUEL OIL TRANSFER PUMP. REPORT CONDITIONS FOUND TO
SHIP'S CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A. ALARM AND SAFETY
DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL INSULATION RESISTANCE TEST.
D. RESILIENT MOUNTS AS APPLICABLE. E. CONDUCT FLOW TEST. REPORT ANY NEW
WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1209 of 1693

Q-54121-8   / FO XFR PMP - RPR MJC: EXECQ685 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE ROTARY/VANE PUMP. OPEN, CLN AND INSP PUMP CASING. INSPECT
ALL COMPONENTS. RECORD ROTOR & HOUSING BORE DIA, CLEARANCES &
RUNOUTS & REPORT CONDITIONS FOUND TO THE NSA. REPAIR PER CONDITION
ASSESSMENT  RECOMMENDATIONS. A. ACCOMPLISH NDT PUMP SHAFT, ROTOR
ASSY, LINER/SLEEVE & DISCS. B. RESURFACE & MACHINE SHAFT JOURNALS IN WAY
OF PACKING & BEARINGS. C. STONE/DRESS BEARING HOUSING FIT AREAS. D.
RESURFACE & MACHINE PUMP CASING BORES USING AUTHORIZED COATING
SYSTEM. E. STONE/DRESS CASING MATING AND SEALING SURFACE. F. REPLACE
PUMP ROTOR SHAFT AND KEY. G. REPLACE PUMP ROTOR ASSY & ENSURE ROTOR
TO CASING CLEARANCES. H. REPLACE PUSH RODS AND VANES. I. REPLACE
LINER/SLEEVE ASSY. J. REPLACE PUMP CASING AND DISCS. K. REPLACE PUMP TO
REDUCTION GEAR COUPLING. L. REPLACE MOTOR TO REDUCTION GEAR COUPLING.
M. REPAIR PRESSURE CONTROL VALVE ASSY. REASSEMBLE UNIT USING NEW
GASKETS, BEARINGS, PACKING, MECHANICAL SEALS, LOCKNUTS, LOCKWASHERS, O
RINGS & KEYS. RECORD POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER &
PUMP TO REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1210 of 1693

Q-54121-9   / FO XFR PMP MOT - RPR MJC: EXECQ686 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,135 ManDays:    23

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE FUEL TRANSFER PUMP ELECTRIC MOTOR PER
CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND
ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1211 of 1693

Q-54121-11   / FO XFR PMP - REPL MJC: EXECQ941 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
FUEL OIL TRANSFER PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE
THE PUMP ASSEMBLY (PUMP, MOTOR, SPEED REDUCER AND TWO (2) COUPLINGS)
AND INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR
REPAIR CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED
UPON COMPLETION OF THIS TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE
ITEM.  NOTE: USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1212 of 1693

Q-54121-12   / AUX FO PMP - REPL MJC: EXECQ942 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
AUXILIARY FUEL TRANSFER PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE PUMP ASSEMBLY (PUMP, MOTOR, SPEED REDUCER AND TWO (2)
COUPLINGS) AND INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST
AND MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND
REPLACE ITEM.  NOTE: USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1213 of 1693

Q-54121-13   / FO STR PMP - REPL MJC: EXECQ943 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
FUEL OIL STRIPPING PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE
THE PUMP ASSEMBLY AND INSTALL AND TEST A REPLACEMENT. B. CLEAN, INSPECT,
TEST AND MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK
FORM IS REQUIRED UPON COMPLETION OF THIS TASK.  NOTES: * FFG-7 UNIQUE
REMOVE AND REPLACE ITEM.  NOTE: USE SWT 256-51 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1214 of 1693

J-54121-22   / FO XFR PMP MOT-RWND MJC: EXECJC27 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,135 ManDays: 23

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE FUEL TRANSFER PUMP IN ACCORDANCE
WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1215 of 1693

J-54121-23   / FO XFR PMP MOT-RPR MJC: EXECJC28 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,135 ManDays: 23

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE FUEL TRANSFER PUMP IN
ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1216 of 1693

J-54121-24   / FO XFR PMP MOT BRG-REPL MJC: EXECJC29 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,135 ManDays: 23

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE FUEL TRANSFER PUMP. REPLACE
BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1217 of 1693

A-54211-11   / AER FFG7-67036E-ACCOMP MJC: EXTYA458 Rev Date: 01/18/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 3,090 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67036E, REPLACEMENT OF JP-5 UNLOADER VALVE, WHICH
MODIFIES JP-5 HELICOPTER REFUELING SYSTEM TO MAINTAIN PROPER PRESSURE
REGULATION BY PROVIDING A JP-5 UNLOADER VALVE WITH REMOTE SENSING
CAPABILITY. AREA IMPACTED: AMR #3 (5-292-0-E).

AER FFG7-67036E, REPLACEMENT OF JP-5
UNLOADER VALVE, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1218 of 1693

I-54221-1   / JP5  PMP - INSP MJC: EXECI205 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE JP-5 PUMP UNIT. REPORT CONDITIONS FOUND TO SHIP'S
CSMP TO INCLUDE THE FOLLOWING, AS APPLICABLE:  A. ALARM AND SAFETY
DEVICES.  B. OPERATIONAL TESTS.  C. ELECTRICAL INSULATION RESISTANCE TEST.
D. RESILIENT MOUNTS AS APPLICABLE. E. CONDUCT FLOW TEST. REPORT ANY NEW
WORK REQUIRED ON A SEPARATE JOB.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1219 of 1693

Q-54221-8   / JP5 PMP IN SHOP - RPR MJC: EXECQ700 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   4 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE ROTARY/VANE PUMP. OPEN, CLN AND INSP PUMP CASING. INSPECT
ALL COMPONENTS. RECORD ROTOR & HOUSING BORE DIA, CLEARANCES &
RUNOUTS & REPORT CONDITIONS FOUND TO THE NSA. REPAIR PER CONDITION
ASSESSMENT  RECOMMENDATIONS. A. ACCOMPLISH NDT PUMP SHAFT, ROTOR
ASSY, LINER/SLEEVE & DISCS. B. RESURFACE & MACHINE SHAFT JOURNALS IN WAY
OF PACKING & BEARINGS. C. STONE/DRESS BEARING HOUSING FIT AREAS. D.
RESURFACE & MACHINE PUMP CASING BORES USING AUTHORIZED COATING
SYSTEM. E. STONE/DRESS CASING MATING AND SEALING SURFACE. F. REPLACE
PUMP ROTOR SHAFT AND KEY. G. REPLACE PUMP ROTOR ASSY & ENSURE ROTOR
TO CASING CLEARANCES. H. REPLACE PUSH RODS AND VANES. I. REPLACE
LINER/SLEEVE ASSY. J. REPLACE PUMP CASING AND DISCS. K. REPLACE PUMP TO
REDUCTION GEAR COUPLING. L. REPLACE MOTOR TO REDUCTION GEAR COUPLING.
M. REPAIR PRESSURE CONTROL VALVE ASSY. REASSEMBLE UNIT USING NEW
GASKETS, BEARINGS, PACKING, MECHANICAL SEALS, LOCKNUTS, LOCKWASHERS, O
RINGS & KEYS. RECORD POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER &
PUMP TO REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1220 of 1693

Q-54221-9   / JP5 PMP MOT - RPR MJC: EXECQ701 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   3 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 865 ManDays:    19

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE JP-5 PUMP ELECTRIC MOTOR PER CONDITION
ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND ACCOMPLISH
ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA STANDARD ITEM
009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.  ON
COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1221 of 1693

Q-54221-12   / JP5 STR PMP - REPL MJC: EXECQ944 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 360 ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
JP-5 STRIPPING PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
PUMP ASSEMBLY (PUMP, SPEED REDUCER, MOTOR AND COUPLING) AND INSTALL
AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.
NOTE: USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1222 of 1693

Q-54221-13   / JP5 SVCE PMP - REPL MJC: EXECQ945 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 360 ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
JP-5 SERVICE PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
PUMP ASSEMBLY (PUMP, SPEED REDUCER, MOTOR AND TWO (2) COUPLINGS) AND
INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.
NOTE: USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1223 of 1693

Q-54221-14   / JP5 XFR PMP - REPL MJC: EXECQ946 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 360 ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
JP-5 TRANSFER PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
PUMP ASSEMBLY (PUMP, SPEED REDUCER, MOTOR AND TWO (2) COUPLINGS) AND
INSTALL AND TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.
NOTE: USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1224 of 1693

Q-54221-15   / JP5 HELICOPTER DEFUEL PMP-REPL MJC: EXECQ947 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 360 ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HELICOPTER DEFUELING PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE PUMP ASSEMBLY (PUMP, PNEUMATIC MOTOR AND COUPLING) AND
REPLACE.  B. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.
NOTE: USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1225 of 1693

A-54221-19   / AER FFG7-01997E-ACCOMP MJC: EXTYA279 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-01997E "REPLACEMENT OF MAROTTA UNLOADER VALVE"
WHICH MODIFIES JP-5 HELICOPTER REFUELING SYSTEM TO MAINTAIN PROPER
PRESSURE REGULATION AND REPLACES EXISTING MAROTTA UNLOADER VALVE
WITH A CLA-VAL VALVE (MODEL 50M-1 SELF REGULATING) IN AMR #3 (5-292-0-E).

TYCOM AUTHORIZED ALTERATIONBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1226 of 1693

J-54221-26   / JP5 PMP MOT-RWND MJC: EXECJC18 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 865 ManDays: 19

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE JP-5 PUMP IN ACCORDANCE WITH NAVSEA
STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1227 of 1693

J-54221-27   / JP5 PMP MOT-RPR MJC: EXECJC19 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 865 ManDays: 19

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE JP-5 PUMP IN ACCORDANCE WITH
NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1228 of 1693

J-54221-28   / JP5 PMP MOT BRG-REPL MJC: EXECJC20 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 3  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 865 ManDays: 19

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE JP-5 PUMP. REPLACE BEARINGS.
ASSEMBLE. ALIGN MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1229 of 1693

J-54221-35   / JP5 PMP MECH SEAL  -  REPL MJC: EXECJO68 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP MECHANICAL SEAL. ASSEMBLE UNIT USING NEW
GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1230 of 1693

J-54221-44   / JP5 PMP MECH SEAL  -  REPL MJC: EXECJO77 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1231 of 1693

J-54221-47   / JP5 PMP ROTOR ASSY - REPL MJC: EXECJO80 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE JP-5 PUMP ROTOR ASSY AND LINER SLEEVE.
REASSEMBLE UNIT USING NEW GASKETS, BEARINGS, PACKING, MECHANICAL SEALS,
LOCKNUTS, LOCKWASHERS, O RINGS & KEYS. RECORD POST-REPAIR CLEARANCES
& RUNOUTS. ALIGN DRIVER & PUMP TO REDUCTION GEAR UNIT. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1232 of 1693

J-54221-48   / JP5 PMP HEAD ASSY - REPL MJC: EXECJO81 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE JP-5 PUMP HEAD ASSEMBLY. REASSEMBLE UNIT USING
NEW GASKETS, BEARINGS, PACKING, MECHANICAL SEALS, LOCKNUTS,
LOCKWASHERS, O RINGS & KEYS. RECORD POST-REPAIR CLEARANCES & RUNOUTS.
ALIGN DRIVER & PUMP TO REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1233 of 1693

J-54221-49   / JP5 PMP VANES - REPL MJC: EXECJO82 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE JP-5 PUMP ROTOR SLEEVE, RODS AND VANES.
REASSEMBLE UNIT USING NEW GASKETS, BEARINGS, PACKING, MECHANICAL SEALS,
LOCKNUTS, LOCKWASHERS, O RINGS & KEYS. RECORD POST-REPAIR CLEARANCES
& RUNOUTS. ALIGN DRIVER & PUMP TO REDUCTION GEAR UNIT. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1234 of 1693

J-54221-50   / JP5 PMP CPLG - REPL MJC: EXECJO83 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE ROTARY/VANE JP-5 PUMP COUPLINGS AS REQUIRED. RECORD
POST-REPAIR CLEARANCES & RUNOUTS. ALIGN DRIVER & PUMP TO REDUCTION
GEAR UNIT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1235 of 1693

J-54221-52   / JP5 PMP - REPL MJC: EXECJO85 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Depot Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ALIGN DRIVER & PUMP TO REDUCTION GEAR UNIT. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1236 of 1693

M-55111-1   / (M)HP AIR FLASK - CERT MJC: EXECM127 Rev Date:

Sit Reqs: Priority: Mandatory Qty:   X Matl Forecast: NO 

Depot Freq: 240 Equip/Task:   X Matl Cost: ManDays:  100

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-551 PARA. 551-1.14.1.1 SUBITEM A. 

Problem Description: Recommended Solution:Reason:
CERTIFY  HIGH PRESSURE AIR FLASKS THAT ARE INCLINED LESS THAN 20 DEGREES
FROM THE VERTICAL AND HAVE A DEHYDRATOR INSTALLED IN THE SYSTEM AND
ATTACH NEW TEST LABEL PLATES USING ONE OF THE FOLLOWING PROCEDURES: A.
SHEAR WAVE ULTRASONIC EXAMINATION - 1. ACCOMPLISH IN-PLACE EXAMINATION
IN ACCORDANCE WITH NAVSEA 03ME PROCEDURES UTFIP-1 AND UTFIP-2.  B.
ACOUSTIC EMISSION TEST- 1. ACCOMPLISH IN-PLACE EXAMINATION IN ACCORDANCE
WITH NAVSEA 03L AND NAVSEA 03M APPROVED PROCEDURES. NOTE: SPEC
DEVELOPED TO BE IAW SWT 551-01.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1237 of 1693

I-55111-4   / HP AIR SYS - INSP MJC: EXECI214 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE HIGH PRESSURE AIR SYSTEM.  DETECT LEAKS USING SOAP
TEST METHOD.  TEST, ADJUST AND SET THE OPERATION OF CONTROLS, INCLUDING
SOLENOIDS, CUT-OUT SWITCHES AND THERMOSTATS.  ACCOMPLISH MINOR
REPAIRS TO CONTROLS, PIPING AND VALVES.  REPORT CONDITIONS FOUND TO
SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1238 of 1693

I-55111-5   / HP AIR DYHR - INSP MJC: EXECI215 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT, TEST AND CHECK THE OPERATION OF THE DEHYDRATOR(S) OF THE HIGH
PRESSURE AIR SYSTEM. TEST, ADJUST AND SET THE OPERATION OF ALL CONTROLS,
INCLUDING CUT-OUT SWITCHES AND THERMOSTATS. ACCOMPLISH MINOR REPAIRS
TO CONTROLS, PIPING AND VALVES. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1239 of 1693

Q-55111-6   / HP AIR DYHR - REPL MJC: EXECQ950 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HIGH PRESSURE AIR DEHYDRATOR - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
HIGH PRESSURE AIR DEHYDRATOR AND INSTALL AND TEST A REPLACEMENT.  B.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: 1. REMOVAL ROUTES ARE: NO. 1 (L) AND NO. 2 (W).  * FFG-7 UNIQUE
REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1240 of 1693

K-55111-13   / SHIPALT FFG7-00439K-ACCOMP MJC: EXSAK564 Rev Date: 03/27/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00439K "(SCBA)SELF CONTAINED BREATHING
APPARATUS HP AIR MOD" WHICH PROVIDES RECHARGING CAPABILITY FOR SELF
CONTAINED BREATHING APPARATUS (SCBA). SCBA WILL BE INSTALLED VIA SHIPALT
FFG7-438K. PROVIDES RECHARGING CAPABILITY DIRECTLY FROM THE HP AIR
SYSTEM VIA THE CHARGING STATION AND BOOSTER COMPRESSORS.

NAVSEA AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1241 of 1693

M-55121-1   / (M)LP AIR RCVR - INSP MJC: EXECM130 Rev Date: 10/11/2002

Sit Reqs: Priority: Mandatory Qty:   2 Matl Forecast: NO 

Depot Freq: 120 Equip/Task:   1 Matl Cost: 1,350 ManDays: 30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-551, PARA. 551-1.5.5  

Problem Description: Recommended Solution:Reason:
OPEN, CLEAN, INSPECT,  RECERTIFY AND  PRESERVE THE LOW PRESSURE AIR
RECEIVERS.  RECERTIFICATION SHALL BE BY EITHER ULTRASONIC AND MAGNETIC
PARTICLE OR HYDROSTATIC TEST.  INSPECT THE EXTERIOR AND INTERIOR
SURFACES FOR PITTING, DEFECTS AND DEFORMATION.  WELD REPAIR PITTED
AREAS BELOW ALLOWABLE MINIMUM WALL THICKNESS.  PREPARE, PRIME AND
PAINT INTERIOR AND EXTERIOR SURFACES.  REINSTALL ACCESS COVERS USING
NEW GASKETS.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.   ON COMPLETION OF
REPAIRS, ATTACH NEW TEST LABEL PLATES AND ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1242 of 1693

I-55121-3   / LP AIR DYHR - INSP MJC: EXECI216 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT, TEST AND CHECK THE OPERATION OF THE DEHYDRATORS(S) OF THE LOW
PRESSURE AIR SYSTEM (REFRIGERANT TYPE-I AND DESICCANT TYPE-II/IIII). TEST,
ADJUST AND SET THE OPERATION OF ALL CONTROLS, INCLUDING COMPRESSOR
SOLENOIDS, CUT-OUT SWITCHES AND THERMOSTATS.  ACCOMPLISH MINOR
REPAIRS TO CONTROLS, PIPING AND VALVES. REPORT CONDITIONS FOUND TO
SHIP'S CSMP.   SHIP'S FORCE WILL PROVIDE REQUIRED DESSICANT MEDIA,
REFRIGERANT AND SPARES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1243 of 1693

I-55121-4   / MP/LP AIR SYS - INSP MJC: EXECI217 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE LOW AND/OR MEDIUM PRESSURE AIR SYSTEM.  DETECT
LEAKS USING SOAP TEST METHOD.  TEST, ADJUST AND SET THE OPERATION OF ALL
CONTROLS INCLUDING SOLENOIDS, CUT-OUT SWITCHES AND THERMOSTATS.
ACCOMPLISH MINOR REPAIRS TO CONTROLS, PIPING AND VALVES. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1244 of 1693

I-55131-2   / DRY AIR SYS - INSP MJC: EXECI219 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE DRY AIR SYSTEM.  DETECT LEAKS USING SOAP TEST
METHOD.  TEST, ADJUST AND SET THE OPERATION OF ALL CONTROLS, INCLUDING
SOLENOIDS, CUT-OUT SWITCHES AND THERMOSTATS.  ACCOMPLISH MINOR
REPAIRS TO CONTROLS, PIPING AND VALVES.  REPORT CONDITIONS FOUND TO
SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1245 of 1693

Q-55131-3   / LP AIR DYHR - REPL MJC: EXECQ951 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
LOW PRESSURE AIR DEHYDRATOR - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
DEHYDRATOR AND INSTALL AND TEST A REPLACEMENT.  B. SUBMISSION OF AN
OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1.
MACHALTS 551-41005 (ECP 210) AND 551-44011(ECP251) MODIFY DYHRS. DO NOT
REPLACE A MACHALTED UNIT WITH A NON-MACHALTED UNIT. VERIFY IF EXISTING
UNITS HAVE BEEN MACHALTED PRIOR TO CHANGE OUT. CRANE SERVICES
REQUIRED. SHIPALT FFG 7-0104K AND CLASS ITEM 0207 REPLACES TYPE II AIR
DEHYDRATORS WITH TYPE II CLASS 3 DEHYDRATORS IN AMR NO. 2 AND 3.  * FFG-7
UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1246 of 1693

D-55131-6   / SHIPALT FFG7-00393D-ACCOMP MJC: EXSAD460 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00393D "MEMBRANE LOW PRESSURE DEHYDRATOR"
WHICH REMOVES BOTH EXISTING MIL-D-23523 TYPE II DESSICANT) LOW PRESSURE
AIR DEHYDRATORS (LPADS) FROM THE ELECTRONIC DRY AIR SYSTEM. INSTALL TWO
20 SCFM MEMBRANE DEHYDRATORS IN PLACE OF THE TWO EXISTING 30 LPADS. THE
MEMBRANE DEHYDRATORS WILL HAVE SAME FOOTPRING AND PIPING
CONNECTIONS AS THE HOWELL LAB., INC. MODEL 4737 TYPE II LPADS. (THOSE SHIPS
THAT HAVE EXISTING HOWELL LAB, INC. MODEL 5725 OR AIR DRY CORP. MODEL
10390-30-2MK LPADS WILL REQUIRE MINOR MODIFICATIONS OF THE FOUNDATION
AND LP AIR PIPING AT THE INLET AND OUTLET OF THE UNIT). EXISTING 115VAC 1
PHASE POWER IS UTILIZED ON ALL EXISTING TYPE II LPADS AS WELL AS ON THE
MEMBRANE DEHYDRATORS.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1247 of 1693

I-55151-1   / HP AIR COMPR UNIT - INSP MJC: EXECI220 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE HIGH PRESSURE AIR COMPRESSOR UNIT.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.     INCLUDE THE FOLLOWING AS APPLICABLE:
A. ALARM AND SAFETY DEVICES.  B. ELECTRICAL INSULATION RESISTANCE TEST.  C.
ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY.  D. VIBRATION ANALYSIS SURVEY
ON MOTOR.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1248 of 1693

Q-55151-2   / HP AIR COMPR - RPR MJC: EXECQ770 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 6,210 ManDays: 138

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE, IN PLACE, THE HP AIR COMPRESSOR (DRESSER-RAND) FOR
EXAMINATION.  MEASURE AND RECORD AS FOUND AND POST-REPAIRS DIMENSIONS,
CLEARANCES AND RUNOUTS.  ACCOMPLISH NON-DESTRUCTIVE TESTING OF
CONNECTING RODS, CRANKSHAFT AND PISTON ASSEMBLIES.  REPORT CONDITIONS
FOUND TO THE NAVAL SUPERVISING ACTIVITY (NSA).  ON COMPLETION OF REPAIRS,
AS AUTHORIZED FROM THE FOLLOWING LIST, REASSEMBLE UNIT USING NEW
GASKETS AND SEALS. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS.
ALIGN ELECTRIC MOTOR TO COMPRESSOR.  ADJUST CONTROLS AND ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  A. RESURFACE AND GRIND CRANKSHAFT
JOURNALS.  B. REPLACE CRANKSHAFT, CRANKSHAFT BEARINGS, CRANKPIN
BEARING INSERTS, PISTON RING SETS.  C. REPLACE OR REBUSH WRIST PINS.  D.
RESURFACE VALVE PLATES AND REPLACE VALVE STRIPS.  E. HONE CYLINDERS.  F.
REPAIR UNLOADER ASSEMBLY.  G. REPAIR LUBE OIL PUMP ASSEMBLY.  H.
FLUSH/CLEAN SEAWATER/JACKETWATER COOLANT SYSTEM,  I. CALIBRATE GAGUES,
SWITCHES, THERMOMETERS, INSTRUMENTS AND RELIEF VALVES,  USE SWT 551-51
FOR GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1249 of 1693

Q-55151-4   / HP AIR COMPR MOT - RPR MJC: EXECQ772 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,350 ManDays:    30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE HP AIR COMPRESSOR ELECTRIC MOTOR PER
CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND
ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1250 of 1693

Q-55151-6   / HP COMPR DISCH CHK VLV - REPL MJC: EXECQ952 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 45 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HIGH PRESSURE AIR COMPRESSOR VALVE - ACCOMPLISH THE FOLLOWING: A.
REPLACE THE DISCHARGE CHECK VALVE ON THE HPAC.   NOTE: * FFG-7 UNIQUE
REMOVE AN REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1251 of 1693

Q-55151-7   / HP AIR COMPR DR CHK VLV - REPL MJC: EXECQ953 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HIGH PRESSURE AIR COMPRESSOR VALVES - ACCOMPLISH THE FOLLOWING: A.
REPLACE THE INLINE DRAIN LINE CHECK VALVES ON THE HPAC.   NOTE: * FFG-7
UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1252 of 1693

Q-55151-9   / HP AIR COMPR AIR END - RPR MJC: EXECQJ17 Rev Date: 04/29/1999

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 6,210 ManDays: 138

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE HP AIR COMPRESSOR (RECIPROCATING) AIR END ONLY FOR
EXAMINATION.  MEASURE AND RECORD AS-FOUND AND POST-REPAIRS DIMENSIONS,
CLEARANCES AND RUNOUTS.  ACCOMPLISH NON-DESTRUCTIVE TESTING OF
CONNECTING RODS, CRANKSHAFT AND PISTON ASSEMBLIES.  REPORT CONDITIONS
FOUND TO THE SHIP'S CSMP.    ON COMPLETION OF REPAIRS, AS AUTHORIZED FROM
THE FOLLOWING LIST, REASSEMBLE UNIT USING NEW GASKETS AND SEALS.
REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS.   ADJUST CONTROLS AND
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  A. RESURFACE VALVE PLATES
AND REPLACE VALVE STRIPS.  B. HONE CYLINDERS.  C. REPAIR UNLOADER
ASSEMBLY.  D. REPAIR HEAD ASSEMBLIES. E. REPORT CONDITIONS FOUND TO NSA.
NOTE: USE SWT 551-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1253 of 1693

A-55151-13   / AER FFG7-67009E-ACCOMP MJC: EXTYA281 Rev Date: 08/01/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67009E "INTERSTAGE H.P. AIR MEMBRANE DEHYDRATORS"
WHICH REMOVES EXISTING DESSICANT TYPE H.P. AIR DEHYDRATORS, ALONG WITH
ASSOCIATED PIPING, HIGH TEMP ALARM, ELECTRICAL POWER, FOUNDATIONS.
INSTALLS CUTOUT VALVE AND CHECK VALVE UPSTREAM OF THE PRESSURE SWITCH
AND PRESSURE TRANSDUCER TAPS. INSTALLS DRESSER-RAND MODEL NM-100
INTERSTAGE MEMBRANE DEHYDRAOR (IMD) ON EXISTING H. P. AIRCOMPRESSOR
FOUNDATION ALONG WITH ASSOCIATED HOSES AND FITTINGS. INSTALLS IN AMR # 2
(5-212-0-E) AND AMR #3 (5-292-0-E).

TYCOM AUTHORIZED ALTERATIONBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1254 of 1693

O-55151-15   / MACHALT 411-ACCOMP MJC: EXMAO009 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 4,214 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH MACHALT 411 WHICH REPLACES OR MODIFIES PRESSURE SWITCH ON
HPAC'S TO LOWER THE AUTOMATIC STARTING PRESSURE TO 2500 PSIG.

MACHALT 411, REPL HPAC PRESSURE SW, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1255 of 1693

O-55151-19   / MACHALT 396-ACCOMP MJC: EXMAO021 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH MACHALT 396 WHICH MODIFIES THE HPAC TIMED DRAIN.MACHALT 396, HPAC TIMED DRAIN MOD, NOT

ACCOMPLISHED
BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1256 of 1693

J-55151-25   / HP AIR COMPR MOT-RWND MJC: EXECJC21 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,350 ManDays: 30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE HIGH PRESSURE AIR COMPRESSOR ELECTRIC MOTOR IN ACCORDANCE
WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO COMPRESSOR.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1257 of 1693

J-55151-26   / HP AIR COMPR MOT-RPR MJC: EXECJC22 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,350 ManDays: 30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE HIGH PRESSURE AIR COMPRESSOR ELECTRIC MOTOR IN
ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO
COMPRESSOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
(300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1258 of 1693

J-55151-27   / HP AIR COMPR MOT BRG-REPL MJC: EXECJC23 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,350 ManDays: 30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE HIGH PRESSURE AIR COMPRESSOR ELECTRIC MOTOR. REPLACE
BEARINGS. ASSEMBLE. ALIGN MOTOR TO COMPRESSOR. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1259 of 1693

J-55151-28   / HP AIR COMPR (AIR END) - RPR MJC: EXECJF77 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 6,210 ManDays: 138

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE, IN PLACE, THE HP AIR COMPRESSOR  (DRESSER-RAND) AIR END
ONLY FOR EXAMINATION.  MEASURE AND RECORD AS FOUND AND POST-REPAIRS
DIMENSIONS, CLEARANCES AND RUNOUTS.   REPORT CONDITIONS FOUND TO THE
NAVAL SUPERVISING ACTIVITY (NSA).  ON COMPLETION OF REPAIRS, AS
AUTHORIZED FROM THE FOLLOWING LIST, REASSEMBLE UNIT USING NEW GASKETS
AND SEALS. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS.   ADJUST
CONTROLS AND ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  A. RESURFACE
VALVE PLATES AND REPLACE VALVE STRIPS.  B. HONE CYLINDERS.  C. REPAIR
UNLOADER ASSEMBLY.  D. REPAIR HEAD ASSEMBLIES. USE SWT 551-51 FOR
GUIDANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1260 of 1693

J-55151-29   / HP AIR COMPR (BOA) - RPR MJC: EXECJF78 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 6,210 ManDays: 138

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HP AIR COMPRESSOR (DRESSER-RAND) FROM THE SHIP AND DELIVER TO
OEM BOA REBUILD FACILITY UNDER CONTRACT (BOA) N00104-96-G-A012.  RECORD
AS FOUND AND POST REPAIR CONDITIONS.  REPORT CONDITIONS FOUND TO NAVAL
SUPERVISING ACTIVITY (NSA).  ON COMPLETION OF REPAIRS INSTALL UNIT USING
NEW GASKETS AND SEALS. REPLACE MISSING AND/OR UNSERVICABLE FASTENERS.
ALIGN ELECTRIC MOTOR TO COMPRESSOR.  ADJUST CONTROLS AND ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1261 of 1693

I-55153-1   / LP AIR COMPR UNIT - INSP MJC: EXECI221 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE LOW PRESSURE AIR COMPRESSOR UNIT.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.    INCLUDE THE FOLLOWING AS APPLICABLE:
A. ALARM AND SAFETY DEVICES.  B. ELECTRICAL INSULATION RESISTANCE TEST.  C.
ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY.  D. VIBRATION ANALYSIS SURVEY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1262 of 1693

Q-55153-4   / LP AIR COMPR MOT - RPR MJC: EXECQ776 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,350 ManDays:    30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE LP AIR COMPRESSOR ELECTRIC MOTOR PER
CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND
ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1263 of 1693

Q-55153-6   / LP AIR COMPR (SCREW) -  RPR MJC: EXECQD12 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,935 ManDays:    43

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR LP AIR COMPRESSOR (SCREW) PER CONDITION ASSESSMENT
RECOMMENDATIONS. DISASSEMBLE TO THE EXTENT NECESSARY TO ACCOMPLISH
REPAIRS. OPEN COVERS, CLEAN AND INSPECT ALL COMPONENTS. RECORD AS
FOUND DIAMETERS, CLEARANCES AND MEASUREMENTS.  REPORT CONDITIONS
FOUND TO NSA. ACCOMPLISH NDT OF ROTOR ASSEMBLY.  ON COMPLETION OF
REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, REASSEMBLE UNIT USING
NEW BEARINGS, GASKETS AND O-RINGS.  REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ALIGN ELECTRIC MOTOR TO COMPRESSOR, ADJUST
CONTROLS AND OPERATIONALLY TEST.  A. RESURFACE AND MACHINE SHAFT
JOURNALS. B. REPLACE CASING, COUPLING, LINER/SLEEVE ASSEMBLY, ROTOR
ASSEMBLY, ROTOR SHAFTS, KEY, THRUST WASHERS, THRUST SPACERS AND TIMING
GEAR SET. ENSURE PROPER CLEARANCES.  C. RESURFACE COMPRESSOR CASING
BORES USING AN AUTHORIZED COATING SYSTEM.  D. STONE AND/OR DRESS
BEARING HOUSING FIT AREAS, CASING MATING, SEALING SURFACE AND TIMING
GEARS.  E. REASSEMBLE UNIT USING NEW GASKETS, BEARINGS, SEALS, LOCKNUTS,
LOCKWASHERS, O-RINGS AND KEYS.  RECORD POST REPAIR RUNNING CLEARANCES
AND RUNOUTS AND CONDUCT A SATISFACTORY OPERATIONAL TEST. NOTE: USE
SWT 551-53 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1264 of 1693

Q-55153-8   / LP AIR COMPR - REPL MJC: EXECQ954 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
LOW PRESSURE AIR COMPRESSOR ASSEMBLY - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE LOW PRESSURE AIR COMPRESSOR ASSEMBLY AND INSTALL AND TEST
A REPLACEMENT.  B. INSPECT THE RESILIENT MOUNTS AND REPLACE MOUNTS
WHICH DO NOT MEET INSPECTION CRITERIA GIVEN IN THE NAVY RESILIENT MOUNT
HANDBOOK.  C. REMOVE LPAC WEEP HOLE PLUGS.  D. SUBMISSION OF AN OPNAV
4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. MACHALT
551-48017(ECP328) AND 551-44006(ECP247) MODIFY COMPRESSOR ASSEMBLY. DO
NOT REPLACE MODIFIED COMPRESSOR ASSEMBLY WITH UNMODIFIED UNIT.
REMOVAL ROUTES ARE: LPAC NO. 1 (L) AND LPAC NO. 2 (W). RESILIENT MOUNTS PER
LPAC: 12 EACH.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1265 of 1693

Q-55153-9   / LP AIR COMPR SECT - REPL MJC: EXECQ955 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 360 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
LOW PRESSURE AIR COMPRESSOR - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
LOW PRESSURE AIR COMPRESSOR AND INSTALL AND TEST A. REPLACEMENT.  B.
CLEAN, INSPECT, TEST AND MINOR REPAIR CONTROLLER.  C. REMOVE LPAC WEEP
HOLE PLUGS.  D. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: 1. REMOVAL ROUTES ARE: LPAC NO. 1 (L) AND
NO. 2 (W).  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1266 of 1693

J-55153-13   / LP AIR COMPR MOT-RWND MJC: EXECJC03 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,350 ManDays: 30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE LOW PRESSURE AIR COMPRESSOR ELECTRIC MOTOR IN ACCORDANCE
WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO COMPRESSOR.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1267 of 1693

J-55153-14   / LP AIR COMPR MOT-RPR MJC: EXECJC04 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,350 ManDays: 30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE LOW PRESSURE AIR COMPRESSOR ELECTRIC MOTOR IN
ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO
COMPRESSOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
(300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1268 of 1693

J-55153-15   / LP AIR COMPR MOT BRG-REPL MJC: EXECJC05 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,350 ManDays: 30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE LOW PRESSURE AIR COMPRESSOR ELECTRIC MOTOR. REPLACE
BEARINGS. ASSEMBLE. ALIGN MOTOR TO COMPRESSOR. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1269 of 1693

J-55153-16   / LP AIR COMP (SCREW) - REPL MJC: EXECJF81 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,935 ManDays: 43

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE LP AIR COMPRESSOR (SCREW) PER CONDITION ASSESSMENT
RECOMMENDATIONS AND EQUIPMENT TECHNICAL MANUAL.  REMOVE,
DISASSEMBLE, CLEAN AND INSPECT PARTS AND COMPONENTS.  REINSTALL
COMPONENTS USING NEW PARTS IN PLACE OF THOSE FOUND TO BE MISSING,
WORN OR DEFECTIVE.  ADJUST AND ALIGN EQUIPMENT IN ACCORDANCE WITH
TECHNICAL MANUAL.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1270 of 1693

D-55160-2   / SHIPALT FFG7-00199D-ACCOMP MJC: EXSAD481 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00199D "REPLACE BLEED AIR HOSES" WHICH REPLACES
BLEED AIR FLEXIBLE HOSES TO PREVENT CHAFFING AGAINST SHIPS STRUCTURE
AND ELIMINATE CORROSION OF HOSE ASSEMBLIES.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1271 of 1693

I-55161-1   / MASKER EMITTER BELT (DD)- INSP MJC: EXECI240 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND INSPECT THE MASKER EMITTER BELTS.  REPORT CONDITIONS FOUND TO
NSA.    REPAIR THE MASKER EMITTER BELTS AS AUTHORIZED FROM THE
FOLLOWING:  A. PERFORM STRUCTURAL REPAIR FRAME _____  _____ LINEAR FEET.
B. CLEAN EMITTER HOLES.  C. CHEMICALLY FLUSH BELTS.  VERIFY PROPER AIR
FLOW ON COMPLETION OF REPAIRS.  PROVIDE _____ MANDAYS AND _____
MATERIAL FOR WORK NOT PREVIOUSLY IDENTIFIED.  NOTE: 1. USE SWT 551-61 FOR
GUIDANCE IN DEVELOPING SPEC.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1272 of 1693

I-55161-7   / MASKER EMITTER UW- INSP (SPAM) MJC: EXECI364 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: 90 ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

UW SHIP HUSBANDRY MANUAL SO600-AA-PRO-170 (CHAPTER 17) 

Problem Description: Recommended Solution:Reason:
ACCOMPLISH WATERBORNE LEVEL 2 ASSESSMENT OF THE MASKER EMITTER BELTS
PER CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL SO600-AA-PRO-170.
REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1273 of 1693

A-55161-12   / AER FFG7-67027E-ACCOMP MJC: EXTYA283 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG-67027E "MODIFICATION TO PRAIRIE/MASKER AIR
DIFFERENTIAL PRESSURE
(DP) GAGES AND GAGE LINES" WHICH REMOVES EXISTING ITT BARTON
PRAIRIE/MASKER AIR DIFFERENTIAL PRESSURE GAGES AND GAGE LINES AND
INSTALLS NEW TYPE SINGLE PORTABLE GAGE (ITT BARTON) FLOW INDICATOR KIT,
MODEL 247.

TYCOM AUTHORIZED ALTERATIONBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1274 of 1693

Q-55162-3   / PRAIRIE AIR CO VLV - RPR MJC: EXECQE12 Rev Date: 11/26/2003

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 225 ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE PRAIRIE AIR CUTOUT VALVES OF THE PRAIRIE AIR SYSTEM PER
CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE ____ VALVES, CRATE AND
SHIP TO AN AUTHORIZED REPAIR FACILITY FOR REPAIRS.  UPON RECEIPT OF
REPAIRED VALVES, REINSTALL ON SHIP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1275 of 1693

Q-55162-4   / PRAIRIE AIR CLR - RPR MJC: EXECQE13 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE PRAIRIE AIR COOLER.  CLEAN AND HYDROSTATICALLY TEST
SHELL AND TUBE SIDES. REPORT CONDITIONS FOUND TO NSA.   ON COMPLETION OF
REPAIRS, AUTHORIZED FROM THE FOLLOWING LIST, REASSEMBLE USING NEW
GASKETS, FASTENERS,  O- RINGS.  ACCOMPLISH HYDROSTATIC TEST UPON
COMPLETION OF ALL REPAIRS.  REINSTALL.  PROVE SATISFACTORY OPERATION.  A.
RE-ROLL ____ TUBES.  B. REPLACE ____ TUBES.  C. REPLACE ____ TUBE SHEETS.  D.
PLUG ____ TUBES.  E. INSTALL ____ TUBE INSERTS.  F. REPAIR ____ TUBE SHEETS.
G. REPAIR HEADS.  H. ACCOMPLISH STRUCTURAL REPAIRS TO SHELL AND/OR
WATERBOXES.  I. RECOAT WATERBOXES.  J. REPAIR TUBE SUPPORT PLATES.  K.
REPLACE ZINCS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1276 of 1693

Q-55162-5   / FLOW CONT/PRESS REG VLV - RPR MJC: EXECQF70 Rev Date: 11/19/2002

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE AIR FLOW CONTROL AND PRESSURE REGULATING VALVES OF THE
PRAIRIE AIR SYSTEM PER CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE
____ CONTROL VALVES AND ____ PRESSURE REGULATING VALVES, CRATE AND SHIP
TO AN AUTHORIZED REPAIR FACILITY FOR REPAIRS.  UPON RECEIPT OF REPAIRED
VALVES, REINSTALL ON SHIP.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1277 of 1693

J-55162-8   / PRAIRIE AIR CO VLV - REPL MJC: EXECJ121 Rev Date: 11/26/2003

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DESIGNATED PRAIRIE AIR CUTOUT VALVES OF THE PRAIRIE AIR
SYSTEM PER CONDITION ASSESSMENT RECOMMENDATIONS.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1278 of 1693

J-55162-9   / FLOW CONT/PRESS REG VLV - REPL MJC: EXECJ122 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: 135 ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DESIGNATED PRAIRIE AIR CUTOUT VALVES OF THE PRAIRIE AIR
SYSTEM PER CONDITION ASSESSMENT RECOMMENDATIONS.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1279 of 1693

J-55162-10   / PRAIRIE AIR CLR - PLUG TB MJC: EXECJ472 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1280 of 1693

J-55162-11   / PRAIRIE AIR CLR - REPL BUNDLE MJC: EXECJ473 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1281 of 1693

J-55162-12   / PRAIRIE AIR CLR - REPL TB MJC: EXECJ474 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1282 of 1693

J-55162-13   / PRAIRIE AIR CLR - REPL ZINCS MJC: EXECJ475 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1283 of 1693

J-55162-14   / PRAIRIE AIR CLR - REROLL TB MJC: EXECJ476 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1284 of 1693

J-55162-15   / PRAIRIE AIR CLR- RPR TB SH MJC: EXECJ477 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1285 of 1693

J-55162-16   / PRAIRIE AIR CLR-RPR TB SPRTS MJC: EXECJ478 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1286 of 1693

Q-55164-1   / ANTI-ICING VLVS - RPR MJC: EXECQE14 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE ANTI-ICING PRESSURE REGULATING AND FLOW CONTROL VALVES OF
THE BLEED AIR SYSTEM PER CONDITION ASSESSMENT RECOMMENDATIONS.
REMOVE ____ CONTROL VALVES AND ____ PRESSURE REGULATING VALVES, CRATE
AND SHIP TO AN AUTHORIZED REPAIR FACILITY FOR REPAIRS.  UPON RECEIPT OF
REPAIRED VALVES, REINSTALL ON SHIP. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1287 of 1693

J-55164-4   / ANTI-ICING VLVS - RPR MJC: EXECJ123 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast:

Depot Freq: 67 Equip/Task: X  Matl Cost: 135 ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DESIGNATED ANTI-ICING PRESSURE REGULATING AND FLOW
CONTROL VALVES OF THE BLEED AIR SYSTEM PER CONDITION ASSESSMENT
RECOMMENDATIONS.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1288 of 1693

Q-55166-3   / BLEED AIR CLR - RPR MJC: EXECQE15 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays:    15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE COOLER PER CONDITION
ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED. HYDROSTATICALLY TEST
COOLER SHELL AND TUBE SIDES AND REMOVE HEADS FOR TUBE NEST & SHELL
CLEANING & INSPECTION. REPORT CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, INSTALL
COMPONENTS USING NEW GASKETS AND O- RINGS AND REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
A. RE-ROLL DESIGNATED TUBES. B. INSTALL TUBE INSERTS. C. PLUG DESIGNATED
TUBES. D. REPLACE DESIGNATED TUBES. E. REPLACE ZINCS. F. RECOAT/REPAIR
TUBE SHEETS. G. REPAIR TUBE SUPPORT PLATES. H. REPLACE HEADS. I.
CHEMICALLY- CLEAN MAIN LUBE OIL COOLER. J. MECHANICALLY-CLEAN MAIN LUBE
OIL COOLER. K. REPLACE TUBE BUNDLE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1289 of 1693

J-55166-4   / BLEED AIR CLR - PLUG TB MJC: EXECJ246 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. PLUG DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1290 of 1693

J-55166-5   / BLEED AIR CLR - REPL BUNDLE MJC: EXECJ247 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN SHELL. REPLACE TUBE BUNDLE. REPLACE ZINCS. ASSEMBLE
COOLER USING NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1291 of 1693

J-55166-6   / BLEED AIR CLR - REPL TB MJC: EXECJ248 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REPLACE DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING
NEW SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1292 of 1693

J-55166-7   / BLEED AIR CLR - REPL ZINCS MJC: EXECJ249 Rev Date: 07/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPLACE
ZINCS. ASSEMBLE COOLER USING NEW SEALS. REPLACE MISSING AND
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1293 of 1693

J-55166-8   / BLEED AIR CLR - REROLL TB MJC: EXECJ250 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
HYDROSTATICALLY TEST COOLER SHELL AND TUBE SIDES. REMOVE HEADS FOR
TUBE NEST AND SHELL CLEANING AND INSPECTION. MECHANICALLY AND
CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPORT CONDITIONS FOUND TO THE
NSA. REROLL DESIGNATED TUBES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1294 of 1693

J-55166-9   / BLEED AIR CLR - RPR TB SH MJC: EXECJ251 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL.
RECOAT/REPAIR TUBE SHEETS. REPLACE ZINCS. ASSEMBLE COOLER USING NEW
SEALS. REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1295 of 1693

J-55166-10   / BLEED AIR CLR-RPR TB SPRTS MJC: EXECJ252 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE HEADS FOR TUBE NEST AND SHELL CLEANING AND INSPECTION.
MECHANICALLY AND CHEMICALLY CLEAN TUBE BUNDLE AND SHELL. REPAIR TUBE
SUPPORT PLATES. REPLACE ZINCS. ASSEMBLE COOLER USING NEW SEALS.
REPLACE MISSING AND UNSERVICEABLE FASTENERS. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1296 of 1693

D-55500-1   / SHIPALT FFG7-00351D-ACCOMP MJC: EXSAD450 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00351D "FIREMAIN PRESSURE REGULATING SYS
INSTALL" WHICH INSTALLS A SINGLE  5" PRESSURE CONTROL VALVE, SET TO OPEN
AT A PRESSURE EQUIVALENT TO 135 (10 PSI ABOVE DESIGN PRESSURE) PSIG AT
THE FIRE PUMP LEVEL. THIS VALVE SHALL BE INSTALLED IN A BRANCH SERVED
INDEPENDENTLY FROM BOTH THE PORT UPPER AND STARBOARD LOWER FIREMAIN.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1297 of 1693

A-55500-2   / AER FFG7-67086E-ACCOMP MJC: EXTYA501 Rev Date: 06/14/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 10 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67086E, FIREMAIN PRESSURE REGULATING SYSTEM, WHICH
PROVIDES DAMAGE CONTROL CONSOLE CHANGES TO SUPPORT INSTALLATION OF
SHIPALT 351D FIREMAIN REGULATING SYSTEM MODIFICATIONS.AREA IMPACTED:
CENTRAL CONTROL STATION (2-292-01-C).

AER FFG7-67086E, FIREMAIN PRESSURE
REGULATING SYSTEM, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1298 of 1693

A-55531-9   / AER FFG7-67085E-ACCOMP MJC: EXTYA500 Rev Date: 06/13/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 10 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67085E, HALON SYSTEM MODIFICATION, WHICH PROVIDES
DAMAGE CONTROL CONSOLE CHANGES TO SUPPORT INSTALLATION OF SHIPALT
212K HALON SYSTEM MODIFICATIONS.  AREA IMPACTED: CENTRAL CONTROL
STATION (2-292-01-C).

AER FFG7-67085E, HALON SYSTEM
MODIFICATION, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1299 of 1693

I-56111-1   / STRG SYS - INSP MJC: EXECI222 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND OPERATIONALLY TEST THE STEERING SYSTEM.  TEST, ADJUST & SET
THE OPERATION OF ALL CONTROLS AND SWITCHES.  ACCOMPLISH MINOR REPAIRS
TO CONTROLS, PIPING AND VALVES.  REPORT CONDITIONS FOUND TO NSA.      NOTE:
ACCOMPLISH RUNOUT CHECKS ON RUDDER STOCKS PRIOR TO START OF
AVAILABILITY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1300 of 1693

Q-56111-3   / STRG HYDR PMP MOT - RPR MJC: EXECQ779 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 945 ManDays:    21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE HYDRAULIC STEERING PUMP ELECTRIC MOTOR PER
CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND
ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1301 of 1693

Q-56111-4   / STRG HYDR  PMP - RPR MJC: EXECQ962 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,250 ManDays:    50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN THE PUMP CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD
AS-FOUND AND POST REPAIRS DIMENSIONS AND CLEARANCES OF CYLINDER
BARRELS, SHAFT TRUNNION BLOCK, PISTONS AND VALVE PLATE. ACCOMPLISH
NON-DESTRUCTIVE TESTING OF PUMP DRIVE SHAFT, CYLINDER BARRELS AND
VALVE PLATE. SUBMIT A REPORT OF CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST,
REASSEMBLE UNIT USING NEW BEARINGS, GASKETS, "O"-RINGS AND MECHANICAL
SEALS. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS. ALIGN ELECTRIC
MOTOR TO PUMP. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. A. LAP
CYLINDER BARREL & VLV PLATE SURFACES B. RPL BRNGS (THRUST,RADIAL)
CONNECTING RODS, CYLINDER BARRELS, PISTONS, SHAFT(MN), SHAFT TRUNNION
BLOCK, SOCKET RING, TILTING BLOCK AND VALVE PLATE. C. ACCOMPLISH
HYDRAULIC OIL SYSTEM FLUSH.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1302 of 1693

Q-56111-5   / STRG GR RAM PACKING - REPL MJC: EXECQD14 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE STEERING GEAR RAM PACKING AND SPLIT WIPER RINGS PER
CONDITION ASSESSMENT RECOMMENDATIONS. STONE AND POLISH RAMS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1303 of 1693

Q-56111-6   / STRG HYDR  PMP - REPL MJC: EXECQ963 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STEERING GEAR HYDRAULIC PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE HYDRAULIC PUMP ASSEMBLY (PUMP, MOTOR AND COUPLING) AND
INSTALL AND TEST A REPLACEMENT.  B. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. ECP 561-01-C032 CHANGES
THE MOTOR & ECP 561-01-C023 CHANGES THE PUMP.  * FFG-7 UNIQUE REMOVE AND
REPLACE ITEM.  NOTE: USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1304 of 1693

J-56111-26   / STRG HYDR PMP MOT-RWND MJC: EXECJ975 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 945 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE HYDRAULIC STEERING PUMP IN
ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1305 of 1693

J-56111-27   / STRG HYDR PMP MOT-RPR MJC: EXECJ976 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 945 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE HYDRAULIC STEERING PUMP IN
ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1306 of 1693

J-56111-28   / STRG HYDR PMP MOT BRG-REPL MJC: EXECJ977 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 945 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE HYDRAULIC STEERING PUMP.
REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1307 of 1693

J-56111-29   / STRG HYDR PMP - RPR MJC: EXECJJ21 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN THE PUMP CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD
AS-FOUND AND POST REPAIRS DIMENSIONS AND CLEARANCES OF CYLINDER
BARRELS, SHAFT TRUNNION BLOCK, PISTONS AND VALVE PLATE. ACCOMPLISH
NON-DESTRUCTIVE TESTING OF PUMP DRIVE SHAFT, CYLINDER BARRELS AND
VALVE PLATE. SUBMIT A REPORT OF CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST,
REASSEMBLE UNIT USING NEW BEARINGS, GASKETS, "O"-RINGS AND MECHANICAL
SEALS. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS. ALIGN ELECTRIC
MOTOR TO PUMP. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. A. LAP
CYLINDER BARREL & VLV PLATE SURFACES B. RPL BRNGS (THRUST,RADIAL)
CONNECTING RODS, CYLINDER BARRELS, PISTONS, SHAFT(MN), SHAFT TRUNNION
BLOCK, SOCKET RING, TILTING BLOCK AND VALVE PLATE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1308 of 1693

J-56111-30   / STRG HYDR PMP CYL - RPR MJC: EXECJJ22 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,250 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE PUMP CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD
AS-FOUND AND POST REPAIRS DIMENSIONS AND CLEARANCES OF CYLINDER
BARRELS, SHAFT TRUNNION BLOCK, PISTONS AND VALVE PLATE. ACCOMPLISH
NON-DESTRUCTIVE TESTING OF PUMP DRIVE SHAFT, CYLINDER BARRELS AND
VALVE PLATE. SUBMIT A REPORT OF CONDITIONS FOUND TO THE NSA. REPAIR PER
CONDITION ASSESSMENT RECOMMENDATIONS.  LAP CYLINDER BARREL & VLV PLATE
SURFACES. REASSEMBLE UNIT USING NEW BEARINGS, GASKETS, "O"-RINGS AND
MECHANICAL SEALS. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS.
ALIGN ELECTRIC MOTOR TO PUMP. ACCOMPLISH SATISFACTORY OPERATIONAL
TEST. CONDUCT SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1309 of 1693

I-56211-1   / RUDDER STOCK - RPR (UNSHIP) MJC: EXECM132 Rev Date: 02/04/2004

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,025 ManDays:    45

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE RUDDER AS FOLLOWS: REMOVE INSPECTION PLATES FOR ACCESS TO
RUDDER STOCK NUT(S). ACCOMPLISH PRELIMINARY AIR TEST OF RUDDER. INSPECT
ROLLER-CONTACT-TYPE BEARING IAW 0901-LP-430-0020, CHAPTER 244.  REMOVE
ROPE GUARDS AND REINSTALL UPON COMPLETION OF REPAIRS USING NEW
FASTENERS.  A. UNSHIP AND REINSTALL RUDDER IF REQUIRED (OPTIONAL).  B.
REPACK THE RUDDER STOCK STUFFING BOXES AND REFILL THE CAVITIES WITH
LUBRICANT IF REQUIRED.  C. REPLACE UPPER SEALS (LLTM).   D. REPLACE LOWER
SEALS (LLTM).  E. PERFORM INSPECTION OF LOWER ROLLER-CONTACT-TYPE
RUDDER BEARING. F. PERFORM INSPECTION OF  UPPER ROLLER-CONTACT-TYPE
RUDDER BEARING. G. SUBMIT REPORT OF FINDINGS FOR PARAGRAPHS  E. AND F.  H.
CLAD WELD ____ SQUARE FEET OF RUDDER PLATING AS DESIGNATED AND ____
LINEAR FEET OF WELDED SEAMS. I. REPLACE ____ SQUARE FEET OF PLATING. J.
REPAIR AND MACHINE BEARING HOUSING. K. RESURFACE AND MACHINE RUDDER
STOCK. L. AIR TEST FOR TIGHTNESS. COAT RUDDER(S) INTERNALS.  REINSTALL
INSPECTION PLATES.

TBDROLLER CONTACT TYP



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1310 of 1693

Q-56211-4   / RUD, BRGS & SEALS MECH-RPR(SB) MJC: EXECQK82 Rev Date: 02/04/2004

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 72 Equip/Task:   1 Matl Cost: 2,025 ManDays:    45

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS AS AUTHORIZED A. ACCESS CUT RUDDER STOOL, REPLACE
INFLATABLE SEAL, FACE INSERT AND SEAL BODY. MACHINE/REPLACE SEAT AS
REQUIRED  B. REPLACE WORN PARTS, BEARINGS SEALS AND BUSHING.  C. ALIGN
BEARINGS AND SEALS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1311 of 1693

Q-56211-5   / RUDDER STRL - RPR MJC: EXECQK79 Rev Date: 07/14/2004

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 72 Equip/Task:   1 Matl Cost: 2,025 ManDays:    45

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A PRELIMINARY AIR TEST TO IDENTIFY ANY HOLES/CRACKS IN THE
RUDDER.   A. CLAD WELD A TOTAL OF _____ SQUARE INCHES OF RUDDER PLATING.
B.  VEE OUT AND WELD ___ LINEAR FEET OF DETERIORATED OR DAMAGED WELDS.
C. DEAD END, V-OUT AND WELD REPAIR ____ LINEAR FEET OF CRACKS   D. REPLACE
A TOTAL OF _____ SQUARE FEET OF PLATING.  E.  NDT UPON COMPLETION OF
REPAIRS.  F.  AIR TEST RUDDER FOR TIGHTNESS.   NOTE: 1. STEAM CLEANING AND
FLOW COATING OF RUDDER INTERNALS, AND REPLACEMENT OF FILL AND DRAIN
PLUGS IS ACCOMPLISHED BY SWT 992-31.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1312 of 1693

I-56511-1   / FIN STABILIZER - INSP MJC: EXECI223 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND OPERATIONALLY-TEST THE FIN STABILIZER SYSTEM.  ACCOMPLISH AN
ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY.  TEST, ADJUST AND SET THE
OPERATION OF ALL CONTROLS, INCLUDING SOLENOIDS AND CUT-OUT SWITCHES.
ACCOMPLISH MINOR REPAIRS TO CONTROLS, PIPING AND VALVES.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1313 of 1693

Q-56511-2   / FIN STABILIZER - RPR MJC: EXECQ780 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE FIN STABILIZERS: REPLACE
DESIGNATED HYDRAULIC PUMP. REPAIR DESIGNATED HYDRAULIC PUMP. REPACK
SEA GLANDS. FLUSH AND REGREASE LOWER BEARING UNIT. REPAIR DESIGNATED
POWER UNIT DRIVE MOTOR. REPLACE DESIGNATED POWER UNIT DRIVE MOTOR.
REPLACE MASKER NOZZLES. REPLACE DESIGNATED FIN SHAFT ASSEMBLY. REPAIR
DESIGNATED FIN SHAFT ASSEMBLY. ADJUST FIN STABILIZER CONTROL SYSTEM.
ACCOMPLISH DESIGNATED STRUCTURAL REPAIRS TO FIN. REPLACE BEARINGS
(INBOARD, OUTBOARD). REPLACE BUSHINGS. NOTE: SHAFT ASSEMBLY MAY BE
CHANGED OUT WATERBORNE WITH USE OF COFFERDAM. CONTACT SUPSHIP
JACKSONVILLE TO OBTAIN POINT OF CONTACT FOR TECHNICAL ASSISTANCE. ON
COMPLETION OF REPAIRS REINSTALL COMPONENTS. REPLACE SEALS AND MISSING
AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1314 of 1693

Q-56511-3   / FIN STABILIZER ASSY - REPL MJC: EXECQ964 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
FINSHAFT ASSEMBLIES - ACCOMPLISH THE FOLLOWING: A. REMOVE, REPLACE AND
TEST THE FINSHAFT ASSEMBLIES.  B. REPLACE THE INBOARD AND OUTBOARD
BEARINGS, BUSHINGS AND SEALS, LUBRICATE AND REASSEMBLE.  C. REPLACE THE
SEA GLAND PACKING AND LANTERN RING, LUBRICATE AND REASSEMBLE.  D.
PERFORM AN OPERATIONAL TEST.   NOTE: 1. DRYDOCKING REQUIRED.  THIS TASK
APPLIES ONLY TO SHIPS HAVING ORIGINAL SOLID STELLITE FINSHAFT SLEEVES. FOR
SHIPS HAVING ONLY ONE SOLID STELLITE SLEEVE, ONLY THAT FINSHAFT ASSEMBLY
IS TO BE REPLACED.  SPECIAL RIGGING AND STAGING REQUIRED FOR REMOVAL AND
REINSTALLATION.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.  NOTE: SHAFT
ASSEMBLY MAYBE CHANGED OUT WATERBORNE BY USING BATH IRON WORKS TYPE
COFFERDAM.  NAVSEA PROVIDE TECHNICAL  ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1315 of 1693

Q-56511-4   / FIN STABILIZER ACTR - REPL MJC: EXECQ965 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACTUATOR ASSEMBLIES - ACCOMPLISH THE FOLLOWING: A. REMOVE TWO (2)
ACTUATOR CYLINDER ASSEMBLIES AND INSTALL A REPLACEMENT.  B. CONDUCT
OPERATIONAL TEST.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED
UPON COMPLETION OF THIS TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE
ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1316 of 1693

Q-56511-5   / FIN STABILIZER DLVY PMP - REPL MJC: EXECQ966 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
FIN STABILIZER VARIABLE DELIVERY PUMP (MAIN HYDRAULIC PUMP) - ACCOMPLISH
THE FOLLOWING: A. DRAIN THE HYDRAULIC SYSTEM AND REMOVE THE PUMP AND
INSTALL A REPLACEMENT.  B. REALIGN THE PUMP AND MOTOR, REFILL THE
HYDRAULIC SYSTEM AND CONDUCT AN OPERATIONAL TEST.  C. SUBMISSION OF AN
OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.  D. INSPECT
RESILIENT MOUNTS AND REPLACE MOUNTS WHICH DO NOT PASS INSPECTION
CRITERIA GIVEN IN THE NAVY RESILIENT MOUNT HANDBOOK.   NOTE: 1. CRANE
SERVICES REQUIRED FOR SHIPBOARD PUMP REMOVAL.  * FFG-7 UNIQUE REMOVE
AND REPLACE ITEM.  NOTE:  USE SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1317 of 1693

Q-56511-6   / FIN STABILIZER PWR UNIT - REPL MJC: EXECQ967 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 90 ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
FIN STABILIZER POWER UNIT ELECTRIC DRIVE MOTOR ASSEMBLY - ACCOMPLISH
THE FOLLOWING: A. DRAIN AND REMOVE THE HYDRAULIC ACCUMULATOR TO GAIN
ACCESS TO MOTOR COUPLING.  B. REMOVE THE DRIVE MOTOR AND INSTALL A
REPLACEMENT.  C. REINSTALL, REALIGN THE PUMP AND MOTOR AND TEST.  D.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: 1. CRANE SERVICE REQUIRED FOR SHIPBOARD MOTOR REMOVAL.  *
FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1318 of 1693

I-56511-7   / FIN STABILIZER UW- INSP (SPAM) MJC: EXECI367 Rev Date: 04/16/1998

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

UW SHIP HUSBANDRY MANUAL (CHAPTER 17) UW HULL INSPECTION.

Problem Description: Recommended Solution:Reason:
ACCOMPLISH WATERBORNE LEVEL 2 ASSESSMENT OF THE FIN STABILIZER PER
CHAPTER 17 UNDERWATER SHIP HUSBANDRY MANUAL SO600-AA-PRO-170.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1319 of 1693

J-56511-12   / FIN STABILIZER HYD PMP - RPL MJC: EXECJG46 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DESIGNATED HYDRAULIC PUMP OF THE FIN STABILIZERS. ON
COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1320 of 1693

J-56511-13   / FIN STABILIZER HYD PMP - RPR MJC: EXECJG47 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE DESIGNATED HYDRAULIC PUMP OF THE FIN STABILIZERS. ON
COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1321 of 1693

J-56511-14   / FS RPK SEA GLAND - RPR MJC: EXECJG48 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPACK SEA GLANDS AND FLUSH AND REGREASE THE LOWER BEARING UNIT OF
THE FIN STABILIZERS. ON COMPLETION OF REPAIRS, REINSTALL COMPONENTS
REPLACING SEALS AND MISSING AND/OR UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. CONTACT SUPSHIP
JACKSONVILLE TO OBTAIN POINT OF CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1322 of 1693

J-56511-15   / FS P/U DRIVE MOT - RPR MJC: EXECJG49 Rev Date: 07/14/2004

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE DESIGNATED POWER UNIT DRIVE MOTOR OF THE FIN STABILIZERS. ON
COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1323 of 1693

J-56511-16   / FS P/U DRIVE MOT - RPL MJC: EXECJG50 Rev Date: 07/14/2004

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DESIGNATED POWER UNIT DRIVE MOTOR OF THE FIN STABILIZERS.
ON COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1324 of 1693

J-56511-17   / FS MASKER NOZZLES - RPL MJC: EXECJG51 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE MASKER NOZZLES OF THE FIN STABILIZERS. ON COMPLETION OF
REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF CONTACT FOR TECHNICAL
ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1325 of 1693

J-56511-18   / FS FIN SHAFT ASSY - RPL MJC: EXECJG52 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE FIN SHAFT ASSEMBLY OF THE FIN STABILIZERS. NOTE: SHAFT
ASSEMBLY MAY BE CHANGED OUT WATERBORNE WITH USE OF COFFERDAM. ON
COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1326 of 1693

J-56511-19   / FS FIN SHAFT ASSY - RPR MJC: EXECJG53 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE FIN SHAFT ASSEMBLY OF THE FIN STABILIZERS. NOTE: SHAFT
ASSEMBLY MAY BE CHANGED OUT WATERBORNE WITH USE OF COFFERDAM. ON
COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1327 of 1693

J-56511-20   / FS CONT SYS - ADJ MJC: EXECJG54 Rev Date: 07/14/2004

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ADJUST THE FIN STABILIZER CONTROL SYSTEM. ON COMPLETION OF REPAIRS,
REINSTALL COMPONENTS REPLACING SEALS AND MISSING AND/OR UNSERVICEABLE
FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST:  CONTACT
SUPSHIP JACKSONVILLE TO OBTAIN POINT OF CONTACT FOR TECHNICAL
ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1328 of 1693

J-56511-21   / FS FIN STRL - RPR MJC: EXECJG55 Rev Date: 07/14/2004

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH STRUCTURAL REPAIRS TO THE FIN OF THE FIN STABILIZERS. CONTACT
SUPSHIP JACKSONVILLE TO OBTAIN POINT OF CONTACT FOR TECHNICAL
ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1329 of 1693

J-56511-22   / FIN STABILIZER BRG - RPL MJC: EXECJG56 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE BEARINGS (INBOARD, OUTBOARD) OF THE FIN STABILIZERS. ON
COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1330 of 1693

J-56511-23   / FIN STABILIZER BUSHING - RPL MJC: EXECJG57 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE BUSHINGS OF THE FIN STABILIZERS. ON COMPLETION OF REPAIRS,
REINSTALL COMPONENTS REPLACING SEALS AND MISSING AND/OR UNSERVICEABLE
FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. CONTACT
SUPSHIP JACKSONVILLE TO OBTAIN POINT OF CONTACT FOR TECHNICAL
ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1331 of 1693

J-56511-24   / FIN STABILIZER HYD PMP - RPL MJC: EXECJH06 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DESIGNATED HYDRAULIC PUMP OF THE FIN STABILIZERS. ON
COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1332 of 1693

J-56511-25   / FIN STABILIZER HYD PMP - RPR MJC: EXECJH07 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE DESIGNATED HYDRAULIC PUMP OF THE FIN STABILIZERS. ON
COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1333 of 1693

J-56511-26   / FS RPK SEA GLAND - RPR MJC: EXECJH08 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPACK SEA GLANDS AND FLUSH AND REGREASE THE LOWER BEARING UNIT OF
THE FIN STABILIZERS. ON COMPLETION OF REPAIRS, REINSTALL COMPONENTS
REPLACING SEALS AND MISSING AND/OR UNSERVICEABLE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. CONTACT SUPSHIP
JACKSONVILLE TO OBTAIN POINT OF CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1334 of 1693

J-56511-27   / FS P/U DRIVE MOT - RPR MJC: EXECJH09 Rev Date: 07/14/2004

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE DESIGNATED POWER UNIT DRIVE MOTOR OF THE FIN STABILIZERS. ON
COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1335 of 1693

J-56511-28   / FS P/U DRIVE MOT - RPL MJC: EXECJH10 Rev Date: 07/14/2004

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE DESIGNATED POWER UNIT DRIVE MOTOR OF THE FIN STABILIZERS.
ON COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1336 of 1693

J-56511-29   / FS MASKER NOZZLES - RPL MJC: EXECJH11 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE MASKER NOZZLES OF THE FIN STABILIZERS. ON COMPLETION OF
REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND MISSING AND/OR
UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF CONTACT FOR TECHNICAL
ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1337 of 1693

J-56511-30   / FS FIN SHAFT ASSY - RPL MJC: EXECJH12 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE FIN SHAFT ASSEMBLY OF THE FIN STABILIZERS. NOTE: SHAFT
ASSEMBLY MAY BE CHANGED OUT WATERBORNE WITH USE OF COFFERDAM. ON
COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1338 of 1693

J-56511-31   / FS FIN SHAFT ASSY - RPR MJC: EXECJH13 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE FIN SHAFT ASSEMBLY OF THE FIN STABILIZERS. NOTE: SHAFT
ASSEMBLY MAY BE CHANGED OUT WATERBORNE WITH USE OF COFFERDAM. ON
COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1339 of 1693

J-56511-32   / FS CONT SYS - ADJ MJC: EXECJH14 Rev Date: 07/14/2004

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ADJUST THE FIN STABILIZER CONTROL SYSTEM. ON COMPLETION OF REPAIRS,
REINSTALL COMPONENTS REPLACING SEALS AND MISSING AND/OR UNSERVICEABLE
FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST:  CONTACT
SUPSHIP JACKSONVILLE TO OBTAIN POINT OF CONTACT FOR TECHNICAL
ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1340 of 1693

J-56511-33   / FS FIN STRL - RPR MJC: EXECJH15 Rev Date: 07/14/2004

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH STRUCTURAL REPAIRS TO THE FIN OF THE FIN STABILIZERS. CONTACT
SUPSHIP JACKSONVILLE TO OBTAIN POINT OF CONTACT FOR TECHNICAL
ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1341 of 1693

J-56511-34   / FIN STABILIZER BRG - RPL MJC: EXECJH16 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE BEARINGS (INBOARD, OUTBOARD) OF THE FIN STABILIZERS. ON
COMPLETION OF REPAIRS, REINSTALL COMPONENTS REPLACING SEALS AND
MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. CONTACT SUPSHIP JACKSONVILLE TO OBTAIN POINT OF
CONTACT FOR TECHNICAL ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1342 of 1693

J-56511-35   / FIN STABILIZER BUSHING - RPL MJC: EXECJH17 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 270 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE BUSHINGS OF THE FIN STABILIZERS. ON COMPLETION OF REPAIRS,
REINSTALL COMPONENTS REPLACING SEALS AND MISSING AND/OR UNSERVICEABLE
FASTENERS. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. CONTACT
SUPSHIP JACKSONVILLE TO OBTAIN POINT OF CONTACT FOR TECHNICAL
ASSISTANCE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1343 of 1693

M-57011-1   / (M)RAS UNREP - INSP MJC: EXECM133 Rev Date:

Sit Reqs: Priority: Mandatory Qty:   6 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   6 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM  CH-571, PARA. 571-5.1.2  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A PRE-AVAILABILITY INSPECTION AND TESTING OF THE UNDERWAY
REPLENISHMENT AT SEA DRY CARGO STATIONS TO INCLUDE HYDRAULIC,
ELECTRICAL, ELECTRONIC, MECHANICAL AND STRUCTURAL COMPONENTS AND:  A.
CONTROL STATIONS.  B. RIGGING EQUIPMENT. C. SLIDING BLOCKS AND POWER
DRIVES. D. TRANSFER HEADS. REPORT CONDITIONS FOUND TO SHIP'S CSMP.   NOTE:
1. FOR COMBATANTS INSPECT ONLY APPLICABLE COMPONENTS.  2. USE SWT 571-11
FOR GUIDANCE.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1344 of 1693

M-57011-2   / (M)FAS UNREP - INSP MJC: EXECM134 Rev Date:

Sit Reqs: Priority: Mandatory Qty:   4 Matl Forecast: NO 

Depot Freq: 20 Equip/Task:   4 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-571, PARA. 571-5.1.2  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A PRE-AVAILABILITY INSPECTION AND TESTING OF THE UNDERWAY
FUELING AT SEA STATIONS. REPORT CONDITIONS FOUND TO SHIP'S CSMP. INCLUDE
HYDRAULIC, ELECTRICAL , ELECTRONIC, MECHANICAL AND STRUCTURAL
COMPONENTS AND:  A. RECEIVING STATIONS.  NOTE:  FOR COMBATANTS INSPECT
ONLY APPLICABLE COMPONENTS. USE SWT 571-10 FOR GUIDANCE.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1345 of 1693

M-57211-7   / (M)DUMBWAITER - INSP MJC: EXECML59 Rev Date: 08/30/2003

Sit Reqs: Priority: Mandatory Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-572, PARA. 572-3.2 NSTM CH-572, PARA. 572-3.3 

Problem Description: Recommended Solution:Reason:
INSPECT THE DUMBWAITERS OF THE SHIP STORES HANDLING EQUIPMENT.
ACCOMPLISH INSPECTION OF ALL COMPONENTS INCLUDING BRAKE, MOTOR,
CONTROLLER, GEAR REDUCER, SPRINGS, RAILS, TRAYS, INTERLOCKS AND LIMIT
SWITCHES.  INSPECT MOTORS, REDUCTION GEARS AND BRAKES FOR
OVERHEATING, VIBRATION OR UNUSUAL NOISES. REPORT CONDITIONS FOUND TO
SHIP'S CSMP.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1346 of 1693

Q-57211-8   / DUMBWAITER - RPR MJC: EXECQL46 Rev Date: 08/30/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast:

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ELECTRICAL, ELECTRONIC, MECHANICAL AND STRUCTURAL REPAIRS
PER CONDITION ASSESSMENT RECOMMENDATIONS.  INSPECT COMPONENTS
INCLUDING BRAKE, MOTOR, CONTROLLER, GEAR REDUCER, SPRINGS, RAILS, TRAYS,
INTERLOCKS AND LIMIT SWITCHES.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1347 of 1693

M-57211-9   / (M)DUMBWAITER - LD TST MJC: EXECML60 Rev Date: 08/30/2003

Sit Reqs: Priority: Mandatory Qty: 1  Matl Forecast: NO 

Depot Freq: 60 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-572, PARA. 572-3.2 NSTM CH-572, PARA. 572-3.3 

Problem Description: Recommended Solution:Reason:
LOAD-TEST THE DUMBWAITERS OF THE SHIP STORES HANDLING EQUIPMENT.
ACCOMPLISH A SATISFACTORY NO-LOAD TEST THRU FULL RANGE OF TRAVEL AT
RATED SPEED FOR THREE (3) COMPLETE CYCLES.  ACCOMPLISH A SATISFACTORY
LOAD TEST IN ALL MODES OF OPERATION AT 115% OF RATED LOAD AT RATED
SPEED.  REPORT CONDITIONS FOUND TO SHIP'S CSMP.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1348 of 1693

M-58111-1   / (M)AHR/AHR CHAIN - INSP/PSV MJC: OXECM001 Rev Date: 04/02/2003

Sit Reqs: Priority: Mandatory Qty:   1 Matl Forecast: NO 

Depot Freq: 144 Equip/Task:   1 Matl Cost: 1,350 ManDays:    30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH 582, PARA. 581-2.7  

Problem Description: Recommended Solution:Reason:
REMOVE AND DISASSEMBLE ANCHORS, SWIVEL SHOTS, CHAIN, DETACHABLE LINKS,
AND STOPPERS AND INSPECT. INSPECT ANCHOR CHAIN SHACKLES, PINS, CROWN
PINS AND SWIVELS.  NDT ALL DETACHABLE LINKS.  SUBMIT A REPORT OF
CONDITIONS FOUND TO THE SHIP'S CSMP.  REPLACE COMPONENTS NOT MEETING
SPECIFICATIONS.  ON COMPLETION OF REPAIRS, PAINT SHOT IDENTIFICATION AND
WIRE MARK CHAINS.  INSTALL AND WIRE-LOCK BITTER END SHACKLES AS
APPLICABLE.  ASSEMBLE AND RESTOW ANCHORS AND CHAINS.   NOTE:  1. SPEC
DEVELOPED TO BE IAW SWT 581-01.  2. USE SI 009-32 FOR GUIDANCE IN
DEVELOPING SPEC.

NSTM REQUIREMENT DUEPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1349 of 1693

I-58111-2   / AHR WNDLS UNIT - INSP MJC: OXECI013 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE ANCHOR WINDLASS UNIT.  REPORT CONDITIONS FOUND TO
SHIP'S CSMP.    INCLUDE THE FOLLOWING AS APPLICABLE: A. ALARM AND SAFETY
DEVICES.  B. ELECTRICAL INSULATION RESISTANCE TEST.  C. ELECTRICAL
SIGNATURE ANALYSIS (ESA) SURVEY.  D. VIBRATION ANALYSIS SURVEY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1350 of 1693

Q-58111-3   / AHR WNDLS MOT - RPR MJC: OXECQ011 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE ANCHOR WINDLASS ELECTRIC MOTOR PER
CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND
ACCOMPLISH ONE OF THE FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.
ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1351 of 1693

Q-58111-5   / AHR WNDLS (GR) - RPR MJC: OXECQ017 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: YES

Depot Freq: 67 Equip/Task:   1 Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE ANCHOR WINDLASS PER CONDITION ASSESSMENT RECOMMENDATIONS
AND APPLICABLE TECHNICAL MANUAL. OPEN, CLEAN AND INSPECT ALL
COMPONENTS. RECORD AS FOUND CLEARANCES AND RUNOUTS AND PROVIDE A
REPORT OF CONDITIONS FOUND TO THE NAVAL SUPERVISING ACTIVITY. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST.
REASSEMBLE UNIT USING NEW BEARINGS, DOWELS, GASKETS, KEYS, LOCKNUTS,
LOCKWASHERS, O-RINGS, PINS, SEALS, SHIMS, SPACERS AND SPRINGS. REPLACE
MISSING/UNSERVICEABLE FASTENERS. ENSURE SAT ALIGNMENT AND LUBRICATE
THE EQUIPMENT. RECORD POST REPAIR CLEARANCES AND RUNOUTS. FLUSH AND
CLEAN REDUCTION GEAR SUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.  A. FREE AND ADJUST OPERATING GEAR AND LINKAGE.  B. RESURFACE AND
MACHINE BRAKE DRUMS.  C. STONE AND/OR DRESS PINION AND GEAR TOOTH TO
REMOVE HIGH SPOTS.  D. REPLACE RIVETS AND CHOCKS.  E. REPAIR ELECTRIC
BRAKE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1352 of 1693

Q-58111-6   / AHR WNDLS MOT - REPL MJC: OXECQ018 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ANCHOR WINDLASS MOTOR AND CONTROLLER - ACCOMPLISH THE FOLLOWING: A.
REPLACE THE MOTOR.   B. CLEAN, INSPECT, TEST AND MINOR REPAIR CONTROLLER.
C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF
THIS TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1353 of 1693

J-58111-19   / AHR WNDLS MOT-RWND MJC: EXECJE01 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ANCHOR WINDLASS ELECTRIC MOTOR IN ACCORDANCE WITH THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1354 of 1693

J-58111-20   / AHR WNDLS MOT-RPR MJC: EXECJE02 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ANCHOR WINDLASS ELECTRIC MOTOR IN ACCORDANCE WITH
THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1355 of 1693

J-58111-21   / AHR WNDLS MOT BRG-REPL MJC: EXECJE03 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 1,125 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ANCHOR WINDLASS ELECTRIC MOTOR. REPLACE BEARINGS.
ASSEMBLE. ALIGN MOTOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1356 of 1693

J-58111-28   / AHR WNDLS (GR) ELEC BRAKE -RPR MJC: EXECJI42 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE BRAKE. REMOVE THE OLD BRAKE LINING PADS AND RIVETS.
REPLACE BRAKE LINING PADS AND RIVETS WITH NEW. INSPECT THE BRAKE DRUM.
REPORT CONDITIONS FOUND TO THE NSA. RESURFACE AND MACHINE BRAKE DRUM
AS NEEDED. REASSEMBLE THE BRAKE. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1357 of 1693

J-58111-29   / AHR WNDLS (GR) BRAKE DRUM -RPR MJC: EXECJI43 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RESURFACE AND MACHINE ANCHOR WINDLASS ELECTRIC BRAKE DRUM.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1358 of 1693

J-58111-30   / AHR WNDLS PINION/GR TOOTH -RPR MJC: EXECJI44 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 900 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE ANCHOR WINDLASS REDUCTION GEAR. STONE AND/OR DRESS PINION
AND GEAR TOOTH TO REMOVE HIGH SPOTS. REASSEMBLE THE REDUCTION GEAR.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1359 of 1693

M-58311-1 A / (M)BOAT DAVITS - LD TST MJC: OXECM008 Rev Date: 06/07/2002

Sit Reqs: Priority: Mandatory Qty:   1 Matl Forecast: NO 

Depot Freq: 12 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CHAPTER 583 PARA 583-9.6.2 

Problem Description: Recommended Solution:Reason:
VISUALLY INSPECT AND ACCOMPLISH STATIC, DYNAMIC AND WORKING LOAD TESTS
ON THE BOAT HANDLING DAVIT SYSTEM, INCLUDING QUICK RELEASE HOOKS.
INSPECT FOUNDATION FOR STRUCTURAL DAMAGE.  ENSURE SATISFACTORY BOAT
TRACKWAY ALIGNMENT PRIOR TO DEPOT LEVEL AVAILABILITY.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.    ON COMPLETION OF TEST, INSPECT DAVITS
AND SUPPORTING STRUCTURES FOR SIGN OF DAMAGE OR PERMANENT DISTORTION
DUE TO TEST.  PREPARE AND INSTALL NEW OR ANNOTATE EXISTING LABEL PLATE(S)
TEST DATA.   USE OF WATER BAGS FOR LOAD TESTS IS A BEST BUSINESS PRACTICE.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1360 of 1693

I-58311-2   / BOAT HOIST WN ASSY - INSP MJC: OXECIF92 Rev Date: 03/09/1999

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH INSPECTION AND TESTING OF THE BOAT HOISTING WINCH ASSEMBLY.
REPORT CONDITIONS FOUND TO SHIP'S CSMP.    INCLUDE HYDRAULIC, ELECTRICAL,
ELECTRONIC, MECHANICAL AND STRUCTURAL COMPONENTS AND THE FOLLOWING
AS APPLICABLE:  A. BOAT HOISTING WINCH  B. BOAT HOISTING WINCH ELECTRIC
MOTOR  C. BOAT HOISTING WINCH HYDRAULIC BRAKE  D. BOAT HOISTING WINCH
HYDRAULIC TRANSMISSION

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1361 of 1693

M-58311-5   / (M)BOAT SLINGS - LD TST MJC: OXECM002 Rev Date:

Sit Reqs: Priority: Mandatory Qty:   X Matl Forecast: NO 

Intermediate Freq: 18 Equip/Task:   X Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM  CHAPTER 583  

Problem Description: Recommended Solution:Reason:
INSPECT AND LOAD-TEST THE BOAT SLINGS. CONDUCT TEST IN ACCORDANCE WITH
MRC ________ . SUBMIT A WEIGHT TEST REPORT TO THE  SHIP'S 3M
COORDINATOR/SHIP'S MAINTENANCE OFFICER.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1362 of 1693

Q-58311-6   / BOAT DAVIT WN ASSY - RPR MJC: OXECQF89 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays:    15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE BOAT DAVIT WINCH ASSEMBLY PER CONDITION ASSESSMENT
RECOMMENDATIONS. REMOVE WIRE ROPE. DRAIN OIL FROM GEAR CASE.
DISASSEMBLE & CLEAN ALL COMPONENTS FOR INSPECTION. REPORT CONDITIONS
FOUND TO NSA.   ON COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE
FOLLOWING LIST, ASSEMBLE WINCH USING NEW BEARINGS, GASKETS, SEALS,
SPRINGS AND SPRING FOLLOWERS. REPLACE MISSING AND/OR UNSERVICEABLE
FASTENERS. LUBRICATE WINCH AND WIRE ROPE. REPLACE GEAR CASE OIL.  A.
REPAIR ELECTRIC BRAKE.  B. REPAIR DESIGNATED BRAKE LINKAGES.  C. REPLACE
BRAKE PADS.  D. REPLACE DESIGNATED CENTRIFUGAL CLUTCH COMPONENTS.  E.
REPLACE DESIGNATED LIMIT SWITCHES.  F. REPLACE DESIGNATED GEARS.  G.
REPLACE OVER-RUNNING CLUTCH MANUAL BRAKE COMPONENTS.  H. REPLACE
DESIGNATED SAFETY SWITCHES.  I. REPLACE TENSIONING DEVICE.  J. RESURFACE
AND MACHINE BRAKE DRUM.  K. CONDUCT WEIGHT TEST.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1363 of 1693

Q-58311-7   / BOAT DAVIT WN ELEC MOT - RPR MJC: OXECQF90 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE ELECTRIC MOTOR OF THE BOAT HANDLING DAVIT
SYSTEM WINCH PER CONDITION ASSESSMENT RECOMMENDATIONS.  REMOVE
MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1364 of 1693

Q-58311-8   / BOAT DAVIT WIRE ROPE - REPL MJC: OXECQF91 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE THE MAIN CABLES (WIRE ROPE) OF THE BOAT HANDLING DAVIT SYSTEM
PER CONDITION ASSESSMENT RECOMMENDATIONS.  ACCOMPLISH PROOF TESTING
OF EACH NEW WIRE ROPE, COMPLETE WITH END FITTING, TO 40% OF BREAKING
STRENGTH.  ACCOMPLISH SATISFACTORY WEIGHT TEST FOLLOWED BY A
SATISFACTORY  OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1365 of 1693

M-58311-26   / (M)SLEWING ARM DAVIT-INSP/TST MJC: EXECMJ22 Rev Date: 11/25/2003

Sit Reqs: Priority: Mandatory Qty: 1  Matl Forecast: NO 

Depot Freq: 12 Equip/Task: 1  Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-583, PARA. 583-9.6.1  

Problem Description: Recommended Solution:Reason:
INSPECT THE FOLLOWING ON THE SLEWING ARM DAVIT (SLAD):  A. THE SLAD
HYDRAULIC PUMP MOTOR .  B.   HYDRAULIC PUMP ELECTRIC MOTOR.  C.  WIRE ROPE
AND FITTINGS.  D. INSPECT SLAD SUPPORTING STRUCTURES .  E. CONTROL STAND
AS REQUIRED.   LOAD-TEST THE THE SLEWING ARM DAVIT AND SUBMIT A REPORT
OF CONDITIONS FOUND TO THE NAVAL SUPERVISING ACTIVITY.   NOTE: 1.
LOAD-TESTING IS REQUIRED AFTER REPAIR OR REPLACEMENT OF LOAD-BEARING
COMPONENTS OR EQUIPMENT REMOVAL.   USE OF WATER BAGS FOR LOAD TESTS IS
A BEST BUSINESS PRACTICE.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1366 of 1693

D-58311-29   / SHIPALT FFG7-00395D-ACCOMP MJC: EXSAD461 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00395D "BOAT DAVIT CONTROL CONSOLE
MODIFICATION"" WHCH PROVIDES A HINGED COVER OVER THE MASTER SWITCH
HANDLE AT THE BOAT DAVIT CONTROL CONSOLE TO PREVENT ACCIDENTAL
OPERATION OF THE BOAT DAVIT MASTER CONTROL SWITCH.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1367 of 1693

Q-58311-30   / SLEWING ARM DAVIT - RPR MJC: QXECQ002 Rev Date: 02/04/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,700 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE SLEWING ARM DAVIT (SLAD) PER CONDITION ASSESSMENT
RECOMMENDATIONS.  A.  REPAIR THE SLAD HYDRAULIC PUMP MOTOR .  B.  REPAIR
HYDRAULIC PUMP ELECTRIC MOTOR.  C.  REPLACE WIRE ROPE AND FITTINGS  D.
INSPECT AND REPAIR SLAD SUPPORTING STRUCTURES .  E. REPAIR CONTROL
STAND AS REQUIRED.  UPON COMPLETION OF REPAIRS OPERATIONALLY TEST.
NOTE:  LOAD-TESTING IS REQUIRED AFTER REPAIR OR REPLACEMENT OF
LOAD-BEARING COMPONENTS OR EQUIPMENT REMOVAL.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1368 of 1693

K-58311-35   / SHIPALT FFG7-00436K-ACCOMP MJC: EXSAK569 Rev Date: 06/03/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 170,000 ManDays: 73

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00436K, SLEWING ARM DAVIT (SLAD), WHICH REMOVES
EXISTING TRACKWAY DAVIT AND REPLACES WITH COTS DAVIT WITH CONSTANT
TENSION WINCH (CTW). (THE RHIB WILL BE RETAINED). INSTALLATION OF THE COTS
DAVIT WILL REQUIRE MODIFICATIONS TO THE 01 LEVEL PLATFORM, BOAT CRADLES
AND LIFERAILS. AREA IMPACTED: PORT SIDE MAIN DECK TO 01 LVL APPROX FR 220.

SHIPALT FFG7-00436K, SLEWING ARM DAVIT
(SLAD), NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1369 of 1693

J-58311-44   / BOAT DAVIT WN MOT-RWND MJC: EXECJD41 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE BOAT HANDLING DAVIT SYSTEM WINCH IN
ACCORDANCE WITH THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33. ALIGN
MOTOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1370 of 1693

J-58311-45   / BOAT DAVIT WN MOT-RPR MJC: EXECJD42 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE BOAT HANDLING DAVIT SYSTEM WINCH
IN ACCORDANCE WITH THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.
ALIGN MOTOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT
(300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1371 of 1693

J-58311-46   / BOAT DAVIT WN MOT BRG - REPL MJC: EXECJD43 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE BOAT HANDLING DAVIT SYSTEM
WINCH. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1372 of 1693

J-58311-47   / BOAT DAVIT WN ELEC BRAKE - RPR MJC: EXECJI45 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE BOAT DAVIT WINCH ASSEMBLY ELECTRIC BRAKE. REMOVE THE
OLD BRAKE LINING PADS AND RIVETS. REPLACE BRAKE LINING PADS AND RIVETS
WITH NEW. INSPECT THE BRAKE DRUM. REPORT CONDITIONS FOUND TO THE NSA.
RESURFACE AND MACHINE BRAKE DRUM AS NEEDED. REASSEMBLE AND ADJUST
THE BRAKE. ACCOMPLISH SATISFACTORY OPERATIONAL AND LOAD TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1373 of 1693

J-58311-48   / BOAT DAVIT WN BRAKE DRUM - RPR MJC: EXECJI46 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE BOAT DAVIT WINCH ASSEMBLY BRAKE. RESURFACE AND
MACHINE THE BRAKE DRUM. REASSEMBLE AND ADJUST THE BRAKE. LUBRICATE THE
BRAKE, IF APPLICABLE. ACCOMPLISH SATISFACTORY OPERATIONAL AND LOAD
TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1374 of 1693

J-58311-49   / BOAT DAVIT WN BRAKE PADS -REPL MJC: EXECJI47 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE BOAT DAVIT WINCH ASSEMBLY BRAKE. REMOVE THE OLD BRAKE
LINING PADS AND RIVETS. REPLACE BRAKE LINING PADS AND RIVETS WITH NEW.
REASSEMBLE AND ADJUST THE BRAKE. LUBRICATE THE BRAKE, IF APPLICABLE.
ACCOMPLISH SATISFACTORY OPERATIONAL AND LOAD TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1375 of 1693

J-58311-50   / DAVIT WN BRAKE LINKAGES - RPR MJC: EXECJI48 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE BOAT DAVIT WINCH ASSEMBLY WIRE ROPE. DRAIN AND DISPOSE OF
OIL FROM GEAR CASE. DISASSEMBLE THE WINCH AS NEEDED. REPAIR BRAKE
LINKAGES. REASSEMBLE WINCH USING NEW GASKETS, SEALS, SPRINGS AND
SPRING FOLLOWERS. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS.
LUBRICATE WINCH. LUBRICATE AND REINSTALL WIRE ROPE. REPLACE GEAR CASE
OIL. ACCOMPLISH SATISFACTORY OPERATIONAL AND LOAD TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1376 of 1693

J-58311-51   / WN CNTFGL CLUTCH CMPNTS - REPL MJC: EXECJI49 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE BOAT DAVIT WINCH ASSEMBLY WIRE ROPE. DRAIN AND DISPOSE OF
OIL FROM GEAR CASE. DISASSEMBLE THE WINCH AS NEEDED. DISASSEMBLE THE
CENTRIFUGAL CLUTCH ASSEMBLY AND REPLACE COMPONENTS WITH NEW.
RESASSEMBLE AND ADJUST THE CLUTCH ASSEMBLY. ENSURE ROTATION OF
CLUTCH IS CORRECT DURING REASSEMBLY. REASSEMBLE WINCH USING NEW
GASKETS, SEALS, SPRINGS AND SPRING FOLLOWERS. REPLACE MISSING AND/OR
UNSERVICEABLE FASTENERS. LUBRICATE WINCH. LUBRICATE AND REINSTALL WIRE
ROPE. REPLACE GEAR CASE OIL. ACCOMPLISH SATISFACTORY OPERATIONAL AND
LOAD TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1377 of 1693

J-58311-52   / WN CLUTCH BRAKE CMPNTS - REPL MJC: EXECJI50 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE BOAT DAVIT WINCH ASSEMBLY WIRE ROPE. DRAIN AND DISPOSE OF
OIL FROM GEAR CASE. DISASSEMBLE THE WINCH AS NEEDED. DISASSEMBLE THE
OVER-RUNNUNG CLUTCH MANUAL BRAKE ASSEMBLY AND REPLACE COMPONENTS
WITH NEW. RESASSEMBLE, LUBRICATE AND ADJUST THE OVER-RUNNING CLUTCH
MANUAL BRAKE ASSEMBLY. REASSEMBLE WINCH USING NEW GASKETS, SEALS,
SPRINGS AND SPRING FOLLOWERS. REPLACE MISSING AND/OR UNSERVICEABLE
FASTENERS. LUBRICATE WINCH. LUBRICATE AND REINSTALL WIRE ROPE. REPLACE
GEAR CASE OIL. ACCOMPLISH SATISFACTORY OPERATIONAL AND LOAD TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1378 of 1693

J-58311-53   / DAVIT WN TENSIONING DVC - REPL MJC: EXECJI51 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE EXISTING AND INSTALL NEW BOAT DAVIT WINCH ASSEMBLY TENSIONING
DEVICE. ACCOMPLISH SATISFACTORY OPERATIONAL AND LOAD TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1379 of 1693

J-58311-54   / DAVIT WN LIMIT SWITCH-RPR/REPL MJC: EXECJI52 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR/REPLACE BOAT DAVIT WINCH ASSEMBLY LIMIT SWITCHES. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1380 of 1693

J-58311-55   / DAVIT WN WEIGHT TST - ACCOMP MJC: EXECJI53 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH A WEIGHT TEST OF THE BOAT DAVIT WINCH ASSEMBLY.TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1381 of 1693

J-58311-56   / SLEWING ARM DAVIT HYDR MOT-RPR MJC: EXECJI54 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,700 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN THE SLEWING ARM DAVIT HYDRAULIC MOTOR CASING. CLEAN AND INSPECT
ALL COMPONENTS. RECORD AS-FOUND AND POST REPAIR DIMENSIONS AND
CLEARANCES OF CYLINDER BARRELS, PISTONS AND VALVE PLATE. ACCOMPLISH
NON-DESTRUCTIVE TESTING OF PUMP DRIVE SHAFT, CYLINDER BARRELS AND
VALVE PLATE. SUBMIT A REPORT OF CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST,
REASSEMBLE UNIT USING NEW BEARINGS, GASKETS, "O"-RINGS AND MECHANICAL
SEALS. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  A. LAP CYLINDER BARREL AND VALVE PLATE
SURFACES  B. REPLACE BEARINGS (THRUST,RADIAL), CYLINDER BARRELS, PISTONS,
SHAFT(MN), TILTING BLOCK AND VALVE PLATE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1382 of 1693

J-58311-57   / SLEWING ARM DAVIT HYDR PMP-RPR MJC: EXECJI55 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,700 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OPEN THE SLEWING ARM DAVIT HYDRAULIC PUMP CASING. CLEAN AND INSPECT ALL
COMPONENTS. RECORD AS-FOUND AND POST REPAIR DIMENSIONS AND
CLEARANCES OF CYLINDER BARRELS, PISTONS AND VALVE PLATE. ACCOMPLISH
NON-DESTRUCTIVE TESTING OF PUMP DRIVE SHAFT, CYLINDER BARRELS AND
VALVE PLATE. SUBMIT A REPORT OF CONDITIONS FOUND TO THE NSA. ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST,
REASSEMBLE UNIT USING NEW BEARINGS, GASKETS, "O"-RINGS AND MECHANICAL
SEALS. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS. ALIGN ELECTRIC
MOTOR TO PUMP. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.  A. LAP
CYLINDER BARREL AND VALVE PLATE SURFACES  B. REPLACE BEARINGS
(THRUST,RADIAL), CONNECTING RODS, CYLINDER BARRELS, PISTONS, SHAFT(MN),
SOCKET RING, TILTING BLOCK AND VALVE PLATE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1383 of 1693

J-58311-58   / SLEWING ARM DAVIT PMP MOT-RPR MJC: EXECJI56 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,700 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE SLEWING ARM DAVIT HYDRAULIC PUMP ELECTRIC MOTOR IN
ACCORDANCE WITH THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17. ALIGN
MOTOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT
(300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1384 of 1693

J-58311-59   / SLEWING ARM DAVIT PMP MOT-RWND MJC: EXECJI57 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,700 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE SLEWING ARM DAVIT HYDRAULIC PUMP ELECTRIC MOTOR IN
ACCORDANCE WITH THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33. ALIGN
MOTOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1385 of 1693

J-58311-60   / SLEWING ARM DAVIT MOT BRG-REPL MJC: EXECJI58 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,700 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE SLEWING ARM DAVIT HYDRAULIC PUMP ELECTRIC MOTOR.
REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1386 of 1693

J-58311-61   / SLEWING ARM DAVIT SIS MOT-RPR MJC: EXECJI59 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,700 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE SLEWING ARM DAVIT HYDRAULIC PUMP ELECTRIC
MOTOR PER CONDITION ASSESSMENT RECOMMENDATIONS. REMOVE MOTOR AND
SEND TO A QUALIFIED SEALED INSULATION SYSTEM (SIS) MOTOR REPAIR FACILITY
FOR REPAIR. ON COMPLETION OF REPAIRS, REINSTALL AND ALIGN MOTOR.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1387 of 1693

J-58311-62   / SLEWING ARM DAVIT WIRE - REPL MJC: EXECJI60 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,700 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE EXISTING AND INSTALL NEW SLEWING ARM DAVIT WIRE ROPE AND
FITTINGS. LUBRICATE WIRE ROPE. ACCOMPLISH SATISFACTORY OPERATIONAL AND
LOAD TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1388 of 1693

J-58311-63   / SLEWING ARM DAVIT STRUCT - RPR MJC: EXECJI61 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,700 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT SLEWING ARM DAVIT SUPPORTING STRUCTURES. SUBMIT A REPORT OF
CONDITIONS FOUND TO THE NSA. REPAIR THE SLEWING ARM DAVIT, AS
AUTHORIZED. REPLACE MISSING AND/OR UNSERVICEABLE FASTENERS.
ACCOMPLISH SATISFACTORY OPERATIONAL AND LOAD TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1389 of 1693

J-58311-64   / SLEWING ARM DAVIT CONT STA-RPR MJC: EXECJI62 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,700 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND INSPECT SLEWING ARM DAVIT OPERATOR CONTROL STATION
COMPONENTS. SUBMIT A REPORT OF CONDITIONS FOUND TO THE NSA.
REPAIR/REPLACE AND PRESERVE THE OPERATOR CONTROL STATION
COMPONENTS, AS AUTHORIZED. REPLACE MISSING AND/OR UNSERVICEABLE
FASTENERS, CONNECTORS, LUGS, WIRE MARKERS, CLAMPS AND ENCLOSURE
HARDWARE. ACCOMPLISH SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1390 of 1693

J-58311-65   / SLEWING ARM DAVIT BRG - REPL MJC: EXECJI63 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 2,700 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE EXISTING AND INSTALL NEW SLEWING ARM DAVIT BEARINGS AND
BUSHINGS. REPLACE MISSING AND/OR UNSERVICEABLE SEALS, SPACERS,
WASHERS, SPRINGS, GASKETS, PACKING, O-RINGS AND FASTENERS. ACCOMPLISH
SATISFACTORY OPERATIONAL AND LOAD TESTS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1391 of 1693

I-58331-1   / LIFT FITTINGS - INSP/TST MJC: OXECI020 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   X Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND LOAD TEST THE LIFTING PADS, SHACKLES AND PINS FOR THE PORT
AND STARBOARD SMALL BOATS. REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1392 of 1693

D-58331-4   / SHIPALT FFG7-00454D-ACCOMP MJC: EXSAD542 Rev Date: 06/13/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 12,085 ManDays: 38

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00454D, INFLATABLE BOAT ALT, WHICH PROVIDES SAFE
STOWAGE OF GASOLINE THAT WILL BE REQUIRED ON EACH SHIP AS PART OF ITS
FORCE PROTECTION PACKAGE AND INSTALLS TWO (2) FUEL CAN JETTISON RACKS
ON THE MAIN DECK (APPROXIMATELY FRAME 140 PORT) TO HOLD FOUR (4) OF THE
FUEL CANS CURRENTLY SUPPLIED TO EACH SHIP WITH ITS ZODIAC BOAT KITS. A
PCMS BLANKET WILL BE PROVIDED TO COVER THE FUEL CANS.

SHIPALT FFG7-00454D, INFLATABLE BOAT ALT,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1393 of 1693

I-58821-1   / RAST SYS - INSP MJC: OXECI003 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE RECOVERY ASSIST, SECURING AND TRAVERSING (RAST)
SYSTEM. TO INCLUDE HYDRAULIC SYSTEMS AND RESPECTIVE COMPONENTS, RAPID
SECURING DEVICES, WIRE ROPE, SHEAVE ASSEMBLIES, SHOCK ABSORBERS AND
ROLLERS.  INSPECT TROUGHS, POSTS, BLOCKS  REPORT CONDITIONS FOUND TO
SHIP'S CSMP.    NOTE: 1. TO BE ACCOMPLISHED BY ASIR IAW NAEC-91-8064.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1394 of 1693

Q-58821-2   / RAST SYS - RPR MJC: OXECQ005 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 7,200 ManDays:   160

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. REMOVE & REINSTALL RAPID SECURING DEVICE. B. REMOVE, TAG AND STORE
TRACK AND SIDE PLATES. C. REMOVE & REINSTALL RAST CABLE. D.  BLAST AND
PRESERVE TROUGH. E. ACCOMPLISH DESIGNATED WELD REPAIRS. F. PREPARE,
INSPECT, PRESERVE AND NON-SKID TRACK & SIDE PLATES. G. INSPECT AND REPAIR
CABLE GUTTER ASSEMBLIES. H. REPLACE TROUGH DRAIN BASKETS I. PROVIDE
_____ MANDAYS AND ____ DOLLARS OF MATERIAL FOR ADDITIONAL REPAIRS NOT
PREVIOUSLY IDENTIFIED J. PERFORM FLUSH OF RAST DRAINAGE SYSTEM. K.
REPLACE _____ RAST TRACK PLATE FASTENERS. L. REPLACE _____ RAST SIDE
PLATE FASTENERS. M. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST OF RAST
SYSTEM W/ASIR.  POC FOR RAST IS DON GARLAND ASIR SAN DIEGO, CA
619-556-2471/2472.  NOTE:  USE SI 009-32 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE
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M-58821-3 A / (M)RAST SYS - CERT MJC: OXECM003 Rev Date:

Sit Reqs: Priority: Mandatory Qty:   1 Matl Forecast: NO 

Depot Freq: 24 Equip/Task:   1 Matl Cost: ManDays:    20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NAVAIR INST. 3120.1C  

Problem Description: Recommended Solution:Reason:
CERTIFY THE RECOVERY ASSIST, SECURING AND TRAVERSING SYSTEM (RAST) TO
VALIDATE THE SAFETY CRITERIA REQUIREMENTS OF THE AVIATION FACILITY.  NOTE:
CONTACT NAWC FOR INSPECTION AND RECERTIFICATION.

NAVAIR INSTRUCTION 3120 REQUIREMENT DUEBASELINE
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I-58821-4   / RAST PLATES - CLN/INSP MJC: OXECI014 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. REMOVE & REINSTALL RAPID SECURING DEVICE.  B. REMOVE THE C. RAST TRACK
AND SIDE PLATES, CLEAN, INSPECT PRESERVE AND REINSTALL PLATES.  D.
REPLACE _____ RAST TRACK PLATE FASTENERS. E. REPLACE _____ RAST SIDE
PLATE FASTENERS. F. REPLACE RAST CABLE BELLMOUTH AND SEAL. G.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST OF RAST SYSTEM W/ASIR.
NOTE:  USE SI 009-32 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE
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I-58821-5   / RAST TRACK - PULL TST MJC: OXECI015 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 72 Equip/Task:   1 Matl Cost: ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CONDUCT A PULL TEST IN ACCORDANCE WITH NAEC 91-8064  NOTE: 1. THIS TEST IS
IN SUPPORT OF AVIATION RECERTIFICATION AND MUST BE COORDINATED AND
WITNESSED BY ASIR OR AUTHORIZED AGENCY.

TBDBASELINE
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Q-58821-6   / RAPID SECURING DVC - REPL MJC: OXECQ020 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MK-698/W42U-1(V) RAPID SECURING DEVICE - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE DEVICE, INSTALL AND TEST REPLACEMENT OBTAINED FROM THE
ROTATABLE POOL.  B. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: 1. SPECIAL TOOL & CRANE SERVICES REQ'D *
FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE
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R-58821-7   / AVIATION FACIL DISCREP - CORR MJC: EXSYR141 Rev Date: 07/09/1999

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 8,100 ManDays: 49

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
PROVIDE RESERVATION OF ___ MANDAYS AND $______ MATERIAL TO CORRECT
INCIDENTAL GOVERNMENT RESPONSIBLE DISCREPANCIES DISCOVERED DURING
NAWC AVIATION FACILITIES ASSIST VISIT.

DISCREPANCIES DISCOVERED DURING NAWC
AVIATION FACILITIES ASSIST VISIT REQUIRE
CORRECTION.

BASELINE
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A-58821-8   / AER FFG7-67026E-ACCOMP MJC: EXTYA366 Rev Date: 09/30/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 10 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67026E "RAST ELECT. CABLE GUTTER AND GUTTER PAD
REMOVAL" WHICH REMOVES ALL GUTTER SECTIONS IN THE RAST TRACK EXCEPT
FOR THE FORWARD MOST SECTIONS, TWO (2) ELEVATED GUTTER PADS WELDED TO
THE TROUGH DIRECTLY AFT OF THE FORWARD LEVER ASSEMBLY, AND  REMOVAL
OF GUTTER CUTOUTS.

TYCOM AUTHORIZED ALTERATIONBASELINE
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A-58821-12   / AER FFG7-00195-ACCOMP MJC: EXTYA754 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 7,524 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-00195 WHICH RELOCATES STARBOARD HESS STATION
FROM HELO HANGAR NO. 2 TO HELO HANGAR NO. 1.

AER FFG7-00195, HESS CIRCUIT BREAKER, NOT
ACCOMPLISHED

BASELINE
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A-58821-13   / AER FFG7-00197-ACCOMP MJC: EXTYA755 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 19,450 ManDays: 31

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-00197 WHICH REPLACES WYNN MARINE LTD LSO TYPE A
WIPERS WITH WYNN MARINE LTD LSO TYPE D WIPERS. TYPE D WIPERS CAN BE
EASILY INSTALLED BY USING A MOUNTING PLATE ADAPTER W1642 OVER THE
EXISTING MOTOR TYPE WYN 61, USING WYNN DRAWINGS W1642-340 AND
W1642-343.

AER FFG7-00197, TYPE D LSO WINDOW WIPER
REPL, NOT ACCOMPLISHED

BASELINE
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I-58821-14   / HELICOPTER HANGAR DOOR - INSP MJC: EXECIK46 Rev Date: 12/09/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE ROLLER CURTAIN EXTERIOR SURFACES, DOOR PANEL SEALS,
ROLLERS, DOGGING MECHANISM AND DOOR LOCKING SWITCHES AND LINKAGES.
REPORT CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE
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Q-58821-15   / HELICOPTER HANGAR DOOR - RPR MJC: EXECQL14 Rev Date: 12/09/2003

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
REPAIR THE HELO HANGAR ROLLER CURTAIN DOOR ASSEMBLIES (P/S) PER
CONDITION ASSESSMENT RECOMMENDATIONS AND AS DESIGNATED.  ON
COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, REINSTALL
COMPONENTS.  A.  ALIGN DOOR.   B. REPLACE GASKETS.   ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.

TBDPE ROLLDOWN MTG 6/
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I-59311-1   / SEW SYS - INSP MJC: EXECI225 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND OPERATIONALLY-TEST THE SEWAGE DISPOSAL SYSTEM.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP.  INCLUDE:  A. PUMPS (ASPIRATION, INJECTION,
MACERATOR, TRANSFER, VACUUM).  B. ALARMS C. SENSORS D. HYDROGEN SULFIDE
MONITORS  E. CONTROL AND TIMING DEVICE  F. VALVES G. VALVE OPERATING GEAR,
REMOTE.  NOTE: NOT ALL COMPONENTS APPLY TO ALL CLASSES.

TBDPE/PLANNER MTG
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M-59311-2   / (M)CHT TK - INSP MJC: EXECM142 Rev Date:

Sit Reqs: Priority: Mandatory Qty:   2 Matl Forecast: NO 

Depot Freq: 36 Equip/Task:   1 Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-593, PARA. 593-4.2.21  

Problem Description: Recommended Solution:Reason:
INSPECT THE CHT TANK TO INCLUDE ALL INTERNAL TANK SURFACES, ALL
SUPPORTING STRUCTURES AND BRACING ATTACHED THERETO; ALL FLUSHING
NOZZLES, STRAINER BASKETS, FITTINGS AND PENETRATIONS, FROM TANK UP TO
AND INCLUDING FIRST FLANGE FOR FILL, TRANSFER, DRAIN, AND VENT; FITTINGS
FOR LOCAL AND REMOTE LEVEL MONITORS AND ACCESS MANHOLES AND
ASSOCIATED HARDWARE.  REPORT CONDITIONS FOUND TO THE NSA  TO INCLUDE
THE FOLLOWING, AS APPLICABLE: A. COATING SYSTEM B. LADDERS AND
ASSOCIATED HARDWARE C. PIPING TRANSVERSING TANKS AND ATTACHED
BRACKETS D. SOUNDING TUBES AND ATTACHED BRACKETS E. TANK OVERFLOWS
AND ATTACHED BRACKETS F. TANK VENTS AND ATTACHED BRACKETS G.
TERMINATING PIPING WITHIN TANK AND ATTACHED BRACKETS. NOTE:  1. ENSURE
TANKS ARE GAS FREE BEFORE ENTERING.

NSTM REQUIREMENT DUEPE/PLANNER MTG
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Q-59311-3   / CHT TK - GAS FREE MJC: MXECM001 Rev Date: 02/04/2004

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 36 Equip/Task:   1 Matl Cost: ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLEAN AND GAS FREE THE CHT TANK(S).  NOTE: THIS REQUIREMENT IS COVERED BY
A NAVSEA STANDARD ITEM FOR PRIVATE SECTOR AVAILABILITIES.

TBDBASELINE
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Q-59311-6   / SEW COMMINUTOR - RPR MJC: EXECQD22 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 540 ManDays:    12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE COMMINUTER OF THE SEWAGE DISPOASAL SYSTEM.
OPEN THE CASING.  ACCOMPLISH SANITARY AND HYGIENIC REQUIREMENTS.  CLEAN
AND INSPECT ALL COMPONENTS.  MEASURE AND RECORD ROTOR DIMENSIONS AND
RUNOUTS, AND ROTATING AND STATIONARY CUTTER CLEARANCES.  ACCOMPLISH
NDT OF SHAFT AND SCREEN ASSEMBLY.  DISASSEMBLE.  REPLACE BEARINGS,
SEALS, AND O-RINGS.  REPLACE MISSING COMPONENTS.  REPLACE OR REPAIR
DEFECTIVE COMPONENTS.   ASSEMBLE.  INSTALL AND CONNECT USING NEW BELT,
FASTENERS AND FLANGE GASKETS.  ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE
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Q-59311-7   / SEW COMMINUTOR MOT - RPR MJC: EXECQD23 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 675 ManDays:    15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE ELECTRIC MOTOR OF THE COMMINUTOR OF THE
SEWAGE DISPOSAL SYSTEM PER CONDITION ASSESSMENT RECOMMENDATIONS.
REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE
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Q-59311-8   / SEW BLOWER ASSY - RMV/RPR MJC: EXECQF73 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE AND REPAIR THE BLOWER ASSEMBLY OF THE SEWAGE DISPOSAL SYSTEM
PER CONDITION ASSESSMENT RECOMMENDATIONS.  ACCOMPLISH SANITARY AND
HYGENIC REQUIREMENTS.

TBDBASELINE
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Q-59311-9   / SEW BLOWER ASSY MOT - RPR MJC: EXECQF74 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 450 ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE ELECTRIC MOTOR OF THE BLOWER ASSEMBLY OF
THE SEWAGE DISPOSAL SYSTEM PER CONDITION ASSESSMENT
RECOMMENDATIONS.  REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE
FOLLOWING:  A. THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS,
REINSTALL AND ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE
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Q-59311-10   / CHT PP - CLN MJC: EXECQ788 Rev Date: 03/08/2000

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 1,800 ManDays:    40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CHEMICALLY CLEAN THE CHT PIPING IN ACCORDANCE WITH NSTM CHAPTER 505.
PIPING TO BE DESIGNATED.  PROVIDE ____ MANDAYS AND ____ DOLLARS OF
MATERIAL TO ACCOMPLISH ADDITIONAL REPAIRS NOT PREVIOUSLY IDENTIFIED.
NOTE: USE SWT 593-02 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE
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Q-59311-11   / CHT TK - RPR/PSV MJC: QXECQ001 Rev Date: 02/04/2004

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 36 Equip/Task:   1 Matl Cost: 1,350 ManDays:    30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING REPAIRS TO THE CHT TANK(S): ON COMPLETION OF
REPAIRS, AS AUTHORIZED FROM THE FOLLOWING LIST, REINSTALL COVERS USING
NEW GASKETS AND FASTENERS.  ADJUST CONTROLS AND ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST: A. BLAST-CLEAN AND PRESERVE INTERIOR
SURFACES.  B. MECHANICALLY CLEAN AND PRESERVE INTERIOR SURFACES.  C.
REPLACE ALL HANGERS, AND AERATION DIFFUSERS  D. ACCOMPLISH AN
ULTRASONIC TESTING OF INTERIOR TANK PLATING, AS DIRECTED.  E. REPLACE  ____
LINEAR FEET OF INTERIOR PIPING.  F. REPLACE ____ SQUARE FEET OF TANK
PLATING.  CLAD WELD ____ ISOLATED AREAS AND ____ LINEAR FEET OF WELDED
SEAMS AND CRACKS.  G. REMOVE AND REPLACE LATEX CEMENT, AS APPLICABLE  H.
REPLACE ALL LEVEL SENSORS.  I. REPLACE ALL SPRAY NOZZLES.  NOTE:  USE SI
009-32 FOR GUIDANCE IN DEVELOPING SPEC.

TBDPE/PLANNER MTG
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Q-59311-12   / SEW INJ PMP - RPR MJC: EXECQF77 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 585 ManDays: 13

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE
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Q-59311-13   / SEW INJ PMP MOT - RPR MJC: EXECQF78 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 585 ManDays: 13

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE ELECTRIC MOTOR OF INJECTION PUMP OF THE
SEWAGE DISPOSAL SYSTEM PER CONDITION ASSESSMENT RECOMMENDATIONS.
REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE
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Q-59311-14   / SEW MACERATOR PMP - RPR MJC: EXECQF79 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP UNIT (CLOSE-COUPLED) TO THE SHOP. OPEN THE PUMP
SUCTION CASING. CLEAN AND INSPECT ALL COMPONENTS. RECORD CLEARANCES
AND RUNOUTS.  A. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR.  B. ACCOMPLISH
NDT OF PUMP CASING.  C. REPLACE SHAFT SLEEVE.  D. REPLACE IMPELLER (OEM OR
COMPOSITE).  E. MACHINE IMPELLER TO REQUIRED DIMENSIONS AND FIT KEY.  F.
MACHINE AND FIT WEARING RINGS (IF REQUIRED).  G. REPAIR CASING USING
WELD/AUTHORITY COATING SYSTEM.  H. MACHINE CASING IN WAY OF STUFFING
BOX/MECHANICAL SEAL ASSEMBLY.  I. POLISH SURFACES IN WAY OF SLEEVES,
SEALS AND BUSHINGS.  J. DYNAMICALLY BALANCE ROTATING ASSEMBLY.  K.
CONDUCT A VIBRATION TEST.  L. CONDUCT FLOW TEST.  REASSEMBLE UNIT USING
NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING. RECORD POST-RPR
CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH
SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT 503-50 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE
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Q-59311-15   / SEW MACERATOR ELEC MOT - RPR MJC: EXECQF80 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 225 ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH REPAIRS TO THE ELECTRIC MOTOR OF THE MACERATOR PUMP OF
SEWAGE DISPOSAL SYSTEM PER CONDITION ASSESSMENT RECOMMENDATIONS.
REMOVE MOTOR TO SHOP, AND ACCOMPLISH ONE OF THE FOLLOWING:  A. THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17.  B. THE REQUIREMENTS OF
NAVSEA STANDARD ITEM 009-33.  ON COMPLETION OF REPAIRS, REINSTALL AND
ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE
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Q-59311-20   / SEW  COMMINUTOR - REPL MJC: EXECQ970 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SEWAGE COMMINUTOR (4 OR 6 INCH) - ACCOMPLISH THE FOLLOWING: A. REMOVE
THE COMMINUTOR, INSTALL AND TEST REPLACEMENT.  B. CLEAN, INSPECT, TEST
AND MINOR REPAIR CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS
REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1. CHT SPACES OR TANKS
MUST BE CERTIFIED GAS FREE.  ACCOMPLISH SANITARY AND HYGIENIC
REQUIREMENTS CONTAINED IN NSTM S9086-TB-STM-000/CH 593.  * FFG-7 UNIQUE
REMOVE AND REPLACE ITEM.

TBDBASELINE
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Q-59311-21   / SEW COMPR/MOT - REPL MJC: EXECQ971 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SEWAGE BLOWER ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE THE
BLOWER ASSEMBLY (COMPRESSOR AND MOTOR) AND INSTALL AND TEST A
REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR CONTROLLER.  C.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: 1. ACCOMPLISH SANITARY AND HYGIENIC REQUIREMENTS CONTAINED
IN NSTM S9086-T8-STM-000/CH 593.  CHT SPACES OR TANKS MUST BE CERTIFIED GAS
FREE.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1420 of 1693

Q-59311-22   / SEW EJN PMP - REPL MJC: EXECQ972 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   2 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SEWAGE EJECTION PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE
THE PUMP ASSEMBLY (PUMP AND MOTOR) (CLOSE COUPLED) AND INSTALL AND
TEST A REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR CONTROLLER.
C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF
THIS TASK.   NOTE: 1. ACCOMPLISH SANITARY AND HYGIENIC REQUIREMENTS
CONTAINED IN NSTM S9086-T8-STM-000/CH 593.  CHT SPACES OR TANKS MUST BE
CERTIFIED GAS FREE.  * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.  NOTE: USE
SWT 256-51 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1421 of 1693

Q-59311-23   / SEW MACERATOR PMP - REPL MJC: EXECQ973 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SEWAGE MACERATOR PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE
THE MACERATOR PUMP ASSEMBLY (CLOSED COUPLED PUMP AND MOTOR) AND
INSTALL AND TEST A REPLACMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR
CONTROLLER.  C. SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON
COMPLETION OF THIS TASK.   NOTE: 1. ACCOMPLISH SANITARY AND HYGIENIC
REQUIREMENTS CONTAINED IN NSTM S9086-T8-STM-000/CH 593.  CHT SPACES OR
TANKS MUST BE CERTIFIED GAS FREE.  * FFG-7 UNIQUE REMOVE AND REPLACE
ITEM.  NOTE: USE SWT 256-51 FOR GUIDANCE INDEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1422 of 1693

Q-59311-34   / CHT PP - CLN/HYDROBLAST MJC: QXECQJ71 Rev Date: 11/27/2001

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 1,800 ManDays:    40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-09 OF 2.A FOR
HYDROBLAST OR CHEMICAL CLEAN, CLEANING AND FLUSHING OF THE CHT TANKS
AND PIPING SYSTEM .   NOTE: USE SWT 593-01 FOR GUIDANCE IN DEVELOPING SPEC.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1423 of 1693

A-59311-51   / AER FFG7-67006E-ACCOMP MJC: EXTYA280 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67006E "TANK LEVEL INDICATOR (TLI) SYSTEM
REPLACEMENT ON COLLECTION, HANDLING AND TRANSFER TANK (CHT)" WHICH
REPLACES EXISTING TLI SYSTEM WITH BESTA (GRANZOW) TRI-MOD LIQUID LEVEL
SWITCH OR EQUAL.

TYCOM AUTHORIZED ALTERATIONBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1424 of 1693

O-59311-63   / MACHALT 469-ACCOMP MJC: EXMAO011 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH MACHALT 469 WHICH PROVIDES A MOTOR LOAD MONITOR AND
CURRENT TRANSFORMER FOR PUMP MOTOR CONTROLLERS.

MACHALT 469, CHT PMP CURRENT
MONITOR/CUTOUT, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1425 of 1693

J-59311-76   / SEW MACERATOR MOT-RWND MJC: EXECJB07 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE MACERATOR IN ACCORDANCE WITH NAVSEA
STANDARD ITEM 009-33. ALIGN MOTOR. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1426 of 1693

J-59311-77   / SEW MACERATOR MOT-RPR MJC: EXECJB08 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE MACERATOR IN ACCORDANCE WITH
NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST. NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1427 of 1693

J-59311-78   / SEW MACERATOR MOT BRG-REPL MJC: EXECJB09 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 225 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE MACERATOR. REPLACE BEARINGS.
ASSEMBLE. ALIGN MOTOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1428 of 1693

J-59311-79   / SEW INJ PMP MOT-RWND MJC: EXECJB10 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 585 ManDays: 13

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE SEWAGE DISPOSAL SYSTEM INJECTION
PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR TO
PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1429 of 1693

J-59311-80   / SEW INJ PMP MOT-RPR MJC: EXECJB11 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 585 ManDays: 13

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE SEWAGE DISPOSAL SYSTEM
INJECTION PUMP IN ACCORDANCE WITH NAVSEA STANDARD ITEM 009-17. ALIGN
MOTOR TO PUMP. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST. NOTE: USE
SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1430 of 1693

J-59311-81   / SEW INJ PMP MOT BRG-REPL MJC: EXECJB12 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 585 ManDays: 13

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE SEWAGE DISPOSAL SYSTEM
INJECTION PUMP. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR TO PUMP.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1431 of 1693

J-59311-88   / SEW COMMINUTOR MOT-RWND MJC: EXECJB19 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE COMMINUTOR IN ACCORDANCE WITH THE
REQUIREMENTS OF NAVSEA STANDARD ITEM 009-33. ALIGN MOTOR. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1432 of 1693

J-59311-89   / SEW COMMINUTOR MOT-RPR MJC: EXECJB20 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE COMMINUTOR IN ACCORDANCE WITH
THE REQUIREMENTS OF NAVSEA STANDARD ITEM 009-17. ALIGN MOTOR.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR
GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1433 of 1693

J-59311-90   / SEW COMMINUTOR MOT BRG-REPL MJC: EXECJB21 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 675 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE COMMINUTOR. REPLACE BEARINGS.
ASSEMBLE. ALIGN MOTOR. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1434 of 1693

J-59311-91   / SEW BLOWER ASSY MOT-RWND MJC: EXECJB22 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REWIND THE ELECTRIC MOTOR OF THE BLOWER ASSEMBLY OF THE SEWAGE
DISPOSAL SYSTEM IN ACCORDANCE WITH THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-33. ALIGN MOTOR. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1435 of 1693

J-59311-92   / SEW BLOWER ASSY MOT-RPR MJC: EXECJB23 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
RECONDITION THE ELECTRIC MOTOR OF THE BLOWER ASSEMBLY OF THE SEWAGE
DISPOSAL SYSTEM IN ACCORDANCE WITH THE REQUIREMENTS OF NAVSEA
STANDARD ITEM 009-17. ALIGN MOTOR. ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.  NOTE: USE SWT (300-50) FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1436 of 1693

J-59311-93   / SEW BLOWER ASSY MOT BRG-REPL MJC: EXECJB24 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISASSEMBLE THE ELECTRIC MOTOR OF THE BLOWER ASSEMBLY OF THE SEWAGE
DISPOSAL SYSTEM. REPLACE BEARINGS. ASSEMBLE. ALIGN MOTOR. ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1437 of 1693

J-59311-97   / SEW COMMINUTER - REPL MJC: EXECJE54 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE COMMINUTER OF THE SEWAGE DISPOASAL SYSTEM.
ACCOMPLISH SANITARY AND HYGIENIC REQUIREMENTS.  INSTALL NEW
COMMINUTER AND CONNECT USING NEW BELT, FASTENERS AND FLANGE GASKETS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1438 of 1693

J-59311-98   / SEW COMMINUTER - RMV/SHIP/INST MJC: EXECJE55 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE COMMINUTER OF THE SEWAGE DISPOASAL SYSTEM.
ACCOMPLISH SANITARY AND HYGIENIC REQUIREMENTS.  PACK, CRATE, AND SHIP TO
THE REPAIR FACIILITY FOR RECONDITIONING.  RECEIVE, INSPECT, INSTALL, AND
CONNECT USING NEW BELT, FASTENERS AND FLANGE GASKETS.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1439 of 1693

J-59311-99   / SEW COMMINUTER SEALS - REPL MJC: EXECJE56 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE COMMINUTER OF THE SEWAGE DISPOASAL SYSTEM.
OPEN THE CASING.  ACCOMPLISH SANITARY AND HYGIENIC REQUIREMENTS.
REPLACE SEALS AND O-RINGS.  ASSEMBLE.  INSTALL AND CONNECT USING NEW
FASTENERS AND FLANGE GASKETS.  ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1440 of 1693

J-59311-100   / SEW COMMINUTER BEARINGS - REPL MJC: EXECJE57 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE COMMINUTER OF THE SEWAGE DISPOASAL SYSTEM.
OPEN THE CASING.  ACCOMPLISH SANITARY AND HYGIENIC REQUIREMENTS.
REPLACE BEARINGS, SEALS, AND O-RINGS.  ASSEMBLE.  INSTALL AND CONNECT
USING NEW FASTENERS AND FLANGE GASKETS.  ACCOMPLISH A SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1441 of 1693

J-59311-101   / SEW COMMINUTER CUTTERS - REPL MJC: EXECJE58 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE COMMINUTER OF THE SEWAGE DISPOASAL SYSTEM.
OPEN THE CASING.  ACCOMPLISH SANITARY AND HYGIENIC REQUIREMENTS.
REPLACE CUTTERS, BEARINGS, SEALS, AND O-RINGS.  ASSEMBLE.  INSTALL AND
CONNECT USING NEW FASTENERS AND FLANGE GASKETS.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1442 of 1693

J-59311-102   / SEW COMMINUTER SHAFTS - REPL MJC: EXECJE59 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE COMMINUTER OF THE SEWAGE DISPOASAL SYSTEM.
OPEN THE CASING.  ACCOMPLISH SANITARY AND HYGIENIC REQUIREMENTS.
REPLACE SHAFTS, BEARINGS, SEALS, AND O-RINGS.  ASSEMBLE.  INSTALL AND
CONNECT USING NEW FASTENERS AND FLANGE GASKETS.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1443 of 1693

J-59311-103   / SEW COMMINUTER END PL - REPL MJC: EXECJE60 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 540 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE COMMINUTER OF THE SEWAGE DISPOASAL SYSTEM.
OPEN THE CASING.  ACCOMPLISH SANITARY AND HYGIENIC REQUIREMENTS.
REPLACE END PLATES, BEARINGS, SEALS, AND O-RINGS.  ASSEMBLE.  INSTALL AND
CONNECT USING NEW FASTENERS AND FLANGE GASKETS.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1444 of 1693

J-59311-107   / SEW INJ PMP MECH SEAL  -  REPL MJC: EXECJP33 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 585 ManDays: 13

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1445 of 1693

J-59311-108   / SEW INJ PMP WEAR RINGS - REPL MJC: EXECJP34 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 585 ManDays: 13

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1446 of 1693

J-59311-109   / SEW INJ PMP RT ASSY  -  RPR MJC: EXECJP35 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 4  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 585 ManDays: 13

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1447 of 1693

J-59311-110   / SEW MACERATOR PMP SEAL  -  REP MJC: EXECJP36 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE, IN-PLACE, THE PUMP (CLOSE COUPLED) MECHANICAL SEAL. ASSEMBLE
UNIT USING NEW GASKETS AND SEALS. RECORD POST- REPAIR CLEARANCES AND
RUNOUTS. ENSURE DRIVER TO PUMP ALIGNMENT. ACCOMPLISH SATISFACTORY
OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1448 of 1693

J-59311-111   / SEW MACERATOR PMP RINGS - REPL MJC: EXECJP37 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING IN PLACE. REMOVE, CLEAN
AND INSPECT ALL COMPONENTS. RECORD CLEARANCES AND RUNOUTS. REPAIR
PER CONDITION ASSESSMENT RECOMMENDATIONS. A. MACHINE AND FIT WEARING
RINGS (IF REQUIRED). B. POLISH SURFACES IN WAY OF SLEEVES, SEALS AND
BUSHINGS. C. CONDUCT A VIBRATION TEST. D. CONDUCT FLOW TEST. REASSEMBLE
UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND SEALS OR PACKING.
RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE DRIVER TO PMP
ALIGNMENT. ACCOMPLISH SATISFACTORY OPERATIONAL TEST. NOTE: USE SWT
503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1449 of 1693

J-59311-112   / SEW MACERATOR PMP RT ASSY-RPR MJC: EXECJP38 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 180 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE THE PUMP (CLOSE-COUPLED) SUCTION CASING. REMOVE ROTATING
ASSEMBLY TO SHOP. REMOVE, CLEAN AND INSPECT ALL COMPONENTS. RECORD
CLEARANCES AND RUNOUTS. REPAIR PER CONDITION ASSESSMENT
RECOMMENDATIONS. STRAIGHTEN MOTOR SHAFT TO REQUIRED TIR. REPLACE
SHAFT SLEEVE. REPLACE IMPELLER (OEM OR COMPOSITE) OR MACHINE IMPELLER
TO REQUIRED DIMENSIONS AND FIT KEY. DYNAMICALLY BALANCE ROTATING
ASSEMBLY. REASSEMBLE UNIT USING NEW GASKETS, BUSHINGS, BEARINGS, AND
SEALS OR PACKING. RECORD POST- REPAIR CLEARANCES AND RUNOUTS. ENSURE
DRIVER TO PUMP ALIGNMENT. ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.
NOTE: USE SWT 503-50 FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1450 of 1693

Q-59312-1   / LAU DR TK PMP - REPL MJC: EXECQ974 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 135 ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
LAUNDRY DRAIN TANK PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A. REMOVE
THE PUMP ASSEMBLY (PUMP, COUPLING AND MOTOR) AND INSTALL AND TEST A
REPLACEMENT.  B. CLEAN, INSPECT, TEST AND MINOR REPAIR CONTROLLER.  C.
SUBMISSION OF AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS
TASK.   NOTE: * FFG-7 UNIQUE REMOVE AND REPLACE ITEM.  NOTE: USE SWT 256-51
FOR GUIDANCE IN DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1451 of 1693

I-59321-1   / OW SEP - INSP MJC: EXECIJ98 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND OPERATIONALLY-TEST THE OILY WASTE SEPARATOR.  REPORT
CONDITIONS FOUND TO SHIP'S CSMP. TO INCLUDE:   A. THE SEPARATOR PUMP AND
MOTOR.   B. SEPARATOR TANKS.   C. ALARMS, SENSORS, CONTROLS, AND TIMING
DEVICES.  D. VALVES AND VALVE REMOTE OPERATING GEAR.  NOTE: NOT ALL
COMPONENTS APPLY TO ALL CLASSES

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1452 of 1693

I-59321-2   / OW MONITOR SYS - INSP MJC: IXECI001 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND OPERATIONALLY-TEST THE OILY WASTE MONITOR SYSTEM.
ACCOMPLISH AN ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY. REPORT
CONDITIONS FOUND TO SHIP'S CSMP.  INCLUDE  ALARMS, SENSORS, CONTROLS,
AND TIMING DEVICES.   NOTE:  NOT ALL COMPONENTS APPLY TO ALL CLASSES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1453 of 1693

Q-59321-3   / OW SEP PMP/MOT - REPL MJC: EXECQ975 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
OILY WASTE SEPARATOR PUMP ASSEMBLY - ACCOMPLISH THE FOLLOWING: A.
REMOVE THE PUMP AND MOTOR AND INSTALL, ALIGN AND TEST REPLACEMENT.  B.
CLEAN, INSPECT, TEST AND MINOR REPAIR THE CONTROLLER.  C. SUBMISSION OF
AN OPNAV 4790/CK FORM IS REQUIRED UPON COMPLETION OF THIS TASK.   NOTE: 1.
ECP 593-01-C009 AND HMR 979 MODIFIES OILY WASTE SEPARATOR.  * FFG-7 UNIQUE
REMOVE AND REPLACE ITEM.  NOTE: USE SWT 256-51 FOR GUIDANCE IN
DEVELOPING SPEC.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1454 of 1693

Q-59321-5   / OW SEP - RPR MJC: EXECQG44 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR OILY WASTE SEPARATOR  BASED ON CONDITION BASED ASSESSMENT.
INCLUDING:  A. THE SEPARATOR PUMP AND MOTOR.  B.SEPARATOR TANKS.  C.
ALARMS, SENSORS, CONTROLS, AND TIMING DEVICES.  D. VALVES AND VALVE
REMOTE OPERATING GEAR.   NOTE: NOT ALL COMPONENTS APPLY TO ALL CLASSES.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1455 of 1693

D-59321-28   / SHIPALT FFG7-00416D-ACCOMP MJC: EXSAD497 Rev Date: 08/01/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00416D "PROVIDE OILY WASTE TRANSFER PUMP" WHICH
INSTALLS MEGATOR MODEL H125 18 GPM POSITIVE DISPLACEMENT SLIDING SHOE
PUMP IN AMR #3 (5-292-0-E) THE PUMP WILL TAKE SUCTION FROM THE EXISTING
BILGE WELL AND BOX STRAINER. THE DISCHARGE WILL TIE INTO THE OILY WASTE
HOLDING TANK DOWNSTREAM OF THE EXISTING BILGE PUMP #2. A PUMP SUCTION
CHECK VALVE WILL BE PROVIDED IN AMR #3 (5-292-0-E) AND A DISCHARGE STOP
CHECK VALVE IN AMR #2 (5-212-0-E). TWO (2) SEGREGATION VALVES WITH REMOTE
OPERATING GEAR ARE ALSO REQUIRED. THE PUMP WILL REQUIRE AN ELECTRICAL
CONNECTION 3 PH 60 HZ, AND 230/460 VOLTS. TANK LEVEL INDICATION REPEATER IS
REQUIRED AT THE PUMP CONTROL. APPROXIMATELY 100 FEET OF 1-1/2" 90/10 CNA
PIPE AND APPLICABLE FITTINGS SHALL BE ROUTED FROM AMR #3 TO AMR #2
THROUGH THE ENGINE ROOM (5-250-0-E).THE EXISTING STRAINER BOX AND BILGE
WELL SHALL BE USED FOR THE SUCTION. THE DISCHARGE SHALL TIE INTO THE OILY
WASTE HOLDING TANK CONNECTION DOWNSTREAM OF EXISTING BILGE PUMP #2.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1456 of 1693

O-59321-38   / MACHALT 483-ACCOMP MJC: EXMAO019 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH MACHALT 483 WHICH INSTALLS OILY WASTE DIVERTER VALVE MOD
APP 166.

MACHALT 483, OILY WASTE DIVERTER VALVE
MOD, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1457 of 1693

D-59321-39   / SHIPALT FFG7-00416D-ACCOMP MJC: EXSAD600 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 1,592 ManDays: 51

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00416D WHICH REPLACES THE EXISTING BILGE PUMP #2
IN AMR #2 WITH A MEGATOR MODEL H200,60GPM POSITIVE DISPLACEMENT SLIDING
SHOE PUMP.THE NEW PUMP WILL UTILIZE EXISTING SUCTION AND DISCHARGE
PIPING.

SHIPALT FFG7-00416D, PROVIDE OILY WASTE
XFR PUMP, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1458 of 1693

J-59321-50   / OW SEP TK - CLN/RPR MJC: EXECJE64 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT, OPEN, AND INSPECT THE TANK OF THE OILY WASTE SEPARATOR
SYSTEM.  DISASSEMBLE TANK.  CLEAN TANK.  REPAIR/REPLACE SENSORS.  REPLACE
ZINCS.  ASSEMBLE TANK USING NEW GASKETS.  CONNECT USING NEW GASKETS
AND FLANGE FASTENERS.  ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1459 of 1693

J-59321-51   / OW SEP MAIN CONT PNL - RPR MJC: EXECJE65 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT, REMOVE, OPEN, AND INSPECT THE MAIN CONRTOL PANEL OF THE
OILY WASTE SEPARATOR SYSTEM.  RECONDITION THE PANEL IN ACCORDANCE WITH
NAVSEA STANDARD ITEM 009-16.  INSTALL AND CONNECT.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1460 of 1693

J-59321-52   / OW SEP REMOTE ALARM PNL - RPR MJC: EXECJE66 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT, REMOVE, OPEN, AND INSPECT THE REMOTE ALARM PANEL OF THE
OILY WASTE SEPARATOR SYSTEM.  RECONDITION THE PANEL IN ACCORDANCE WITH
NAVSEA STANDARD ITEM 009-16.  INSTALL AND CONNECT.  ACCOMPLISH A
SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1461 of 1693

J-59321-53   / OW SEP MOTOR - REPL MJC: EXECJE67 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE MOTOR FROM THE OILY WASTE SEPARATOR
SYSTEM.  INSTALL NEW MOTOR AND CONNECT.  REPLACE DRIVE BELT.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1462 of 1693

J-59321-54   / OW SEP PUMP - RPR MJC: EXECJE68 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE PUMP FROM THE OILY WASTE SEPARATOR SYSTEM.
OPEN AND INSPECT.  DISASSEMBLE.  REPLACE CONNECTING ROD, BEARINGS, AND
SEALS.  ASSEMBLE USING NEW PACKING.  INSTALL PUMP AND CONNECT USING NEW
GASKETS AND FLANGE FASTENERS.  ACCOMPLISH A SATISFACTORY OPERATIONAL
TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1463 of 1693

J-59321-55   / OW SEP VALVE - REPL MJC: EXECJE69 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE VALVE OF THE OILY WASTE SEPARATOR SYSTEM.
INSTALL NEW VALVE AND CONNECT USING NEW GASKETS AND FLANGE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1464 of 1693

J-59321-56   / OW SEP VALVE ACTR - RPR MJC: EXECJE70 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE ACTUATOR FROM THE VALVE OF THE OILY WASTE
SEPARATOR SYSTEM.  DISASSEMBLE, CLEAN, INSPECT & TEST ELECTRICAL &
MECHANICAL COMPONENTS.  REPLACE MISSING OR DEFECTIVE COMPONENTS.
ASSEMBLE ACTUATOR ASSEMBLY USING NEW GASKETS.  INSTALL AND CONNECT.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1465 of 1693

J-59321-57   / OW SEP FLOW SENSOR - REPL MJC: EXECJE71 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE FLOW SENSOR FROM THE OILY WASTE SEPARATOR
SYSTEM.  INSTALL NEW SENSOR AND CONNECT USING NEW GASKETS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1466 of 1693

J-59321-58   / OW SEP FLOW TOTALIZER - RPR MJC: EXECJE72 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE FLOW TOTALIZER FROM THE OILY WASTE
SEPARATOR SYSTEM.  DISASSEMBLE AND INSPECT.  REPLACE MISSING OR
DEFECTIVE COMPONENTS.  ASSEMBLE USING NEW GASKETS AND PACKING.
INSTALL AND CONNECT USING NEW GASKETS AND FLANGE FASTENERS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1467 of 1693

J-59321-59   / OW SEP FLOW SW - REPL MJC: EXECJE73 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 67 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
DISCONNECT AND REMOVE THE FLOW SWITCH FROM THE OILY WASTE SEPARATOR
SYSTEM.  INSTALL NEW SWITCH AND CONNECT  USING NEW GASKETS.
ACCOMPLISH A SATISFACTORY OPERATIONAL TEST.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1468 of 1693

I-59331-1   / COMPRESS MELT UNIT - INSP MJC: EXECI395 Rev Date: 03/25/1999

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND OPERATIONALLY-TEST THE COMPRESS MELT UNIT.  ACCOMPLISH AN
ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY.  REPORT CONDITIONS FOUND TO
SHIP'S CSMP.  INCLUDE:  A. INSPECT THE COMPRESS MELT UNIT (CMU) AND THE CMU
REAR ELECTRICAL ENCLOSURE (CMUREE).  INSPECT THE COOLING WATER SUPPLY
AND RETURN HOSES FROM THE CLOSED LOOP COOLING UNIT (CLCU) TO THE CMU
FOR DAMAGED HOSE AND FITTINGS. IF INSTALLED, INSPECT MAIN SWITCH (S1) FOR
DAMAGE.  NOTE: FOR A DETAILED INSPECTION PROCEDURE FOR THE CMU SEE MRC
C6PT-N.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1469 of 1693

Q-59331-2   / COMPRESS MELT UNIT - RPR MJC: EXECQG69 Rev Date: 04/09/1999

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 6,500 ManDays: 100

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR BASED ON CONDITION ASSESSMENT THE COMP MELT UNIT (CMU) AND THE
CMU REAR ELECT ENCL (CMUREE). IF THE CMU IS RMV, THE CMU REAR ELECT ENCL
SHOULD REMAIN ON THE SHIP AND BE REPAIRED IN PLACE. WARNING: WHEN NOT
INSTALLED ON FDN, THE CMU MUST REST ON BLKS AT LEAST 4 INS HIGH. DO NOT
RIG SLINGS UNDERNEATH. SECURE SHIPS SVCE AIR, EXH VENT, AND PWR. INSP THE
CLG WTR SUPPLY AND RETURN HOSES FROM THE CLOSED LOOP CLG UNIT (CLCU)
TO THE CMU FOR DAMAGED HOSE AND FTGS. IF INSTALLED, INSP MN SW (S1) FOR
DAMAGE. RPT CONDITIONS FOUND TO THE NSA. REPL CMU AND CMUREE FROM
SUPPLY. DISCONNECT AND RMV THE CMU AND CMUREE. PACKAGE AND RETURN
THE CMU AND THE CMUREE TO THE DEPOT OVHL POINT (DOP). IF NECESSARY, THE
ACCOMPLISHING ACTIVITY IS TO FABRICATE CLG WTR HOSES, AND RPR OR RPL MN
SW (S1). CLN AND PSV THE CMU FDN. VERIFY THAT THE INSTALLED FDN FOR THE
CMUREE WILL ACCOMMODATE THE CMUREE PROVIDED BY SUPPLY. CLN AND PSV
THE CMUREE FDN. VERIFY DISTRIBUTIVE SYS INTERFACE REQTS IAW APPLICABLE
NAVSEA TM. REINSTALL AND TEST THE CMU AND CMUREE. NOTE: RPR/RPL CMU AND
CMUREE IAW TRS S9593-CT-TRS-010.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1470 of 1693

I-59331-3   / PULPER - INSP MJC: EXECIL47 Rev Date: 04/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND OPERATIONALLY-TEST THE PULPER.  ACCOMPLISH AN ELECTRICAL
SIGNATURE ANALYSIS (ESA) SURVEY.  REPORT CONDITIONS FOUND TO SHIP'S
CSMP.  INCLUDE:  A. INSPECT THE PULPER IF INSTALLED  B. INSPECT MAIN SWITCH
(S1) FOR DAMAGE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1471 of 1693

I-59331-4   / SOLID WSTE SHREDDER - INSP MJC: EXECIL49 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: ManDays: 2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND OPERATIONALLY-TEST THE SOLID WASTE SHREDDER.  ACCOMPLISH
AN ELECTRICAL SIGNATURE ANALYSIS (ESA) SURVEY.  REPORT CONDITIONS FOUND
TO SHIP'S CSMP.  INCLUDE:  A. INSPECT  THE SOLID WASTE SHREDDER.  B. INSPECT
MAIN SWITCH (S1) FOR DAMAGE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1472 of 1693

K-59331-5   / SHIPALT FFG7-00314K-ACCOMP MJC: EXSAK446 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG-00314K-"INSTALL SOLID WASTE METAL & GLASS
SHREDDER" PROVIDES A METAL & GLASS SHREDDER AND ASSOCIATED SUPPORT
EQUIPMENT TO ACHIEVE COMPLIANCE WITH THE INTERNATIONAL CONSERVATION
FOR PREVENTION OF POLLUTION FROM SHIPS (MARPOL) 73/78), ANNEX V.

NAVSEA AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1473 of 1693

K-59331-6   / SHIPALT FFG7-00315K-ACCOMP MJC: EXSAK447 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOOMPLISH SHIPALT FFG7-00315K " SMALL SOLID WASTE PULPER INSTALLATION"
WHICH PROVIDES A SMALL SOLID WASTE PULPER AND ASSOCIATED SUPPORT
EQUIPMENT.

NAVSEA AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1474 of 1693

J-59331-14   / PULPER - RPR MJC: EXECQL49 Rev Date: 04/13/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 6,500 ManDays: 100

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR BASED ON CONDITION ASSESSMENT THE PULPER. SECURE SHIPS SERVICE
AIR, AND POWER. INSPECT THE SW WTR SUPPLY AND RETURN HOSES FOR
DAMAGED HOSE AND FTGS. INSPECT THE CONTROL ENCLOSURE FOR DAMAGE.
REPORT CONDITIONS FOUND TO THE NSA. REPLACE PULPER FROM SUPPLY.
DISCONNECT AND REMOVE THE PULPER. PACKAGE AND RETURN THE PULPER TO
THE DEPOT OVHL POINT (DOP). IF NECESSARY, THE ACCOMPLISHING ACTIVITY IS TO
FABRICATE SW HOSES, AND REPAIR OR REPLACE CONTROL ENCLOSURE. CLEAN
AND PRESERVE THE PULPER FDN. VERIFY THAT THE INSTALLED FDN FOR THE
PULPER WILL ACCOMMODATE THE PULPER PROVIDED BY SUPPLY. CLEAN AND
PRESERVE THE PULPER FDN. VERIFY DISTRIBUTIVE SYSTEM INTERFACE
REQUIREMENTTS IAW APPLICABLE NAVSEA TM. REINSTALL AND TEST THE PULPER.
NOTE: REPAIR/REPLACE PULPER IAW APPLICABLE NAVSEA TM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1475 of 1693

J-59331-15   / SOLID WSTE SHREDDER - RPR MJC: EXECQL50 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast:

Intermediate Freq: 67 Equip/Task: 1  Matl Cost: 6,500 ManDays: 100

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR BASED ON CONDITION ASSESSMENT THE SOLID WASTE SHREDDER. SECURE
SHIPS POWER. INSPECT THE MN SW (S1) FOR DAMAGE. REPORT CONDITIONS
FOUND TO THE NSA. REPLACE SOLID WASTE SHREDDER FROM SUPPLY.
DISCONNECT AND REMOVE THE SOLID WASTE SHREDDER. PACKAGE AND RETURN
THE SOLID WASTE SHREDDER TO THE DEPOT OVHL POINT (DOP). IF NECESSARY,
THE ACCOMPLISHING ACTIVITY IS TO REPAIR OR REPLACE THE MN SW (S1). CLEAN
AND PRESERVE THE SOLID WASTE SHREDDER FDN. VERIFY THAT THE INSTALLED
FDN FOR THE SOLID WASTE SHREDDER WILL ACCOMMODATE THE SOLID WASTE
SHREDDER PROVIDED BY SUPPLY. CLEAN AND PRESERVE THE PULPER FDN. VERIFY
DISTRIBUTIVE SYSTEM INTERFACE REQUIREMENTS IAW APPLICABLE NAVSEA TM.
REINSTALL AND TEST THE SOLID WASTE SHREDDER NOTE: REPAIR/REPLACE SOLID
WASTE SHREDDER IAW APPLICABLE NAVSEA TM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1476 of 1693

K-59332-2   / SHIPALT FFG7-00402K-ACCOMP MJC: EXSAK555 Rev Date: 01/29/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 29,211 ManDays: 100

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00402K, POLLUTION PREVENTION AFLOAT EQUIPMENT
INSTALLATION, WHICH PROVIDES COTS EQUIPMENT AND STOWAGE FACILITIES FOR
POLLUTION PREVENTION EQUIPMENT AND HARDWARE TO REDUCE SHIPBOARD
USED/EXCESS HAZARDOUS MATERIAL OFFLOADS. AREAS IMPACTED: GENERAL
WORKSHOP (2-292-2-Q), PAINT MIX & ISSUE ROOM (1-240-1-K) AND FLAMMABLE
LIQUIDS STOREROOM (3-32-1-K).

SHIPALT FFG7-00402K, POLLUTION PREVENTION
AFLOAT EQUIPMENT INSTALLATION, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1477 of 1693

D-61211-10   / SHIPALT FFG7-00350D-ACCOMP MJC: OXSAD009 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 159,386 ManDays: 427

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00350D WHICH REPLACE THE EXISTING CRES AND CRP
LIFELINES,GRP LIFERAILS, AND CRP LIFELINE STANCHIONS WITH KEVLAR LIFELINES
OR ALUMINUM LIFERAILS AND ALUMINUM STANCHIONS ON THE MAIN DECK,02 AND
03 LEVELS. KEVLAR LIFELINES,ALUMINUM LIFERAILS AND ALUMINUM STANCHIONS
ARE MORE DURABLE THAN THE EXISITING CONFIGURATIONS.

SHIPALT FFG7-00350D, LIFELINE/LIFELINE
REPLACEMENT, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1478 of 1693

I-61221-1   / FLT DK SAF NETS - INSP MJC: OXECI011 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 21 Equip/Task:   X Matl Cost: ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND LOAD TEST THE HELICOPTER FLIGHT DECK SAFETY NETS AND
FRAMES. REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1479 of 1693

Q-61221-2   / FLT DK SAF NETS - RPR/REPL MJC: OXECQ015 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   X Matl Cost: 675 ManDays:    15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR/REPLACE THE HELICOPTER FLIGHT DECK SAFETY NETS AND FRAMES.
PRESERVE FRAMES AND FERROUS MATERIAL WITH WIRE SPRAYED ALUMINUM OR
OTHER APPROVED COATING. LOAD TEST REPAIRED/REPLACED ITEMS.  NOTE:
SUPSHIP UTILIZE SWI/SWT 612-01, SAFETY NET AND FRAME; REPAIR , FOR
GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1480 of 1693

A-61221-4   / AER FFG7-02097E-ACCOMP MJC: EXTYA360 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 1,000 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-02097E, REPLACE EXISTNG HELO NET FRAME HINGE PINS,
WHICH REPLACES EXISTING HELO NET 1-1/38 INCH DIAMETER HINGE BOLT AND JAM
NUT WITH 1-1/4 INCH DIAMETER CRES 316 HINGE PIN, COTTER PINS AND WASHERS.

AER FFG7-02097E,  REPLACE EXISTNG HELO
NET FRAME HINGE PINS, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1481 of 1693

A-61221-6   / AER FFG7-67023-ACCOMP MJC: OXTYA004 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 18,000 ManDays: 188

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67023 WHICH AUTHORIZES REPAIR AND REPLACEMENT OF
HELO DECK SAFETY NETS PARTS AND COMPONENTS, EXCEPT FOR HELO NET
FRAME HINGE PINS. REPLACEMENT OF PINS IS ON AS NEEDED.

AER FFG7-67023, HELO DECK SAFETY NET
REPAIRS, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1482 of 1693

A-62111-2   / AER FFG7-67033-ACCOMP MJC: EXTYA367 Rev Date: 07/28/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67033, WHICH REDUCES PCMS TTILE MAINTENANCE ON
HELO DOORS, BY REMOVING PCMS TY14 RUBBER TILES, MODIFYING
CONFIGURATION AND INSTALLING TYPE 3R SPECIAL TREATMENT MATERIAL (STM)
ON THE INBOARD PORT AND STARBOARD HELO DOOR COAMING.

AER FFG7-67033 - REDESIGN HELO DOOR
COAMING, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1483 of 1693

I-62312-2   / CLIMBER RAILS - LD TST MJC: OXECI017 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   X Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
STATIC LOAD TEST LADDER CLIMBER SAFETY ASSEMBLIES.  REPORT CONDITIONS
FOUND TO THE SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1484 of 1693

D-62312-4   / SHIPALT FFG7-00374D-ACCOMP MJC: EXSAD456 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00374D "MAIN DECK VERTICAL LADDER REPLACEMENT"
WHICH REPLACES EXISTING GRP VERTICAL LADDERS, MAIN DECK AND ABOVE IN
THE WEATHER, WITH ALUMINUM VERTICAL LADDERS(20 LOCATIONS).

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1485 of 1693

D-62312-5   / SHIPALT FFG7-00379D-ACCOMP MJC: EXSAD458 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00379D "02 LEVEL LADDER REPLACEMENT" WHICH
REPLACES EXISTING GRP INCLINED LADDER, SECURING BRACKETS & FASTENERS
WITH INCLINED LADDER, SECURING BRACKETS AND FASTENERS CONSTRUCTED
FROM ALUMINUM AND CRES. REPLACES LADDERS BETWEEN 02 & 03 LEVELS, AT
ABOUT FRAME 136 TO FRAME 132, AT 35" OFF C/L TO STBD., IN THE WEATHER.

TYCOM AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1486 of 1693

I-62321-1   / ACCOM LAD - OPNL  CHK MJC: OXECI012 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 36 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT LOAD CARRYING ATTACHMENTS, AND PERFORM NON-DESTRUCTIVE
TESTING 5X MAGNIFICATION VISUAL INSPECTION (NDT-VT) ON WELDS ON
ACCOMODATION LADDER COMPONENTS. REPORT CONDITIONS FOUND TO THE
SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1487 of 1693

Q-62321-5   / ACCOM LAD - RPR MJC: EXECQK15 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE ACCOMMODATION LADDER PER CONDITION ASSESSMENT
RECOMMENDATIONS.  ON COMPLETION OF REPAIRS, AS AUTHORIZED FROM THE
FOLLOWING LIST, CONDUCT WEIGHT TEST ONLY WHEN MAJOR REPAIRS ARE
ACCOMPLISHED.  A. CLAD WELD __ INCHES.  B. WELD __FEET OF CRACK.  C.
REPLACE ____ TREADS.  D. REPAIR/REPLACE HANDRAIL.  E. REPAIR/REPLACE
HANDRAIL SUPPORT STANCHION/BRACKET.  F. REPLACE ____ SECURING PADEYES.
G.  REFURBISH ROLLER ASSEMBLY.   NOTE:  SUPSHIP UTILIZE SWI/SWT 623-01,
"ACCOMMODATION LADDER; REPAIR" , FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1488 of 1693

J-62321-10   / ACCOM LAD (TREADS)- RPR MJC: EXECJ098 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR ____TREADS.  ACCOMPLISH WEIGHT TEST UPON COMPLETION OF REPAIRS.
NOTE:  SUPSHIP UTILIZE SWT 623-01, "ACCOMMODATION LADDER; REPAIR", FOR
GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1489 of 1693

J-62321-11   / ACCOM LAD (HANDRAIL)- RPR MJC: EXECJ099 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR ____LINEAR FEET OF HANDRAILS.  ACCOMPLISH WEIGHT TEST UPON
COMPLETION OF REPAIRS.  NOTE:  SUPSHIP UTILIZE SWT 623-01, "ACCOMMODATION
LADDER; REPAIR", FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1490 of 1693

J-62321-12   / ACCOM LAD (HANDRAIL)- REPL MJC: EXECJ100 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE ____LINEAR FEET OF HANDRAILS.  ACCOMPLISH WEIGHT TEST UPON
COMPLETION OF REPAIRS.  NOTE:  SUPSHIP UTILIZE SWT 623-01, "ACCOMMODATION
LADDER; REPAIR", FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1491 of 1693

J-62321-13   / ACCOM LAD (HANDRAIL STAN)- RPR MJC: EXECJ101 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR ____HANDRAIL SUPPORT STANCHION BRACKETS.  ACCOMPLISH WEIGHT
TEST UPON COMPLETION OF REPAIRS.  NOTE: SUPSHIP UTILIZE SWT 623-01,
"ACCOMMODATION LADDER; REPAIR", FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1492 of 1693

J-62321-14   / ACCOM LAD (HANDRAIL STAN)-REPL MJC: EXECJ102 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE ____HANDRAIL SUPPORT STANCHION BRACKETS.  ACCOMPLISH WEIGHT
TEST UPON COMPLETION OF REPAIRS.  NOTE: SUPSHIP UTILIZE SWT 623-01,
"ACCOMMODATION LADDER; REPAIR", FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1493 of 1693

J-62321-15   / ACCOM LAD (PADEYES)-REPL MJC: EXECJ103 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE ____SECURING PADEYES.  ACCOMPLISH WEIGHT TEST UPON COMPLETION
OF REPAIRS.  NOTE: SUPSHIP UTILIZE SWT 623-01, "ACCOMMODATION LADDER;
REPAIR", FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1494 of 1693

J-62321-16   / ACCOM LAD (ROLLER ASSY)- RPR MJC: EXECJ104 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REFURBISH ROLLER ASSEMBLY.  ACCOMPLISH WEIGHT TEST UPON COMPLETION OF
REPAIRS.  NOTE: SUPSHIP UTILIZE SWT 623-01, "ACCOMMODATION LADDER; REPAIR",
FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1495 of 1693

J-62321-17   / ACCOM LAD (CLAD WELD)- RPR MJC: EXECJ105 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
CLAD WELD __ INCHES.  ACCOMPLISH WEIGHT TEST UPON COMPLETION OF
REPAIRS.  NOTE: SUPSHIP UTILIZE SWT 623-01, "ACCOMMODATION LADDER; REPAIR",
FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1496 of 1693

J-62321-18   / ACCOM LAD (WELD CRACKS)- RPR MJC: EXECJ106 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Intermediate Freq: 21 Equip/Task: 1  Matl Cost: 450 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
WELD __ FEET OF CRACKS.  ACCOMPLISH WEIGHT TEST UPON COMPLETION OF
REPAIRS.  NOTE: SUPSHIP UTILIZE SWT 623-01, "ACCOMMODATION LADDER; REPAIR",
FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1497 of 1693

Q-62411-1   / ELLISON DOORS - RMV/REINSTALL MJC: EXECQ789 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 1,125 ManDays:    25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST, PRIOR TO REMOVAL, THE ELLISON-TYPE DOORS.  REMOVE
ELLISON-TYPE DOORS AT THE START OF THE AVAILABILITY AND STORE.  REINSTALL
AND ACCOMPLISH MINOR REPAIRS AND ADJUSTMENTS AT THE END OF THE
AVAILABILITY.  _____ MANDAYS AND $ _____ MATERIAL COSTS ARE AUTHORIZED FOR
PLANNING PURPOSES.   NOTE:  SUPSHIP UTILIZE SWI/SWT 624-01: "BALANCED
JOINER DOORS; REMOVE, STORE AND INSTALL", FOR GUIDANCE IN DEVELOPING
THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1498 of 1693

Q-63111-1   / MCHRY SPACE BILGE - PSV MJC: EXECQ976 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   X Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   X Matl Cost: 13,500 ManDays:   300

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
PRESERVE THE MACHINERY SPACE BILGE PAINT SYSTEM INCLUDING FRAMES,
STRINGERS, STIFFENERS AND MACHINERY FOUNDATIONS, USING NAVSEA
STANDARD ITEM 009-32 FOR GUIDANCE.     NOTE: 1. PRESERVATION TO BE BASED
UPON COATING INSPECTORS RECOMMENDATIONS AND LATEST TYCOM PAINT
MESSAGES. 2. SUPSHIP UTILIZE SWI/SWT 631-11, MACHINERY SPACE BILGE
PRESERVE, FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1499 of 1693

Q-63112-1   / MN ENG RM - PSV MJC: CXECQ103 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task: X  Matl Cost: 13,500 ManDays:   300

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PRESERVE THE MAIN ENGINE ROOM SPACE PAINT SYSTEM (EXCLUDING BILGES),
INCLUDING:  FRAMES, STRINGERS, STIFFENERS AND MACHINERY FOUNDATIONS,
INTERMEDIATE PLATFORM OVERHEAD, VENT DUCTING, PIPING,AND WIREWAY,
USING NAVSEA STANDARD ITEM 009-32 FOR GUIDANCE.  NOTE: 1. PRESERVATION,
BASED UPON COATING INSPECTORS RECOMMENDATIONS AND LATEST TYCOM
PAINT MESSAGES.  2. USE ONLY  NAVSEA APPROVED  COATING SYSTEMS.  3. USE
APPROPRIATE PAINT SCHEDULES .

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1500 of 1693

Q-63112-2   / AUX MCHRY RM - PSV MJC: CXECQ104 Rev Date: 03/09/1999

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task: X  Matl Cost: 13,500 ManDays:   300

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PRESERVE THE AUXILIARY MACHINERY ROOM SPACE PAINT SYSTEM (EXCLUDING
BILGES), INCLUDING:  FRAMES, STRINGERS, STIFFENERS AND MACHINERY
FOUNDATIONS, INTERMEDIATE PLATFORM OVERHEAD, VENT DUCTING, PIPING,AND
WIREWAY, USING NAVSEA STANDARD ITEM 009-32 FOR GUIDANCE.  NOTE: 1.
PRESERVATION, BASED UPON COATING INSPECTORS RECOMMENDATIONS AND
LATEST TYCOM PAINT MESSAGES.  2. USE ONLY  NAVSEA APPROVED  COATING
SYSTEMS.  3. USE APPROPRIATE PAINT SCHEDULES .

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1501 of 1693

I-63113-1   / AHR CHAIN LKR - INSP MJC: OXECC004 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 72 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE ANCHOR CHAIN LOCKER TO INCLUDE ALL INTERNAL  SURFACES, ALL
SUPPORTING STRUCTURES AND BRACING ATTACHED THERETO; ALL FITTINGS AND
PENETRATIONS, FITTINGS FOR LOCAL AND REMOTE LEVEL MONITORS AND ACCESS
MANHOLES AND ASSOCIATED HARDWARE.  REPORT CONDITIONS FOUND TO THE
SHIP'S CSMP  TO INCLUDE THE FOLLOWING, AS APPLICABLE: A. COATING SYSTEM B.
LADDERS AND ASSOCIATED HARDWARE C. PIPING TRANSVERSING LOCKER AND
ATTACHED BRACKETS D. SOUNDING TUBES AND ATTACHED BRACKETS E.
TERMINATING PIPING WITHIN LOCKER AND ATTACHED BRACKETS. NOTE: ENSURE
LOCKER IS GAS FREE BEFORE ENTERING.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1502 of 1693

Q-63113-2   / AHR CHAIN LKR - RPR/PSV MJC: OXECQ006 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 144 Equip/Task:   1 Matl Cost: 6,750 ManDays:   150

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPAIR THE ANCHOR CHAIN LOCKER PER CONDITION ASSESSMENT
RECOMMENDATIONS AS AUTHORIZED FROM THE FOLLOWING LIST:  A. SURFACE
PREPARATION AND RESTORATION OF PRESERVATION SYSTEM, USING NAVSEA
STANDARD ITEM 009-32 FOR GUIDANCE. B. REPLACE 50 PERCENT OF WOOD
SHEATHING. C. REMOVE AND REINSTALL METAL SHEATHING.  NOTE: SUPSHIP
UTILIZE SWI/SWT 631-13: "CHAIN LOCKER PRESERVATION; ACCOMPLISH (DRYDOCK)"
FOR GUIDANCE IN DEVELOPING THIS ITEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1503 of 1693

Q-63131-1   / UW BODY - PSV MJC: OXECQ007 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 33,750 ManDays:   750

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
PRESERVE UNDERWATER HULL BODY FROM FLAT KEELS TO SIX INCHES ABOVE THE
BOOT TOPPING.  TO INCLUDE BILGE KEELS,SKEG,FIN STABILIZER, RUDDERS, SEA
CHESTS, APPENDAGES, FAIRINGS, GRATINGS , STERNTUBE BARRELS, STRUTS ,
STRUT BARRELS INTERIOR/EXTERIOR. NOTE:  1. PRESERVATION, BASED UPON
COATING INSPECTIONS RECOMMENDATIONS AND LATEST TYCOM PAINT MESSAGE.
2. USE ONLY  NAVSEA APPROVED  COATING SYSTEMS.3. SUPSHIP UTILIZE SWT
631-01, UNDERWATER HULL PRESERVATION, FOR GUIDANCE IN DEVELOPING THIS
ITEM.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1504 of 1693

Q-63131-2   / UW BODY - RPR PAINT SYS MJC: OXECQ012 Rev Date: 09/10/1998

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 10,125 ManDays: 225

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
SPOT BLAST ____ SQUARE FEET AND PRESERVE DESIGNATED AREAS. HYDRO-BLAST
THE REMAINING PORTION OF UNDERWATER HULL. PAINT IAW NAVSEA STD WORK
ITEM 009-32 AND NSTM 631.   NOTE:  1. PRESERVATION, BASED UPON COATING
INSPECTIONS RECOMMENDATIONS AND LATEST TYCOM PAINT MESSAGE.  2. USE
ONLY  NAVSEA APPROVED  COATING SYSTEMS

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1505 of 1693

Q-63141-1   / FREEBOARD - PSV MJC: OXECQ008 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 11,250 ManDays:   250

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
PRESERVE THE FREEBOARD SHELL PLATING FROM SIX (6) INCHES BELOW THE TOP
OF THE BOOT TOP TO THE WATERWAY BAR/TROUGH OF WEATHER DECK INCLUDING
APPENDAGES, USING NAVSEA STANDARD ITEM 009-32 FOR GUIDANCE.  CUT-IN AND
PAINT HULL MARKINGS AND BOOT TOP.  PRESERVE ALL HULL PENETRATIONS TO
TWELVE INCHES INTO THE PENETRATION. NOTE: 1. PRESERVATION, BASED UPON
COATING INSPECTIONS RECOMMENDATIONS AND LATEST TYCOM PAINT MESSAGE.
2. USE ONLY  NAVSEA APPROVED  COATING SYSTEMS

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1506 of 1693

Q-63311-1 A / UW HULL SACRIFICIAL AD - REPL MJC: OXECQ018 Rev Date:

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,000 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE ALL SACRIFICIAL ZINC ANODES ON THE HULL, HULL EXTRUSIONS AND
HULL PENETRATIONS , STERN TUBES, FAIRWATERS, SHAFTS, RUDDERS AND
STRUTS. REPLACE _____ STUDS.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1507 of 1693

A-63311-9   / AER FFG7-01395-ACCOMP MJC: EXTYA635 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 882 ManDays: 20

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-01395 WHICH INSTALLS ZINC ANODES IN THE CLEAN
BALLAST TANKS 5-32-0-W, 5-116-0-W, 5-328-1-W, AND 5-328-2-W.

AER FFG7-01395 -ZINC ANODE CLEAN BALLAST
TKS, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1508 of 1693

Q-63311-11   / TANK SACRIFICIAL AD - REPL MJC: OXECQF98 Rev Date: 08/13/2003

Sit Reqs: D/D Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 1,000 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE ALL SACRIFICIAL ZINC ANODES IN THE TANKS.  REPLACE ___ ZEP-6
(ROUND) AND ___ ZHC-23 (RECTANGULAR) ZINC ANODES IN TANK  AND ASSOCIATED
FASTENERS.  REPLACE ____ DEFECTIVE HOLD DOWN STUDS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1509 of 1693

Q-63421-1   / HELICOPTER DK - PSV MJC: OXECQ010 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 13,500 ManDays:   300

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
PRESERVE THE HELICOPTER FLIGHT, JP5 FUELING PIT, AND  HANGAR DECK  PER
CONDITION ASSESSMENT RECOMMENDATIONS. ABRASIVE-BLAST DECK AND APPLY
AUTHORIZED NON-SKID COATING.   PAINT FLIGHT DECK AND HANGAR MARKINGS.
NOTE:  RAST SYSTEM TRACK SLOT SEALS AND BELLMOUTH SEALS MUST BE
INSTALLED PRIOR TO ABRASIVE BLASTING.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1510 of 1693

R-63511-2   / HULL INSUL - RPR/REPL MJC: EXSYR140 Rev Date: 07/08/1999

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Depot Freq: 21 Equip/Task: X  Matl Cost: 20,000 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
REMOVE EXISTING AND INSTALL NEW, AND REPAIR DAMAGED, DETERIORATED OR
MISSING HULL INSULATION IN ACCORDANCE WITH SHIPS FORCE PRIORITY LIST UP
TO THE LIMIT OF FUNDS ALLOCATED BY TYPE COMMANDER. PROVIDE RESERVATION
OF ___ MANDAYS AND $______ MATERIAL.    NOTE: USE SI 009-11 FOR GUIDANCE IN
DEVELOPING SPEC.

MISSING/DAMAGED HULL INSULATION MUST BE
REPAIRED OR REPLACED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1511 of 1693

A-64111-3   / AER FFG7-67028E-ACCOMP MJC: EXTYA456 Rev Date: 01/18/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 6,955 ManDays: 32

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67028E, WARDROOM CONDENSATION,  WHICH ADDS
INSULATION TO THE OVERHEAD STRUCTURE STANCHION AND VENT DUCT IN THE
WARDROOM, BETWEEN THE WARDROOM PANTRY (1-198-1-Q) AND THE WARDROOM
(1-180-0-L). THE A/C DIFFUSER WILL BE RELOCATED IN THE WARDROOM TO REDUCE
THE CONCENTRATION OF COOLED AIR IN THE PROBLEM AREA. NATURAL AIR GRILLS
WILL BE INSTALLED IN THE OVERHEAD SHEATHING AT LOCATIONS PRONE TO
CONCENTRATION. FURTHER, THE BULKHEAD CURTAIN PLATE BETWEEN THE
WARDROOM AND PASSAGE (1-108-2-L) WILL BE MODIFIED TO BE AIRTIGHT AND
INSULATED.

AER FFG7-67028E, WARDROOM
CONDENSATION, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1512 of 1693

A-64111-4   / AER FFG7-67042E-ACCOMP MJC: EXTYA460 Rev Date: 01/18/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 28,017 ManDays: 293

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67042E, UPGRADE OFFICERS' STATEROOMS - PROVIDE
ADDITIONAL BERTHING, WHICH PROVIDES ADDITIONAL BERTHING TO
ACCOMMODATE 12 OFFICERS IN LIEU OF FOUR (4) OFFICERS. AREAS IMPACTED:
OFFR SR (2) (1-140-0-L), OFFR SR (2) (1-140-2-L) AND PASSAGE (1-148-0-L).

AER FFG7-67042E, UPGRADE OFFICERS
STATEROOMS - PROVIDE ADDITIONAL
BERTHING, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1513 of 1693

A-64411-3   / AER FFG7-67015E-ACCOMP MJC: EXTYA363 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 16,500 ManDays: 130

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67015E, WASHROOM CONFIGURATION ACCOMMODATIONS
FOR FEMALE OFFICERS, WHICH MODIFIES  OFFICERS  WASHROOM (1-151-1-L) TO
ACCOMMODATE FEMALE OFFICERS.

AER FFG7-67015E, WASHROOM
CONFIGURATION ACCOMMODATIONS FOR
FEMALE OFFICERS, NOT ACCOMPLIHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1514 of 1693

K-66411-5   / SHIPALT FFG7-00438K-ACCOMP MJC: EXSAK563 Rev Date: 03/27/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00438K, WHICH REMOVES EXISTING OBAS, CANISTERS
AND STOWAGE DEVICES ,  FABRICATES AND INSTALLS STOWAGE LOCKERS AND
PROVIDES THREE (3) DIESEL-DRIVEN COMPRESSORS (USED AS A BACK UP AIR
SOURCE IF SHIP'S ELECTRICAL POWER IS LOST) . LOCATIONS: 1-278-1-Q (HELO
HANGAR #1), 1-278-2-Q (HELO HANGAR #2) AND 1-212-0-L (PASSAGE). BATTLE
LANTERNS (2 EACH) WILL BE INSTALLED IN 1-278-1-Q, 1-278-2-Q AND 1-212-0-L.

SHIPALT FFG7-00438K - SELF CONTAINED
BREATHING APPARATUS (SCBA) AND LOCKER
INSTALL, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1515 of 1693

A-67111-22   / AER FFG7-02492-ACCOMP MJC: EXTYA801 Rev Date: 07/28/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-02492, WHICH RELOCATES THE EXISTING JETTISONABLE
PYRO READY SERVICE LOCKER FROM APPROXIMATELY FRAME 287, STARBOARD, 02
LEVEL TO APPROXIMATELY FRAME 280, PORT, 02 LEVEL. AREAS IMPACTED:
VARIOUS 02 LEVEL LOCATIONS.

AER FFG7-02492 - RELOCATE JETTISONABLE
PYRO RDY SERVICE LOCKER, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1516 of 1693

I-71111-1   / GUN MT - INSP/TST MJC: CXECI096 Rev Date: 04/10/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE GUN MOUNT. REPORT CONDITIONS FOUND TO THE SHIP'S
CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1517 of 1693

I-71111-2   / MK 75 BBL LINER - INSP MJC: CXECI097 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE GUN BARREL LINER OF THE MK 75 MOD (  ) GUN MOUNT AND REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP.     NOTE: 1. BORESCOPE AND STAR GAGE
REQUIRED.  2. USE TECHNICAL MANUAL CRITERIA TO DETERMINE REPLACEMENT OF
BARREL LINER.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1518 of 1693

Q-71111-3   / CLEVIS ARM EXT - REPL MJC: CXECQ067 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE AND TEST THE SPLINED CLEVIS ARM EXTENSION SPRING AND ARM SAFETY
LEVER SPRING OF THE MK 75 MOD ( ) GUN MOUNT PER CONDITION ASSESSMENT
RECOMMENDATIONS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1519 of 1693

Q-71111-4   / AMMO BUFFER PAD - REPL MJC: CXECQ068 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE AND TEST THE AMMUNITION BUFFER PADS OF THE MK 75 MOD ( ) GUN
MOUNT MAGAZINE ASSEMBLY AND LOWER AMMUNITION HOIST PER CONDITION
ASSESSMENT RECOMMENDATIONS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1520 of 1693

Q-71111-5   / EMPTY CASE LVR - REPL MJC: CXECQ069 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE AND TEST THE EMPTY CASE CHECKING LEVER ASSEMBLY, LEVER,
SPRINGS AND CONSENT LEVER ON THE MK 75 MOD ( ) GUN MOUNT PER CONDITION
ASSESSMENT RECOMMENDATIONS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1521 of 1693

Q-71111-6   / ARM BUMPERS - REPL MJC: CXECQ070 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 140 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE AND TEST THE RIGHT AND LEFT ROCKING ARM BUMPERS OF THE MK 75
MOD (  ) GUN MOUNT PER CONDITION ASSESSMENT RECOMMENDATIONS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1522 of 1693

Q-71111-7   / FIRING PIN SPR - REPL MJC: CXECQ071 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 270 ManDays:     6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE AND TEST THE FIRING PIN ASSEMBLY COMPRESSION SPRING AND FIRING
PIN BUSHING ON THE MK 75 MOD (  ) GUN MOUNT PER CONDITION ASSESSMENT
RECOMMENDATIONS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1523 of 1693

I-71111-8   / MK 75 SERVO SYS - INSP MJC: CXECI112 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT, TEST AND EVALUATE THE MK 75 MOD (  ) GUN MOUNT SERVO SYSTEMS
PER  IN SERVICE MOTOR EVALUATION PROGRAM  (ISMEP) AND SUBMIT A REPORT OF
CONDITIONS FOUND AND TEST RESULTS TO THE NAVAL SUPERVISING ACTIVITY.
NOTE: 1. USE IMS 7111-201-017 REPAIR STANDARD.  2. SPECIAL TOOL REQUIRED.
TASK CAN ONLY BE ACCOMPLISHED AT INTERMEDIATE MAINTENANCE ACTIVITIES
WITH QUALIFIED GUNNERS MATES.  3. IN THE EVENT OF A FAILURE TO MEET
PERFORMANCE REQUIREMENTS, THE TEST SHALL BE COMPLETED FOLLOWING
CORRECTION OF DEFICIENCY.  4. SUBMIT A COMPLETED SIGNED COPY OF IMS DATA
SHEETS TO THE NAVAL SURFACE WARFARE CENTER ORDNANCE STATION
(LOUISVILLE, KY) AND SHIP'S COMMANDING OFFICER.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1524 of 1693

Q-71111-9   / MK 75 ISMAT - ADJ MJC: CXECQ082 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: ManDays:    10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH IN-SERVICE MECHANICAL ADJUSTMENTS AND TIMING (ISMAT) ON THE
MK 75 MOD (  ) GUN MOUNT PER CONDITION ASSESSMENT RECOMMENDATIONS.
NOTE: 1. SPECIAL TOOL REQUIRED. TASK CAN ONLY BE ACCOMPLISHED AT
INTERMEDIATE MAINTENANCE ACTIVITIES WITH QUALIFIED GUNNERS MATES.  2.
SUBMIT A COMPLETED SIGNED COPY OF IMS 7111-201-018B DATA SHTS TO THE
COMMANDING OFFICER, NAVAL SURFACE WARFARE CENTER ORDANCE STATION
(LOUISVILLE, KY) AND SHIP'S COMMANDING OFFICER.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1525 of 1693

Q-71111-10   / MK 75 XFR PADS - REPL MJC: CXECQ073 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 67 Equip/Task:   1 Matl Cost: 180 ManDays:     4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REPLACE AND TEST THE TRANSFER TRAY MECHANISM BUMPER PADS AND RAMMER
HEAD ASSEMBLY PADS ON THE MK 75 MOD ( ) GUN MOUNT PER CONDITION
ASSESSMENT RECOMMENDATIONS.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1526 of 1693

D-71111-21   / SHIPALT FFG7-00453D-ACCOMP MJC: EXSAD673 Rev Date: 06/10/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 80,000 ManDays: 600

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00453D, WHICH IMPLEMENTS FORCE PROTECTION
INITIATIVE ON FFG 7 CLASS SHIPS.

SHIPALT FFG7-00453D - FORCE PROTECTION
AFLOAT MOD, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1527 of 1693

O-71111-23   / ORDALT 16315-ACCOMP MJC: CXOAO056 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16315 WHICH INSPECTS P/N STAMPED ON TOP OF BOTTOM
SURFACES OF UPPER AND LOWER STAR WHEELS. VERIFY THAT P/N OF UPPER STAR
WHEEL IS 5520527 (OR ASSY 5520464), REPLACING P/N 5520926, 1276-23-566, ASSY
5518170, OR ASSY 1276-23-038.  VERIFY THAT P/N OF LOWER STAR WHEEL IS 5520525
(OR ASSY 5520463), REPLACING P/N 5521071 OR 1276-23-574. FROM OUTSIDE OF
REVOLVING MAGAZINE, VERIFY EXISTENCE OF 1.25 INCH DIAMETER HOLE TO
ACCESS TO HOIST CHAIN.

ORDALT 16315, STAR WHEEL IMPROVEMENTS,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1528 of 1693

O-71111-24   / ORDALT 16707-ACCOMP MJC: CXOAO057 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16707 WHICH REMOVES STOP LEVER SHAFT ASSEMBLY.
VERIFY THE PRESENCE OF NEW STYLE SPRING PADS AND REINSTALL STOP LEVER
SHAFT ASSEMBLY.

ORDALT 16707, STARWHEEL STOPLEVER SHAFT
ASSY, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1529 of 1693

O-71111-25   / ORDALT 16718-ACCOMP MJC: CXOAO058 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16718 WHICH IMPROVES THE 76MM/62 CALIBER GUN MOUNT
MK75 MOD0 MAGAZINE ASSEMBLY AND LOWER  AMMUNITION HOIST MK111 MOD0.

ORDALT 16718, GMT IMPRV RECOIL CYL ASSY,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1530 of 1693

I-71111-27   / GUN MT - MCA INSP/TST MJC: CXECI399 Rev Date: 04/10/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MATERIAL CONDITION ASSESSMENT INSPECT AND TEST THE GUN MOUNT. REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1531 of 1693

I-71121-1   / MK 15 CIWS - INSP MJC: CXECI100 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE MK 15 MOD (  ) CLOSE-IN WEAPON SYSTEM (CIWS) AND REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1532 of 1693

Q-71121-2   / MK 16 GUN MOUNT - REPL MJC: CXECQ074 Rev Date: 09/09/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: 2,250 ManDays:    50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE MK15 MOD() CLOSE-IN WEAPON SYSTEM (CIWS), SHIP TO DESIGNATED
OVERHAUL POINT, RECEIVE AND INSTALL.

TBDPE/PLANNER MTG



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1533 of 1693

Q-71121-3   / MK 16 GUN MOUNT - ENCL MJC: CXECQ075 Rev Date: 09/09/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 67 Equip/Task:   1 Matl Cost: ManDays:    50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
ENCLOSE THE 2 EACH MK 16 MOD (  ) CLOSE-IN WEAPON SYSTEM (CIWS) WEAPONS
GROUP (GUN MOUNTS) ON BOARD AND PROVIDE ADEQUATE WORK AREA AND
SUPPORT SERVICES FOR OPERATION, REPAIR AND MAINTENANCE.  NOTE: ESTIMATE
IS FOR DUAL GUN SYSTEM.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1534 of 1693

R-71121-4   / MK 15 CIWS SHIP - LAYUP MJC: CXECR001 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 35

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
LAY-UP AND ENCLOSE, WITHOUT ACCESS, THE MK 15 MOD (  ) CLOSE-IN WEAPON
SYSTEM (CIWS) ON BOARD.   NOTE: 1. THIS ITEM IS APPLICABLE ONLY IF NO REPAIRS
OR MAINTENANCE IS TO BE ACCOMPLISHED.   NOTE 2: USE SWT 992-22 FOR
GUIDANCE IN DEVELOPING SPEC.

THE MK 15 CIWS REQUIRES LAY-UP DURING
THE AVAILABILITY TO ENSURE DETERIORATION
OF EQUIPMENT CONDITION DOES NOT OCCUR.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1535 of 1693

K-71121-8   / SHIPALT FFG7-00360K-ACCOMP MJC: EXSAK488 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00360K "CIWS SURFACE MODE CAPABILITY" WHICH
UPGRADES EXISTING CLOSE-IN-WEAPON-SYSTEM (CIWS) MK 15 FROM BLOCK 1A TO
1B. THIS UPGRADE WILL RETAIN ALL THE CAPABILITIES OF BLOCK 1A, WHILE
PROVIDING A MANUAL SEARCH FOR SURFACE TARGETS OR LOW PERFORMANCE
AIRCRAFT AND IMPROVED ANTI-AIR WARFARE CAPABILITIES. THE WEAPONS GROUP
IS UPGRADED FROM MK 16 MOD 2 TO MK 16 MOD 3.

NAVSEA AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1536 of 1693

O-71121-10   / ORDALT 30517-ACCOMP MJC: CXOAO016 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 30517 WHICH INSTALLS THE USN-1B02 RELEASE OF THE
PHALANX BLOCK 1B OPERATIONAL PROGRAM. THE PROGRAM INTRODUCES A DUAL
MOUNT SURFACE MODE CAPABILITY, ENHANCES THE AEGIS-PHALANX
COMMUNICATION PROCESS, UPGRADES MANY SELF TEST CAPABILITIES, UPDATES
INSTALLATION DATA, ENHANCES SURFACE MODE SEARCH, AND IMPLEMENTS A
SURFACE MODE PPI DISPLAY. THIS ORDALT ALSO UPGRADES PHALANX SUPPORT
PROCESSOR (PSP) AND X-TERMINAL FIRMWARE.

ORDALT 30517, USN-1B02 OP PROGRAM, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1537 of 1693

O-71121-11   / ORDALT 16646-ACCOMP MJC: CXOAO023 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16646 WHICH INSTALLS PALLET REMOVAL VALVE, P/N 6769101,
AT PNEUMATIC REGULATOR AND STORAGE ASSEMBLY 3A4A11.

ORDALT 16646, PALLET REMOVAL VALVE
MANIFOLD, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1538 of 1693

O-71121-13   / ORDALT 30511 - ACCOMP MJC: CXOAO032 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 30511 WHICH DISABLES THE "SEARCH ONLY" BUTTON ON THE
LOCAL CONTROL PANEL (LCP) IN STANDBY-MAINTENANCE MODE, UPDATES
INSTALLATION DATA SETS WITH THE LATEST SHIP INSTALLATION DATA FOR BLOCK 1
BASELINE 2 MOUNTS, AND PROVIDES CORRECTIONS TO OTHER BUILT-IN-TEST (BITE)
FUNCTIONS. IT WILL ALSO INCORPORATE CORRECTIONS FOR RECTIFY END TO END
TEST (ETET) SOFTWARE TROUBLE REPORTS (STRS) INVOLVING OPERATION OF ETET
ENGAGEMENT TESTS AND THE ETET PROJECTILE PROCESSING TEST, AND ETET 314.

ORDALT 30511, MK 15/12 PHALANX BLOCK 1,
NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1539 of 1693

O-71121-16   / ORDALT 30510 - ACCOMP MJC: CXOAO037 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 1,000 ManDays: 1

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 30510 WHICH INSTALLS USN-1104 OP PROGRAM FOR MK 15
CIWS TO CORRECT A POTENTIAL SAFETY PROBLEM ON BLOCK 1 BASELINE 1 SHIPS.

ORDALT 30510, USN-1104 OP PROGRAM, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1540 of 1693

O-71121-19   / ORDALT 30505-ACCOMP MJC: CXOAO061 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 30505 WHICH INCORPORATES THE BLOCK 1B DASH 1
OPERATIONAL PROGRAM (USN-1B01) FOR THE MK 15 CLOSE-IN WEAPON SYSTEM.

ORDALT 30505, MK 15 CIWS, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1541 of 1693

A-71311-5   / AER FFG7-67067E-ACCOMP MJC: EXTYA374 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67067E WHICH INSTALLS 50 CAL READY SERVICE LOCKERS
IN VICINITY OF FOUR (4) MACHINE GUN MOUNTS.

AER FFG7-67067E, 50 CAL READY SERVICE
LOCKERS, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1542 of 1693

I-72111-3   / GMLS 13/4 - INSP MJC: CXECI103 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     2

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE MK 13 MOD 4 GUIDED MISSILE LAUNCHING SYSTEM.  SUBMIT A COPY
OF THE INSPECTION REPORT TO THE NAVAL SUPERVISING ACTIVITY.   NOTE: 1.
INSPECTION ARRANGED BY TYCOM PRIOR TO AVAILABILITY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1543 of 1693

I-72111-12   / GMLS 13/4 TR&EL PWR DRVS- TST MJC: IXECI015 Rev Date: 03/15/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 24 Equip/Task:   1 Matl Cost: 30 ManDays: 17

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. INSPECT AND TEST THE GMLS MK 13 MOD 4 TRAIN AND ELEVATION POWER
DRIVES .  B. PERFORM IMS 7211-201-012B TO ACCOMPLISH THIS TASK.  C. SHIP'S
FORCE ENTER OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND
THIS TASK BE ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 44 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE
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Q-72111-13   / GMLS 13/4 EL PSNR - RPR MJC: QXECQJ78 Rev Date: 03/15/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 54 Equip/Task:   1 Matl Cost: 1,800 ManDays: 7

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. REMOVE, INSPECT, REFURBISH AND REINSTALL THE GMLS MK 13 MOD 4
ELEVATION POSITIONER ASSEMBLY.  B. PERFORM IMS 7211-201-013A TO
ACCOMPLISH THIS TASK.  C. SHIP'S FORCE ENTER OUTSTANDING DISCREPANCIES IN
CSMP.   NOTE: 1. RECOMMEND THIS TASK BE ACCOMPLISHED UNDER SUPERVISION
OF A QUALIFIED TECHNICAL REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 20
HOURS ELAPSED TIME TO COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1545 of 1693

Q-72111-14   / GMLS 13/4 HOIST -RPR MJC: IXECQ027 Rev Date: 03/30/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 9 Equip/Task:   1 Matl Cost: ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. INSPECT, ADJUST, AND TEST THE HOIST OF THE  GMLS MK 13 MOD 4. B. PERFORM
IMS 7211-201-004D CHG1 TO ACCOMPLISH THIS TASK.  C. SHIP'S FORCE ENTER
OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND THIS TASK BE
ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2.  THIS TASK SHOULD TAKE 25 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1546 of 1693

Q-72111-15   / GMLS 13/4  MOT CONT - REPL MJC: QXECQJ83 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 54 Equip/Task:   1 Matl Cost: 1,100 ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A.  OPEN, INSPECT, & REPLACE COMPONENTS ON THE FIVE (5) MOTOR CONTACTOR
ASSEMBLIES OF THE GMLS MK 13 MOD 4. B. PERFORM IMS 7211-201-015A TO
ACCOMPLISH THIS TASK.  C. SHIP'S FORCE ENTER OUTSTANDING DISCREPANCIES IN
CSMP.   NOTE: 1. RECOMMEND THIS TASK BE ACCOMPLISHED UNDER SUPERVISION
OF A QUALIFIED TECHNICAL REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 12
HOURS ELAPSED TIME TO COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1547 of 1693

Q-72111-16   / GMLS 13/4 GUIDE ARM - RPR MJC: QXECQJ84 Rev Date: 03/30/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 9 Equip/Task:   1 Matl Cost: ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. INSPECT THE GUIDE ARM AND TRUNNION SUPPORTS OF THE GMLS MK 13 MOD 4
GMLS. B. PERFORM IMS 7211-201-006C CHG2 TO ACCOMPLISH THIS TASK.  C. SHIP'S
FORCE ENTER OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND
THIS TASK BE ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 32 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1548 of 1693

I-72111-17   / GMLS 13/4 STRIKEDOWN  - TST MJC: QXECIJ85 Rev Date: 03/15/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. INSPECT AND TEST THE STRIKEDOWN SYSTEM OF THE GMLS MK 13 MOD 4. B.
PERFORM IMS 7211-201-017B CHG1 TO ACCOMPLISH THIS TASK.  C. SHIP'S FORCE
ENTER OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND THIS TASK
BE ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 16 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1549 of 1693

I-72111-18   / GMLS 13/4 CHGNG SYS - INSP MJC: QXECIJ86 Rev Date: 03/15/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: 25 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A.  INSPECT AND TEST THE NITROGEN CHARGING SYSTEM OF THE GMLS MK 13 MOD
4.  B. PERFORM IMS 7211-201-018B CHG1 TO ACCOMPLISH THIS TASK.  C. SHIP'S
FORCE ENTER OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND
THIS TASK BE ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 12 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1550 of 1693

I-72111-19   / GMLS 13/4 TN & EL ALIGN - INSP MJC: IXECI020 Rev Date: 03/15/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. INSPECT, TEST, AND VERIFY THE TRAIN & ELEVATION ALIGNMENTS OF THE GMLS
MK 13 MOD 4. B. PERFORM IMS 7211-201-019B TO ACCOMPLISH THIS TASK.  C. SHIP'S
FORCE ENTER OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND
THIS TASK BE ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 12 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1551 of 1693

I-72111-20   / GMLS 13/4 HOIST TRK - INSP MJC: IXECI001 Rev Date: 03/30/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 27 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. INSPECT & TEST THE HOIST CHAIN TRACK COMPONENTS' ALIGNMENTS &
MEASURE LAUNCHER RAILS WEAR OF THE GMLS MK 13 MOD 4. B. PERFORM IMS
7211-201-005C CHG1 TO ACCOMPLISH THIS TASK.  C. SHIP'S FORCE ENTER
OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND THIS TASK BE
ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 12 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1552 of 1693

Q-72111-21   / GMLS 13/4 GUAGES - RPR MJC: QXECQJ87 Rev Date: 03/30/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: 25 ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. INSPECT AND VERIFY THE PRESSURE AND TEMPERATURE GAUGES OF THE GMLS
MK 13 MOD 4.  B. PERFORM IMS 7211-201-007C TO ACCOMPLISH THIS TASK.  C. SHIP'S
FORCE ENTER OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND
THIS TASK BE ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 12 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1553 of 1693

Q-72111-22   / GMLS 13/4 BLAST DOOR - RPR MJC: QXECQJ88 Rev Date: 03/15/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 36 Equip/Task:   1 Matl Cost: ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT THE GMLS MK 13 MOD 4 BLAST DOOR AND DRIVE ASSEMBLY AND CLOSED
AND OPEN LATCHES.  MEASURE AND REPAIR LATCH AND SHIM CLEARANCES.  B.
PERFORM IMS 7211-201-022A TO ACCOMPLISH THIS TASK.  C. SHIP'S FORCE ENTER
OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND THIS TASK BE
ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 30 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1554 of 1693

Q-72111-23   / GMLS 13/4 ANTI-ICING SYS - RPR MJC: QXECQJ80 Rev Date: 03/15/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 36 Equip/Task:   1 Matl Cost: 750 ManDays: 13

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT, CLEAN, AND TEST  THE GMLS MK 13 MOD 4 ANTI-ICING SYSTEM. B.
PERFORM IMS 7211-201-23C CHG1 TO ACCOMPLISH THIS TASK.  C. SHIP'S FORCE
ENTER OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND THIS TASK
BE ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK  SHOULD TAKE 40 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1555 of 1693

I-72111-24   / GMLS 13/4 HST BRK/MAG - TST MJC: IXECI023 Rev Date: 03/15/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 27 Equip/Task:   1 Matl Cost: 25 ManDays: 11

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. TEST THE GMLS MK 13 MOD 4 HOIST POWER OFF BRAKE AND MAGAZINE SAFTEY
RELIEF VALVE.  CLEAN & MEASURE MAGAZINE CURVED TRACKS WEAR. B. PERFORM
IMS 7211-201-024B CHG 1 TO ACCOMPLISH THIS TASK.  C. SHIP'S FORCE ENTER
OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND THIS TASK BE
ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 28 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1556 of 1693

Q-72111-25   / GMLS 13/4 WTR INJ SYS - REPL MJC: QXECQJ89 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 72 Equip/Task:   1 Matl Cost: 24,000 ManDays: 30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. INSPECT AND TEST THE GMLS MK 13 MOD 4 WATER INJECTION SYSTEM.  B.
REMOVE NINETY SIX (96) WATER INJECTION NOZZLES AND INSTALL AND TEST
REPLACEMENTS.  REMOVED NOZZLES WILL BE RETURNED TO THE REPAIRABLE
POOL.  C. PERFORM IMS 7211-201-025B TO ACCOMPLISH THIS TASK.  D. SHIP'S FORCE
ENTER OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND THIS TASK
BE ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 80 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1557 of 1693

I-72111-29   / GMLS 13/4 GUIDE ARM&TIMING-TST MJC: IXECI026 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. TEST THE GMLS MK 13 MOD 4 GUIDE ARM COMPONENTS.  B. PERFORM IMS
7211-201-009C TO ACCOMPLISH THIS TASK.  C. SHIP'S FORCE ENTER OUTSTANDING
DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND THIS TASK BE ACCOMPLISHED
UNDER SUPERVISION OF A QUALIFIED TECHNICAL REPRESENTATIVE.  2. THIS TASK
SHOULD TAKE 12 HOURS ELAPSED TIME TO COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1558 of 1693

I-72111-31   / GMLS 13/4 MAG - INSP MJC: IXECI014 Rev Date: 03/15/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 27 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. INSPECT THE GMLS MK 13 MOD 4 MAGAZINE AND INNER STRUCTURE. B. PERFORM
IMS 7211-201-031 TO ACCOMPLISH THIS TASK.  C. SHIP'S FORCE ENTER
OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND THIS TASK BE
ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 12 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1559 of 1693

Q-72111-32   / GMLS 13/4 PWR DR HYD FLD - RPR MJC: QXECQJ75 Rev Date: 03/15/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 72 Equip/Task:   1 Matl Cost: 450 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. INSPECT THE GMLS MK 13 MOD 4 HYDRAULIC HEADER AND SUPPLY TANKS.  TEST
THE POWER DRIVES HYDRAULIC FLUIDS AND RENOVATE OR REPLACE AS
REQUIRED.  CLEAN TANKS IF REQUIRED AND REFILL THE TANKS UPON COMPLETION.
B. PERFORM IMS 7211-201-032 TO ACCOMPLISH THIS TASK.  C. SHIP'S FORCE ENTER
OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND THIS TASK BE
ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 40 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1560 of 1693

Q-72111-33   / GMLS 13/4 GRBXS - RPR MJC: QXECQJ76 Rev Date: 03/15/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 72 Equip/Task:   1 Matl Cost: 300 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A. INSPECT, FLUSH, DRAIN AND FILL THE GMLS MK 13 MOD 4 GEAR BOXES.  B.
PERFORM IMS 7211-201-032 TO ACCOMPLISH THIS TASK.  C. SHIP'S FORCE ENTER
OUTSTANDING DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND THIS TASK BE
ACCOMPLISHED UNDER SUPERVISION OF A QUALIFIED TECHNICAL
REPRESENTATIVE.  2. THIS TASK SHOULD TAKE 30 HOURS ELAPSED TIME TO
COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1561 of 1693

Q-72111-34   / GMLS 13/4 GUIDE RAIL - RPR MJC: QXECQJ77 Rev Date: 03/15/2000

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 45 Equip/Task:   1 Matl Cost: 300 ManDays: 33

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
A.  REMOVE, CLEAN, INSPECT, & REPAIR THE GMLS MK 13 MOD 4 GUIDE ARM
RETRACTABLE RAIL (DEFECTIVE RAIL COMPONENTS WILL BE REPLACED/ REPAIRED)
AND REINSTALL AND TEST.  INSPECT DUD JETTISON ASSEMBLY.  B. PERFORM IMS
7211-201-034 TO ACCOMPLISH THIS TASK.  C. SHIP'S FORCE ENTER OUTSTANDING
DISCREPANCIES IN CSMP.   NOTE: 1. RECOMMEND THIS TASK BE ACCOMPLISHED
UNDER SUPERVISION OF A QUALIFIED TECHNICAL REPRESENTATIVE.  2. THIS TASK
SHOULD TAKE 100 HOURS ELAPSED TIME TO COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1562 of 1693

Q-72111-35   / GMLS 13/4 TRAIN WEA SEAL -REPL MJC: QXECQJ82 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 108 Equip/Task:   1 Matl Cost: 100 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
REMOVE AND REPLACE GMLS MK 13 MOD 4 TRAIN WEATHER SEAL.  B. PERFORM IMS
7211-201-035 TO ACCOMPLISH THIS TASK.  C.  SHIP'S FORCE ENTER OUTSTANDING
DEFICIENCIES IN CSMP.  NOTE 1. RECOMMEND THIS TASK BE ACCOMPLISHED UNDER
SUPERVISION OF A QUALIFIED TECHNICAL REPRESENTATIVE.  2. THIS TASK SHOULD
TAKE 16 HOURS ELAPSED TIME TO COMPLETE.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1563 of 1693

O-75111-4   / ORDALT 16564-ACCOMP MJC: CXOAO062 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16564 WHICH IMPROVES THE MK32 MOD19 TORPEDO TUBES.ORDALT 16564, PRESSURE GAUGE

REPLACEMENT, NOT ACCOMPLISHED
BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1564 of 1693

O-75111-6   / ORDALT 16717-ACCOMP MJC: CXOAO064 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ORDALT 16717 WHICH INCORPORATION OF REPLACEMENT OF BASE
RING HEATER ON TRAINING GEAR ASSEMBLY ON MK 11 MOD1.

ORDALT 16717, BASE RING HEATER, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1565 of 1693

D-75111-7   / SHIPALT FFG7-00139D-ACCOMP MJC: EXSAD615 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00139D WHICH CORRECTS A POTENTIAL SAFETY
HAZARD WHEREIN THE CIRCUIT POWER INDICATOR LIGHTS FOR THE SQUIB FIRING
SYSTEM REMAINS LIT WHEN A FUSE IS BLOWN OR REMOVED.

SHIPALT FFG7-00139D, SVTT EMERG SQUIB
FIRING XFMR, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1566 of 1693

I-75111-8   / TORP TB - INSP/TST MJC: CXECIG86 Rev Date: 07/14/2004

Sit Reqs: Priority: Highly Desirable Qty: 2  Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 1  Matl Cost: 100 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE MK-32 TORPEDO TUBES AND HANDLING SYSTEMS.  REPORT
CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1567 of 1693

I-75211-1   / TORP HDLG EQPT - INSP/TST MJC: CXECI109 Rev Date: 05/23/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Intermediate Freq: 21 Equip/Task:   1 Matl Cost: ManDays:     3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE TORPEDO HANDLING EQUIPMENT IN ACCORDANCE WITH
THE APPLICABLE TECHNICAL MANUAL. REPORT CONDITIONS FOUND TO THE SHIP'S
CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1568 of 1693

A-75211-9   / AER FFG7-67071E-ACCOMP MJC: EXTYA497 Rev Date: 06/13/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENT  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH AER FFG7-67071E WHICH REPLACES EXISTING WEAPONS HANDLING
PLACARDS AND POINTERS WITH NEW DESIGN PLACARDS AND POINTERS TO
PROVIDE SAFE AND EFFICIENT HANDLING OF ALL LIGHTWEIGHT TORPEDOES. AREAS
IMPACTED: TORPEDO MAGAZINE (1-220-0-M).

AER FFG7-67071E, MK46/50/54 TORPEDO
HANDLINGMODIFICATIONS FOR FFG, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1569 of 1693

D-76111-4   / SHIPALT FFG7-00442D-ACCOMP MJC: EXSAD533 Rev Date: 01/24/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00442D WHICH INSTALLS MK38 25MM CHAIN GUN ON
PORT SIDE TO SUPPORT NAVY FORCE PROTECTION REQUIREMENTS.

SHIPALT FFG7-00442D, MK38 25MM CHAIN GUN -
PORT SIDE, NOT ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1570 of 1693

I-76111-5   / MK 38 GUN MT - INSP/TST MJC: CXECI402 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task:   1 Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE MK 38 GUN MOUNT. REPORT CONDITIONS FOUND TO THE
SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1571 of 1693

I-76111-6   / MK 38 GUN MT- MCA INSP/TST MJC: CXECI403 Rev Date: 05/07/2003

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Tech Support Unit Freq: 60 Equip/Task:   1 Matl Cost: ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
MATERIAL CONDITION ASSESSMENT INSPECT AND TEST THE MK 38 GUN MOUNT.
REPORT CONDITIONS FOUND TO THE SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1572 of 1693

I-76111-7   / NIGHT VISION - INSP/TST MJC: CXECI433 Rev Date: 07/21/2003

Sit Reqs: Priority: Highly Desirable Qty: X  Matl Forecast: NO 

Tech Support Unit Freq: 21 Equip/Task: X  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST ALL NIGHT VISION EQUIPMENT (LESS SATS/SARS). REPORT
CONDITIONS FOUND TO SHIP'S CSMP.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1573 of 1693

I-77221-1   / CAR AMMO HDLG ELEV - INSP/TST MJC: CXECM113 Rev Date: 02/06/2004

Sit Reqs: Priority: Highly Desirable Qty:   1 Matl Forecast: NO 

Depot Freq: 20 Equip/Task:   1 Matl Cost: ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FLEET REQUIREMENTS  

Problem Description: Recommended Solution:Reason:
INSPECT AND TEST THE WEAPONS ELEVATORS IN ACCORDANCE WITH THE
APPLICABLE TECHNICAL MANUAL.  REPORT CONDITIONS FOUND TO THE SHIP'S
CSMP.     NOTE: 1. SHIP'S FORCE TO SUBMIT A 4790.2K FOR EQUIPMENT WITH
OUT-OF-DATE PERIODICITY.

TBDBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1574 of 1693

M-77221-2   / (M)CAR AMMO HDLG ELEV - LD TST MJC: CXECM100 Rev Date:

Sit Reqs: Priority: Mandatory Qty:   1 Matl Forecast: NO 

Depot Freq: 48 Equip/Task:   1 Matl Cost: ManDays:     8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-772, PARA. 772-5.2.9 PARA. 772-5.4 

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SATISFACTORY LOAD-TESTS OF THE WEAPONS HANDLING
ELEVATOR(S) AS FOLLOWS: A. INSPECT WIRE ROPES, SHEAVES, WIRE ROPE
SOCKETS, BRAKE BANDS AND LIMIT SWITCHES FOR GENERAL CONDITION.  B.
ACCOMPLISH NO-LOAD TEST, CYCLE FOR 30 MINUTES.  INSPECT SAFETY DEVICES
AND INDICATOR LIGHTS. TEST OPERATE ALL CONTROLS.  C. ACCOMPLISH STATIC
LOAD TEST AT TWICE THE RATED LOAD WITH THE BRAKE APPLIED FOR 10 MINUTES.
ALLOWABLE SLIPPAGE:  NONE.  D. ACCOMPLISH DYNAMIC LOAD TEST AT 1-1/2 TIMES
THE RATED LOAD FOR TWO (2) COMPLETE CYCLES IN ALL SPEEDS.  MONITOR
ELECTRIC MOTOR FOR SIGNS OF OVERHEATING. APPLY BRAKE WITH LOAD
TRAVELING IN DOWN DIRECTION; MAXIMUM ALLOWABLE SLIPPAGE: 3 FEET.  E.
ACCOMPLISH RATED LOAD TEST.  F. ACCOMPLISH EMERGENCY RUN TEST FOR 1
COMPLETE CYCLE.  INSPECT FOR PROPER OPERATION.  G. INSPECT AND TEST THE
OVERSPEED GOVERNOR AND KNURL ROLLER ASSEMBLY.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1575 of 1693

M-77221-4   / (M)AMMO ELEV OVSP GOV - CAL MJC: EXECMJ44 Rev Date:

Sit Reqs: Priority: Mandatory Qty: 1  Matl Forecast: NO 

Depot Freq: 72 Equip/Task: 1  Matl Cost: ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NSTM CH-772, PARA. 772-5.4.9 PARA. 772-5.2.9 

Problem Description: Recommended Solution:Reason:
CALIBRATE THE OVERSPEED GOVERNOR TRIP SPEED IN ACCORDANCE WITH THE
APPLICABLE TECHNICAL MANUAL.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1576 of 1693

K-78311-2   / SHIPALT FFG7-00289K-ACCOMP MJC: EXSAK540 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00289K "FLEXIBLE UNIVERSAL STOWAGE SYSTEM"
WHICH INCREASES ORDANCE STOWAGE CAPABILITY TO ACCOMMODATE "AVIATION
ORDNANCE" (AVORD). CONVERSION OF TORPEDO MAGAZINE (1-220-0-M) MK 50
TORPEDO STOWAGE, HANDLING, LOADING & RETRIEVAL SYSTEM.  CONVERSION OF
76 MM AMMO MAGAZINE (01-231-0-M) TO MODIFY 76MM STOWAGE.

NAVSEA AUTHORIZED SHIPALTBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1577 of 1693

R-81311-1   / ADV PLNG SVCE (TYC) - PROV MJC: EXSYR006 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 49,841 ManDays: 68

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING ADVANCE PLANNING SERVICES AS AUTHORIZED IN
SUPPORT OF TYCOM FUNDED REPAIRS/ALTS:  A. PREPARE ADVANCE PLANNING
COST ESTIMATES.  B. PREPARE WORK SCOPING SHIPCHECKS.  C. IDENTIFY AND
ORDER TYCOM REPAIR AND SHIPALT ITEM LONG LEAD TIME MATERIAL (LLTM).  D.
DEVELOP REPAIR AND SHIPALT WORK SPECIFICATIONS.  E. PREPARE COST AND
SCHEDULE REPORTS.  F. DEVELOP MATERIAL REQUIREMENT LISTS (MRL'S).  G.
DEVELOP DRAWINGS/SKETCHES IN SUPPORT OF REPS/ALTS.  H. PREPARE
PRELIMINARY WEIGHT AND MOMENT REPORT.  I. PREPARE BASIC REPAIR AND
PRELIMINARY SHIPALT COST ESTIMATES ALONG WITH FINAL REVIEW ESTIMATES.  J.
PREPARE TECH DESIGN REVIEW INCLUDING VALIDATION SHIPCHECK OF SHIP
INSTALLATION DRAWINGS (SIDS).  K. INITIATE/FOLLOW-UP DESIGN DISCREPANCY
CORRECTION UTILIZING THE LIAISON ACTION RECORD SYSTEM (LAR).   TYCOM
PORTION - SRA/PMA ONLY

ADVANCE PLANNING SERVICES ARE REQUIRED
TO  SUPPORT THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1578 of 1693

R-81311-2   / PROD PLNG SVCE (TYC) - PROV MJC: EXSYR007 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 4,635 ManDays: 161

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING PRODUCTION PLANNING AND ESTIMATING, SCHEDULING,
PROGRESS MONITORING, ENGINEERING AND TECHNICAL SUPPORT SERVICES IN
SUPPORT OF TYCOM FUNDED REPAIRS AND ALTERATIONS, AS AUTHORIZED, DURING
THE AVAILABILITY AS FOLLOWS: A. PROCESS WORK SPECS AND DEVELOP PACKAGE
TO IDENTIFY PRODUCTION, MANPOWER & DISCIPLINE REQUIREMENTS.  B. REVIEW
MRL'S. RECOMMEND ALTERNATE MATERIALS AND FABRICATIONS TO RESOLVE
PROCUREMENT PROBLEMS.  C. MONITOR FABRICATIONS AND PROVIDE TECHNICAL
GUIDANCE TO ASSURE CONFORMANCE WITH THE INTENT OF THE SPEC.  D. PROVIDE
ENGINEERING SUPPORT AND TECHNICAL GUIDANCE FOR THE PRODUCTION AND
MATERIAL DEPARTMENTS.  E. ASSIST IN ADMINISTRATION AND PERFORMANCE OF
TESTING AND QUALITY CONTROL.  F. SCHEDULE AND MONITOR PRODUCTION AND
SUBCONTRACTOR PROGRESS FOR PROGRAMMED SCHEDULE ADHERENCE.  G.
DEVELOP GROWTH WORK TRANSMITTALS AND NEW WORK SPECS; PLAN, ESTIMATE
AND SCHEDULE GWTH & NEW WORK.  TYCOM PORTION - SRA/PMA ONLY

PLANNING AND ESTIMATING SERVICES ARE
REQUIRED DURING THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1579 of 1693

R-81311-3   / ADV PLNG SVCE (NSSC) - PROV MJC: EXSYR008 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 14,952 ManDays: 21

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING ADVANCE PLANNING SERVICES IN SUPPORT OF
AUTHORIZED TITLE "K" (NAVSEA FUNDED) ALTS:  A. PREPARE ADVANCE PLANNING
COST ESTIMATES.  B. CONDUCT TECH DESIGN REVIEW INCLUDING VALIDATION
SHIPCHECK OF GOVERNMENT FURNISHED SID'S.  C. IDENTIFY "K"-ALT LONG LEAD
TIME MATERIAL (LLTM).  D. DEVELOP "K"-ALT WORK SPECIFICATIONS.  E.
INITIATE/FOLLOW UP DESIGN DISCREPANCY CORRECTION UTILIZING THE LIAISON
ACTION RECORD SYSTEM (LAR).  F. DEVELOP ENGINEERING DRAWINGS/SKETCHES
FOR ALTS.  G. PREPARE PRELIMINARY SHIPALT AND FINAL REVIEW COST
ESTIMATES.  H. PREPARE PRELIMINARY WEIGHT AND MOMENT REPORT.  I. PERFORM
COST AND OTHER ADMINISTRATIVE AND SCHEDULE REPORTING.   NAVSEA PORTION
- SRA/PMA ONLY

ADVANCE PLANNING SERVICES ARE REQUIRED
TO  SUPPORT THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1580 of 1693

R-81311-4   / PROD PLNG SVCE (NSSC) - PROV MJC: EXSYR009 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 1,390 ManDays: 48

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING PRODUCTION PLANNING AND ESTIMATING, SCHEDULING,
PROGRESSING MONITORING, ENGINEERING AND TECHNICAL SUPPORT SERVICES IN
SUPPORT OF NAVSEA FUNDED ALTERATIONS DURING THE AVAILABILITY AS
FOLLOWS: A. PROCESS WORK SPECS AND DEVELOP PACKAGE TO IDENTIFY
PRODUCTION, MANPOWER & DISCIPLINE REQUIREMENTS.  B. REVIEW MRL'S.
RECOMMEND ALTERNATE MATERIALS AND FABRICATIONS TO RESOLVE
PROCUREMENT PROBLEMS.  C. MONITOR FABRICATIONS AND PROVIDE TECHNICAL
GUIDANCE TO ASSURE CONFORMANCE WITH THE INTENT OF THE SPEC.  D. PROVIDE
ENGINEERING SUPPORT AND TECHNICAL GUIDANCE FOR THE PRODUCTION AND
MATERIAL DEPARTMENTS.  E. ASSIST IN ADMINISTRATION AND PERFORMANCE OF
TESTING AND QUALITY CONTROL.  F. SCHEDULE AND MONITOR PRODUCTION AND
SUBCONTRACTOR PROGRESS FOR PROGRAMMED SCHEDULE ADHERENCE.  G.
DEVELOP GROWTH WORK TRANSMITTALS AND NEW WORK SPECS; PLAN, ESTIMATE
AND SCHEDULE GWTH & NEW WORK.  NAVSEA PORTION - SRA/PMA ONLY

PLANNING AND ESTIMATING SERVICES ARE
REQUIRED DURING THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1581 of 1693

R-81311-19   / COMPT CLOSEOUT SCHED - PROV MJC: EXSYR142 Rev Date: 07/15/1999

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: ManDays: 14

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE A COMPARTMENT CLOSEOUT SCHEDULE THAT CONTAINS THE FOLLOWING
MINIMUM INFORMATION AND UPDATE THE SCHEDULE AS REQUIRED:  A. LIST OF
COMPARTMENTS WHERE WORK HAS BEEN OR REMAINS TO BE ACCOMPLISHED.  B.
DESCRIPTION OF THE WORK THAT REMAINS TO BE ACCOMPLISHED.  C. IMPACT OF
SHIP'S FORCE WORK.  D. WHEN WORK IS TO BE COMPLETED.  NOTE: FOR PRIVATE
SECTOR AVAILABILITIES, THIS TASK IS ONLY APPLICABLE WHEN NAVSEA CATEGORY
1 STANDARD ITEM 009-81 IS NOT INVOKED AS PART OF THE SOLICITATION.

A COMPARTMENT CLOSEOUT SCHEDULE IS
REQUIRED TO SUPPORT THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1582 of 1693

R-81311-20   / SCHED & RPRT SVCE (TYC) -PROV MJC: EXSYR143 Rev Date: 07/20/1999

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 9,323 ManDays: 155

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING SCHEDULING AND ASSOCIATED REPORTS AND SERVICES
IAW REQUIREMENTS OF NAVSEA STANDARD ITEM 009-60:  A. PREPARE A
PRODUCTION SCHEDULE FOR EACH WORK ITEM. UPDATE WEEKLY.  B. PREPARE A
TIME-ORIENTED WORK PACKAGE NETWORK. UPDATE WEEKLY.  C. PREPARE A
MILESTONE AND KEY EVENT LISTING.  D. DEVELOP MANPOWER LOADING CURVES
FOR TOTAL PRODUCTIVE EFFORT AND INDUSTRIAL TRADES. UPDATE AS REQUIRED.
E. PREPARE A  WEEKLY MANPOWER UTILIZATION REPORT.  F. PREPARE A
SUBCONTRACTOR LIST BY WORK ITEM. MANAGE AND SCHEDULE
SUBCONTRACTOR'S PERFORMANCE.  G. PREPARE A TEST PLAN BY WORK ITEM AND
UPDATE WEEKLY.  H. PROVIDE REP TO COORDINATE SF WORK WITH SY WORK.  I.
PARTICIPATE IN 25%, 50% AND 75% PROGRESS REVIEW CONFERENCES. PROVIDE
REPORTS AS REQUIRED.  J. PARTICIPATE IN WEEKLY PROGRESS REVIEW MEETING
WITH NAVAL SUPERVISING ACTIVITY AND SHIP'S FORCE. PROVIDE REPORTS AS
REQUIRED.  K. PROVIDE SAMS MILESTONES, IF REQUIRED.     NOTE: FOR PRIVATE
SECTOR AVAILABILITIES,  THIS TASK IS ONLY APPLICABLE WHEN NAVSEA CAT 1 SI
009-60 IS NOT INVOKED AS PART OF THE SOLICITATION.   (TYCOM PORTION)

PLANNING AND ESTIMATING SERVICES ARE
REQUIRED TO SUPPORT THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1583 of 1693

R-81311-21   / SCHED & RPRT SVCE (NSSC)-PROV MJC: EXSYR144 Rev Date: 07/20/1999

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 3,996 ManDays: 67

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING SCHEDULING AND ASSOCIATED REPORTS AND SERVICES
IAW REQUIREMENTS OF NAVSEA STANDARD ITEM 009-60:  A. PREPARE A
PRODUCTION SCHEDULE FOR EACH WORK ITEM. UPDATE WEEKLY.  B. PREPARE A
TIME-ORIENTED WORK PACKAGE NETWORK. UPDATE WEEKLY.  C. PREPARE A
MILESTONE AND KEY EVENT LISTING.  D. DEVELOP MANPOWER LOADING CURVES
FOR TOTAL PRODUCTIVE EFFORT AND INDUSTRIAL TRADES. UPDATE AS REQUIRED.
E. PREPARE A  WEEKLY MANPOWER UTILIZATION REPORT.  F. PREPARE A
SUBCONTRACTOR LIST BY WORK ITEM. MANAGE AND SCHEDULE
SUBCONTRACTOR'S PERFORMANCE.  G. PREPARE A TEST PLAN BY WORK ITEM AND
UPDATE WEEKLY.  H. PROVIDE REP TO COORDINATE SF WORK WITH SY WORK.  I.
PARTICIPATE IN 25%, 50% AND 75% PROGRESS REVIEW CONFERENCES. PROVIDE
REPORTS AS REQUIRED.  J. PARTICIPATE IN WEEKLY PROGRESS REVIEW MEETING
WITH NAVAL SUPERVISING ACTIVITY AND SHIP'S FORCE. PROVIDE REPORTS AS
REQUIRED.  K. PROVIDE SAMS MILESTONES, IF REQUIRED.      NOTE: FOR PRIVATE
SECTOR AVAILABILITIES,  THIS TASK IS ONLY APPLICABLE WHEN NAVSEA CAT 1 SI
009-60 IS NOT INVOKED AS PART OF THE SOLICITATION.   (NAVSEA PORTION)

PLANNING AND ESTIMATING SERVICES ARE
REQUIRED TO SUPPORT THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1584 of 1693

R-81321-1   / SAMS SPRT - PROV MJC: EXSYR012 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: ManDays: 29

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE SERVICES AND MATERIAL NECESSARY TO IMPLEMENT SHIP AVAILABILITY
MAINTENANCE SYSTEM (SAMS) PROJECT EVALUATION REVIEW TECHNIQUE (PERT)
CRITICAL PATH METHOD (CPM) INTEGRATION IN SUPPORT OF SHIP'S COH.  UPDATE
PER SUPSHIP'S PROPOSED SAMS MILESTONES AS NECESSARY. PROVIDE LIAISON
BETWEEN SHIPYARD, SHIP'S FORCE AND SUPSHIP OFFICE CONCERNING ACTIVITIES.

SHIP AVAILABILITY MAINTENANCE SYSTEM
SUPPORT SERVICES ARE REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1585 of 1693

R-83021-1   / PTD (TYC) - PROV MJC: EXSYR015 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 270 ManDays: 30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE PROVISIONING TECHNICAL DOCUMENTATION FOR ALL CONTRACTOR
FURNISHED HULL, MECHANICAL AND ELECTRICAL/ELECTRONIC COMPONENTS OR
EQUIPMENT.     NOTE: FOR PRIVATE SECTOR AVAILABILITIES, THIS TASK IS ONLY
APPLICABLE WHEN NAVSEA CATEGORY 1 STANDARD ITEM 009-19 IS NOT INVOKED
AS PART OF THE SOLICITATION.    (TYCOM FUNDED)

SERVICES TO UPDATE SHIP'S SELECTED
RECORDS ARE REQUIRED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1586 of 1693

R-83021-2   / PTD (NSSC) - PROV MJC: EXSYR016 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 116 ManDays: 30

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE PROVISIONING TECHNICAL DOCUMENTATION FOR ALL CONTRACTOR
FURNISHED HULL, MECHANICAL AND ELECTRICAL/ELECTRONIC COMPONENTS OR
EQUIPMENT.     NOTE: FOR PRIVATE SECTOR AVAILABILITIES, THIS TASK IS ONLY
APPLICABLE WHEN NAVSEA CATEGORY 1 STANDARD ITEM 009-19 IS NOT INVOKED
AS PART OF THE SOLICITATION.    (NAVSEA FUNDED)

SERVICES TO UPDATE SHIP'S SELECTED
RECORDS ARE REQUIRED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1587 of 1693

R-83021-3   / SHIPS SELECTED RECORDS-UPDATE MJC: EXSYR017 Rev Date: 06/26/2003

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: ManDays: 22

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE FOR REVISION, REPORTING AND REPRINTING OF SHIP'S SELECTED
RECORDS (SSR) IN ACCORDANCE WITH FLEET MODERNIZATION PROGRAM
MANAGEMENT AND OPERATIONS MANUAL, SL720-AA-MAN-010, FOR DATA THAT IS
DIRECTLY AFFECTED BY THIS AVAILABILITY. THE FOLLOWING DOCUMENTS AND
DRAWINGS ARE INCLUDED:  A. SELECTED RECORD DRAWINGS - DOCKING
DRAWINGS, BOOKLET OF GENERAL DRAWINGS, SCHEDULES OF WATERTIGHT
INTEGRITY TESTS AND INSPECTIONS, TANK CAPACITY AND VERTICAL CENTER OF
GRAVITY CURVES, BOOKLET OF TANK SOUNDING TABLES, AND THE UNREP RIGGING
DRAWINGS & ASBESTOS REMOVAL PLAN (IF APPL).  B. SELECTED RECORD DATA -
SHIP'S INFORMATION BOOK (SIB), TECHNICAL MANUALS, DAMAGE CONTROL BOOKS
AND PLATES, PROPULSION OPERATING GUIDES (POG), SHIP'S DRAWING INDEX (SDI)
AND PUBLICATION APPLICABILITY LIST (PAL), INDEX OF TECHNICAL MANUALS.
NAVSEA FUNDED

SERVICES TO UPDATE SHIP'S SELECTED
RECORDS ARE REQUIRED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1588 of 1693

R-83711-1   / ANT PHOTOS - PROV MJC: EXSYR018 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 903 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PHOTOGRAPH SHIP'S ANTENNA CONFIGURATION FOR THE PURPOSE OF ANTENNA
IDENTIFICATION. PROVIDE PHOTOGRAPHS TO THE SUPERVISOR FOR SELECTION OF
APPROVED PRINTS. PROVIDE ORIGINAL AND COPIES OF NEGATIVES, PHOTOGRAPHS
AND MARKED-UP PHOTOGRAPHS TO THE SUPERVISOR FOR DISTRIBUTION AS
REQUIRED. ALL ANTENNA PHOTOGRAPHS SHALL INCLUDE A LEGEND PLACED IN
CLEAR SPACE ON THE REVERSE SIDE OF THE PRINT IDENTIFYING EACH ANTENNA,
THE ASSOCIATED EQUIPMENT AND THE LOCATION WITHIN THE SHIP.   NOTE 1:
INVOKE THIS TASK IF CHANGES TO THE TOPSIDE SUPERSTRUCTURE HAVE BEEN
MADE, NEW ANTENNAS HAVE BEEN INSTALLED OR EXISTING ANTENNAS HAVE BEEN
RELOCATED OR REMOVED.   NOTE 2: USE SWT 837-02 FOR GUIDANCE IN
DEVELOPING SPEC.

SERVICES TO UPDATE THE SHIP'S ANTENNA
PHOTOS ARE REQUIRED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1589 of 1693

R-83811-1   / WTRFR ENGRG SVCE (TYC) - PROV MJC: EXSYR019 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 713 ManDays: 146

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE WATERFRONT ENGINEERING SERVICES TO RESOLVE TECHNICAL
PROBLEMS IN SUPPORT OF TYCOM REPAIRS AND ALTERATIONS.   TYCOM FUNDED

WATERFRONT ENGINEERING SUPPORT
SERVICES  ARE REQUIRED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1590 of 1693

R-83811-2   / NSY ENGRG SVCE (TYC) - PROV MJC: EXSYR020 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 6,673 ManDays: 231

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING ENGINEERING SERVICES, PAPER AND MATERIAL:  A.
MATERIAL PLANNING SERVICES.  B. NECESSARY PRODUCTION ENGINEERING
SERVICES.  C. NECESSARY DESIGN DIVISION SERVICES.  D. PLANNING AND
ESTIMATING SERVICES.  E. TEST WRITING SUPPORT SERVICES.  F. PROVISIONING
TECHNICAL DOCUMENTATION - PROVIDE DOCUMENTATION FOR SHIPYARD
FURNISHED MATERIAL.    NOTE: THIS TASK IS ONLY APPLICABLE TO PUBLIC SECTOR
AVAILABILITIES.    (TYCOM PORTION)

NAVAL SHIPYARD PLANNING, ENGINEERING,
DESIGN,   TESTING AND LOGISTICS SUPPORT
SERVICES ARE REQUIRED FOR THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1591 of 1693

R-83811-3   / WTRFR ENGRG SVCE (NSSC) -PROV MJC: EXSYR021 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 214 ManDays: 44

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE WATERFRONT ENGINEERING SERVICES TO RESOLVE TECHNICAL
PROBLEMS IN SUPPORT OF NAVSEA-AUTHORIZED TITLE "K" SHIPALTS.   NAVSEA
FUNDED

WATERFRONT ENGINEERING SUPPORT
SERVICES ARE REQUIRED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1592 of 1693

R-83811-4   / NSY ENGRG SVCE (NSSC) - PROV MJC: EXSYR022 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 2,002 ManDays: 69

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING ENGINEERING SERVICES, PAPER AND MATERIAL:  A.
MATERIAL PLANNING SERVICES.  B. NECESSARY PRODUCTION ENGINEERING
SERVICES.  C. NECESSARY DESIGN DIVISION SERVICES.  D. PLANNING AND
ESTIMATING SERVICES.  E. TEST WRITING SUPPORT SERVICES.  F. PROVISIONING
TECHNICAL DOCUMENTATION - PROVIDE DOCUMENTATION FOR SHIPYARD
FURNISHED MATERIAL.     NOTE: THIS TASK IS ONLY APPLICABLE TO PUBLIC SECTOR
AVAILABILITIES.   (NAVSEA  PORTION)

NAVAL SHIPYARD PLANNING, ENGINEERING,
DESIGN,   TESTING AND LOGISTICS SUPPORT
SERVICES ARE REQUIRED FOR THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1593 of 1693

R-84111-1   / TP PREP/RVW/CERT (TYC) - PROV MJC: EXSYR023 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 1,614 ManDays: 95

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE TEST PROCEDURE PREPARATION, REVIEW AND CERTIFICATION FOR TYPE
COMMANDER AUTHORIZED REPAIRS AND ALTERATIONS.   TYCOM FUNDED

TESTING SUPPORT SERVICES ARE REQUIRED
FOR THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1594 of 1693

R-84111-2   / TP PREP/RVW/CERT (NSSC) - PROV MJC: EXSYR024 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 692 ManDays: 41

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE TEST PROCEDURE PREPARATION, REVIEW AND CERTIFICATION FOR
NAVSEA TITLE "K" SHIPALTS.   NAVSEA FUNDED

TESTING SUPPORT SERVICES ARE REQUIRED
FOR  THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1595 of 1693

R-84111-3   / TOTAL SHIP TSTG (TYC) - MANAGE MJC: EXSYR145 Rev Date: 07/21/1999

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 5,193 ManDays: 1021

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE SERVICES TO MANAGE INTEGRATED TOTAL SHIP TESTING IAW NAVSEA
STANDARD ITEM 009-67:  A. PREPARE AND MANAGE AN INTEGRATED TOTAL SHIP
TEST MANAGEMENT PLAN.  (1) INCLUDE PROCEDURE FOR REPORTING PROBLEMS IN
DELIVERY DATES OF CFM, GFM, GFE & GFI.  B. DEVELOP AN INTEGRATED TOTAL SHIP
TEST PLAN USING GFI FOR GUIDANCE.  (1) INCLUDE SY TEST SEQUENCE NETWORK,
TEST SCHEDULE & REQUIRED EXTERNAL SERVICES WITH GOVT & CONTRACTOR
RESPONSIBILITIES DEFINED.  (2) INCLUDE LIST OF TEST EQPT & SOFTWARE.  (3)
INCLUDE PROCEDURES FOR SUBMITTAL OF TEST PROBLEM REPORTS, TEST
PROCEDURES, TEST FAILURE REPORTS & TEST STATUS.  (4)  DEFINE REQMTS OF
BOTH CONTRACTOR & GOVT FOR GENERAL & SPECIAL PURPOSE TEST EQPT,
WEAPON TEST SHAPES, DUMMY LOADS & TEST WEIGHTS.  C. DEVELOP AND MANAGE
A TOTAL SHIP TESTING TASK GROUP.  D. MANAGE TOTAL SHIP TESTING.  (1)
ACCOMPLISH REQMTS OF THE TEST PLAN.  (2) COORDINATE TESTING,
PERFORMANCE OF EACH TEST PROCEDURE & PREPARATIONS FOR SEA TRIALS.  (3)
DEVELOP A TEST STATUS REPORT TO SUMMARIZE TEST RESULTS.     NOTE: THIS
TASK IS ONLY APPLICABLE TO PUBLIC SECTOR AVAILABILITIES.    (TYCOM PORTION)

TESTING MANAGEMENT SERVICES ARE
REQUIRED TO SUPPORT THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1596 of 1693

R-84111-4   / TOTAL SHIP TSTG (NSSC) -MANAGE MJC: EXSYR146 Rev Date: 07/21/1999

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 2,077 ManDays: 408

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE SERVICES TO MANAGE INTEGRATED TOTAL SHIP TESTING IAW NAVSEA
STANDARD ITEM 009-67:  A. PREPARE AND MANAGE AN INTEGRATED TOTAL SHIP
TEST MANAGEMENT PLAN.  (1) INCLUDE PROCEDURE FOR REPORTING PROBLEMS IN
DELIVERY DATES OF CFM, GFM, GFE & GFI.  B. DEVELOP AN INTEGRATED TOTAL SHIP
TEST PLAN USING GFI FOR GUIDANCE.  (1) INCLUDE SY TEST SEQUENCE NETWORK,
TEST SCHEDULE & REQUIRED EXTERNAL SERVICES WITH GOVT & CONTRACTOR
RESPONSIBILITIES DEFINED.  (2) INCLUDE LIST OF TEST EQPT & SOFTWARE.  (3)
INCLUDE PROCEDURES FOR SUBMITTAL OF TEST PROBLEM REPORTS, TEST
PROCEDURES, TEST FAILURE REPORTS & TEST STATUS.  (4)  DEFINE REQMTS OF
BOTH CONTRACTOR & GOVT FOR GENERAL & SPECIAL PURPOSE TEST EQPT,
WEAPON TEST SHAPES, DUMMY LOADS & TEST WEIGHTS.  C. DEVELOP AND MANAGE
A TOTAL SHIP TESTING TASK GROUP.  D. MANAGE TOTAL SHIP TESTING.  (1)
ACCOMPLISH REQMTS OF THE TEST PLAN.  (2) COORDINATE TESTING,
PERFORMANCE OF EACH TEST PROCEDURE & PREPARATIONS FOR SEA TRIALS.  (3)
DEVELOP A TEST STATUS REPORT TO SUMMARIZE TEST RESULTS.    NOTE: THIS
TASK IS ONLY APPLICABLE TO PUBLIC SECTOR AVAILABILITIES.  (NAVSEA PORTION)

TESTING MANAGEMENT SERVICES ARE
REQUIRED TO SUPPORT THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1597 of 1693

R-84111-5   / HM&E TSTG (TYC)-MANAGE/ACCOMP MJC: EXSYR149 Rev Date: 02/22/2000

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 1,298 ManDays: 255

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE HM&E TEST MANAGEMENT, COORDINATION AND ACCOMPLISHMENT AS
FOLLOWS:  A. PROVIDE THE SERVICES OF A HM&E TEST MANAGER TO MANAGE AND
CONDUCT HM&E TESTING. THE HM&E TEST MANAGER WILL ALSO ASSIST SHIP'S
CHIEF ENGINEER IN PREPARING FOR LOA/LOE INSPECTIONS, OTHER KEY EVENTS
AND MILESTONES.  B. DEVELOP A MANAGEMENT PLAN FOR ACCOMPLISHING
PRODUCTION AND FINAL ACCEPTANCE TESTING.  C. ACCOMPLISH SHIPYARD
RESPONSIBLE HM&E TESTING THAT IS NOT ALREADY INCLUDED IN INDIVIDUAL
WORK ITEMS. (1) PROVIDE CALIBRATED TEST EQUIPMENT, DOCUMENTATION AND
TEMPORARY SERVICES REQUIRED TO SUPPORT TESTING. (2) ACCOMPLISH REPAIR,
ALIGNMENT AND RETESTING RESULTING FROM CONTRACTOR RESPONSIBLE
DEFECTS OR CASUALTIES DISCOVERED DURING HM&E INSPECTION/TESTING. (3)
PROVIDE ___ MANDAYS  AND ___ DOLLARS OF MATERIAL TO CORRECT GOVT
RESPONSIBLE DEFECTS OR CASUALTIES DISCOVERED DURING HM&E
INSPECTION/TESTING.  NOTE: USE SWT 841-01 FOR GUIDANCE IN DEVELOPING SPEC.
(TYCOM PORTION)

HM&E TESTING SERVICES ARE REQUIRED TO
SUPPORT THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1598 of 1693

R-84111-6   / HM&E TSTG (NSSC)-MANAGE/ACCOMP MJC: EXSYR150 Rev Date: 02/23/2000

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 519 ManDays: 102

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE HM&E TEST MANAGEMENT, COORDINATION AND ACCOMPLISHMENT AS
FOLLOWS:  A. PROVIDE THE SERVICES OF A HM&E TEST MANAGER TO MANAGE AND
CONDUCT HM&E TESTING. THE HM&E TEST MANAGER WILL ALSO ASSIST SHIP'S
CHIEF ENGINEER IN PREPARING FOR LOA/LOE INSPECTIONS, OTHER KEY EVENTS
AND MILESTONES.  B. DEVELOP A MANAGEMENT PLAN FOR ACCOMPLISHING
PRODUCTION AND FINAL ACCEPTANCE TESTING.  C. ACCOMPLISH SHIPYARD
RESPONSIBLE HM&E TESTING THAT IS NOT ALREADY INCLUDED IN INDIVIDUAL
WORK ITEMS. (1) PROVIDE CALIBRATED TEST EQUIPMENT, DOCUMENTATION AND
TEMPORARY SERVICES REQUIRED TO SUPPORT TESTING. (2) ACCOMPLISH REPAIR,
ALIGNMENT AND RETESTING RESULTING FROM CONTRACTOR RESPONSIBLE
DEFECTS OR CASUALTIES DISCOVERED DURING HM&E INSPECTION/TESTING. (3)
PROVIDE ___ MANDAYS  AND ___ DOLLARS OF MATERIAL TO CORRECT GOVT
RESPONSIBLE DEFECTS OR CASUALTIES DISCOVERED DURING HM&E
INSPECTION/TESTING.  NOTE: USE SWT 841-01 FOR GUIDANCE IN DEVELOPING SPEC.
(NAVSEA PORTION)

HM&E TESTING SERVICES ARE REQUIRED TO
SUPPORT THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1599 of 1693

R-84311-1   / WEIGHT & MOMENT SUMMARY - PROV MJC: EXSYR025 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 440 ManDays: 14

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
MAINTAIN ACCOUNTABILITY OF WEIGHT AND MOMENT CHANGES RESULTING FROM
WORK ACCOMPLISHED DURING THE AVAILABILITY. PROVIDE CALCULATED
SUMMATION OF WEIGHT AND MOMENT CHANGES RESULTING FROM WEIGHTS
REMOVED, RELOCATED AND ADDED DURING THE AVAILABILITY.   NAVSEA FUNDED

DOCUMENTATION OF WEIGHT AND MOMENT
CHANGES DURING THE AVAILABILITY IS
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1600 of 1693

R-84411-3   / CS PLNG&ENGRG SVCE (TYC) -PROV MJC: EXSYR028 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 20,210 ManDays: 186

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE AVAILABILITY COMBAT SYSTEMS PLANNING AND ENGINEERING SERVICES
TO ACCOMPLISH THE FOLLOWING: DEVELOP TEST CONDUCT SCHEDULE FOR ALL
REQD TESTS; MANAGE SY/SF AVAIL TEST PROGRAM; CHAIR PERIODIC TEST TASK
GROUP MEETING'S WITH SF TO ENSURE COMPLIANCE WITH TESTING MILESTONES;
MAINTAIN TEST PROBLEM AND/OR EQUIPMENT DISCREPANCY IDENTIFICATION AND
RESOLUTION STATUS; SCHEDULE GOVERNMENT TEST AND/OR CERT ACTIVITIES ON
TEST SEQUENCE NETWORKS: EVALUATE COMPLETED TEST PROCEDURE DATA;
PROVIDE COMPLETED TEST PROCEDURES TO THE SHIP; PERFORM ALIGNMENT
ADJUSTMENTS TO BRING ALL ELEMENTS TO A COMMON REFERENCE; TRAM AND
BENCHMARK DATA SHALL BE ENGRAVED ON BRASS PLATES AND AFFIXED TO THE
APPLICABLE EQUIPMENT; PROVIDE COPIES OF ALIGNMENT DATA TO THE SHIP AND
NSWC, PORT HUENEME, CA. AT AVAIL COMPLETION; PROVIDE NECESSARY SUPPORT
SERVICES TO THE FLEET COMBAT DIRECTION SYSTEMS SUPPORT ACTIVITY TEAM
DURING CONDUCT OF SYSTEM INTEGRATION TESTS; CONDUCT COMBAT SYSTEM
TESTING.  NOTE:  NOT REQD IF TASKS R-84111-3, R-84421-1 AND R-84431-2 ARE
AUTHORIZED.   (TYCOM PORTION)

COMBAT SYSTEMS ENGINEERING AND TESTING
SUPPORT SERVICES ARE REQUIRED FOR THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1601 of 1693

R-84411-6   / CS PLNG&ENGRG SVCE (NSSC)-PROV MJC: EXSYR031 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 8,084 ManDays: 74

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE AVAILABILITY COMBAT SYSTEMS PLANNING AND ENGINEERING SERVICES
TO ACCOMPLISH THE FOLLOWING: DEVELOP TEST CONDUCT SCHEDULE FOR ALL
REQD TESTS; MANAGE SY/SF AVAIL TEST PROGRAM; CHAIR PERIODIC TEST TASK
GROUP MEETING'S WITH SF TO ENSURE COMPLIANCE WITH TESTING MILESTONES;
MAINTAIN TEST PROBLEM AND/OR EQUIPMENT DISCREPANCY IDENTIFICATION AND
RESOLUTION STATUS; SCHEDULE GOVERNMENT TEST AND/OR CERT ACTIVITIES ON
TEST SEQUENCE NETWORKS: EVALUATE COMPLETED TEST PROCEDURE DATA;
PROVIDE COMPLETED TEST PROCEDURES TO THE SHIP; PERFORM ALIGNMENT
ADJUSTMENTS TO BRING ALL ELEMENTS TO A COMMON REFERENCE; TRAM AND
BENCHMARK DATA SHALL BE ENGRAVED ON BRASS PLATES AND AFFIXED TO THE
APPLICABLE EQUIPMENT; PROVIDE COPIES OF ALIGNMENT DATA TO THE SHIP AND
NSWC, PORT HUENEME, CA. AT AVAIL COMPLETION; PROVIDE NECESSARY SUPPORT
SERVICES TO THE FLEET COMBAT DIRECTION SYSTEMS SUPPORT ACTIVITY TEAM
DURING CONDUCT OF SYSTEM INTEGRATION TESTS; CONDUCT COMBAT SYSTEM
TESTING.  NOTE:  NOT REQD IF TASKS R-84111-4, R-84421-2 AND R-84431-3 ARE
AUTHORIZED.   (NAVSEA PORTION)

COMBAT SYSTEMS ENGINEERING AND TESTING
SUPPORT SERVICES ARE REQUIRED FOR THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1602 of 1693

R-84412-1   / CS WTRFR ENGRG SVCE (TYC)-PROV MJC: EXSYR032 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 1,210 ManDays: 66

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE COMBAT SYSTEMS WATERFRONT ENGINEERING SERVICES IN SUPPORT OF
REPAIR WORK ITEMS AND PROBLEM RESOLUTION.   TYCOM FUNDED

COMBAT SYSTEMS WATERFRONT
ENGINEERING SUPPORT SERVICES ARE
REQUIRED DURING THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1603 of 1693

R-84412-2   / CS WTRFR ENGRG SVCE(NSSC)-PROV MJC: EXSYR033 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 484 ManDays: 26

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE COMBAT SYSTEMS WATERFRONT ENGINEERING SERVICES IN SUPPORT OF
WORK ITEMS AND PROBLEM RESOLUTION.   NAVSEA FUNDED

COMBAT SYSTEMS WATERFRONT
ENGINEERING SUPPORT SERVICES ARE
REQUIRED DURING THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1604 of 1693

R-84421-1   / FULL CS ALIGN (TYC) - PERFORM MJC: EXSYR034 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 3,800 ManDays: 58

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
FULL COMBAT SYSTEMS ALIGNMENT - PERFORM ALIGNMENT ADJUSTMENTS TO
BRING ALL ELEMENTS OF THE SEARCH RADARS, SONAR, FIRE CONTROL RADARS,
COMPUTERS, GYROS, STABLE ELEMENTS, GUNS, ASROC, MISSILE LAUNCHERS,
UNDERWATER FIRE CONTROL SYSTEM AND TORPEDO LAUNCHERS TO A COMMON
REFERENCE. ALIGNMENT CHECKS SHALL CONFORM WITH SW 225-AO-MMA-010/OP
762 AND THE APPLICABLE CLASS TOTAL SHIP ALIGNMENT DOCUMENTATION AND
SHALL INCLUDE ROLLER PATH INCLINATION AND ELECTRICAL ZERO VALUES.  ALL
TRAM AND BENCH MARK DATA SHALL BE ENGRAVED ON BRASS PLATES AND
AFFIXED TO THE APPLICABLE EQUIPMENT.  PROVIDE A COMPLETE SET OF BATTERY
ALIGNMENT DATA TO THE SHIP PRIOR TO AVAILABILITY COMPLETION.  NOTES: 1.
NEED FOR FULL COMBAT SYSTEMS ALIGNMENT IS TO BE DETERMINED BY A
QUALIFIED ALIGNMENT AUTHORITY WITH THE CONCURRENCE OF PHD NSWC CODE
4850.  2. CONTACT SHIP TRAINING ALIGNMENT VERIFICATION (STAV) TEAM
(FTSCLANT/FTSCPAC) OR PHD NSWC CODE 4850, FOR ASSISTANCE. (TYCOM
PORTION)

ALIGNMENT OF THE ENTIRE COMBAT SYSTEMS
IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1605 of 1693

R-84421-2   / FULL CS ALIGN (NSSC) - PERFORM MJC: EXSYR035 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 1,520 ManDays: 23

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
FULL COMBAT SYSTEMS ALIGNMENT - PERFORM ALIGNMENT ADJUSTMENTS TO
BRING ALL ELEMENTS OF THE SEARCH RADARS, SONAR, FIRE CONTROL RADARS,
COMPUTERS, GYROS, STABLE ELEMENTS, GUNS, ASROC, MISSILE LAUNCHERS,
UNDERWATER FIRE CONTROL SYSTEM AND TORPEDO LAUNCHERS TO A COMMON
REFERENCE. ALIGNMENT CHECKS SHALL CONFORM WITH SW 225-AO-MMA-010/OP
762 AND THE APPLICABLE CLASS TOTAL SHIP ALIGNMENT DOCUMENTATION AND
SHALL INCLUDE ROLLER PATH INCLINATION AND ELECTRICAL ZERO VALUES.  ALL
TRAM AND BENCH MARK DATA SHALL BE ENGRAVED ON BRASS PLATES AND
AFFIXED TO THE APPLICABLE EQUIPMENT.  PROVIDE A COMPLETE SET OF BATTERY
ALIGNMENT DATA TO THE SHIP PRIOR TO AVAILABILITY COMPLETION.  NOTES: 1.
NEED FOR FULL COMBAT SYSTEMS ALIGNMENT IS TO BE DETERMINED BY A
QUALIFIED ALIGNMENT AUTHORITY WITH THE CONCURRENCE OF PHD NSWC CODE
4850.  2. CONTACT SHIP TRAINING ALIGNMENT VERIFICATION (STAV) TEAM
(FTSCLANT/FTSCPAC) OR PHD NSWC CODE 4850, FOR ASSISTANCE. (NAVSEA
PORTION)

ALIGNMENT OF THE ENTIRE COMBAT SYSTEMS
IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1606 of 1693

R-84421-3   / PARTIAL CS ALIGN (TYC)-PERFORM MJC: EXSYR123 Rev Date: 11/05/1998

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 1,900 ManDays: 29

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PARTIAL COMBAT SYSTEMS ALIGNMENT -  PERFORM ALIGNMENT ADJUSTMENTS TO
BRING DISTURBED ELEMENTS OF THE SEARCH RADARS, SONAR, FIRE CONTROL
RADARS, COMPUTERS, GYROS, STABLE ELEMENTS, GUNS, ASROC, MISSILE
LAUNCHERS, UNDERWATER FIRE CONTROL SYSTEM AND TORPEDO LAUNCHERS TO
A COMMON REFERENCE. ALIGNMENT CHECKS SHALL CONFORM WITH SW
225-AO-MMA-010/OP 762 AND THE APPLICABLE CLASS TOTAL SHIP ALIGNMENT
DOCUMENTATION AND SHALL INCLUDE ROLLER PATH INCLINATION AND ELECTRICAL
ZERO VALUES.  ALL TRAM AND BENCH MARK DATA SHALL BE ENGRAVED ON BRASS
PLATES AND AFFIXED TO THE APPLICABLE EQUIPMENT.  PROVIDE  COPIES OF
ALIGNMENT DATA TO THE SHIP PRIOR TO AVAILABILITY COMPLETION.  NOTE:
CONTACT SHIP TRAINING ALIGNMENT VERIFICATION (STAV) TEAM
(FTSCLANT/FTSCPAC) OR PHD NSWC CODE 4850 FOR ASSISTANCE.  (TYCOM
PORTION)

A PARTIAL COMBAT SYSTEMS ALIGNMENT IS
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1607 of 1693

R-84421-4   / PARTIAL CS ALIGN(NSSC)-PERFORM MJC: EXSYR136 Rev Date: 11/05/1998

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 760 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PARTIAL COMBAT SYSTEMS ALIGNMENT -  PERFORM ALIGNMENT ADJUSTMENTS TO
BRING DISTURBED ELEMENTS OF THE SEARCH RADARS, SONAR, FIRE CONTROL
RADARS, COMPUTERS, GYROS, STABLE ELEMENTS, GUNS, ASROC, MISSILE
LAUNCHERS, UNDERWATER FIRE CONTROL SYSTEM AND TORPEDO LAUNCHERS TO
A COMMON REFERENCE. ALIGNMENT CHECKS SHALL CONFORM WITH SW
225-AO-MMA-010/OP 762 AND THE APPLICABLE CLASS TOTAL SHIP ALIGNMENT
DOCUMENTATION AND SHALL INCLUDE ROLLER PATH INCLINATION AND ELECTRICAL
ZERO VALUES.  ALL TRAM AND BENCH MARK DATA SHALL BE ENGRAVED ON BRASS
PLATES AND AFFIXED TO THE APPLICABLE EQUIPMENT.  PROVIDE  COPIES OF
ALIGNMENT DATA TO THE SHIP PRIOR TO AVAILABILITY COMPLETION.  NOTE:
CONTACT SHIP TRAINING ALIGNMENT VERIFICATION (STAV) TEAM
(FTSCLANT/FTSCPAC) OR PHD NSWC CODE 4850 FOR ASSISTANCE.  (NAVSEA
PORTION)

A PARTIAL COMBAT SYSTEMS ALIGNMENT IS
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1608 of 1693

R-84421-5   / RADHAZ CO ZONE CERT - ACCOMP MJC: EXSYM001 Rev Date: 02/23/2004

Sit Reqs: Priority: Mandatory Qty: 1  Matl Forecast: NO 

Tech Support Unit Freq: 36 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NAVSEAINST 9700.2  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH RADIATION HAZARD (RADHAZ) CUTOUT ZONE INSPECTION AND
CERTIFICATION IN ACCORDANCE WITH REQUIREMENTS OF NAVSEAINST 9700.2.
NOTE 1: THIS TASK WILL BE ACCOMPLISHED WHENEVER A SHIPALT HAS BEEN DONE
WHICH AFFECTS THE RADHAZ ZONES OR IF IT HAS BEEN MORE THAN THREE YEARS
SINCE THE LAST CERTIFICATION.    NOTE 2: THE RADHAZ CUTOUT ZONE INSPECTION
AND CERTIFICATION WILL BE DONE BY NAVAL SURFACE WARFARE CENTER,
DAHLGREN DIVISION.    NOTE 3: TASK R-84421-6 PROVIDES FOR SHIPYARD SUPPORT
AND INDUSTRIAL ASSISTANCE DURING THE RADHAZ CUTOUT ZONE CERTIFICATION
PROCESS.    NOTE 4: THIS TASK IS NAVSEA FUNDED.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1609 of 1693

R-84421-6   / RADHAZ CO ZONE CERT-SPRT MJC: EXSYR163 Rev Date: 11/26/2003

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 36 Equip/Task: 1  Matl Cost: 1,100 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NAVSEAINST 9700.2  

Problem Description: Recommended Solution:Reason:
SUPPORT RADHAZ CUTOUT ZONE CERTIFICATION PROCESS AS FOLLOWS: A.
PROVIDE INDUSTRIAL ASSISTANCE TO NAVSURFWARCENDIV DAHLGREN DURING
ACCOMPLISHMENT OF RADHAZ ZONE SHIPBOARD INSPECTION AS APPROVED BY
THE NSA TO THE LIMIT OF FUNDS AUTHORIZED. PROVIDE (__) MANDAYS & $(___)
MATL. B. ACCOMPLISH ADDL SUPPORT IAW REQMTS OF NAVSEAINST 9700.2 TO
TYPICALLY INCLUDE BUT NOT LIMITED TO THE FOLLOWING: (1) INSTALL ALL CUTOUT
MECHANISMS IAW PRODUCTION SCHEDULES & PRESCRIBED PROCEDURES
SPECIFIED IN OPNAVINST 8023.2C OR LATER. (2) PERFORM COMPLETE CHECKOUT
TESTING OF RADHAZ CUTOUT ZONES FOR EACH TRAINABLE WEAPON & DIRECTOR.
(3) PROVIDE SHIP DWGS REQD FOR ZONE DETERMINATION TO NAVSURFWARCENDIV
DAHLGREN. (4) REPORT STATUS OF NAVSURFWARCENDIV DAHLGREN'S
CERTIFICATION OF RADHAZ CUTOUT ZONE REQMTS DURING THE AVAILABILITY.
NOTE 1: ACCOMPLISH IN CONJUNCTION WITH TASK M-84421-5. NOTE 2: WORK
REQMTS IN PARA B WILL ONLY BE ACCOMPLISHED BY THIS TASK WHEN NO S/A'S
HAVE BEEN DONE THAT AFFECT RADHAZ CUTOUT ZONES. WHEN A S/A HAS BEEN
DONE THAT AFFECTS RADHAZ CUTOUT ZONES, WORK REQMTS IN PARA B SHOULD
BE INCLUDED IN THE S/A WORK ITEM. NOTE 3: NAVSEA FUNDED.

SHIPYD SUPPORT REQD FOR RADHAZ CUTOUT
ZONE CERT PROCESS.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1610 of 1693

R-84421-7   / P&FCO ZONE CERT - ACCOMP MJC: EXSYM002 Rev Date: 02/23/2004

Sit Reqs: Priority: Mandatory Qty: 1  Matl Forecast: NO 

Tech Support Unit Freq: 36 Equip/Task: 1  Matl Cost: ManDays: 3

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NAVSEAINST 9700.2  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH POINTING AND FIRING CUTOUT (P&FCO) ZONE INSPECTION AND
CERTIFICATION IN ACCORDANCE WITH REQUIREMENTS OF NAVSEAINST 9700.2.
NOTE 1: THIS TASK WILL BE ACCOMPLISHED WHENEVER A SHIPALT HAS BEEN DONE
WHICH AFFECTS THE P&FCO ZONES OR IF IT HAS BEEN MORE THAN THREE YEARS
SINCE THE LAST CERTIFICATION.    NOTE 2: THE P&FCO ZONE INSPECTION AND
CERTIFICATION WILL BE DONE BY NAVAL SURFACE WARFARE CENTER, DAHLGREN
DIVISION.    NOTE 3: TASK R-84421-8 PROVIDES FOR SHIPYARD SUPPORT AND
INDUSTRIAL ASSISTANCE DURING THE P&FCO ZONE CERTIFICATION PROCESS.
NOTE 4: THIS TASK IS NAVSEA FUNDED.

NSTM REQUIREMENT DUEBASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1611 of 1693

R-84421-8   / P&FCO ZONE CERT - SPRT MJC: EXSYR164 Rev Date: 05/06/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 36 Equip/Task: 1  Matl Cost: 1,100 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

NAVSEAINST 9700.2  

Problem Description: Recommended Solution:Reason:
SUPPORT P&FCO ZONE CERTIFICATION PROCESS AS FOLLOWS: A. PROVIDE
INDUSTRIAL ASSISTANCE TO NAVSURFWARCENDIV DAHLGREN DURING
ACCOMPLISHMENT OF P&FCO ZONE SHIPBOARD INSPECTION AS APPROVED BY THE
NAVAL SUPERVISING ACTIVITY TO THE LIMIT OF FUNDS AUTHORIZED. PROVIDE (__)
MANDAYS & $(___) MATERIAL. B. ACCOMPLISH ADDITIONAL SUPPORT IAW REQMTS
OF NAVSEAINST 9700.2 TO TYPICALLY INCLUDE BUT NOT LIMITED TO THE
FOLLOWING: (1) INSTALL ALL CUTOUT MECHANISMS IAW PRODUCTION SCHEDULES
& PRESCRIBED PROCEDURES SPECIFIED IN OPNAVINST 8023.2C OR LATER. (2)
PERFORM COMPLETE CHECKOUT TESTING OF P&FCO ZONES FOR EACH TRAINABLE
WEAPON & DIRECTOR. (3) PROVIDE SHIP DRAWINGS REQUIRED FOR ZONE
DETERMINATION TO NAVSURFWARCENDIV DAHLGREN. (4) REPORT STATUS OF
NAVSURFWARCENDIV DAHLGREN'S CERTIFICATION OF P&FCO ZONE REQMTS
DURING THE AVAILABILITY. NOTE 1: ACCOMPLISH IN CONJUNCTION WITH TASK
M-84421-7. NOTE 2: WORK REQMTS IN PARA B WILL ONLY BE ACCOMPLISHED BY THIS
TASK WHEN NO S/A'S HAVE BEEN DONE THAT AFFECT P&FCO ZONES. WHEN A S/A
HAS BEEN DONE THAT AFFECTS P&FCO ZONES, WORK REQMTS IN PARA B SHOULD
BE INCLUDED IN THE S/A WORK ITEM. NOTE 3: TASK IS NAVSEA FUNDED.

SHIPYD SUPPORT REQD FOR P&FCO ZONE
CERT PROCESS.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1612 of 1693

R-84431-1   / RESERVATION FOR CS RPR - PROV MJC: EXSYR036 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 3,774 ManDays: 36

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE ___ MANDAYS OF TECHNICAL SERVICES AND $___ OF MATERIAL TO
CORRECT DEFECTS OR TO ACCOMPLISH GOVERNMENT-RESPONSIBLE REPAIRS
DURING COMBAT SYSTEM TESTING.   NOTE: TYCOM ESTABLISH AMOUNTS

REPAIR OF COMBAT SYSTEM TESTING
DISCREPANCIES IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1613 of 1693

R-84431-2   / CS INTEGD TSTG (TYC) - ACCOMP MJC: EXSYR037 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 3,122 ManDays: 209

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH COMBAT SYSTEMS INTEGRATED TESTING IN ACCORDANCE WITH
NAVSEA COMBAT SYSTEMS TEST AND CERTIFICATION MANUAL
(T9093-AB-TRQ-010/SURFCOMB) AND INTEGRATED TEST PLAN PROVIDED.   (TYCOM
PORTION)

COMBAT SYSTEMS INTEGRATED TESTING IS
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1614 of 1693

R-84431-3   / CS INTEGD TSTG (NSSC) - ACCOMP MJC: EXSYR038 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 1,249 ManDays: 84

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH COMBAT SYSTEMS INTEGRATED TESTING IN ACCORDANCE WITH
NAVSEA COMBAT SYSTEMS TEST AND CERTIFICATION MANUAL
(T9093-AB-TRQ-010/SURFCOMB) AND INTEGRATED TEST PLAN PROVIDED.   NAVSEA
PORTION

COMBAT SYSTEMS INTEGRATED TESTING IS
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1615 of 1693

R-85321-1   / SHIP'S COSAL - UPDATE MJC: EXSYR039 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 462 ManDays: 14

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
FURNISH TECHNICAL, ENGINEERING AND CLERICAL SERVICES TO PREPARE
CHANGES FOR HULL, MECHANICAL, ELECTRICAL, ORDNANCE AND ELECTRONICS
SEGMENTS OF THE SHIP'S COSAL IN ACCORDANCE WITH FMP MANUAL
SL720-AA-MAN-010, SECTION B.

SERVICES TO SUPPORT UPDATE OF THE SHIP'S
COSAL IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1616 of 1693

R-85341-1   / ILO/ILR TASKS - ACCOMP MJC: EXSYR040 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 529 ManDays: 39

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ILO/ILR TASKS IN ACCORDANCE WITH THE LATEST FMPMIS SCHEDULE
REPORT, AND THE ILO POLICY AND PROCEDURES MANUAL NAVSEA SL105-AA-PRO
SERIES.   NOTE: QUESTIONS SHOULD BE DIRECTED TO THE TYPE COMMANDER ILO
COORDINATOR.

ACCOMPLISHMENT OF ILO/ILR TASKS IS
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1617 of 1693

R-85341-2   / ILO/ILR SPRT PERS - PROV MJC: EXSYR041 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Organizational Freq: 21 Equip/Task: 001 Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE PERSONNEL TO SUPPORT THE ILO/ILR ACTIVITY IN ACCORDANCE WITH ILR
POLICY AND PROCEDURES MANUAL NAVSEA SL105-AA-PRO SERIES.

SHIP'S FORCE SUPPORT OF THE ILO/ILR
ACTIVITY IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1618 of 1693

R-85341-3   / EQPT TECH MANUALS - PROV MJC: EXSYR042 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 88 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE SHIP TWO (2) COPIES OF TECHNICAL MANUALS FOR EQUIPMENT
INSTALLED DURING THE AVAILABILITY.   SPECIFICATION:  SL720-AA-MAN-010, FMP
MANUAL, SECTION 8.

SERVICES TO UPDATE SHIP'S SELECTED
RECORDS ARE REQUIRED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1619 of 1693

R-85711-1   / ADV PLNG TECH SPRT (TYC) -PROV MJC: EXSYR043 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 4,443 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE AT THE CONTRACTOR'S FACILITY THE FOLLOWING TECHNICAL SUPPORT
DURING THE ADVANCE PLANNING PHASE:  A. A TECHNICAL LIBRARY CONTAINING
DATA AND DRAWINGS NECESSARY TO SUPPORT THE PLANNING EFFORT.  THIS
SHOULD INCLUDE GENERAL TECHNICAL INFORMATION (MILITARY STANDARDS,
INDUSTRY STANDARDS, APPLICABLE NAVY AND DOD DIRECTIVES) AS WELL AS
TECHNICAL MANUALS, SHIP'S INFORMATION BOOKS AND SHIP'S DRAWINGS.  B. A
CAPABILITY FOR BLUEPRINT REPRODUCTION.  C. A CAPABILITY FOR
MICROFICHE/APERTURE CARD READING AND REPRODUCTION.  D. A WORD
PROCESSING CAPABILITY.   TYCOM PORTION

TECHNICAL LIBRARY AND REPRODUCTION
SUPPORT SERVICES ARE REQUIRED DURING
THE ADVANCE PLANNING PHASE OF THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1620 of 1693

R-85711-2   / AVLBL TECH SPRT (TYC) - PROV MJC: EXSYR044 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 10,106 ManDays: 50

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE AT THE CONTRACTOR'S FACILITY THE FOLLOWING TECHNICAL SUPPORT
DURING THE AVAILABILITY PERIOD:  A. A TECHNICAL LIBRARY CONTAINING DATA
AND DRAWINGS NECESSARY TO SUPPORT THE PLANNING EFFORT. THIS SHOULD
INCLUDE GENERAL TECHNICAL INFORMATION (MILITARY STANDARDS, INDUSTRY
STANDARDS, APPLICABLE NAVY AND DOD DIRECTIVES) AS WELL AS TECHNICAL
MANUALS, SHIP'S INFORMATION BOOKS AND SHIP'S DRAWINGS.  B. A CAPABILITY
FOR BLUEPRINT REPRODUCTION.  C. A CAPABILITY FOR MICROFICHE/APERTURE
CARD READING AND REPRODUCTION.  D. A WORD PROCESSING CAPABILITY.
TYCOM PORTION

TECHNICAL LIBRARY AND REPRODUCTION
SUPPORT SERVICES ARE REQUIRED DURING
THE  AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1621 of 1693

R-85711-3   / ADV PLNG TECH SPRT (NSSC)-PROV MJC: EXSYR045 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 1,333 ManDays: 12

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE AT THE CONTRACTOR'S FACILITY THE FOLLOWING TECHNICAL SUPPORT
DURING THE ADVANCE PLANNING PHASE:  A. A TECHNICAL LIBRARY CONTAINING
DATA AND DRAWINGS NECESSARY TO SUPPORT THE PLANNING EFFORT.  THIS
SHOULD INCLUDE GENERAL TECHNICAL INFORMATION (MILITARY STANDARDS,
INDUSTRY STANDARDS, APPLICABLE NAVY AND DOD DIRECTIVES) AS WELL AS
TECHNICAL MANUALS, SHIP'S INFORMATION BOOKS AND SHIP'S DRAWINGS.  B. A
CAPABILITY FOR BLUEPRINT REPRODUCTION.  C. A CAPABILITY FOR
MICROFICHE/APERTURE CARD READING AND REPRODUCTION.  D. A WORD
PROCESSING CAPABILITY.   NAVSEA PORTION

TECHNICAL LIBRARY AND REPRODUCTION
SUPPORT SERVICES ARE REQUIRED DURING
THE ADVANCE PLANNING PHASE OF THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1622 of 1693

R-85711-4   / AVLBL TECH SPRT (NSSC) - PROV MJC: EXSYR046 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 3,032 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE AT THE CONTRACTOR'S FACILITY THE FOLLOWING TECHNICAL SUPPORT
DURING THE AVAILABILITY PERIOD:  A. A TECHNICAL LIBRARY CONTAINING DATA
AND DRAWINGS NECESSARY TO SUPPORT THE PLANNING EFFORT. THIS SHOULD
INCLUDE GENERAL TECHNICAL INFORMATION (MILITARY STANDARDS, INDUSTRY
STANDARDS, APPLICABLE NAVY AND DOD DIRECTIVES) AS WELL AS TECHNICAL
MANUALS, SHIP'S INFORMATION BOOKS AND SHIP'S DRAWINGS.  B. A CAPABILITY
FOR BLUEPRINT REPRODUCTION.  C. A CAPABILITY FOR MICROFICHE/APERTURE
CARD READING AND REPRODUCTION.  D. A WORD PROCESSING CAPABILITY.
NAVSEA PORTION

TECHNICAL LIBRARY AND REPRODUCTION
SUPPORT SERVICES ARE REQUIRED DURING
THE  AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1623 of 1693

R-85711-5   / TEMP BERTHING - PROV MJC: EXSYR090 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 171,948 ManDays: 64

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE TEMPORARY OFF-SHIP BERTHING FACILITIES IAW SMWG STANDARD WORK
TEMPLATE (SWT) 857-02 FOR THE COMMANDING OFFICER, EXECUTIVE OFFICER, (_)
OFFICERS, (_) CHIEF PETTY OFFICERS, (_) ENLISTED PERSONNEL (E5 AND E6) AND
(_) ENLISTED PERSONNEL (E1 THROUGH E4) COMMENCING (_) AND LASTING (_) ON A
SEVEN DAY PER WEEK BASIS.  1. THE  NUMBER OF FEMALE PERSONNEL IN EACH
CATEGORY IS TO BE IDENTIFIED SEPARATELY FROM THE NUMBER OF MALE
PERSONNEL IN EACH CATEGORY, AS APPLICABLE.  2. THE SHIP'S COMMANDING
OFFICER SHALL NEGOTIATE WITH THE NAVAL SUPERVISING ACTIVITY, A FORMAL
WRITTEN PRE-AVAILABILITY AGREEMENT WHICH SHALL DEFINE AND ESTABLISH THE
CRITERIA PREREQUISITE FOR CREW MOVE ON BOARD AND TURNOVER OF
HABITABILITY SPACES.  SUBMIT A COPY OF THE AGREEMENT TO THE TYPE
COMMANDER.

TEMPORARY OFF-SHIP BERTHING FACILITIES
FOR SHIP'S FORCE PERSONNEL ARE REQUIRED
DURING THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1624 of 1693

R-85711-6   / GALLEY AND MESSING FACIL -PROV MJC: EXSYR091 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 66,771 ManDays: 36

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE TEMPORARY OFF-SHIP GALLEY AND MESSING FACILITIES IN ACCORDANCE
WITH SMWG STANDARD WORK TEMPLATE (SWT) 857-01 FOR (_) OFFICERS, (_) CHIEF
PETTY OFFICERS AND (_) ENLISTED PERSONNEL FOR A PERIOD OF (_) DAYS.  THE
SHIP'S COMMANDING OFFICER SHALL NEGOTIATE WITH THE NAVAL SUPERVISING
ACTIVITY A FORMAL WRITTEN PRE-AVAIL AGREEMENT WHICH SHALL DEFINE AND
ESTABLISH THE CRITERIA PREREQUISITE FOR CREW MOVE ON BOARD AND
TURNOVER OF HABITABILITY SPACES.  SUBMIT A COPY OF THE AGREEMENT TO THE
TYPE COMMANDER.

TEMPORARY OFF-SHIP GALLEY AND MESSING
FACILITIES FOR SHIP'S FORCE PERSONNEL ARE
REQUIRED DURING THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1625 of 1693

R-85711-7   / DUTY SECT BERTHING - PROV MJC: EXSYR092 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 27,456 ManDays: 138

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE TEMPORARY DUTY SECTION OFF-SHIP BERTHING IN ACCORDANCE WITH
SMWG STANDARD WORK TEMPLATE (SWT) 857-03 FOR (_) PERSONNEL,
COMMENCING (_) AND LASTING (_) ON A SEVEN DAY PER WEEK BASIS.   1. SHIP
SHALL PROVIDE PROJECTED DUTY SECTION MANNING AT THE WPIC OR AT
APPROXIMATELY A-6 MONTHS.  2. NUMBER OF FEMALE DUTY SECTION PERSONNEL
IS TO BE IDENTIFIED SEPARATELY FROM MALE DUTY SECTION PERSONNEL.

TEMPORARY DUTY SECTION OFF-SHIP
BERTHING FACILITIES ARE REQUIRED DURING
THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1626 of 1693

R-85711-8   / BERTHING BARGE SVCE - PROV MJC: EXSYR093 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 48,648 ManDays: 279

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING SERVICES FOR BERTHING BARGE:  A. PREPARE AND TOW
BARGE TO, FROM AND WITHIN THE CONTRACTOR'S FACILITY.  B. PROVIDE
TEMPORARY SERVICES.  C. ACCOMPLISH REPAIRS TO THE BARGE.   NOTE:  THE
SHIP'S COMMANDING OFFICER SHALL NEGOTIATE WITH THE NAVAL SUPERVISING
ACTIVITY A FORMAL WRITTEN PRE-AVAIL AGREEMENT WHICH SHALL DEFINE AND
ESTABLISH THE CRITERIA PREREQUISITE FOR CREW MOVE ONBOARD AND
TURNOVER OF HABITABILITY SPACES. SUBMIT A COPY OF THE AGREEMENT TO THE
TYPE COMMANDER.   NOTE 1:  USE SWT 992-01 AND SWT 992-13 FOR GUIDANCE IN
DEVELOPING SPEC FOR AVAILABILITIES ACCOMPLISHED AT THE CONTRACTOR'S
FACILITY.   NOTE 2: USE SWT 992-01 AND SWT 992-32 FOR GUIDANCE IN DEVELOPING
SPEC FOR AVAILABILITIES ACCOMPLISHED AT A GOVERNMENT FACILITY.   NOTE 3:
USE SWT 857-50 FOR GUIDANCE IN DEVELOPING SPEC FOR AVAILABILITIES
ACCOMPLISHED AT A CONTRACTOR'S FACILITY IN SAN DIEGO, CA.

BERTHING BARGE TOWING AND SUPPORT
SERVICES ARE REQUIRED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1627 of 1693

R-86031-1   / DEPARTURE RPRT (TYC) - PROV MJC: EXSYR047 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 431 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE AVAILABILITY DEPARTURE REPORT. SUBMIT REPORT NOT LATER THAN
NINETY (90) DAYS AFTER DEPARTURE OF VESSEL FROM THE SHIPYARD. INCLUDE
FINAL COST FOR EACH WORK ITEM IN THE REPORT GROUPED AND SUB-TOTALED IN
THE FOLLOWING CATEGORIES:  A. REPAIR ITEMS.  B. "D" SHIPALTS.    NOTE: THIS
TASK IS ONLY APPLICABLE TO PUBLIC SECTOR AVAILABILITIES. FOR PRIVATE
SECTOR AVAILABILITIES, THESE REQUIREMENTS WILL BE INVOKED BY NAVSEA
CATEGORY 1 STANDARD ITEM 009-99 FOR EACH SOLICITATION.    (TYCOM FUNDED)

SUBMITTAL OF AN AVAILABILITY DEPARTURE
REPORT IS REQUIRED AFTER THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1628 of 1693

R-86031-2   / DEPARTURE RPRT (NSSC) - PROV MJC: EXSYR048 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 43 ManDays: 4

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE AVAILABILITY DEPARTURE REPORT. SUBMIT REPORT NOT LATER THAN
NINETY (90) DAYS AFTER DEPARTURE OF VESSEL FROM THE SHIPYARD. INCLUDE
FINAL COST FOR EACH WORK ITEM IN THE REPORT GROUPED AND SUB-TOTALED IN
THE FOLLOWING CATEGORIES:  A. REPAIR ITEMS.  B. "K" SHIPALTS.    NOTE: THIS
TASK IS ONLY APPLICABLE TO PUBLIC SECTOR AVAILABILITIES. FOR PRIVATE
SECTOR AVAILABILITIES, THESE REQUIREMENTS WILL BE INVOKED BY NAVSEA
CATEGORY 1 STANDARD ITEM 009-99 FOR EACH SOLICITATION.    (NAVSEA FUNDED)

SUBMITTAL OF AN AVAILABILITY DEPARTURE
REPORT IS REQUIRED AFTER THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1629 of 1693

R-88111-1   / GROWTH WORK RESERVE - PROV MJC: EXSYR115 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 159,975 ManDays: 1200

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
FUNDS RESERVATION - PROVIDE ____ MANDAYS AND $____ MATERIAL TO COVER
GROWTH IN SCOPE OF AUTHORIZED REPAIRS DURING THE AVAILABILITY. FUNDS
SHOULD BE APPLIED TO THE APPROPRIATE SWLIN AS AUTHORIZED GROWTH
OCCURS.

A RESERVATION FOR GROWTH DURING THE
AVAILABILITY IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1630 of 1693

R-88121-1   / NEW WORK RESERVE - PROV MJC: EXSYR116 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 67,850 ManDays: 509

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
FUNDS RESERVATION - PROVIDE ____ MANDAYS AND $____ MATERIAL TO COVER
EMERGENT NEW WORK DURING THE AVAILABILITY. FUNDS SHOULD BE APPLIED TO
THE APPROPRIATE SWLIN AS NEW WORK IS AUTHORIZED.

A RESERVATION FOR NEW WORK DURING THE
AVAILABILITY IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1631 of 1693

R-89711-1   / PLNG PROGRAM MGT (TYC) - PROV MJC: EXSYR050 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 2,161 ManDays: 221

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE PROGRAM MANAGEMENT DURING THE PLANNING PHASE IN ACCORDANCE
WITH GUIDANCE OF APPLICABLE CDRL'S. THIS SWLIN COVERS SPECIFIED EFFORTS
OF THE PROGRAM MANAGER AND PROJ COORDINATORS/PROJ ENGINEERS IN THE
MANAGEMENT OF THE PROGRAM. SPECIFIC RESPONSIBILITIES ARE AS FOLLOWS: A.
ACT AS PRINCIPAL POINT OF CONTACT.  B. ACT AS PRINCIPAL INTERFACE WITH
SUPSHIP PROJ MGR., PORT ENGINEER AND SUPSHIP CODE 930 ON DAY-TO-DAY
MATTERS PERTAINING TO THE PLANNING OF THE PMA.  C. COORDINATE PMP
MATTERS AMONG THE CONTRACTOR'S ORGANIZATIONAL ENTITIES.  D. CONDUCT
PROGRESS REVIEWS.  E. PREPARE COST & SCHED STATUS RPRTS REQD BY
GOVERNMENT.  F. COORDINATE DEVELOPMENT OF PMA WORK SPECIFICATION
ITEMS TO ENSURE TIMELY PLANNING.  G. COORDINATE SUBMISSION OF CDRL ITEMS
& OTHER SUCH PROJ RPRTS SPECIFIED BY GOVT IN A TIMELY MANNER.  H. ACT AS
FOCAL POINT FOR OTHER GOVERNMENT AGENCIES ON DAY-TO-DAY MATTERS.
TYCOM PORTION (NOT REQD PMA).

SERVICES TO PROVIDE PROGRAM
MANAGEMENT DURING THE PLANNING PHASE
OF THE AVAILABILITY ARE REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1632 of 1693

R-89711-2   / AVLBL PROGRAM MGT (TYC) - PROV MJC: EXSYR051 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 3,533 ManDays: 152

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE PROGRAM MANAGEMENT FOR FUNDED REPAIRS AND ALTS DURING THE
AVAIL. THIS COVERS SPECIFIED EFFORTS OF THE PROGRAM MANAGER AND PROJ
COORDINATORS AND/OR PROJ ENGINEERS IN MANAGEMENT OF THE AVAIL.
SPECIFIC RESPONSIBILITIES ARE AS FOLLOWS: A. ACT AS PRINCIPAL POINT OF
CONTACT.  B. ACT AS PRINCIPAL INTERFACE WITH THE NSA ON DAY-TO-DAY
MATTERS PERTAINING TO THE EXECUTION OF THE AVAIL.  C. COORDINATE AVAIL
MATTERS AMONG ORGANIZATIONAL ENTITIES.  D. CONDUCT PROGRESS REVIEWS.
E. PREPARE COST AND SCHEDULE STATUS REPORTS REQUIRED BY THE
GOVERNMENT.  F. COORDINATE DEVELOPMENT OF WORK SPECIFICATION ITEMS
AND NEW WORK SPECIFICATIONS.  G. COORDINATE SUBMISSION OF REPORTS
SPECIFIED BY THE NAVAL SUPERVISING ACTIVITY IN A TIMELY MANNER.  H. ACT AS
FOCAL POINT FOR OTHER GOVERNMENT AGENCIES ON DAY-TO-DAY MATTERS.
TYCOM PORTION - SRA/PMA ONLY

SERVICES TO PROVIDE PROGRAM
MANAGEMENT DURING THE AVAILABILITY ARE
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1633 of 1693

R-89711-3   / DIRECT CHARGING SPRT - PROV MJC: EXSYR052 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: ManDays: 338

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE SUPPORT FOR TYPE COMMANDER FUNDED REPAIRS AND ALTERATIONS AS
FOLLOWS: A. PROVIDE TYPE DESK B. PRODUCTION SUPPORT C. SUPERVISORY D.
PLANNING E. PROJECT MANAGEMENT F. HAZARDOUS WASTE AND OTHER
POLLUTANTS MANAGEMENT

SERVICES TO PROVIDE DIRECT CHARGING
SUPPORT ARE REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1634 of 1693

R-89711-4   / PLNG PROGRAM MGT (NSSC) - PROV MJC: EXSYR053 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 648 ManDays: 66

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE PROGRAM MANAGEMENT DURING THE PLANNING PHASE IN ACCORDANCE
WITH GUIDANCE OF APPLICABLE CDRL'S. THIS SWLIN COVERS SPECIFIED EFFORTS
OF THE PROGRAM MANAGER AND PROJ COORDINATORS/PROJ ENGINEERS IN THE
MANAGEMENT OF THE PROGRAM. SPECIFIC RESPONSIBILITIES ARE AS FOLLOWS: A.
ACT AS PRINCIPAL POINT OF CONTACT.  B. ACT AS PRINCIPAL INTERFACE WITH
SUPSHIP PROJ MGR., PORT ENGINEER AND SUPSHIP CODE 930 ON DAY-TO-DAY
MATTERS PERTAINING TO THE PLANNING OF THE PMA.  C. COORDINATE PMP
MATTERS AMONG THE CONTRACTOR'S ORGANIZATIONAL ENTITIES.  D. CONDUCT
PROGRESS REVIEWS.  E. PREPARE COST & SCHED STATUS RPTS REQD BY
GOVERMENT.  F. COORDINATE DEVELOPMENT OF PMA WORK SPECIFICATION ITEMS
TO ENSURE TIMELY PLANNING.  G. COORDINATE SUBMISSION OF CDRL ITEMS &
OTHER SUCH PROJ RPTS SPECIFIED BY GOVMT IN A TIMELY MANNER.  H. ACT AS
FOCAL POINT FOR OTHER GOVERMENT AGENCIES ON DAY-TO-DAY MATTERS.
NAVSEA PORTION (NOT RQD PMA)

SERVICES TO PROVIDE PROGRAM
MANAGEMENT DURING THE PLANNING PHASE
OF THE
AVAILABILITY ARE REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1635 of 1693

R-89711-5   / AVLBL PROGRAM MGT (NSSC) -PROV MJC: EXSYR054 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 1,060 ManDays: 46

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE PROGRAM MANAGEMENT FOR FUNDED REPAIRS AND ALTS DURING AVAIL.
THIS COVERS SPECIFIED EFFORTS OF THE PROGRAM MANAGER AND PROJECT
COORDINATORS AND/OR PROJECT ENGINEERS IN MANAGEMENT OF THE AVAIL.
SPECIFIC RESPONSIBILITIES ARE AS FOLLOWS: A. ACT AS PRINCIPAL POINT OF
CONTACT.  B. ACT AS PRINCIPAL INTERFACE WITH THE NAV SUP ACTIVITY ON
DAY-TO-DAY MATTERS PERTAINING TO THE EXECUTION OF THE AVAIL.  C.
COORDINATE AVAIL MATTERS AMONG ORGANIZATIONAL ENTITIES.  D. CONDUCT
PROGRESS REVIEWS.  E. PREPARE COST AND SCHEDULE STATUS REPORTS
REQUIRED BY THE GOVERMENT.  F. COORDINATE DEVELOPMENT OF WORK
SPECIFICATION ITEMS AND NEW WORK SPECIFICATIONS.  G. COORDINATE
SUBMISSION OF REPORTS SPECIFIED BY THE NAVAL SUPERVISING ACTIVITY IN A
TIMELY MANNER.  H. ACT AS FOCAL POINT FOR OTHER GOVERMENT AGENCIES ON
DAY-TO-DAY MATTERS.    NAVSEA PORTION - SRA/PMA ONLY

SERVICES TO PROVIDE PROGRAM
MANAGEMENT DURING THE AVAILABILITY ARE
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1636 of 1693

R-89711-6   / COORDINATOR SVCE - PROV MJC: EXSYR061 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: ManDays: 125

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING COORDINATOR SERVICES DURING THE DOCKING
AVAILABILITY AS REQUIRED:  A. TANK COORDINATOR B. QUALITY ASSURANCE C. LOE
COORDINATOR D. DRY DOCK COORDINATOR E. HABITABILITY COORDINATOR

COORDINATOR SERVICES DURING THE
DOCKING AVAILABILITY ARE REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1637 of 1693

R-89711-7   / NSY PROJ MGT SVCE (TYC) -PROV MJC: EXSYR063 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: ManDays: 1254

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING PROJECT MANAGEMENT SERVICES - MATERIAL
MOVEMENT GROUP SERVICES PRODUCTION SUPPORT-MATERIAL EXPEDITOR
SERVICES PLNG SUPPORT-EXPENDABLE BIN/CONSUMABLE MATL SERVICES
PRODUCTION SUPPORT - INSIDE SHOP RIGGING PRODUCTION SUPPORT -
PALLET/KITTING SERVICES PRODUCTION SUPERVISION - INSIDE SHOP SUPERVISION
PRODUCTION SUPERVISION - CONTROL POINT SVCS/LOGS/BAIM PRODUCTION
SUPERVISION - BUSINESS OFFICE SERVICES NON-PRODUCTION SUPERVISION -
C/130 INSP SUPERVISION NON-PRODUCTION SUPERVISION - LEAD/WATERFRONT P/E
SUPERVISION NON-PRODUCTION SUPERVISION - TROUBLE DESK SERVICES
PLANNING SUPPORT - ZONE MANAGERS - TANK COORDINATOR PLANNING SUPPORT
- SHIP MATERIAL MANAGER PLAN & SVCS PROJECT ENGINEERING & PLANNING
MANAGER SVCS (PEMP) PROJECT MANAGER SERVICES SHIP SUPERINTENDENT
SERVICES INDUSTRIAL PLANNING GROUP AND FOREMAN SERVICES.  TYCOM
PORTION

NAVAL SHIPYARD PROJECT MANAGEMENT
SUPPORT IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1638 of 1693

R-89711-8   / NSY PROJ MGT SVCE (NSSC)-PROV MJC: EXSYR064 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: ManDays: 376

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING PROJECT MANAGEMENT SERVICES - MATERIAL
MOVEMENT GROUP SERVICES PRODUCTION SUPPORT-MATERIAL EXPEDITOR
SERVICES PLNG SUPPORT-EXPENDABLE BIN/CONSUMABLE MATL SERVICES
PRODUCTION SUPPORT- INSIDE SHOP RIGGING PRODUCTION SUPPORT -
PALLET/KITTING SERVICES PRODUCTION SUPERVISION - INSIDE SHOP SUPERVISION
PRODUCTION SUPERVISION - CONTROL POINT SVCS/LOGS/BAIM PRODUCTION
SUPERVISION - BUSINESS OFFICE SERVICES NON-PRODUCTION SUPERVISION -
C/130 INSP SUPERVISION NON-PRODUCTION SUPERVISION - LEAD/WATERFRONT P/E
SUPERVISION NON-PRODUCTION SUPERVISION - TROUBLE DESK SERVICES
PLANNING SUPPORT - ZONE MANAGERS - TANK COORDINATOR PLANING SUPPORT -
SHIP MATERIAL MANAGER PLAN & SVCS PROJECT ENGINEERING & PLANNING
MANAGER SVCS (PEMP) PROJECT MANAGER SERVICES SHIP SUPERINTENDENT
SERVICES INDUSTRIAL PLANNING GROUP AND FOREMAN SERVICES.  NAVSEA
PORTION

NAVAL SHIPYARD PROJECT MANAGEMENT
SUPPORT IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1639 of 1693

R-89711-9   / AVLBL DATA - PROV MJC: EXSYR109 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 136 ManDays: 10

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE SHIP AND PORT ENGINEER WITH COPIES OF JOB ORDERS, TEST AND
INSPECTION REPORT, CONDITION REPORTS, LAB REPORTS, MAINTENANCE,
REPAIRS, REPLACEMENT, CHANGES, DRAWINGS AND MATERIAL ORDERS, ETC.,
WHICH HAVE BEEN ACCOMPLISHED BY THE SHIPYARD/CONTRACTOR DURING THE
AVAILABILITY.

COPIES OF AVAILABILITY RELATED DATA
SHOULD BE PROVIDED TO THE SHIP AND THE
PORT ENGINEER.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1640 of 1693

R-98011-1   / SF - ASSIST MJC: EXSYR055 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 4,350 ManDays: 90

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ASSIST SHIPS FORCE (ASF):  PROVIDE INDUSTRIAL ASSISTANCE IN SUPPORT OF
SHIP'S FORCE WORK LIMITED BY FUNDS AUTHORIZED. ASSISTANCE TO BE
PROVIDED ONLY WHEN REQUESTED BY THE COMMANDING OFFICER AND
AUTHORIZED BY THE NAVAL SUPERVISING ACTIVITY. PROVIDE (__) MANDAYS AND
($_____) MATERIAL.

SERVICES TO PROVIDE INDUSTRIAL
ASSISTANCE IN SUPPORT OF SHIP'S FORCE
WORK ARE REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1641 of 1693

R-98011-2   / GOVT REPS - ASSIST MJC: EXSYR056 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 9,279 ManDays: 27

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE INDUSTRIAL ASSISTANCE IN SUPPORT OF GOVERNMENT
REPRESENTATIVES TO THE LIMIT OF FUNDS AUTHORIZED. ASSISTANCE TO BE
PROVIDED AS AUTHORIZED BY THE NAVAL SUPERVISING ACTIVITY. PROVIDE (__)
MANDAYS AND ($____) MATERIAL.   NOTE 1:  THIS ITEM REQUIRED TO SUPPORT
THIRD PARTY ALTERATIONS/REPAIRS.   NOTE 2: FOR INDUSTRIAL ASSISTANCE TO
ALTERATION INSTALLATION TEAM (AIT), USE APPLICABLE PORTIONS OF SWT 980-01
FOR GUIDANCE IN DEVELOPING SPEC.

SERVICES TO PROVIDE INDUSTRIAL
ASSISTANCE IN SUPPORT OF WORK BY
GOVERNMENT REPRESENTATIVES ARE
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1642 of 1693

R-98011-3   / HAB SELF-HELP PROJ - SPRT MJC: EXSYR057 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 1,700 ManDays: 62

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING IN SUPPORT OF SELF-HELP HABITABILITY
IMPROVEMENT PROJECT:  A. PROVIDE (__) SQ. FT. OF SECURE STORAGE SPACE.  B.
TEST AND REMOVE HAZARDOUS MATERIAL (ASBESTOS, LEAD BASED AND ZINC
CHROMATE PAINTS, PCB GASKETS, ETC.) IN AREAS AFFECTED BY THE SELF-HELP
HABITABILITY IMPROVEMENT PROJECT.  C. PROVIDE AUTHORIZED DESIGNATED
TRADE SUPPORT.   NOTE:  STORAGE, TRANSPORT AND DISPOSAL OF HAZARDOUS
WASTE MATERIAL IS COVERED UNDER TASK R-99211-02.

SERVICES TO PROVIDE INDUSTRIAL
ASSISTANCE TO SUPPORT THE SELF-HELP
HABITABILITY IMPROVEMENT PROJECT ARE
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1643 of 1693

R-98011-4   / LIGHT-OFF ASSISTANCE - PROV MJC: EXSYR058 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 11,681 ManDays: 128

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE LIGHT-OFF ASSISTANCE IN SUPPORT OF SHIP'S FORCE LIMITED BY FUNDS
AUTHORIZED. ASSISTANCE TO BE PROVIDED AS AUTHORIZED BY THE NAVAL
SUPERVISING ACTIVITY. PROVIDE (__) MANDAYS AND ($_____) MATERIAL.     NOTE:
FOR LOA, THIS TASK IS NOT TO BE INCLUDED IN WORK PACKAGES FOR
COMNAVSURFPAC STANDARD NINE-WEEK AVAILABILITIES.

SERVICES TO PROVIDE LIGHT-OFF ASSISTANCE
IN SUPPORT OF SHIP'S FORCE WORK ARE
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1644 of 1693

R-98011-5   / OMPC ASSIST - PROV MJC: EXSYR180 Rev Date: 03/04/2004

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast:

Tech Support Unit Freq: 21 Equip/Task: 1  Matl Cost: 3,000 ManDays: 88

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH ON-SITE MAINTENANCE PROCESS COORDINATION (OMPC) PROGRAM
TO SUPPORT SHIP'S FORCE MAINTENANCE EFFORTS WITH TECHNICAL EXPERTISE,
MATERIALS, SPECIAL TOOLS, SPECIALIZED TRADE LABOR, AND HANDS-ON
ASSISTANCE DURING CNO AVAILABILITY.  OMPC TO INCLUDE: A) REVIEW CSMP WITH
S/F TO IDENTIFY JOBS REQUIRING OMPC ASSIST;  B) IDENTIFY AND ARRANGE FOR
MATL, SERVICES, SPECIAL TOOLS, REQUIRED SKILLS, ETC.  C) ASSIST S/F IN
ACCOMPLISHING REQUIRED REPAIRS;  D) ASSIST S/F TO ACCOMPLISH REQUIRED
OPERATIONAL AND/OR WEIGHT TESTING;  E) PROVIDE TECHNICAL INFO,
ASSISTANCE, AND GUIDANCE TO PERFORMING CONTRACTORS AS DIRECTED BY
PORT ENGINEER;  F) AT AVAILABILITY END, ASSIST S/F IN OPERATIONAL TESTING,
ADJUSTMENT, AND GROOMING OF H, M, AND E SYSTEMS.  NOTE: SCREEN TO
NSWC-CD SSES CODE 9733; POC IS BYRON WALKER, PHONE 757-312-0542, EXT. 31.

ON-SITE MAINTENANCE PROCESS
COORDINATION (OMPC) TO SUPPORT SHIP'S
FORCE MAINTENANCE EFFORTS IS REQUIRED
DURING CNO AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1645 of 1693

R-98011-6   / SF SECURITY PERS SPRT - PROV MJC: EXSYR182 Rev Date: 03/05/2004

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 9,800 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE SUPPORT TO SHIP'S FORCE SECURITY PERSONNEL FOR THE ENTIRE
CONTRACT PERIOD. SHIPYARD SUPPORT TO INCLUDE: (A) BERTHING SPACE AND
FUEL FOR SHIP'S FORCE PROTECTION SECURITY BOAT; (B) A BARRICADED AREA AT
THE FOOT OF THE BROW CONTAINING A SUITABLE ENCLOSED COVERED SECURITY
CHECKPOINT WITH SIDES THAT CAN BE LOWERED TO PROTECT WATCHSTANDERS
AND PERSONNEL BEING INSPECTED FROM THE WEATHER; (C) A SECURITY
CHECKPOINT WITH PORTABLE HEATER AND A 6 FOOT TABLE SUITABLE FOR
INSPECTING PARCELS; (D) A SECURITY WATCH SHELTER, SIMILAR TO
QUARTERDECK SHELTER, FURNISHED WITH HEATER AND DIRECT TELEPHONE
SERVICE. NOTE: THIS ITEM IS ONLY APPLICABLE TO CNO AVAILABILITIES WITHIN THE
NORFOLK HOMEPORT AREA.

SHIPYARD SUPPORT FOR SHIP'S FORCE
SECURITY PERSONNEL REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1646 of 1693

R-98031-1   / OFFICES AND PARKING - PROV MJC: EXSYR082 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 17,440 ManDays: 87

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE SECURE OFFICE, TRAINING AND PARKING FACILITIES ASHORE FOR USE BY
SHIP'S FORCE DURING THE ENTIRE AVAILABILITY TO INCLUDE HEAT, LIGHT, POWER,
AIR CONDITIONING AND SANITARY FACILITIES:  A. ONE - (___) SQUARE FEET FOR
OFFICE SPACE.  B. (__) SQUARE FEET FOR CLASSROOM AND (__) CHAIRS WITH
WRITING ARMS, BLACKBOARD, TABLE AND LECTERN.  C. (__) PARKING SPACES
(MINIMUM) NEAR THE OFFICE FACILITIES.  D. (__) SQUARE FEET FOR TEMPORARY
RELOCATION OF SNAP SYSTEM TO INCLUDE INTER CONNECTING CABLES.

OFFICE AND TRAINING FACILITIES FOR USE BY
SHIP'S FORCE ARE REQUIRED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1647 of 1693

R-98211-1   / LOA SF PREP PERIOD - PROV MJC: EXSYR065 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
THE SHIPYARD WILL SCHEDULE A MINIMUM PERIOD OF (__) DAYS BETWEEN
COMPLETION OF SHIPYARD WORK IN THE ENGINEERING SPACES AND THE
LIGHT-OFF ASSESSMENT (LOA) FOR SHIP'S FORCE PREPARATION AND TRAINING
NECESSARY TO SUPPORT LOA.    NOTE: THIS TASK IS NOT TO BE INCLUDED IN WORK
PACKAGES FOR COMNAVSURFPAC STANDARD NINE-WEEK AVAILABILITIES.

SHIP'S FORCE REQUIRES A PERIOD OF TIME
PRIOR TO LOA FOR PREPARATION AND
TRAINING NECESSARY TO SUPPORT LOA.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1648 of 1693

R-98211-2   / PRELIM LOA/LOE INSP - CONDUCT MJC: EXSYR066 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 25,233 ManDays: 272

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH THE FOLLOWING -  A. CONDUCT PRELIMINARY LOA/LOE INSPECTION.
B. CORRECT GOVERNMENT RESPONSIBLE DEFICIENCIES IDENTIFIED DURING
PRELIMINARY LOA/LOE INSPECTION.    NOTE: USE APPLICABLE PORTIONS OF SWT
982-02 AND SWT 982-12 FOR GUIDANCE IN DEVELOPING A SPEC.     NOTE: FOR LOA,
THIS TASK IS NOT TO BE INCLUDED IN WORK PACKAGES FOR COMNAVSURFPAC
STANDARD NINE-WEEK AVAILABILITIES.

A PRELIMINARY LOA/LOE INSPECTION MUST BE
CONDUCTED AND IDENTIFIED DEFICIENCIES
CORRECTED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1649 of 1693

R-98211-3   / LOE SF PREP PERIOD - PROV MJC: EXSYR067 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: ManDays: 0

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE DEDICATED 14 DAY TIME FRAME AFTER MAIN SPACE TURNOVER AND
PLANT STARTUP/TESTING FOR SHIP'S FORCE TO REMOVE FIRE HAZARDS, CORRECT
SAFETY DEFICIENCIES, PERFORM MINOR HOUSE CLEANING CHORES AND COMPLETE
LIGHT OFF EXAMINATION IN MACHINERY SPACES.

SHIP'S FORCE REQUIRES A PERIOD OF TIME TO
PREPARE FOR AND COMPLETE LOE.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1650 of 1693

R-98221-1   / LOA/LOE DEFIC CORR FUNDS -PROV MJC: EXSYR068 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 6,714 ManDays: 73

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE ___ MANDAYS OF LABOR AND $____ MATERIAL TO CORRECT GOVERNMENT
RESPONSIBLE DEFICIENCIES IDENTIFIED DURING LOA/LOE.    NOTE 1: USE
APPLICABLE PORTIONS OF SWT 982-02 AND SWT 982-10 FOR GUIDANCE IN
DEVELOPING A SPEC.    NOTE 2: FOR LOA, THIS TASK IS NOT TO BE INCLUDED IN
WORK PACKAGES FOR COMNAVSURFPAC STANDARD NINE-WEEK AVAILABILITIES.

DEFICIENCIES IDENTIFIED DURING LOA/LOE
REQUIRE CORRECTION.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1651 of 1693

R-98221-2   / SF LOA/LOE DEFIC - CORR MJC: EXSYR069 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Organizational Freq: 21 Equip/Task: 001 Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
CORRECT SHIPS FORCE RESPONSIBLE ITEMS IDENTIFIED DURING LOA/LOE.DEFICIENCIES IDENTIFIED DURING LOA/LOE

REQUIRE CORRECTION.
BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1652 of 1693

R-98231-1   / FAST CRUIS,DOCK/SEA TRIAL-SPRT MJC: EXSYR070 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 4,125 ManDays: 75

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE SUPPORT FOR DOCK TRIALS, FAST CRUISE AND SEA TRIALS AS FOLLOWS:
A. DOCK TRIALS - ASSIST IN SECURING THE SHIP TO PIER AND STAND-BY DOCK
TRIALS TO MAKE REPAIRS AND ADJUSTMENTS NECESSARY FOR OPERATION OF
CONTRACTOR-REPAIRED EQUIPMENT. DISCONNECT SERVICES AND REMOVE
BROWS AS DIRECTED BY THE NAVAL SUPERVISING ACTIVITY.  B. FAST CRUISE -
DISCONNECT ALL SERVICES AND BROWS FOR A ( ) HOUR PERIOD PRIOR TO SEA
TRIALS. WORK WILL BE ALLOWED DURING THIS PERIOD ONLY AS AUTHORIZED BY
THE NAVAL SUPERVISING ACTIVITY.  C. POST REPAIR SEA TRIALS - PROVIDE ( )
PERSONNEL AND ACCOMPANY THE SHIP ON A ( ) DAY SEA TRIAL.     NOTE: USE SWT
982-50 FOR GUIDANCE IN DEVELOPING SPEC.

INDUSTRIAL SUPPORT FOR DOCK TRIALS, FAST
CRUISE AND SEA TRIALS IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1653 of 1693

R-98241-1   / DISCREP FROM TRIALS - CORR MJC: EXSYR071 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 4,077 ManDays: 56

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
CORRECT MINOR DISCREPANCIES WHICH RESULT FROM PRE-TRIAL MACHINERY
OPERATIONAL TESTING AND TRIALS.  PROVIDE (__) MANDAYS AND ($____) FOR
MATERIAL.   NOTE:   TYCOM TO PROVIDE FUNDING LIMIT

PRE-TRIAL DICSCREPANCIES REQUIRE
CORRECTION.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1654 of 1693

R-98241-2   / SF POST-TRIAL WORK - ACCOMP MJC: EXSYR072 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Organizational Freq: 21 Equip/Task: 001 Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
AFTER MAIN SPACE TURNOVER AND PLANT STARTUP/TESTING HAS BEEN
COMPLETED, REMOVE FIRE HAZARDS, CORRECT SAFETY DEFICIENCIES, PERFORM
MINOR HOUSE CLEANING CHORES AND COMPLETE MASTER LIGHT OFF CHECKS
(MLOC) IN MACHINERY SPACES.

WORK BY SHIP'S FORCE IS REQUIRED AFTER
COMPLETION OF MAIN SPACE TURNOVER AND
PLANT STARTUP/TESTING.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1655 of 1693

R-98511-1   / SY FIRE WATCHES - PROV MJC: EXSYR094 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: ManDays: 100

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
SY TO PROVIDE FIRE WATCHES IN THE IMMEDIATE VICINITY OF HOT WORK
PERFORMED BY THE SHIPYARD.  EACH FIRE WATCH SHALL HAVE A FULLY CHARGED
AND OPERABLE FIRE EXTINGUISHER IN HIS POSSESSION.   NOTE: THIS ITEM IS NOT
APPLICABLE TO PRIVATE SECTOR AVAILABILITIES AND IS ONLY REQUIRED IF FIRE
WATCHES ARE PROVIDED BY THE NAVAL SHIPYARD.  (NEGOTIATED AT WPIC OR
APPROXIMATELY A-6 MONTHS).

A FIRE WATCH IS REQUIRED DURING HOT
WORK.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1656 of 1693

R-98511-2   / SF FIRE WATCHES - PROV MJC: EXSYR095 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Organizational Freq: 21 Equip/Task: 001 Matl Cost: ManDays:

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
SF TO PROVIDE FIRE WATCHES IN THE IMMEDIATE VICINITY OF HOT WORK
PERFORMED BY THE SHIPYARD.  EACH FIRE WATCH SHALL HAVE A FULLY CHARGED
AND OPERABLE FIRE EXTINGUISHER IN HIS POSSESSION.   NOTE: THIS ITEM IS
REQUIRED IF FIRE WATCHES ARE PROVIDED BY SHIP'S FORCE AND, FOR PRIVATE
SECTOR AVAILABILITIES, WHEN NAVSEA STANDARD ITEM 009-35 IS INVOKED.
(NEGOTIATED AT WPIC)

A FIRE WATCH IS REQUIRED DURING HOT
WORK.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1657 of 1693

R-98621-1   / LUBE AND HYDR OIL SAMPLES-TST MJC: EXSYR073 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 114 ManDays: 23

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
TEST/ANALYZE REPRESENTATIVE SAMPLES OF LUBE OIL AND HYDRAULIC OIL IN
ACCORDANCE WITH CURRENT SECTION OF NSTM CHAPTER 9450 AS FOLLOWS:  A.
TEST LUBE OIL, AS APPLICABLE, FOR NEUTRALIZATION NUMBER, MODIFIED
NEUTRALITY, PRECIPITATION NUMBER AND FUEL DILUTION. SHIP'S FORCE DRAW
ONE (1) QUART SAMPLES FROM THE FOLLOWING EQUIPMENT AS APPLICABLE: MN
TURBINE/REDUCTION GEAR, SPRING BRGS (SHAFT), SSTG'S, EMER/SHIP'S SERV
DIESEL, MN DIESEL ENGINES, FDB'S, FOSP'S, FO TRANSFER PUMPS, MN CIRC PUMPS,
MAIN FEED PUMPS, BALLAST PUMPS, AIR COMPRESSORS, REFRIGERATION
COMPRESSORS AND LO STOWAGE TANKS.  B. TEST HYDRAULIC OIL FROM THE
FOLLOWING EQUIPMENT AS APPLICABLE TO DETERMINE CONFORMITY WITH THE
SPECIFICATIONS PRESCRIBED FOR THE OIL THAT IS BEING USED: ANCHOR
WINDLASS, STEERING GEAR, B&A CRANE, DECK WINCHES, STERN GATE AND
WEAPONS SYSTEMS.  C. SUBMIT REPORT OF ANALYSIS, INCLUDING STATEMENT OF
SUITABILITY FOR CONTINUED USE.

TESTING OF LUBE OIL AND HYDRAULIC OIL
SAMPLES IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1658 of 1693

R-98631-1   / QA SVCE (TYC) - PROV MJC: EXSYR075 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 2,937 ManDays: 202

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE QUALITY ASSURANCE SERVICES TO SUPPORT THE ACCOMPLISHMENT OF
ALL AUTHORIZED PRODUCTION WORK, TO INCLUDE:  A. DEVELOP AND MAINTAIN A
QUALITY ASSURANCE INSPECTION SYSTEM IAW NAVSEA STANDARD ITEM 009-04.  B.
DEVELOP TEST AND INSPECTION DOCUMENTATION IAW NAVSEA STANDARD ITEM
009-04.  C. PREPARE AND SUBMIT REQUIRED QUALITY ASSURANCE REPORTS.  D.
NOTIFY THE NAVAL SUPERVISING ACTIVITY OF THE DATE AND TIME OF ALL QUALITY
CHECK POINTS.  E. ENSURE THE AVAILABILITY OF AND PROVIDE ALL REQUIRED
CALIBRATED TEST AND INSPECTION EQUIPMENT.  F. INSPECT INCOMING MATERIAL
AS REQUIRED TO ENSURE COMPLIANCE WITH APPLICABLE SPECIFICATIONS.
NOTE: THIS TASK IS ONLY APPLICABLE TO PUBLIC SECTOR AVAILABILITIES. FOR
PRIVATE SECTOR AVAILABILITIES, THESE REQUIREMENTS WILL BE INVOKED BY
NAVSEA CATEGORY 1 STANDARD ITEM 009-04 FOR EACH SOLICITATION.    (TYCOM
PORTION)

QUALITY ASSURANCE SERVICES ARE
REQUIRED TO SUPPORT THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1659 of 1693

R-98631-2   / WELDING ENGINEER SVCE - PROV MJC: EXSYR076 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 787 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE SERVICES OF A WELDING ENGINEER FOR QUALITY ASSURANCE
COVERAGE ON WORK AUTHORIZED BY THE TYPE COMMANDER AND PROVIDE
MAINTENANCE OF RECORDS.

WELDING ENGINEER SERVICES ARE REQUIRED
DURING THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1660 of 1693

R-98631-3   / QA SVCE (NSSC) - PROV MJC: EXSYR077 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 881 ManDays: 60

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE QUALITY ASSURANCE SERVICES TO SUPPORT THE ACCOMPLISHMENT OF
ALL AUTHORIZED PRODUCTION WORK, TO INCLUDE:  A. DEVELOP AND MAINTAIN A
QUALITY ASSURANCE INSPECTION SYSTEM IAW NAVSEA STANDARD ITEM 009-04.  B.
DEVELOP TEST AND INSPECTION DOCUMENTATION IAW NAVSEA STANDARD ITEM
009-04.  C. PREPARE AND SUBMIT REQUIRED QUALITY ASSURANCE REPORTS.  D.
NOTIFY THE NAVAL SUPERVISING ACTIVITY OF THE DATE AND TIME OF ALL QUALITY
CHECK POINTS.  E. ENSURE THE AVAILABILITY OF AND PROVIDE ALL REQUIRED
CALIBRATED TEST AND INSPECTION EQUIPMENT.  F. INSPECT INCOMING MATERIAL
AS REQUIRED TO ENSURE COMPLIANCE WITH APPLICABLE SPECIFICATIONS.
NOTE: THIS TASK IS ONLY APPLICABLE TO PUBLIC SECTOR AVAILABILITIES. FOR
PRIVATE SECTOR AVAILABILITIES, THESE REQUIREMENTS WILL BE INVOKED BY
NAVSEA CATEGORY 1 STANDARD ITEM 009-04 FOR EACH SOLICITATION.    (NAVSEA
PORTION)

QUALITY ASSURANCE SERVICES ARE
REQUIRED TO SUPPORT THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1661 of 1693

R-99111-1   / STAGING FOR SY WORK - PROV MJC: EXSYR078 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 7,511 ManDays: 134

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE SERVICES FOR INSTALLING, MAINTAINING AND REMOVING STAGING AND
SCAFFOLDING FOR WORK PERFORMED BY THE SHIPYARD ON THE MAST, INCLUDING
PLATFORMS AND YARDARMS.

STAGING IS REQUIRED TO SUPPORT SHIPYARD
WORK ON THE MAST.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1662 of 1693

R-99112-1   / STAGING FOR SF WORK - PROV MJC: EXSYR113 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 9,611 ManDays: 120

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE SERVICES FOR INSTALLING, MAINTAINING AND REMOVING STAGING AND
SCAFFOLDING FOR WORK PERFORMED BY SHIP'S FORCE ON THE MAST, INCLUDING
PLATFORMS AND YARDARMS, SUPERSTRUCTURE AND OTHER AREAS, AS REQUIRED.
NOTE: USE SWT 991-01 FOR GUIDANCE IN DEVELOPING SPEC.

STAGING IS REQUIRED TO SUPPORT SHIP'S
FORCE WORK ON THE MAST,
SUPERSTRUCTURE AND OTHER AREAS.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1663 of 1693

R-99211-1   / TEMP SVCE - PROV MJC: EXSYR079 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 42,815 ManDays: 167

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE TEMP SERVICES DURING AVAIL TO INCLUDE CONNECT AND DISCONNECT
OF THE FOLLOWING SERVICES FROM SHIPS ARRIVAL TO DEPARTURE FOR PERIODS
RELATED SHIP'S SYSTEMS ARE RESTRICTED OR INOPERATIVE DUE TO REPAIRS:
CAMELS, GANGWAYS AND BROWS; WATCH HUT; POTABLE WATER; FIREFIGHTING,
FLUSHING AND COOLING WATER; STEAM (IF APPL); FEEDWATER (__-GALLONS), IF
APPL; ELECTRONIC COOLING WATER (__-GALLONS) IF APPL; ELECTRIC POWER,
440-VOLT, 3-PHASE, __-AMPS, 60-HZ; TELEPHONE (_) LINES: COMPRESSED AIR
(___)(__) DECK MANIFOLDS; CLIMATE CONTROL (CAPABLE OF MAINTAINING A 50-75
DEGREE F TEMPERATURE WITHIN ELECTRONIC AND OFFICE SPACES; PIPING
SYSTEMS (PREVENT FREEZING); FIRE ZONE BOUNDARIES; GARBAGE/TRASH
COLLECTION FACILITIES AND DISPOSAL; CO2 FIRE EXTINGUISHERS FOR FIRE
WATCH; SOIL CONNECTIONS/EFFLUENT WASTE DISPOSAL; TUG/PILOT SERVICES
FOR SHIPS ARRIVAL, TRANSFERS AND DEPARTURE; MOORING LINES FOR SECURING
SHIP TO PIER, INCLUDING GUARDS; BASIC CABLE TV; SANITARY FACILITIES.    NOTE:
USE SWT 992-02 FOR GUIDANCE IN DEVELOPING SPEC.

TEMPORARY SERVICES ARE REQUIRED DURING
THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1664 of 1693

R-99211-2   / HAZ WSTE HDLG - ACCOMP MJC: EXSYR080 Rev Date: 07/12/2004

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 29,434 ManDays: 66

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
REMOVE, HANDLE, STORE, TRANSPORT AND DISPOSE OF HAZARDOUS WASTE
PRODUCED BY GOVERNMENT AND CONTRACTOR PERSONNEL IN ACCORDANCE
WITH SSRAC STANDARD WORK TEMPLATE (SWT) 077-01.

SERVICES FOR HANDLING AND DISPOSAL OF
HAZARDOUS WASTE DURING THE AVAILABILITY
ARE REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1665 of 1693

R-99211-3   / TEMP REFR STOR - PROV MJC: EXSYR081 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 10,029 ManDays: 11

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE AND MAINTAIN THE FOLLOWING TEMPORARY REFRIGERATED STORAGE
(CHILLER AND FREEZER) FOR USE DURING PERIODS WHEN THE SHIP'S FACILITIES
ARE NOT USEABLE.   A. ONE (1) CHILLER 3500 CU FT B. ONE (1) FREEZER 3500 CU FT.
NOTE: USE SWT 992-23 FOR GUIDANCE IN DEVELOPING SPEC.

TEMPORARY REFRIGERATED STORAGE IS
REQUIRED DURING THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1666 of 1693

R-99211-4   / SHIP - DEFUEL MJC: EXSYR083 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 3,136 ManDays: 72

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
DEFUEL SHIP - OFF-LOAD PETROLEUM FUELS AND LUBRICANTS FROM THE SHIP'S
TANKS IN THE FOLLOWING APPROXIMATE AMOUNTS. SAMPLE AND ANALYZE PRIOR
TO OFF-LOAD.   DISTILLATE FUEL (MARINE) - ( ) GAL.  JP-5 - ( ) GAL.  LUBRICATING OIL
- ( ) GAL.  CONTAMINATED SEAWATER - ( ) GAL.    NOTE: USE APPLICABLE PORTIONS
OF SWT 992-31 FOR GUIDANCE IN DEVELOPING SPEC.

OFF-LOAD AND TESTING OF PETROLEUM FUELS
AND LUBRICANTS IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1667 of 1693

R-99211-5   / SHIP - REFUEL ASSIST MJC: EXSYR084 Rev Date: 01/09/2003

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 6,287 ManDays: 73

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
REFUEL SHIP - ACCOMPLISH THE FOLLOWING:  A. PROVIDE TWO (2) DAYS SERVICES
TO REFUEL DISTILLATE FUEL, JP-5 AND LUBRICATING OIL.  B. PROVIDE SERVICES TO
TRANSPORT AND RETURN FUEL OIL BARGE TO AND FROM CONTRACTOR'S FACILITY.
NOTE: 1. FOR SHIPS WITH UNCOMPENSATED FUEL OIL STORAGE TANKS, NO TANK
SHOULD BE FILLED BEYOND 95 PERCENT CAPACITY.  2. FOR SHIPS WITH
COMPENSATED FUEL OIL STORAGE TANKS, DO NOT FILL THE LAST TANK IN A BANK
BEYOND 85 PERCENT FULL WHEN IN-PORT OR BEYOND 95 PERCENT FULL WHEN AT
SEA.

SERVICES TO REFUEL THE SHIP ARE
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1668 of 1693

R-99211-6   / TEMP DK COVERING - PROV MJC: EXSYR085 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 2,086 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
INSTALL AND MAINTAIN, AS AUTHORIZED, TEMPORARY PROTECTIVE DECK
COVERING IN HIGH TRAFFIC INTERIOR AREAS OF THE SHIP INCLUDING
PASSAGEWAYS AND WARDROOM/MESSING AREAS THROUGHOUT THE ENTIRE
AVAILABILITY. UPON COMPLETION OF THE AVAILABILITY REMOVE AND DISPOSE OF
THE TEMPORARY PROTECTIVE DECK COVERING AND TAPE.    NOTE: USE SWT 993-02
FOR GUIDANCE IN DEVELOPING SPEC.

SERVICES TO PROVIDE AND MAINTAIN
TEMPORARY DECK COVERING THROUGHOUT
THE AVAILABILITY ARE REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1669 of 1693

R-99211-7   / FACIL FOR GOVT REPS - PROV MJC: EXSYR086 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 7,117 ManDays: 36

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE OFFICE FACILITIES AND PARKING SPACES FOR ____ ( ) GOVERNMENT
REPRESENTATIVES.  OFFICE FACILITIES TO INCLUDE DESKS, TELEPHONES, FILE
CABINET(S) AND REPRODUCING SERVICES.   A. SUPSHIP B. PLANNING YARD C.
TYCOM D. NSWC PHD E. NSWC CD F. CDM G. OTHER.   NOTE 1: TO PROVIDE OFFICE
FACILITIES AND PARKING FOR ALTERATION INSTALLATION TEAM (AIT), USE
APPLICABLE PORTIONS OF SWT 980-01 FOR GUIDANCE IN DEVELOPING SPEC.   NOTE
2: TO PROVIDE OFFICE FACILITIES (WITH COMPUTERS) AND PARKING FOR SUPSHIP,
USE SWT 992-29 FOR GUIDANCE IN DEVELOPING SPEC.   NOTE 3: TO PROVIDE
OFFICE FACILITIES (WITHOUT COMPUTERS) AND PARKING FOR SUPSHIP, USE SWT
992-30 FOR GUIDANCE IN DEVELOPING SPEC.

OFFICE FACILITIES FOR USE BY GOVERNMENT
REPRESENTATIVES ARE REQUIRED DURING
THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1670 of 1693

R-99211-8   / SF PARKING AREA - PROV MJC: EXSYR087 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 18,851 ManDays: 208

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE AND MAINTAIN PARKING AREA FOR SF PERSONNEL IN CLOSE PROXIMITY
TO SHIP FOR ENTIRE CONTRACT PERIOD IN ACCORDANCE WITH THE FOLLOWING: A.
PARKING AREA SHALL BE LEVEL, WELL LIGHTED, SPACED AND PARTITIONED TO
ACCOMMODATE (___) AUTOMOBILES.  B. PARKING AREA SHALL BE A PAVED OR
GRAVEL SURFACE AND ENCLOSED BY SIX FOOT HIGH CHAIN-LINK FENCE WITH A
MINIMUM OF TWO LOCKABLE ACCESSES FOR VEHICLES.  C. PROVIDE SHUTTLE BUS
SERVICE BETWEEN SHIP AND THE PARKING AREA (7 DAYS/WEEK BETWEEN HOURS
OF 0600 AND 0200 IF DISTANCE IS GREATER THAN 1/4 MILE). BUS SERVICE SHALL BE
CAPABLE OF TRANSPORTING (___) PERSONS (EACH WAY) EVERY HALF HOUR.  D.
PROVIDE ADDITIONAL PARKING ADJACENT TO SHIP. AREA SHALL BE WELL LIGHTED
AND SPACED TO ACCOMMODATE (__) AUTOMOBILES.  E. PROVIDE 24 HOUR A DAY, 7
DAY A WEEK SECURITY GUARD(S), AS AUTHORIZED.  F. PROVIDE WATCH HUT,
EQUIPPED WITH HEAT, TELEPHONE & LIGHTS, ADJACENT TO PRIMARY PARKING
AREA ACCESS.    NOTE: USE SWT 992-12 FOR GUIDANCE IN DEVELOPING SPEC.

PARKING FOR SHIP'S FORCE PERSONNEL IS
REQUIRED DURING THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1671 of 1693

R-99211-9   / OIL CONTAINMENT BOOM - PROV MJC: EXSYR089 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 3,283 ManDays: 15

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
INSTALL OIL SPILLAGE, SAND BLASTING DEBRIS AND PAINT CONTAINMENT BOOM
AROUND THE ENTIRE PERIMETER OF THE SHIP DURING PERIOD SHIP IS AFLOAT AND
AROUND OIL BARGE(S) AND/OR TANKER THROUGH PERIODS OF DEFUELING AND
FUELING WHILE SHIP IS IN CONFINES OF REPAIR FACILITY. INSTALL CONTAINMENT
BOOM AROUND BERTHING BARGE, WHEN UTILIZED.    NOTE: USE APPLICABLE
PORTIONS OF SWT 992-02 FOR GUIDANCE IN DEVELOPING SPEC.

INSTALLATION OF A CONTAINMENT BOOM IS
REQUIRED DURING THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1672 of 1693

R-99211-10   / HURRICANE PREP - ACCOMP MJC: EXSYR097 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 12,000 ManDays: 150

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
HURRICANE PREPARATIONS - PROVIDE SERVICES TO PREPARE/RESTORE VESSEL
FOR HURRICANE CONDITIONS IN ACCORDANCE WITH SHIPYARD GUIDELINES.
NOTE: FOR PRIVATE SECTOR AVAILABILITIES, ACCOMPLISH IAW REQUIREMENTS OF
THE HEAVY WEATHER PLAN DEVELOPED PER NAVSEA STANDARD ITEM 009-69.

SERVICES TO PREPARE THE VESSEL FOR
HURRICANE CONDITIONS DURING THE
AVAILABILITY  ARE  REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1673 of 1693

R-99211-17   / DEMINERALIZED WTR - PROV MJC: EXSYR161 Rev Date: 11/30/2001

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 3,000 ManDays: 6

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE AND MAINTAIN A RAINMAKER CAPABLE OF PRODUCING 2000 GALLONS OF
DEMINERALIZED, DEIONIZED WATER FOR USE IN ELECTRICAL/ELECTRONIC AND
COMBAT SYSTEMS EQUIPMENT. DEMINERALIZED WATER SHALL BE AVAILABLE
THROUGHOUT THE AVAILABILITY. PROVIDE AND INSTALL HOSE AND FITTINGS TO
CONNECT THE DEMINERALIZED WATER SUPPLY TO THE SHIP'S SYSTEMS.
DISCONNECT AND REMOVE THE TEMPORARY DEMINERALIZED WATER SUPPLY
SYSTEM WHEN DIRECTED BY THE NAVAL SUPERVISING ACTIVITY.

DEMINERALIZED WATER IS NEEDED TO
SUPPORT ELECTRICAL/ELECTRONIC AND
COMBAT SYSTEMS EQUIPMENT DURING THE
AVAILABILITY.

FFG7 BLOCK35



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1674 of 1693

R-99211-18   / TEMP A/C - PROV MJC: EXSYR162 Rev Date: 11/30/2001

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 8,185 ManDays: 53

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE, INSTALL AND MAINTAIN TEMPORARY AIR CONDITIONING FOR VARIOUS
ELECTRONICS/ELECTRICAL SPACES AND OFFICE SPACES AS DESIGNATED.
DISCONNECT AND REMOVE TEMPORARY AIR CONDITIONING WHEN DIRECTED BY
THE NAVAL SUPERVISING ACTIVITY. NOTE 1: KEY SPACES THAT REQUIRE
TEMPORARY AIR CONDITIONING DURING THE AVAILABILITY ARE TO BE IDENTIFIED
BY SHIP'S FORCE NO LATER THAN THE WORK PACKAGE INTEGRATION CONFERENCE
(WPIC). NOTE 2: TYPICAL SPACES THAT MAY REQUIRE TEMPORARY AIR
CONDITIONING INCLUDE :(1) SNAP/ADP ROOM/LAN OFFICE, (2) DC CENTRAL/CENTRAL
CONTROL STATION, (3) COMM CENTER/RADIO CENTRAL/RADIO ROOM, (4) IC/GYRO
ROOM (5) CENTRAL OFFICE COMPLEX.

VARIOUS ELECTRONICS/ELECTRICAL SPACES
AND OFFICE SPACES REQUIRE TEMPORARY AIR
CONDITIONING SERVICE DURING THE
AVAILABILITY TO SUPPORT SHIP'S FORCE
ADMINISTRATIVE WORK, ADP AND SHIP'S
COMMUNICATIONS.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1675 of 1693

R-99211-26   / WATERWAY SECURITY BARRIER-PROV MJC: EXSYR183 Rev Date: 03/08/2004

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 300 ManDays: 25

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PICK UP APPROX 600 FEET OF TUFFLOAT 2 WATERWAY BARRIER SECURITY BOOM
FROM A LOCATION TO BE DESIGNATED BY THE SUPERVISOR AND TRANSPORT TO
CONTRACTOR'S FACILITY. TRANSPORT WILL NOT EXCEED 35 MILES. INSTALL
WATERWAY BARRIER SECURITY BOOM WITHIN ONE DAY OF VESSEL ARRIVAL.
MODIFY BARRIER AS REQUIRED AND AS DIRECTED BY THE SUPERVISOR. UTILIZE
ANCHORED BUOYS AT EACH END OF THE BARRIER AND AT 150 FOOT INTERVALS TO
KEEP THE BARRIER IN ESTABLISHED POSITION. DISCONNECT AND RECONNECT
BARRIER FOUR TIMES TO ALLOW CRANES, BARGES, SMALL CRAFT, ETC. TO ENTER
THE SECURED AREA. MAINTAIN BARRIER FOR DURATION OF CONTRACT. WHEN
DIRECTED BY THE SUPERVISOR, DISCONNECT AND REMOVE THE BARRIER. POWER
WASH THE REMOVED BARRIER AND TRANSPORT TO A LOCATION TO BE DESIGNATED
BY THE SUPERVISOR WITHIN 35 MILES OF CONTRACTOR'S FACILITY. NOTE: THIS
ITEM IS ONLY APPLICABLE TO CNO AVAILABILITIES WITHIN THE NORFOLK
HOMEPORT AREA.

WATERWAY BARRIER SECURITY BOOM
REQUIRED DURING THE SHIPYARD
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1676 of 1693

R-99221-1   / SM BOAT WORK AREA - PROV MJC: EXSYR102 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 3,988 ManDays: 26

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE A COVERED SMALL BOAT WORK AREA WITH CRADLES SUFFICIENT FOR
_____ BOATS FOR SHIP'S FORCE USE WITH A MINIMUM OF ____ SQUARE FEET WITH
100 PSI AIR AND 115 VOLTS AC SERVICE

A COVERED SMALL BOAT WORK AREA FOR USE
BY SHIP'S FORCE DURING THE AVAILABILITY IS
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1677 of 1693

R-99221-3   / HAND AND PWR TOOLS - PROV MJC: EXSYR117 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 976 ManDays: 57

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE HAND AND POWER TOOLS OF INDUSTRIAL QUALITY, MEETING OSHA
SAFETY REQUIREMENTS, IN A LIKE NEW CONDITION FOR TEMPORARY USE BY SHIP'S
FORCE DURING THE AVAILABILITY IN ACCORDANCE WITH SHIPYARD PROCEDURES.

HAND AND POWER TOOLS FOR TEMPORARY
USE BY SHIP'S FORCE DURING THE
AVAILABILITY ARE REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1678 of 1693

R-99221-6   / INDUSTRIAL HYGIENIST SVCE-PROV MJC: EXSYR137 Rev Date: 11/05/1998

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 100 ManDays: 5

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
INDUSTRIAL HYGIENIST - PROVIDE THE SERVICES OF AN INDUSTRIAL HYGIENIST AS
REQUIRED DURING THE AVAILABILITY TO DETERMINE THE CONTENT OF PAINT AND
OTHER MATERIAL SAMPLES, INCLUDING SAMPLES SUBMITTED BY SHIP'S FORCE.

SERVICE OF AN INDUSTRIAL HYGIENIST DURING
THE AVAILABILITY IS REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1679 of 1693

R-99221-8   / SM BOAT STOR AREA - PROV MJC: EXSYR152 Rev Date: 03/06/2000

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 1,333 ManDays: 17

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE SMALL BOAT CRADLES AND PROTECTIVE COVERING ON THE PIER FOR
_____ BOATS. REMOVE BOATS FROM THE SHIP, PLACE ON CRADLES AND REINSTALL
ON THE SHIP AS DIRECTED BY THE SUPERVISOR.    NOTE: USE SWT 992-21 FOR
GUIDANCE IN DEVELOPING SPEC.

THE SHIP'S SMALL BOATS MUST BE STORED
PIERSIDE DURING THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1680 of 1693

R-99221-9   / T-1 LINE - PROV MJC: EXSYR151 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 560 ManDays: 8

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE A DEDICATED T-1 LINE CONNECTION FOR NIPRNET AND SIPRNET SERVICE
TO THE SHIP ON A CONTINUOUS BASIS, 24 HOURS PER DAY, DURING THE ENTIRE
AVAILABILITY. CONDUCT AN INITIAL TEST OF THE T-1 CIRCUIT TO ENSURE THAT IT IS
CAPABLE OF SUPPORTING COMMUNICATIONS TRAFFIC.   NOTE 1: IF THE SHIP WILL
BE MOORED AT MORE THAN ONE LOCATION/FACILITY DURING THE AVAILABILITY,
PROVIDE A T-1 LINE CONNECTION AT EACH LOCATION/FACILITY.   NOTE 2: THIS TASK
IS ONLY APPLICABLE TO PRIVATE SECTOR AVAILABILITIES AT A COMMERCIAL
SHIPYARD.

A DEDICATED T-1 LINE CONNECTION IS NEEDED
TO PROVIDE NIPRNET AND SIPRNET SERVICE
FOR SHIPS IN AN AVAILABILITY AT A
COMMERCIAL SHIPYARD.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1681 of 1693

R-99221-10   / SEMAT ASSESS TEAM SPRT - PROV MJC: EXSYR160 Rev Date: 11/30/2001

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 1  Matl Cost: 800 ManDays: 28

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

LANT N432A4 LTR OF 6/18/01  

Problem Description: Recommended Solution:Reason:
PROVIDE SEMAT ASSESSMENT TEAM SUPPORT AS FOLLOWS:  (A) WITHIN 15 DAYS
AFTER CONTRACT AWARD, PROVIDE A LIST OF ALL TANKS, VOIDS, COFFERDAMS
AND CONFINED SPACES BEING OPENED AND CERTIFIED BY THE
CONTRACTOR/NAVAL SHIPYARD AS PART OF OTHER WORK ITEMS IN THE JOB
ORDER.  (B) PROVIDE AN UPDATED LIST AS CHANGES OCCUR.  (C) PROVIDE ___
MANDAYS OF LABOR AND ____ DOLLARS OF MATERIAL TO ACCOMPLISH ADDITIONAL
GAS-FREE SUPPORT FOR THE SEMAT ASSESSMENT TEAM NOT PREVIOUSLY
IDENTIFIED.  (D) NOTIFY THE SUPERVISOR AT LEAST 72 HOURS PRIOR TO
ACCOMPLISHING FINAL INSPECTION OF EACH SPACE PRIOR TO FINAL CLOSING.
NOTE: USE SWT 992-50 FOR GUIDANCE IN DEVELOPING SPEC.

COMNAVSURFLANT REQUIRES TANK AND VOID
ASSESSMENTS BE CONDUCTED BY SUPSHIP
WHEN TANKS AND VOIDS ARE OPENED AS
PART OF OTHER WORK ITEMS DURING THE
DEPOT AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1682 of 1693

R-99231-1   / GAS-FREE&BILGE CLNG SVCE -PROV MJC: EXSYR103 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 11,053 ManDays: 312

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE THE FOLLOWING SERVICES DURING THE AVAILABILITY:  A. PROVIDE THE
SERVICES OF A GAS-FREE TEST ENGINEER.  B. GAS-FREE BILGES AND MACHINERY
SPACES INCLUDING CARGO PUMP ROOMS (WHERE APPLICABLE).  MAINTAIN
GAS-FREE CONDITIONS, INCLUDING GAS-FREE CERTIFICATE.  C. MAINTAIN
MACHINERY SPACES' BILGES FREE OF DEBRIS, WATER AND OIL.  D. OFF-LOAD UP TO
(___) GALLONS OF PETROLEUM PRODUCTS.  E. MAINTAIN TANKS AND VOIDS, AS
REQUIRED.    NOTE 1: UTILIZE SWT 992-31 FOR GUIDANCE IN DEVELOPING SPEC.
NOTE 2: GAS-FREE SERVICES ARE TO BE PROVIDED ONLY FOR THOSE
TANKS/SPACES FOR WHICH THE CONTRACTOR HAS NO OTHER WORK IDENTIFIED
AND WHICH ARE REQUIRED TO BE OPENED, VENTILATED, EMPTIED, CLEANED,
MAINTAINED AND CLOSED BY THE CONTRACTOR IN SUPPORT OF INSPECTIONS BY
GOVERNMENT PERSONNEL.

GAS-FREEING SERVICES, BILGE CLEANING
SERVICES AND OFF-LOADING OF PETROLEUM
PRODUCTS ARE REQUIRED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1683 of 1693

R-99311-1   / SY CRANE/RIGGING SVCE - PROV MJC: EXSYR104 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: ManDays: 319

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE CRANE, RIGGING AND FORKLIFT SERVICES AS REQUIRED IN SUPPORT OF
SHIPYARD WORK.

CRANE AND RIGGING SERVICES ARE REQUIRED
TO SUPPORT SHIPYARD WORK DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1684 of 1693

R-99321-1 A / SF CRANE/RIGGING SVCE - PROV MJC: EXSYR105 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 2,624 ManDays: 76

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE CRANE, RIGGING, FORKLIFT AND TRANSPORTATION SERVICES IN SUPPORT
OF SHIP'S FORCE WORK AND TO LOAD/UNLOAD SHIP'S FORCE MATERIAL,
EQUIPMENT AND SUPPLIES THROUGHOUT THE AVAILABILITY AUTHORIZED AS
FOLLOWS: A. CRANE SERVICE (WITH OPERATOR AND RIGGERS) ON A DAILY BASIS,
FIVE (5) DAYS EACH WEEK, FOR A TOTAL OF ____ LIFTS.  B. FORKLIFT SERVICE (WITH
OPERATOR) ON A DAILY BASIS, FIVE (5) DAYS EACH WEEK, FOR A TOTAL OF ____
LIFTS.  C. TRANSPORTATION SERVICE (WITH OPERATOR) TO AND FROM THE SHIP
AND STORAGE SITE FOR SHIP'S FORCE ITEMS FOR A TOTAL OF ____ ROUND TRIPS.
NOTE: USE SWT 993-21 FOR GUIDANCE IN DEVELOPING SPEC.

CRANE , RIGGING, FORKLIFT AND
TRANSPORTATION SERVICES ARE REQUIRED
TO SUPPORT SHIP'S FORCE WORK DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1685 of 1693

R-99331-1   / MN RDCN GR DEHUMIDIFIER - PROV MJC: EXSYR106 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 2,484 ManDays: 48

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE TEMPORARY DEHUMIDIFIER(S) FOR MAIN REDUCTION GEAR(S) AS
FOLLOWS: A. PROVIDE, INSTALL AND MAINTAIN A TEMPORARY DEHUMIDIFICATION
SYSTEM ON THE REDUCTION GEAR(S) DURING ITS ENTIRE IDLE PERIOD.  B. INSTALL
DESICCANT TYPE DEHUMIDIFIER AS SOON AS THE GEAR LUBE OIL SYSTEM IS
SECURED. HUMID AIR INLET SHALL BE ATTACHED AT TOP OF GEAR CASE AND DRY
AIR OUTLET DELIVERED AT A GEAR CASE LOW POINT WHERE CIRCULATION WILL
NOT BE IMPEDED.  C. SILICA GEL CONTAINERS SHALL BE INSPECTED FOR OIL
CONTAMINATION PERIODICALLY AND REPLACED AS NECESSARY.  D. IN
CONJUNCTION WITH SHIP'S FORCE, INSPECT GEAR CASE AND ROTATING ELEMENTS
EVERY TWO WEEKS FOR THE PRESENCE OF RUST AND THE CONDITION OF THE OIL
FILM.  SHIPYARD SHALL WET INTERNAL SURFACES WITH OIL SPRAY AS NECESSARY
AND MAINTAIN A RECORD OF INSPECTION.  E. DEHUMIDIFICATION SHALL BE IN
EFFECT AT ALL TIMES EXCEPT WHEN LUBE OIL SYSTEM IS IN OPERATION.

TEMPORARY DEHUMIDIFICATION OF THE MAIN
REDUCTION GEAR(S) IS REQUIRED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1686 of 1693

R-99331-2   / DRY AIR LAYUP - PROV MJC: EXSYR107 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 3,099 ManDays: 19

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE DRY AIR LAY-UP FOR ALL PRESSURIZED WAVE GUIDES AND MAINTAIN
THROUGHOUT THE AVAILABILITY.

DRY AIR LAY-UP OF PRESSURIZED WAVE
GUIDES IS REQUIRED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1687 of 1693

D-99331-5   / SHIPALT FFG7-00356D-ACCOMP MJC: EXSAD531 Rev Date: 01/23/2002

Sit Reqs: Priority: Highly Desirable Qty: 1  Matl Forecast: NO 

Depot Freq: 0 Equip/Task: 1  Matl Cost: 700 ManDays: 11

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

FMP  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH SHIPALT FFG7-00356D WHICH MODIFIES THE INLET AND OUTLET PIPING
TO THE MRG DEHUMIDIFIER AS FOLLOWS: INSTALLS A FLAME ARRESTOR AND
PRESSURE VENT VALVE AT THE DEHUMIDIFIER INLET FLANGE CONNECTION AND
INSTALLS A FLAME ARRESTOR AT THE DEHUMIDIFIER OUTLET FLANGE CONNECTION.
AREA IMPACTED: ENGINE ROOM (5-250-0-E).

SHIPALT FFG7-00356D, MN REDUCTION GEAR
DEHUMIDIFIER SAFETY MOD, NOT
ACCOMPLISHED

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1688 of 1693

R-99341-3   / SF HAZ MATL/FLMB LIQ STOR-PROV MJC: EXSYR165 Rev Date: 08/14/2002

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 25,074 ManDays: 40

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
TEMPORARY STORAGE SPACES - ACCOMPLISH THE FOLLOWING:   A. PROVIDE THE
FOLLOWING WEATHERPROOF, LOCKED, TEMPORARY STORAGE SPACES ASHORE,
FURNISHED WITH LIGHTS, 120 VAC (24 HOUR SERVICE), VENTILATION, SHELVING
AND TWO (2) EACH 15 LB.  CO2 FIRE EXTINGUISHERS AT EACH LOCATION FOR SHIP'S
FORCE USE DURING THE ENTIRE CONTRACT PERIOD: 1. HAZARDOUS MATERIAL
STORAGE - MINIMUM OF 320 SQ. FT.  OF FLOOR SPACE.  2. FLAMMABLE LIQUIDS
STORAGE (PAINT, FLAMMABLE AND CORROSIVE LIQUIDS) - MINIMUM OF 320 SQ. FT.
OF FLOOR SPACE.   B. PROVIDE A PORTABLE EYE WASH STATION LOCATED
ADJACENT TO THESE TWO STORAGE SPACES. IF THE TWO STORAGE SPACES ARE
NOT LOCATED TOGETHER, PROVIDE A PORTABLE EYE WASH STATION FOR EACH
STORAGE SPACE.   NOTES: 1. EACH STORAGE SPACE SHALL BE LOCATED WITHIN
CLOSE PROXIMITY TO THE SHIP AS APPROVED BY LOCAL CODES AND REGULATIONS.
2. SEPARATE EACH STORAGE SPACE FROM OTHER STRUCTURES BY A MINIMUM OF
25 FEET. 3. USE SWT 993-01 FOR GUIDANCE IN DEVELOPING SPEC.

HAZARDOUS MATERIAL STORAGE AND
FLAMMABLE LIQUIDS STORAGE FOR USE BY
SHIP'S FORCE ARE NEEDED DURING THE
AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1689 of 1693

R-99341-4   / SF WAREHOUSE SPACE - PROV MJC: EXSYR166 Rev Date: 08/14/2002

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 8,358 ManDays: 14

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
PROVIDE A SECURE, WEATHERPROOF, LOCKED, TEMPORARY WAREHOUSE SPACE
ASHORE, FURNISHED WITH LIGHTS, 120 VAC (24 HOUR SERVICE), SHELVING, HEAT
AND TWO (2) EACH 15 LB.  CO2 FIRE EXTINGUISHERS FOR SHIP'S FORCE USE
DURING THE ENTIRE AVAILABILITY. PROVIDE A MINIMUM OF (___) SQ. FT. OF FLOOR
SPACE.   NOTE: USE APPLICABLE PORTIONS OF SWT 993-03 FOR GUIDANCE IN
DEVELOPING SPEC.

WAREHOUSE SPACE FOR USE BY SHIP'S FORCE
IS NEEDED DURING THE AVAILABILITY.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1690 of 1693

R-99341-5   / GOVT ACT TEMP STOR SPACES-PROV MJC: EXSYR167 Rev Date: 08/14/2002

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 26,746 ManDays: 43

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
TEMP STORAGE SPACES - ACCOMPLISH THE FOLLOWING: A. PROVIDE FOLLOWING
WEATHERPROOF, LOCKED, TEMP STORAGE SPACES ASHORE, FURNISHED WITH
LIGHTS, 120 VAC (24 HOUR SERVICE), SHELVING & TWO EACH 15 LB.  CO2 FIRE
EXTINGUISHERS AT EACH LOCATION FOR OTHER GOVT ACTIVITIES (AIT, TIGER
TEAMS, ETC.) USE AS REQUIRED: 1. HAZARDOUS MATERIAL STORAGE - (___) SQ. FT.
MINIMUM FLOOR SPACE  2. FLAMMABLE LIQUIDS STORAGE (PAINT, FLAMMABLE &
CORROSIVE LIQUIDS) - (___) SQ. FT. MINIMUM FLOOR SPACE.  3. SECURE, HEATED
WAREHOUSE SPACE - (___) SQ. FT. MINIMUM FLOOR SPACE. B. PROVIDE FOLLOWING
FOR HAZ MATERIAL & FLAMMABLE LIQUIDS STORAGE SPACES: 1. VENTILATION. 2.
PORTABLE EYE WASH STATION LOCATED ADJACENT TO THESE TWO SPACES. IF THE
TWO SPACES ARE NOT LOCATED TOGETHER, PROVIDE A PORTABLE EYE WASH
STATION FOR EACH SPACE.  NOTES: 1. THE HAZ MATERIAL & FLAMMABLE LIQUIDS
STORAGE SPACES  SHALL BE LOCATED WITHIN CLOSE PROXIMITY TO THE SHIP AS
APPROVED BY LOCAL CODES & REGULATIONS. SEPARATE EACH OF THESE SPACES
FROM OTHER STRUCTURES BY A MINIMUM OF 25 FEET. 2. TO PROVIDE HAZ
MATERIAL & FLAMMABLE LIQUIDS STORAGE USE SWT 993-01 FOR GUIDANCE IN
DEVELOPING SPEC

NEED TEMP STOR SPACES FOR GOVT
ACTIVITIES USE DURING AVAIL

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1691 of 1693

R-99411-1   / EQPT PM - ACCOMP MJC: EXSYR110 Rev Date:

Sit Reqs: Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 21 Equip/Task: 001 Matl Cost: 10,000 ManDays: 150

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
ACCOMPLISH PREVENTIVE MAINTENANCE AS REQUIRED TO ENSURE THAT
DETERIORATION OF EQUIPMENT CONDITION DOES NOT OCCUR.

SERVICES TO PREVENT DETERIORATION OF
EQUIPMENT DURING THE AVAILABILITY ARE
REQUIRED.

BASELINE



Date: 30-Sep-04 FFG7 ICMP Planning Form Page 1692 of 1693

R-99711-1   / SHIP - DOCK/UNDOCK MJC: EXSYR111 Rev Date: 01/10/2002

Sit Reqs: D/D Priority: Highly Desirable Qty: 001 Matl Forecast: NO 

Depot Freq: 67 Equip/Task: 001 Matl Cost: 127,300 ManDays: 232

Task/Abbreviation:

Std Template:

Lvl of Maint:

Referenced Authority:

  

Problem Description: Recommended Solution:Reason:
DOCK AND UNDOCK THE SHIP IN ACCORDANCE WITH THE DOCKING PLAN AS
FOLLOWS:  A. FURNISH CERTIFIED DRYDOCK, QUALIFIED PERSONNEL AND
EQUIPMENT.  B. PROVIDE A DOCKMASTER, PILOTS AND PERSONNEL FOR COMPLETE
TRANSFER, DOCKING AND UNDOCKING.  C. PROVIDE, SET AND ALIGN BLOCKS IN
ACCORDANCE WITH DOCKING PLAN POSITION ___.  D. CALCULATE STABILITY.  E.
PROVIDE BLOCKING LOCATION DOCUMENTATION AND DOCKING REPORT.  F.
CONNECT/DISCONNECT STATIC GROUND LEADS.  G. MAINTAIN WATERTIGHT
INTEGRITY.  H. PRESSURE WASH THE UNDERWATER HULL AND FITTINGS,
RUDDER(S), PROPELLER(S) AND PROPULSION SHAFTING WITHIN 8 HOURS AFTER
DOCKING.  NOTE: USE SWT 997-02 FOR GUIDANCE IN DEVELOPING SPEC.

SERVICES TO DOCK AND UNDOCK THE SHIP
DURING THE AVAILABILITY ARE REQUIRED.

BASELINE
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